
 

 

 

 
 

 

 

 

 

 

 

Rajasthan State Gas Limited  
(A JV of RSPCL and RSGLLimited) 

                                           2nd Floor, Khaniz Bhawan 

                                               Tilak Marg C-Scheme 

                                                      Jaipur-302005 

 

TENDER DOCUMENT 

 
TENDER DOCUMENT FOR RENOVATION, 

INTERIORFURNISHING(WOOD WORK), ELECTRICAL A ND 

ALLIED WORKS,JAIPUR(RAJ.) 

 

(OPEN DOMESTIC COMPETETIVE BIDDING) 

 
Tender No.: RSGL/JPR/C&P/HR/2022-23/NIT/01        DATE: 21-04-2022 

 

 
DUE DATE & TIME FOR 

BID SUBMISSION : 05.05.2022 / 1400 HRS (IST) 

 

DUE DATE & TIME FOR UN-PRICED BID OPENING: 05.05.2022/ 1500 

HRS. IST 
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INVITATION FOR BID (IFB) 
 

REF.:  RSGL/JPR/C&P/HR/2022-23/NIT/01                                 DATE: 21-04-2022           

 

To,  

        [PROSPECTIVE BIDDERS] 

 
SUB: TENDER DOCUMENT FOR RENOVATION, INTERIOR FURNISHING(WOOD WORK),  

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Dear Sir/Madam, 

 
1.0 Rajasthan state Gas Limited a JV of RSPCL and RSGL having office at Khaniz Bhawan, 

Tilak Marg, C-Scheme, Jaipur-302005, India, invites bids from bidders for the subject 

works/services, in complete accordance with the following details and enclosed Tender 

Documents. 

 
2.0 The brief details of the tender are asunder: 

 

 
(A) 

 
BRIEF SCOPE OF WORK/SERVICES 

RENOVATION, INTERIOR 

FURNISHING(WOOD WORK), 

ELECTRICAL AND ALLIED 

WORKS,JAIPUR(RAJ.) 

(B) TENDER NO. & DATE 
RSGL/JPR/C&P/HR/2022-23/NIT/01           

Date: 21-04-2022 

C TYPE OF BIDDING SYSTEM 
TWO BID SYSTEM 

D TYPE OF TENDER 
MANUAL  

E COMPLETION/CONTRACT PERIOD 
As defined in Scope of Work / SCC 

F BID SECURITY/EARNEST MONEY 

DEPOSIT 
Not Applicable, however, bidder has to 

submit / upload the declaration provided 

under clause 16 of ITB as Annexure-1 along 

with the bid. 

 

 

(G) 

 

 

 
AVAILABILITY OF TENDER 

DOCUMENT ON WEBSITE(S) 

From 21-04-2022 

on following websites: 

 

(i) Rajasthan State Gas Limited 

Tender Website: 

https://rsgl.rajasthan.gov.in/ 

(ii) https://rsgl.rajasthan.gov.in/T

enders.aspx 

 

 
(H) 

DATE, TIME & VENUE OF PRE-BID 

MEETING 

Date :27-04.2022 

Time :15:00 Hrs. 
 

Venue: Rajasthan State Gas Limited 

Khaniz Bhawan, Tilak Marg C- Scheme 

Jaipur-302005 

Page 3 of 279

https://rsgl.rajasthan.gov.in/


 

 
(I) 

DUE DATE 

SUBMISSION 

& TIME OF BID- Date :05-05-2022 

Time : on or before 1400 hrs 

 

(J) 
DATE AND TIME OF UN-PRICED 

BIDOPENING 

Date :05-05-2022 

Time : at 1500 hrs. 

(H) CONTACT DETAILS Name: Vivek Srivastava 

Designation: DGM (C&P) 

e-mail: viveks.rsgl@rajasthan.gov.in 

Address-Room No. 215, 2nd floor 

Khaniz Bhawan Tilak Marg, C-Scheme Jaipur-

302005 
 

In case of the days specified above happens to be a holiday in Rajasthan state Gas 

Limited, the next working day shall be implied. 

 
3.0  Bids must be submitted strictly in accordance with Clause No. 11 of ITB of Tender 

document. 

 
4.0 The following documents shall also be submitted in Original (in physical form) within the 

Due Date & Time of Bid Submission: 

 
i) EMD/Bid Security (if applicable) 

[Note: Submission of original is not applicable for online banking transaction] 

ii) Power of Attorney 

 
5.0  Clarification(s)/Corrigendum(s) if any shall also be available on above referred websites. 

Any revision, clarification, addendum, corrigendum, time extension, etc. to this Tender 

Document will be hosted on the above-mentioned website(s) only. Bidders are requested to 

visit the website regularly to keep themselves updated. 

 

Bidders are advised to submit their bid strictly as per terms and conditions of tender 

documents and not to stipulate any deviation/exceptions. 

 
6.0  Any bidder, who meets the Bid Evaluation Criteria (BEC) and wishes to quote against 

this Tender Document, may download the complete Tender Document along with its 

amendment(s) if any from websites as mentioned at 2.0 (G) of IFB and submit their Bid 

complete in all respect as per terms & conditions of Tender Document on or before the 

Due Date & Time of Bid Submission. 

 

7.0  Bid(s) received from bidders to whom tender/information regarding this Tender 

Document has been issued as well as offers received from the bidder(s) by downloading 

Tender Document from above mentioned website(s) shall be taken into consideration for 

evaluation & award provided that the Bidder is found responsive subject to provisions 

contained in Clause No. 2 of ITB. The Tender Document calls for offers on single point 

“Sole Bidder” responsibility basis (except where JV/Consortium bid is allowed pursuant 

to clause no. 3.0 of ITB) and in total compliance of Scope of Works as specified in 

Tender Document. 

 

8.0  Rajasthan state Gas Limited reserves the right to reject any or all the bids received at its 

discretion without assigning any reason whatsoever. 
 

 

 

For & on behalf of  
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Rajasthan state Gas Limited  

 

 

 
(Authorized Signatory) 

Vivek Srivastava 

 DGM (C&P) 

e-mail: viveks.rsgl@rajasthan.gov.in 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 
 

 

 
 

Page 5 of 279



 

 

SBD for Procurement of Services/Works 

Summary 
 

PART-I BIDDING PROCEDURES 

 
SECTION1: INSTRUCTIONS TO BIDDERS (ITB) 

 
This Section provides information necessary for Bidders to prepare 

responsive bids in accordance with the requirements of the Owner. It 

regulates the bidding process and gives information on bid submission, 

opening and evaluation methodology. 

 
SECTION1.1: BID EVALUATION CRITERIA (BEC) 

 
This section contains the criteria and requirements that the interested party 

must comply without which the Owner shall not consider their Bid for the 

purpose of evaluation and/ or further processing. 

 
SECTION1.2: BID EVALUATION METHODOLOGY 

 
This section specifies the methodology that the Owner shall use to 

evaluate the Bids and to determine the successful Bidder. 

 
ANNEXURE-I BID DATA SHEET (BDS) 

 
This Annexure contains information and provisions that are specific to 

each procurement and that supplement the information/ requirements 

included in Section 1, Instructions to Bidders. 

 
ANNEXURE-II PROCEDURE FOR ACTION IN CASE OF CORRUPT/ 

FRAUDULENT/ COLLUSIVE/ COERCIVEPRACTICES 

 
This Annexure contains procedure for putting a Vendor/ Supplier/ 

Contractor/ Consultant on Suspension and/or banning list if any agency 

indulges in corrupt/ fraudulent/ collusive/ coercive practice. 

 

ANNEXURE-III PROCEDURE FOR EVALUATION OF PERFORMANCE OF 
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VENDORS/ SUPPLIERS/ CONTRACTORS/ CONSULTANTS 

 
This Annexure contains procedure to recognize, and develop reliable 

Vendors/ Suppliers/ Contractors/ Consultants so that they consistently 

meet or exceed expectations and requirements. 

 

 
ANNEXURE-IV FORMS ANDFORMAT 

 
This Section contains the forms and formats which are to be completed by 

Bidders and submitted as part of the bid. The forms of Contract 

Performance Guarantee, Mobilization Advance, and Contract Agreement, 

when required, shall only be completed by the successful Bidder after 

award of contract. 

 
PART-II CONDITIONS OF CONTRACT 

 
SECTION2: GENERAL CONDITIONS OF CONTRACT (GCC) 

 
This Section contains standard provisions. 

 
SECTION3: SPECIAL CONDITIONS OF CONTRACT (SCC) 

 
The content of this Section supplements the General Conditions of 

Contract. 

 
PART-III SERVICES REQUIREMENTS 

 
SECTION4: SPECIFICATIONS, DRAWINGS AND SCOPE OFSERVICES 

 
This Section contains the Specifications, the Drawings, and supplementary 

information including Scope of Works/Services that describes the 

Works/Services to be procured. 

 
SECTION5: SCHEDULE OF RATES 

 

 
 

 

 

 

 

 

 

 

 

 

 
 

 

Page 7 of 279



 

 

 

 

 

 

 

 

PART-I – BIDDING PROCEDURES 
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Section 1: Instructions to Bidders 
TO BE READ IN CONJUNCTION WITH BID DATA SHEET 

(BDS) INDEX 

1.1 BID EVALUATION CRITERIA(BEC) 

1.2 BID EVALUATION METHODOLOGY 

 
TABLE OF CLAUSES 

 
A] GENERAL 

1.0 SCOPE OF BID 

2.0 ELIGIBLE BIDDERS 

3.0 BIDS FROM CONSORTIUM /JOINTVENTURE 

4.0 ONE BID PER BIDDER 

5.0 COST OF BIDDING 

6.0 SITE VISIT 

 
B] BIDDING DOCUMENTS 

7.0 CONTENTS OF BIDDING DOCUMENTS 

8.0 CLARIFICATION OF BIDDING DOCUMENTS 

9.0 AMENDMENT OF BIDDING DOCUMENTS 

 
C] PREPARATION OF BIDS 

10.0 LANGUAGE OF BID 

11.0 DOCUMENTS COMPRISING THE BID 

12.0 SCHEDULE OF RATES / BID PRICES 

13.0 GST (CGST & SGST/ UTGST or IGST) 

14.0 BID CURRENCIES 

15.0 BID VALIDITY 

16.0 EARNEST MONEY / BID SECURITY 

17.0 PRE-BID MEETING 

18.0 FORMAT AND SIGNING OF BID 

19.0 ZERO DEVIATION & REJECTION CRITERIA 

20.0 e-PAYMENT 

 
D] SUBMISSION OF BIDS: 

21.0 BID SUBMISSION 

22.0 DUE DATE AND TIME OF BIDSUBMISSION 

23.0 LATE BIDS 

24.0 MODIFICATION AND WITHDRAWAL OFBIDS 

 
E] BID OPENING ANDEVALUATION: 
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25.0 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL 

BIDS 

26.0 BID OPENING 

27.0 CONFIDENTIALITY 

28.0 CONTACTING THE EMPLOYER 

29.0 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 

30.0 CORRECTION OF ERRORS 

31.0 EVALUATION AND COMPARISON OF BIDS 

32.0 COMPENSATION FOR EXTENDED STAY 

33.0    TIME OF COMPLETIONS OF WORK GETTING DELAYED 

 
F] AWARD OF CONTRACT: 

34.0 AWARD 

35.0 NOTIFICATION OF AWARD / FAX OF ACCEPTANCE [FOA] 

36.0 SIGNING OFAGREEMENT 

37.0 CONTRACT PERFORMANCE GUARANTEE / SECURITY DEPOSIT 

38.0 PROCEDURE FOR ACTION IN CASE CORRUPT/ FRAUDULENT/ 

COLLUSIVE/ COERCIVEPRACTICES 

39.0 PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL ENTERPRISE 

40.0 AHRITEMS 

41.0 VENDOR EVALUATION PROCEDURE 

42.0 INCOME TAX & CORPORATE TAX 

43.0     SETTLEMENT OF COMMERCIAL DISPUTES 

44.0     DISPUTE RESOLURTION 

 

 
G] ANNEXURES: 

 

1. ANNEXURE-I: BID DATA SHEET(BDS) 

2. ANNEXURE-II : PROCEDURE FOR ACTION IN CASE

CORRUPT/ FRAUDULENT/ COLLUSIVE/ COERCIVE PRACTICES 

3. ANNEXURE-III: VENDOR PERFORMANCE EVALUATION PROCEDURE 

4. ANNEXURE-IV:FORMSAND FORMATS 
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Section 1.1: Bid Evaluation Criteria 
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[A] Technical Criteria: 

 
 

a) The Bidder must have completed at least one job of Renovation of Interiors or  

 Interior furnishing or interior civil work order in previous 7 years prior to the final  

due date of submission of bids for any organisation for a contract amount not less  

than 3.83 lacs. 

 

b) The bidder should not have been blacklisted/ banned by any organization 
 

           

(*)  
 

(i)     In case more than one contract are emanating against one tender, all such individual 

contracts are to be considered as single contract for evaluation of credential of a bidder 

for meeting their experience criteria.  
 

(ii)  Further in case of rate contract, cumulative value of all release orders emanating 

from one rate contract shall be considered as single contract for evaluation of credential 

of a bidder for meeting their experience criteria. 

 

Note 1: 
 

(i) A Job executed by a Bidder for its own plant/project cannot be considered as 

experience for the purpose of meeting BEC of the tender. However, jobs executed for 

subsidiary/Fellow subsidiary/Holding company will be considered as experience for the 

purpose of meeting BEC subject to submission of tax paid invoice(s) duly certified by 

Statutory Auditor of the Bidder towards payments of statutory tax in support of the job 

executed for subsidiary/Fellow subsidiary/Holding company. Such Bidders to submit 

these documents in addition to the documents specified to meet BEC. 
 

(ii) Execution certificate issued by the end user/owner/authorized consultant submitted 

by a bidder against work contracts can also be considered in place of completion 

certificate for meeting the stipulated experience criteria provided that the asset for which 

the said execution certificate has been issued is ready for commercial use. 
 

(iii) In case the bidder has an experience as a consortium member and such member has 

executed earlier a job with in its scope as a member of the consortium, which is required 

as experience as per the qualification criteria in clause no. 1.1 A (Technical Criteria), will 

be considered. Documentary evidence as stipulated in bidding document is to be 

submitted to establish such experience. 

 
NOTE: All documents in support of Technical Criteria of Bid Evaluation Criteria (BEC) to be 

furnished by the bidders shall be duly certified/ attested by Chartered Engineer and notary 

public with legible stamp.                                                                                                                                                                       

 

 

B. Documents required to be submitted by bidder along with the bid for qualification of 

BEC: 
 
 

BEC 

Clause 

no. 

 

Description 
Documents required for qualification 

A. Documents Required for Technical Criteria 
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A 

 

 

 
Experience criteria 

(a) Copy of PO/WO/LOA of the job executed, 

issued by the end user/owner/client. 

 

(b) Copy of successful Completion certificate 

having cross reference to the PO/WO/LOA 

submitted mentioning executed amount against the 
PO. 

 

(c) In case of running contract - Execution 

Certificate against Order/LOA/Contract for the 

running contract as mentioned at point “a” above 
must be submitted clearly mentioning the executed 

VALUE till one day prior to un-priced bid opening, 

which must be equal to or more than the minimum 
prescribed value mentioned in BEC The execution 

certificate must contain the detailed information 

like Order/ LOA/ Contract/ Agreement No. with 

date, Brief Scope of work  /  Name of work, Order 
value, Total executed value, etc. The Execution 

should have been issued by the end-

user/owner/authorized consultant. 
 

 

Clause 

no. 

 

Description 
Documents required for qualification 

All the submitted documents should be duly certified / attested by Chartered 

Engineer and notary public with legible stamp. In absence of requisite documents, 

Rajasthan state Gas Limited reserves the right to reject the bid without making any 

reference to the bidder. 
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  Section 1.2: Bid Evaluation Methodology 
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BID EVALUATION METHODOLOGY FOR AWARD 

 

1.2.1 Qualified Bid as per BEC shall be evaluated. 

 

1.2.2 Price Bids shall be evaluated on lowest offer basis (L1) i.e. considering price 

quoted in Schedule of Rates inclusive of all taxes &duties. 

 
1.2.3 Work shall be awarded as per the considering least cost to Rajasthan state Gas 

Limited 

 
1.2.4 Price and Purchase preference for this tender: Not Available and not applicable 

 

1.2.5 Further, in case more than one bidder becomes L1 making more bidders eligible 

for award (as the case may be), then short listing of the bidders will be done using 

the following tiebreaker: 

 
“The bidder who has got the higher turnover in the last audited financial year will be 

awarded the job.” 

 

Notes: 

a) In case the bidder is covered under Composition Scheme under GST laws, then 

bidder should quote the price inclusive of the GST (CGST & SGST/UTGST or 

IGST). Further, such bidder should mention “Cover under composition system” in 

column for GST (CGST & SGST/UTGST or IGST) of price schedule. 

b) In case any unregistered bidder is submitting their bid, their prices will be loaded 

with applicable GST (CGST & SGST/UTGST or IGST) during evaluation of bid. 

c) In case any cess on GST is applicable, same shall also be considered in evaluation. 

 

The bids will be evaluated based on total price including applicable GST (CGST & 

SGST/UTGST or IGST) 

 
 

1.2.6 AWARDCRITERIA:  

The Purchaser will award the contract to the successful Bidder whose bid has been 

determined to be substantially responsive and has been determined to be the  

lowestevaluated bid, provided further that the Bidder is determined to be qualified  

to perform the contract satisfactorily. 
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INSTRUCTIONS TO BIDDERS [ITB] 

(TO BE READ IN CONJUNCTION WITH BID DATA SHEET (BDS) 
 

[A] –GENERAL 

1.0 SCOPE OFBID 
 

1.1 The Employer/ Owner/ Rajasthan state Gas Limited as defined in the "General 

Conditions of Contract [GCC]", wishes to receive Bids as described in the 

Bidding Document/ Tender Document. 

 

1.2 SCOPE OF BID: The Scope of Services shall be as defined in Section 4 of the 

Bidding documents. 

 

1.3 The successful bidder is expected to complete the scope of Bid within the 

period stated in Special Conditions of Contract. 

 

1.4 Throughout the Bidding Documents, 

 

a. The terms 'Bid', 'Tender' & ‘Offer’ and their derivatives [Bidder/ 

Tenderer, Bid/ Tender/ Offer etc.] are synonymous. 

b. 'Day' means 'Calendar Day' 

c. The singular shall include the plural and vice versa wherever the context 

so requires. 

 

2.0 ELIGIBLEBIDDERS 
 

2.1 The Bidder or their allied agency (ies) shall not be under a declaration of 

ineligibility by Employer for Corrupt/ Fraudulent/ Collusive/ Coercive practices, 

as defined  in "Instructions to Bidders [ITB], Clause No. 38” (Action in case 

Corrupt/ Fraudulent/Collusive/ Coercive Practices). 

 

2.2 The Bidder is not put on ‘Holiday’ by Rajasthan state Gas Limited or Public 

Sector Project Management Consultant (like EIL, Mecon ,Etc. only due to 

“poor performance” or “corrupt and fraudulent practices”) or banned/ 

blacklisted by Government department/ Public Sector on due date of Bid 

Submission. 

 

If the bidding documents were issued inadvertently/ downloaded from website, 

offers submitted by such bidders shall not be considered for opening/ 

evaluation/Award. 

 

In case there is any change in status of the declaration prior to award of 

contract, the same has to be promptly informed to Rajasthan state Gas Limited 

by the bidder. 

 

It shall be the sole responsibility of the bidder to inform Rajasthan state Gas 

Limited in case the bidder is put on ‘Holiday’ by Rajasthan state Gas Limited or 

Public Sector Project Management Consultant (such as EIL, Mecon, etc. only 

due to “poor performance” or “corrupt and fraudulent practices”) or 
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banned/blacklisted by Government department/ Public Sector on due date of 

submission of bid and during the course of finalization of the tender. 

Concealment of the facts shall tantamount to misrepresentation of facts and 

shall lead to action against such Bidders as per clause 38 of ITB. 
 

2.3 The Bidder should not be under any liquidation, court receivership or similar 

proceedings on Due Date of Bid Submission. 

 

In case there is any change in status of the declaration prior to award of 

contract, the same has to be promptly informed to Rajasthan state Gas Limited 

by the bidder. 

 

It shall be the sole responsibility of the bidder to inform Rajasthan state Gas 

Limited in case the bidder is under any liquidation, court receivership or similar 

proceedings on Due Date of Bid Submission and during the course of 

finalization of the tender. Concealment of the facts shall tantamount to 

misrepresentation of facts and shall lead to action against such Bidders as per 

clause no. 38 of ITB. 

 

2.4 Bidder shall not be affiliated with a firm or entity: 

(i) that has provided consulting services related to the work to the Employer 

during the preparatory stages of the work or of the project of which the 

works/ services forms a part of or 

(ii) that has been hired (proposed to be hired) by the Employer as an Engineer/ 

Consultant for the contract. 

 

2.5 Neither the firm/ entity appointed as the Project Management Consultant 

(PMC) for a contract nor its affiliates/ JV’s/ subsidiaries shall be allowed to 

participate in the tendering process unless it is the sole Licensor/ Licensor 

nominated agent/vendor. 

 

2.6 Pursuant to qualification criteria set forth in the bidding document, the Bidder 

shall furnish all necessary supporting documentary evidence to establish 

Bidder’s claim of meeting qualification criteria. 

 

2.7 Power of Attorney: 

In case of a Single Bidder, Power of Attorney issued by the Board of Directors/     

CEO/Chairman/ MD / Company Secretary of the Bidder/ all partners in case of 

Partnership firm/any person authorized in terms of Deed of LLP/Proprietor in favour 

of the authorised employee(s) of the Bidder, in respect of the particular tender for 

signing the Bid and all subsequent communications, agreements, documents etc. 

pertaining to the tender and to act and take any and all decision on behalf of the 

Bidder, is to be submitted. 

 

In case of a Consortium/JV, Power of Attorney issued by Board of Directors/        

CEO/Chairman MD / Company Secretary of the Consortium Leader as well as 

Consortium Member(s) of the Consortium/ partners of JV, in favour of the authorised 

employee(s) of the Consortium Leader/Lead member of JV, for signing the documents 

on behalf of the Bidder, in respect of this particular tender, to sign the Bid and all 

subsequent communications, agreements, documents etc. pertaining to the tender and 
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act and take any and all decision on behalf of the Consortium/JV, are to be submitted. 

 

The authorized employee(s) of the Bidder shall be signing the Bid and any 

consequence resulting due to such signing shall be binding on the Bidder. 

 

The authorized employee(s) of the Bidder shall be signing the Bid and any 

consequence resulting due to such signing shall be binding on the Bidder. 

 

The person holding Power of Attorney shall be also be authorized to nominate 

“Contractor’s Representative” for execution of Contract in case of award. 

 

2.8 Bids shall be evaluated as per Bid Evaluation Criteria (BEC) as provided in 

Section1.1 

 
3.0 BIDS FROM "JOINT VENTURE"/"CONSORTIUM" (FOR 

APPLICABILITY OF THIS CLAUSE REFER BIDDING 

DATASHEET(BDS)) (NOT APPLICABLE) 

 

3.1 Bids from consortium/ JV of two or more members (maximum three including 

leader) are acceptable provided that they fulfill the qualification criteria and 

requirements stated in the Bidding Documents. Participating Consortium/ JV 

shall submit the Agreement as per the format F-17 clearly defining the scope 

and responsibility of each member. Members of consortium/ JV shall assume 

responsibility jointly & severally. The EMD shall be submitted by the Bidder 

(Consortium/JV). 

 

3.2 The Consortium/ JV Agreement must clearly define the leader/ lead partner, 

who shall be responsible for timely completion of work/ services and shall 

receive/ send instructions for and on behalf of the consortium during the period 

the bid is under evaluation as well as during the execution of contract. 

 

3.3 All the members shall authorize the representative from the lead partner by 

submitting a Power of attorney (on a non-judicial stamp paper of appropriate 

value) signed by legally authorized signatories of all the member(s). Such 

authorization must be accompanied with the bid. The authorized signatory shall 

sign all the documents relating to the tender/ contract. However, in case of 

award, payment shall be made to the consortium. 

 

3.4 A consortium/ JV once established at the time of submitting the Bid shall not 

be allowed to be altered with respect to constituting members of the JV/ 

Consortium or their respective roles/ scope of work, except if and when 

required in writing by owner. If during the evaluation of bids, a consortium/JV 

proposes any alteration/ changes in the orientation of consortium/JV or 

replacements or inclusions or exclusions of any partner(s)/ member(s) which 

had originally submitted the bid, bid from such a consortium/JV shall be liable 

for rejection. 

 

3.5 Any member of the consortium/ JV shall not be eligible either in an individual 

capacity or be a part of any other consortium/JV to participate in this tender. 
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Further, no member of the consortium/ JV shall be on ‘Holiday’ by Rajasthan 

state Gas Limited or Public Sector Project Management Consultant (like EIL, 

Mecon,etc. only due to “poor performance” or “corrupt and fraudulent 

practices”) or banned/blacklisted by Government department/ Public Sector on 

due date of submission of bid. Offer submitted by such consortium/ JV shall 

not be considered for opening/evaluation/Award. 

 
4.0 ONE BID PERBIDDER 

 

4.1 A Firm/ Bidder shall submit only 'one [01] Bid' in the same Bidding Process. A 

Bidder who submits more than 'one [01] Bid’ will cause all the proposals in 

which the Bidder has participated to be disqualified. 
 

4.2 Alternative Bids shall not be considered. 

5.0 COST OFBIDDING 

 

5.1 COST OF BIDDING: The Bidder shall bear all costs associated with the 

preparation and submission of the Bid including but not limited to Bank 

charges, all courier charges including taxes & duties etc. incurred thereof. 

Further, Rajasthan state Gas Limited will in no case, be responsible or liable for 

these costs, regardless of the outcome of the bidding process. 

 
6.0 SITEVISIT 

 

6.1 The Bidder is advised to visit and examine the site of Works/Services and its 

surroundings and obtain for itself on its own responsibility all information that 

may be necessary for preparing the Bid and entering into a Contract for the 

required job. The costs of visiting the site shall be borne by the Bidder. 

 

6.2 The Bidder or any of its personnel or agents shall be granted permission by the 

Employer to enter upon its premises and land for the purpose of such visits, but 

only upon the express conditions that the Bidder, its personnel and agents will 

release and indemnify the Employer and its personnel, agents from and against 

all liabilities in respect thereof, and will be responsible for death or injury, loss 

or damage to property, and any other loss, damage, costs, and expenses incurred 

as a result of inspection. 

 

6.3 The intending bidders shall be deemed to have visited the SITE and familiarized 

submitting the tender. Non-familiarity with the site conditions will not be 

considered a reason either for extra claims or for not carrying out the 

Works/Services in strict conformity with the DRAWINGS and 

SPECIFICATIONS or for any delay in performance 

 

6.4 The Bidder shall not be entitled to hold any claim against Rajasthan state Gas 

Limited for non-compliance due to lack of any kind of pre-requisite information 

as it is the sole responsibility of the Bidder to obtain all the necessary information 

with regard to site, surrounding, working conditions, weather etc. on its own 

before submission of the bid. 

[B] – BIDDINGDOCUMENTS 
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7.0 CONTENTS OF BIDDINGDOCUMENTS 

 

7.1 The contents of Bidding Documents / Tender Documents are those stated 

below, and should be read in conjunction with any ‘Clarifications’ or 

‘Addendum / Corrigendum’ issued in accordance with "ITB8.0" 

Information for Bidder [IFB]  

Instructions to Bidders [ITB] Section 1 

Bid Evaluation Criteria [BEC] Section 1.1 

Bid Evaluation Methodology Section 1.2 

General Condition of Contract [GCC] Section 2 

Special Conditions of Contract [SCC] Section 3 

Specifications , Drawing (wherever applicable) and 

Scope of Services (wherever applicable) 

Section 4 

Price Schedule/ Schedule of Rates Section 5 
 

7.2 The Bidder is expected to examine all instructions, forms, terms & conditions in 

the Bidding Documents. The Instructions to Bidders together with all its 

attachments thereto, shall be considered to be read, understood and accepted by 

the Bidders. Failure to furnish all information required by the Bidding 

Documents or submission of a Bid not substantially responsive to the Bidding 

Documents in every respect will be at Bidder's risk and may result in the 

rejection of his Bid. 

 

7.3 The Invitation for Bids (IFB), as provided in this document issued by the 

Owner, is also part of the Bidding Documents 

 
8.0 CLARIFICATION OF BIDDINGDOCUMENTS 

 

8.1 A prospective Bidder requiring any clarification(s) of the Bidding Documents 

may notify Rajasthan state Gas Limited in writing or by fax or email at 

Rajasthan state Gas Limited' mailing address indicated in the BDS no later than 

02 (two) days prior to pre-bid meeting (in cases where pre-bid meeting is 

scheduled) or 05 (five) days prior to the bid closing date in cases where pre-bid 

meeting is not held. Rajasthan state Gas Limited reserves the right to ignore the 

bidders request for clarification if received after the aforesaid period. Rajasthan 

state Gas Limited may respond in writing to the request for clarification. 

Rajasthan state Gas Limited' response including an explanation of the query, 

but without identifying the source of the query will be uploaded on Rajasthan 

state Gas Limited’ and Government tendering websites, as mentioned in BDS / 

communicated to prospective bidders by e- mail/ fax. 

 

8.2 Any clarification or information required by the Bidder but same not received 

by the Employer by way of above is liable to be considered as "no clarification / 

information required". 

 

8.3 The Bidder shall submit their queries / clarifications to Rajasthan state Gas Limited in 
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the format“F-18”. 

 
9.0 AMENDMENT OF BIDDINGDOCUMENTS 

 

9.1 At any time prior to the Due Date and Time of Bid Submission, Owner may, for 

any reason, whether at its own initiative or in response to a clarification 

requested by a prospective Bidder, modify the Bidding Documents by 

addenda/corrigendum. 

 

9.2 Any addendum/ corrigendum thus issued shall be part of the Bidding 

Documents and  shall be hosted on Rajasthan state Gas Limited’ and 

Government tendering websites, as provided in BDS. Bidders have to take into 

account all such addendum/ corrigendum before submitting their bid. 

 

9.3 The Employer, if it considers necessary, may extend the date of submissions of 

Bid in order to allow the Bidders a reasonable time to furnish their most 

competitive bid taking into account the amendment issued thereof. 

 
[C] – PREPARATION OFBIDS 

 

10.0 LANGUAGE OFBID: 
 

The bid prepared by the Bidder and all correspondence, drawing(s), document(s), 

certificate(s) etc. relating to the Bid exchanged by Bidder and Rajasthan state 

Gas Limited shall be written in English language only. In case a document, 

certificate, printed literature etc. furnished by the Bidder in in a language other 

than English, the same should be accompanied by an English translation duly 

authenticated by the Chamber of Commerce of Bidders Country, in which case, 

for the purpose of interpretation of the Bid, the English translation shall govern. 

 
11.0 DOCUMENTS COMPRISING THEBID 

 

11.1 In case the Bids are invited under the two Bid system, the Bid prepared by the 

Bidder  shall comprise the following components. 

 
11.1.1 PART-I: TECHNO-COMMERCIAL / UN-PRICEDBID 

 

11.1.1.1 PART-I:   "TECHNO-COMMERCIAL   /  UN-PRICED  BID" shall 

contain the following: 

 
a) 'Covering Letter' on Bidder's 'Letterhead' clearly specifying the enclosed contents. 

b) 'Bidder's General Information', as per 'FormF-1'. 

c) 'Bid Form', as per 'FormF-2' 

d) Copies of documents, as required in 'FormF-3' 

e) As a confirmation that the prices are quoted in requisite format complying 

with the requirements copy of Schedule of Rate (SOR) with prices blanked 

out mentioning quoted / not quoted (as applicable) written against each 
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item. 

f) 'Letter of Authority’ on the Letter Head, as per 'FormF-5' 

g) 'No Deviation Confirmation', as per 'Form F-6' 

h) 'Bidder's Declaration regarding Holiday/ Banning, Anti-Corruption, Conflict 

of Interest, Liquidation, Court Receivership and Bankruptcy’, in 'Form F-7' 

i) 'Certificate for Non-Involvement of Government of India ' from Bidder, as 

per 'Form F-8' 

j) 'Agreed Terms and Conditions', as per 'FormF-10' 

k) ACKNOWLEDGEMENT CUM CONSENT LETTER', as per 'FormF-11' 

l) Duly attested [wherever attestation required] documents in accordance with 

the "BID EVALUATION CRITERIA [BEC]" establishing the qualification. 

m) Undertaking on the Letter head, as per the FormF-12. 

n) Power of Attorney /copy of Board Resolution, in favour of the authorized 

signatory of the Bid, as per clause no.2.7 of ITB 

o) Any other information/details required as per Bidding Document. 

p) EMD/ Bid Security in original as per Clause 16 of ITB [Note: Submission 

of Original is not applicable for online banking Transaction] 

q) All forms and Formats including Annexures. 

r) ‘Indemnity Bond’ as per ‘Form F-19’ 

s) All documents of  Tender Document signed by the Authorized Signatory. 

t) Additional document specified in Bid Data Sheet (BDS), Special Conditions 

of Contract (SCC), Scope of Services, if any 

 

11.1.1.2 PART-I of the bid must be submitted manually to Rajasthan state Gas Limited’ 

as follows: 

 
All the documents mentioned above at 11.1.1 should be submitted .The 

“authorized signatory” of the Bidder holding Power of Attorney must sign on 

all pages 

 

bidders must submit the original "Bid Security / EMD (if applicable; 

submission of original is not applicable for online banking transaction), Power 

of Attorney, and any other documents specified in the bidding documents to 

address mentioned in Bid Data Sheet [BDS], Annexure-II of ITB in a sealed 

envelope, super scribing the Tender details & number within 7 days from the 

date of un-priced bid opening. 

 

11.1.2 PART-II: PRICE BID 

 
11.1.2.1 PART-II: PRICE BID of the Bid shall be submitted and shall contain Price 

Bid only. The Prices are to be submitted strictly in the Price Schedule/ Schedule 

of Rate  (SOR) format of the Tender Document. 
11.1.2.2 i) Prices are to be submitted strictly as per the Schedule of Rate of the 

bidding documents The Price bid to be submitted in accordance with the SOR. 

 

ii) Submission of prices in Unpriced bid shall lead to rejection of the bid. 

Rajasthan state Gas Limited shall not be responsible for any failure on 

the part of the bidder to follow the instructions. 
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iii) Bidders are advised NOT to mention Rebate/ Discount separately, either 

in the SOR format or anywhere else in the offer. In case Bidder(s) intend 

to offer any Rebate/ Discount, they should include the same in the item 

rate(s) itself under the “Schedule of Rates (SOR)” and indicate the 

discounted unit rate(s)only. 

 

iv) If any unconditional rebate has been offered in the quoted rate, the same 

shall be considered in arriving at evaluated price. However, no 

cognizance shall be taken for any conditional discount for the purpose of 

evaluation of the bids. 

 

v) Incase,it is observed that any of the bidder(s) has/have offered suo-moto 
Discount/ Rebate after opening of un priced bid but before opening of price 
bids such discount /rebate(s) shall not be considered for evaluation. However, 

in the event of the bidder emerging as the lowest evaluated bidder without 

considering the discount/ rebate(s), then such discount/ rebate(s) offered by the 

bidder shall be considered for Award of Services and the same will be 
conclusive and binding on the bidder. 

 

vi) In the event as a result of techno-commercial discussions or pursuant to 

seeking clarifications / confirmations from bidders, while evaluating the 

un-priced part of the bid, any of the bidders submits a sealed envelope 

stating that it contains revised prices; such bidder(s) will be requested to 

withdraw the revised prices failing which the bid will not be considered 

for further evaluation. 

 

vii) In case any bidder does not quote for any item(s) of “Schedule of Rates” 

and the estimated price impact is more than 10% of the quoted price, 

then the bid will be rejected. If such price impact of unquoted items is 

10% or less of his quoted price, then the unquoted item(s) shall be 

loaded highest of the price quoted by the other bidders. If such bidder 

happens to be lowest evaluated bidder, price of unquoted items shall be 

considered as included in the quoted bid price. 

 
11.1.2.3 Bidders are requested to refer instructions for participating in Tendering . 

11.1.2.4 In case of bids invited under single bid system, a single envelope containing all 

documents specified at Clause 11.1.1 & 11.1.2 of ITB above form the bid. All 

corresponding conditions specified at Clause 11.1.1 & 11.1.2 of ITB shall 

become applicable in such a case. 

 
12.0 SCHEDULE OF RATES / BIDPRICES 

 

12.1 Unless stated otherwise in the Bidding Documents, the Contract shall be for the 

whole works as described in Bidding Documents, based on the rates and prices 

submitted by the Bidder and accepted by the Employer. The prices quoted by 

the Bidders will be inclusive of all taxes except GST (CGST & SGST/UTGST 

or IGST). 
 

12.2 Prices must be filled in format for "Schedule of Rates [SOR]" enclosed as part 

of Tender document. If quoted in separate typed sheets and any variation in 
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item description, unit or quantity is noticed; the Bid is liable to be rejected. 
 

12.3 Bidder shall quote for all the items of "SOR" after careful analysis of cost 

involved for the performance of the completed item considering all parts of the 

Bidding Document. In case any activity though specifically not covered in 

description of item under "SOR" but is required to complete the works as per 

Specifications, Scope of Work / Service, Standards, General Conditions of 

Contract (“GCC"), Special Conditions of Contract ("SCC") or any other part of 

Bidding Document, the prices quoted shall deemed to be inclusive of cost 

incurred for such activity. 
 

12.4 All duties, taxes and other levies [if any] payable by the Contractor under the 

Contract, or for any other cause except final GST (CGST & SGST/ UTGST or 

IGST) shall be included in the rates / prices and the total bid-price submitted by the 

Bidder. Applicable rate of GST (CGST & SGST/ UTGST or IGST) on the contract 
value shall be indicated in Agreed Terms & Conditions (Format given in the bidding 

document) and SOR. Rajasthan state Gas Limited GST numbers shall be provided 

onward. 
 

12.5 Prices quoted by the Bidder, shall remain firm and fixed and valid until 

completion of the Contract and will not be subject to variation on any account. 

Any new taxes & Duties, if imposed by the State/ Govt. of India after due date 

of bid submission but before the Contractual Delivery Date, shall be 

reimbursed to the contractor on submission of documentary evidence for proof 

of payment to State/ Govt. Authorities and after ascertaining it’s applicability 

with respect to the contract. 

 

12.6 The Bidder shall quote the prices in 'figures' & words. There should not be any 

discrepancy between the prices indicated in figures and the price indicated in 

words. In case of any discrepancy, the same shall be dealt as stipulated in ITB 

of bidding document. 

 

12.7 Further, Bidder shall also mention the Service Accounting Codes (SAC) at the 

designated place in SOR. 

 

12.8 The quantities shown against the various items are only approximate. Any 

increase or decrease in the quantities shall not form the basis of alteration of the 

rates quoted and accepted. 

 

12.9 The EMPLOYER reserves the right to interpolate the rates for such items of 

work/service falling between similar items of lower and higher magnitude. 

 
13.0 GST (CGST & SGST/ UTGST or IGST) 

 

13.1 Bidders are required to submit copy of the GST Registration Certificate while 

submitting the bids wherever GST (CGST & SGST/UTGST or IGST) is 

applicable. 

 

13.2 Quoted prices should be inclusive of all taxes and duties, except GST (CGST & 

SGST or IGST or UTGST).Please note that the responsibility of payment of 
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GST (CGST & SGST or IGST or UTGST) lies with the Supplier of Goods / 

Services only. Supplier of Goods / Services (Service Provider) providing 

taxable service shall issue an Invoice/Bill, as the case may be as per rules/ 

regulation of GST. Further, returns and details required to be filled under GST 

laws & rules should be timely filed by Supplier of Goods / Services (Service 

Provider) with requisite details. 

 

Payments to Service Provider for claiming GST (CGST & SGST/UTGST or 

IGST) amount will be made provided the above formalities are fulfilled. 

Further, Rajasthan state Gas Limited may seek copies of challan and certificate 

from Chartered Accountant for deposit of GST (CGST & SGST/UTGST or 

IGST) collected from Owner. 

 

13.3 In case CBEC (Central Board of Excise and Customs)/ any equivalent 

government agency brings to the notice of Rajasthan state Gas Limited that the 

Supplier of Goods / Services (Service Provider) has not remitted the amount 

towards GST (CGST & SGST/UTGST or IGST) collected from Rajasthan state 

Gas Limited to the government exchequer, then, that Supplier of Goods / 

Services (Service Provider) shall be put under Holiday list of Rajasthan state 

Gas Limited for period of six months 

asmentionedinProcedureforEvaluationofPerformanceofVendors/Suppliers/Cont

ractors/ Consultants. 

 

13.4 In case of statutory variation in GST (CGST & SGST/UTGST or IGST), other 

than due to change in turnover, payable on the contract value during contract 

period, the Supplier of Goods / Services (Service Provider)shall submit a copy 

of the 'Government Notification' to evidence the rate as applicable on the Bid 

due date and on the date of revision. 

 

Beyond the contract period, any increase in the rate of GST (CGST & 

SGST/UTGST or IGST) beyond the contractual delivery period shall be to 

Service Provider’s account whereas any decrease in the rate GST (CGST & 

SGST/UTGST or IGST) shall be passed on to the Owner. 

 

Claim for payment of GST (CGST & SGST/UTGST or IGST)/ Statutory 

variation, should be raised within two [02] months from the date of issue of 

'Government Notification' for payment of differential (in %) GST (CGST & 

SGST/UTGST or IGST), otherwise claim in respect of above shall not be 

entertained for payment of arrears. 

 

The base date for the purpose of applying statutory variation shall be the Bid Due 

Date. 

 

13.5 Owner/Rajasthan state Gas Limited will reimburse GST (CGST & 

SGST/UTGST or IGST) to the Supplier of Goods / Services (Service Provider) 

at actuals against submission of Invoices as per format specified in rules/ 

regulation of GST subject to the ceiling amount of GST (CGST 

&SGST/UTGST or IGST) as quoted by the bidder, subject to any statutory 

variations, except variations arising due to change in turnover. In case of any 

variation in the executed quantities (If directed and/or certified by the Engineer-
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In-Charge) the ceiling amount on which GST (CGST & SGST/UTGST or 

IGST) is applicable will be modified on pro-rata basis. 

 

The bids will be evaluated based on total price including applicable GST 

(CGST & SGST/UTGST or IGST). 

 

13.6 Rajasthan state Gas Limited will prefer to deal with registered supplier of 

goods/ services under GST. Therefore, bidders are requested to get themselves 

registered under GST, if not registered yet. 

 

However, in case any unregistered bidder is submitting their bid, their prices 

will be loaded with applicable GST (CGST & SGST/UTGST or IGST) while 

evaluation of bid. . 

 

13.7 In case Rajasthan state Gas Limited is required to pay entire/certain portion of 

applicable GST (CGST & SGST/UTGST or IGST) and remaining portion, if 

any, is to be deposited by Bidder directly as per GST (CGST & SGST/UTGST 

or IGST) laws, entire applicable rate/amount of GST (CGST & SGST/UTGST 

or IGST) to be indicated by bidder in the SOR. 

 

Where Rajasthan state Gas Limited has the obligation to discharge GST (CGST 

& SGST/UTGST or IGST) liability under reverse charge mechanism and 

Rajasthan state Gas Limited has paid or is /liable to pay GST (CGST & 

SGST/UTGST or IGST) to the Government on which interest or penalties 

becomes payable as per GST laws for any reason which is not attributable to 

Rajasthan state Gas Limited  or ITC with respect to such payments is  not 

available to Rajasthan state Gas Limited for any reason which is not attributable 

to Rajasthan state Gas Limited, then Rajasthan state Gas Limited shall be 

entitled to deduct/ setoff/recover such amounts against any amounts paid or 

payable by Rajasthan state Gas Limited to Contractor / Supplier. 

 

13.8 Contractor shall ensure timely submission of invoice(s) as per rules/ regulations 

of GST with all required supporting document(s) within a period specified in 

Contracts/ LOA to enable Rajasthan state Gas Limited to avail input tax credit. 

Further, returns and details required to be filled under GST laws & rules should 

be timely filed by supplier with requisite details. 

 

13.9 In case the GST rating of vendor on the GST portal / Govt. official website is 

negative / black listed, then the bids may be rejected by Rajasthan state Gas 

Limited. Further, in case rating of bidder is negative / black listed after award 

of work for supply of goods / services, then Rajasthan state Gas Limited shall 

not be obligated or liable to pay or reimburse GST to such vendor and shall also 

be entitled to deduct / recover such GST along with all penalties / interest, if 

any, incurred by Rajasthan state Gas Limited. 

 
13.10 Anti-profiteering clause 

 
As per Clause 171 of GST Act it is mandatory to pass on the benefit due to 

reduction in rate of tax or from input tax credit to the consumer by way of 

commensurate reduction in prices. The Supplier of Goods may note the above 
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and quote their prices accordingly. 

 

13.11 In case the GST rating of vendor on the GST portal / Govt. official website is 

negative / black listed, then the bids may be rejected by Rajasthan state Gas 

Limited. Further, in case rating of bidder is negative / black listed after award 

award of work for supply of goods / services, then RAJASTHAN STATE shall 

not be obligated or liable to pay or reimburse GST to such vendor and shall also 

be entitled to deduct / recover such GST along with all penalties / interest, if 

any, incurred by Rajasthan state Gas Limited. 

 

13.12 GST (CGST & SGST/UTGST or IGST) is implemented w.e.f. 01.07.2017 

which subsumed various indirect taxes and duties applicable before 01.07.2017. 

Accordingly, the provisions of General Condition of Contract relating to taxes 

and duties which are subsumed in GST are modified to aforesaid provisions 

mentioned in clause no. 12 and 13 of ITB. 

 
14.0 BIDCURRENCIES: 

 

Bidders must submit bid in Indian Rupees only. 

 
15.0 BIDVALIDITY 

 

15.1 Bids shall be kept valid for a period of 90 days from the Due Date of Bid 

Submission. A Bid valid for a shorter period may be rejected by Rajasthan state 

Gas Limited as 'non-responsive'. 

 

15.2 In exceptional circumstances, prior to expiry of the original 'Bid Validity 

Period', the Employer may request the Bidders to extend the 'Period of Bid 

Validity' for a specified additional period. The request and the responses thereto 

shall be made in writing or by fax/ email. A Bidder may refuse the request 

without forfeiture of his 'Bid Security'. A Bidder agreeing to the request will not 

be required or permitted to modify his Bid, but will be required to extend the 

validity of its 'Bid Security' for the period of the extension and in accordance 

with "ITB: Clause-16" in all respects. 

 

 

 

 

 

 

 

 

Annexure-1 
 

DECLARATION FOR BID SECURITY 
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To, 

 

M/s Rajasthan State Gas limited 
 

 

SUB: 

TENDER NO: RSGL/JPR/C&P/HR/2021-22/NIT 

 

Dear Sir 
 

After examining / reviewing provisions of above referred tender documents (including all 

 

corrigendum/  Addenda),we M/s Name of Bidder) have submitted our 
 

We, M/s _ (Name of Bidder) hereby understand that, according to 

your conditions, we are submitting this Declaration for Bid Security. 

 

We understand that we will be put on watch list/holiday/ banning list (as per 

polices of RSGLin this regard), if we are in breach of our obligation(s) as per 

following: 

(a) have withdrawn/modified/amended, impairs or derogates from the tender, 

my/our Bid during the period of bid validity specified in the form of Bid;or 

 

(b) having been notified of the acceptance of our Bid by the RSGLduring the 

period of bid validity: 

(i) fail or refuse to execute the Contract, if required,or 
(ii) fail or refuse to furnish the Contract Performance Security, in 

accordance provisions of tender document. 

(iii) fail or refuse to accept ‘arithmetical corrections’ as per provision of 

tender document. 

 

(c) having indulged in corrupt/fraudulent /collusive/coercive practice as per 

procedure. 

Place: [Signature of Authorized Signatory of Bidder] 

Date:  Name: 

Designation: 

Sea

l: 
 

 

 

 
17.0 PRE-BID MEETING 

 

17.1 The Bidder(s) or his designated representative are invited to attend a "Pre-Bid 

Meeting" which will be held at the time and address as specified in BDS. It is 
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expected that a bidder shall not depute more than 02 representatives for the 

meeting. 

 

17.2 Purpose of the meeting will be to clarify issues and to answer questions on any 

matter that may be raised at that stage and give hands-on tendering process. The 

Bidder must submit their queries / clarifications to Rajasthan state Gas Limited 

in the format “F-17”, as mentioned at clause no. 8.0 of ITB. 

 

17.3 Text of the questions raised and the responses given, together with any 

responses prepared after the meeting, will be uploaded on Rajasthan state Gas 

Limited tendering website against the Tender. Any modification of the Contents 

of Bidding Documents listed in "ITB: Clause-7.1", that may become necessary 

as a result of the Pre-Bid Meeting shall be made by the Employer exclusively 

through the issue of an Addendum / Corrigendum pursuant to "ITB: Clause- 9", 

and not through the minutes of the Pre-Bid Meeting. 

 

17.4 Non-attendance of the Pre-Bid Meeting will not be a cause for  

 

disqualification of Bidder. 

 
18.0 FORMAT AND SIGNING OFBID 

 

18.1 The Bid shall be typed or written in indelible ink and shall be signed by a 

person or persons duly authorized to sign on behalf of the Bidder (as per POA). 

The name and position held by each person signing, must be typed or printed 

below the signature. All pages of the Bid except for un-amended printed 

literature where entry(s) or amendment(s) have been made shall be initialed by 

the person or persons signing the Bid. 

 

18.2 The Bid shall contain no alterations, omissions, or additions, unless such 

corrections are initialed by the person or persons signing the Bid. 
 

 

19.0 ZERO DEVIATION AND REJECTIONCRITERIA 

 

19.1 ZERO DEVIATION: Deviation to terms and conditions of "Bidding 

Documents" may lead to rejection of bid. Rajasthan state Gas Limited will 

accept bids based on terms & conditions of "Bidding Documents" only. 

Rajasthan state Gas Limited will determine the substantial responsiveness of 

each bid to the Bidding Documents pursuant to provision contained in clause 29 

of ITB. For purpose of this, a substantially responsive bid is one which 

conforms to all terms and conditions of the Bidding Documents without 

deviations or reservations. Rajasthan state Gas Limited' determination of a bid's 

responsiveness is based on the content of the bid itself without recourse to 

extrinsic evidence. Rajasthan state Gas Limited reserves the right to raise 

technical and/or commercial query(s), if required, on the bidder(s). The 

response(s) to the same shall be submitted in writing within the permitted time 

frame and no change in the price(s) or substance of the bids shall be sought, 

offered or permitted. The substance of the bid includes but not limited to prices, 
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completion, scope, technical specifications, etc. Bidders are requested not to 

take any deviation/exception to the terms and conditions laid down in this 

"Tender Documents", and submit all requisite documents as mentioned in this 

“Tender Documents", failing which their offer will be liable for rejection. If a 

bidder does not reply to the queries in the permitted time frame then its bid shall 

be evaluated based on the documents available in the bid. 

 
19.2 REJECTION CRITERIA: Notwithstanding the above, deviation to the 

following clauses of Tender document shall lead to summarily rejection of Bid: 

a) Firm Price 

b) Earnest Money Deposit / Bid Security 

c) Specifications & Scope of Services 

d) Schedule of Rates / Price Schedule / Price Basis 

e) Duration / Period of Contract/ Completion schedule 

f) Period of Validity of Bid 

g) Price Reduction Schedule 

h) Contract Performance Bank Guarantee / Security Deposit 

i) Guarantee / Defect Liability Period 

j) Arbitration / Resolution of Dispute/Jurisdiction of Court 

k) Force Majeure &Applicable Laws 

l) Payment terms 

m) Any other condition specifically mentioned in the tender document 

elsewhere that non-compliance of the clause lead to rejection of bid 

n) Submission of prices in un priced /technical Bid 

 

Note: Further, it is once again reminded not to mention any condition in the Bid which 

is contradictory to the terms and conditions of Tender document. 

 
20.0 E-PAYMENT 

 

20.1 Rajasthan state Gas Limited has introduced payments to Suppliers and 

Contractors electronically, through 'e-banking'. The successful bidder should 

give the details of his bank account as per the bank mandate form. 
 

20.2 Further, to promote cashless transactions, the onward payments by Contractors 

to their employees, service providers, sub-contractors and suppliers may be 

made through Cards and Digital means to the extent possible. 

 

[D] – SUBMISSION OFBIDS 

 

21.0 BIDSUBMISSION 

 

21.1 Bids shall be submitted through manual mode in the manner specified 

elsewhere in tender document.  
 

 

21.2 However, Bidders are required to submit original Bid Security/ EMD, tender 

fee (as applicable), Power of Attorney and any other documents (as specified in 

the tender) at the address specified in BDS 
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21.3 Bids submitted under the name of AGENT/ CONSULTANT/ 

REPRESENTATIVE/ RETAINER/ ASSOCIATE etc. on behalf of a bidder/ 

affiliate shall not be accepted. 

 
22.0 DUE DATE AND TIME OF BIDSUBMISSION 

 

22.1 The bids must be submitted through Manual mode not later than the date and 

time specified in the tender documents/BDS. 

 

22.2 Rajasthan state Gas Limited may, in exceptional circumstances and at its 

discretion, extend the deadline for submission of Bids (clause 9 of ITB refers). 

In which case all rights and obligations of Rajasthan state Gas Limited and the 

Bidders, previously subject to the original deadline will thereafter be subject to 

the deadline as extended. Notice for extension of bid submission date will be 

uploaded on Rajasthan state Gas Limited’ website/ Rajasthan state Gas Limited 

tender portal /communicated to the bidders. 

 
23.0 LATEBIDS 

 

23.1 Bidders must ensure submission of bids within the Due Date and Time of Bid 

Submission., Tendering system of Rajasthan state Gas Limited shall close 

immediately after the deadline for submission of bid and no bids can be 

submitted thereafter. Where the bid bond/ physical documents has been 

received but the bid is not submitted by the bidder in the e- tendering portal, 

such bid bond/ physical documents shall be returned immediately. 

 
24.0 MODIFICATION AND WITHDRAWAL OFBIDS 

 

24.1 The bidder may withdraw or modify its bid after bid submission but before the 

Due Date and Time of Bid Submission as per tender document. 

 

24.2 The modification shall also be prepared and uploaded in accordance with the 

provision of the clause 22 of ITB. No bid shall be modified/ withdrawn after the 

Due Date and Time of Bid Submission. 

 

24.3 Withdrawal/ Modification/Substitution of a bid during the interval between the 

due Date and Time for Bid Submission and the expiration of the Bid Validity 

Period shall result in the bidder’s forfeiture of his bid security pursuant to 

clause 16 of ITB and rejection of bid. 

 

24.4 The latest bid submitted shall be considered for evaluation and all other bids 

shall be considered to be unconditionally withdrawn. 

 

24.5 In case after price bid opening the lowest evaluated bidder (L1) is not awarded 

the job for any mistake committed by him in bidding or withdrawal of bid or 

modification of bid or varying any term in regard thereof leading to re-

tendering, Rajasthan state Gas Limited shall forfeit EMD paid by the bidder and 

such bidders shall be debarred from participation in re-tendering of the same 
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job(s)/item(s). Further, such bidder will be put on holiday for a period of six 

months after following the due procedure as per Annexure-IV ofITB. 

 
25.0 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY 

OR ALL BIDS 

 

Rajasthan state Gas Limited reserves the right to accept or reject any Bid, and to 

annul the Bidding process and reject all Bids, at any time prior to award of 

Contract, without thereby incurring any liability to the affected Bidder or 

Bidders or any obligations to inform the affected Bidder or Bidders of the 

ground for Rajasthan state Gas Limited' action. However, Bidder if so desire 

may seek the reason (in writing) for rejection of their Bid to which Rajasthan 

state Gas Limited shall respond quickly. 

 
[E] – BID OPENING ANDEVALUATION 

 

26.0 BIDOPENING 

 

26.1 Unpriced Bid Opening: Rajasthan state Gas Limited will open bids, in the 

presence of bidders’ designated representatives who choose to attend, at date, 

time and location stipulated in the BDS.  The bidders’ representatives, who are 

present shall sign a bid opening statement/ register evidencing their attendance. 

 
26.2 Price Bid Opening: 

 
26.2.1 Rajasthan state Gas Limited will open the price bids of those bidders who meet 

the qualification requirement and whose bids are determined to be technically 

and commercially responsive. Bidders selected for opening of their price bids 

shall be informed about the date of price bid opening. Bidders may depute their 

authorized representative to attend the bid opening. The bidders’ 

representatives, who are present shall sign a register evidencing their attendance 

and may be required to be present on a short notice. 

 

26.2.2 The price bids of those bidders who were not found to be techno-commercially 

responsive shall be unopened. 

 

26.3 In case of bids invited under the single bid system, bid shall be opened on the 

specified due date &time. 

 
27.0 CONFIDENTIALITY: 

 

27.1 During Bid Process:Information relating to the examination,clarification,evaluation, 

and comparison of Bids, and recommendations for the award of a Contract, 

shall not be disclosed to any person(s) not officially concerned with such 

process. 

 

27.2 Post Award of Contract: The CONTRACTOR shall not communicate or use 

in advertising, publicity, sales releases or in any other medium, photographs, or 
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other reproduction of the work/services under this CONTRACT or description 

of the site dimensions, quantity, quality or other information, concerning the 

work/services unless prior written permission has been obtained from the 

EMPLOYER. 

 
28.0 CONTACTING THEEMPLOYER 

 

28.1 From the time of Bid opening to the time of award of Contract, if any Bidder 

wishes to contact the Employer on any matter related to the Bid, it should do so 

inwriting. 

 

28.2 Any effort by the Bidder to influence the Employer in the Employer's 'Bid 

Evaluation', 'Bid Comparison', or 'Contract Award' decisions may result in the 

rejection of the Bidder's Bid and action shall be initiated as per procedure in this 

regard. 

 
29.0 EXAMINATION OF BIDS AND DETERMINATION OFRESPONSIVENESS 

 

29.1 The Owner’s determination of a bid’s responsiveness is based on the content of 

the bid only. Prior to the detailed evaluation of Bids, the Employer will 

determine whether each Bid 

a) Meets the “Bid Evaluation Criteria” of the Bidding Documents; 

b) Has been properly signed; 

c) Is accompanied by the required ‘Earnest Money / Bid Security’; 

d) Is substantially responsive to the requirements of the Bidding Documents; and 

e) Provides any clarification and/or substantiation that the Employer may 

require to determine responsiveness pursuant to “ITB:Clause-29.2” 

 

29.2 A substantially responsive Bid is one which conforms to all the terms, 

conditions and specifications of the Bidding Documents without material 

deviations or reservations or omissions. For this purpose, Employer defines the 

foregoing terms below: 

 

a) “Deviation” is departure from the requirement specified in the tender 

documents. 

b) “Reservation” is the setting of limiting conditions or withholding from 

complete acceptance of the requirement in the tender documents. 

c) “Omission” is the failure to submit part or all of the information or 

documentation required in the tender document. 

 

29.3 A material deviation, reservation or omission is one that, 

a) If accepted would, 

i) Affect in any substantial way the scope, quality, or performance of 

the job as specified in tender documents. 

ii) Limit, in any substantial way, inconsistent with the Tender 

Document, the Employer’s rights or the tenderer’s obligations under 

the proposed Contract. 

b) If rectified, would unfairly affect the competitive position of other 

bidders presenting substantially responsive bids. 

Page 33 of 279



 

 

29.4 The Employer shall examine all aspects of the bid to confirm that all 

requirements have been met without any material deviation, reservation or 

omission. 

 

29.5 If a Bid is not substantially responsive, it may be rejected by the Employer and 

may not subsequently be made responsive by correction or withdrawal of the 

material deviation, reservation or omission. 

 
30.0 CORRECTION OFERRORS 

 

30.1 Bids determined to be substantially responsive will be checked by the Employer 

for any arithmetic errors. Errors will be corrected by the Employer as follows: 

 

i) When there is a difference between the rates in figures and words, the rate 

which corresponds to the amount worked out by the contractor (by 

multiplying the quantity and rate) shall be taken as correct. 

 

ii) When the rate quoted by the contractor in figures and words tallies but the 

amount is incorrect, the rate quoted by the contractor shall be taken as 

correct and not the amount and the amount will be corrected accordingly. 

 

iii) When it is not possible to ascertain the correct rate, in the manner 

prescribed above, the rate as quoted in words shall be taken as correct and 

the amount will be corrected accordingly. 

 

iv) If there is an error in a total corresponding to the addition or subtraction of 

subtotals, the subtotals shall prevail and the total shall be corrected 

 

30.2 The amount stated in the bid will be adjusted by the Employer in accordance 

with the above procedure for the correction of errors. If the bidder does not 

accept the corrected amount of bid, its bid will be rejected, and the bid security 

shall be forfeited. 

 
31.0 EVALUATION AND COMPARISON OFBIDS 

 

Bid shall be evaluated as per evaluation criteria mentioned in Section 1.1 of 

bidding documents. 

 

32.0 COMPENSATION FOR EXTENDED STAY (FOR APPLICABILITY OF 

THIS CLAUSE REFER BDS):- (NOT APPILCABLA) 

 

33.0 In the event of the time of completions of work getting delayed beyond the time 

schedule indicated in the bidding document plus a grace period equivalent to 

1/5th of the time schedule or 2 months whichever is more, due to reasons solely 

attributable to Employer, the Contractor shall be paid compensation for 

extended stay (ESC) to maintain necessary organizational set up and 

construction tools, tackles, equipment etc. at site of work. 
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       33.1  The bidder is required to specify the rate for ESC on per month basis in the 

“PRICE PART” of his bid, which shall be considered for loading on total quoted price 

during price bid evaluation. The loading shall be done of a period of 1/5th of the time 

schedule or 1 month which ever is less.Incase bidder does not indicate the rate for ESC in 

price part of his bid, it will be presumed that no ESC is required by the bidder and 

evaluation shall be carried out accordingly. 

 

 
[F] – AWARD OFCONTRACT 
 

34.0 AWARD 

 

Subject to "ITB: Clause-29", Rajasthan state Gas Limited will award the 

Contract to the successful Bidder whose Bid has been determined to be 

substantially responsive and has been determined as the lowest evaluated Bid. 

 
35.0 NOTIFICATION OF AWARD / FAX OFACCEPTANCE 

 

35.1 Prior to the expiry of ‘Period of Bid Validity’, Notification of Award for 

acceptance of the Bid will be intimated to the successful Bidder by Rajasthan 

state Gas Limited either by Fax / E - mail / Letter or like means defined as the 

“Fax of Acceptance (FOA)”. The Contract shall enter into force on the date of 

FOA and the same shall be binding on Rajasthan state Gas Limited and 

successful Bidder (i.e. Supplier/ Seller). The Notification of Award/ FOA will 

constitute the formation of a Contract. The detailed Letter of Acceptance (LOA) 

/ Purchase Order 

/Contract shall be issued thereafter incorporating terms & conditions of Tender 

Document, Corrigendum, Clarification(s), Bid and agreed 

variation(s)/acceptable deviation(s), if any. Rajasthan state Gas Limited may 

choose to issue Notification of Award in form of detailed LOA / Purchase Order 

without issuing FOA and in such case the Contract shall enter into force on the 

date of detailed Purchase Order only. 

 

35.2 Contract period shall commence from the date of "Notification of Award" / 

“Fax of Acceptance” or as mentioned in the Notification of Award / Fax of 

Acceptance. The "Notification of Award" will constitute the formation of a 

Contract, until the Contract has been effected pursuant to signing of Contract as 

per "ITB:Clause-36". 

 

Upon the successful Bidder's / Contractor's furnishing of 'Contract Performance 

Guarantee 

/ Security Deposit', pursuant to "ITB: Clause-37", Rajasthan state Gas Limited 

will promptly discharge his 'Earnest Money / Bid Security', pursuant to "ITB: 

Clause-16" 

 
36.0 SIGNING OFAGREEMENT 

 

36.1 Rajasthan state Gas Limited will award the Contract to the successful Bidder, 
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who, within 'fifteen [15] days' of receipt of the same, shall sign and return the 

acknowledged copy to Rajasthan state Gas Limited. 

 

36.2 The successful Bidder/ Contractor shall be required to execute an 'Agreement' 

in the proforma given in this Bidding Document on a 'non-judicial stamp paper' 

of appropriate value [cost of the 'stamp-paper' shall be borne by the successful 

Bidder/ Contractor] and of 'state ‘specified in  Bid Data Sheet(BDS) only, 

within' fifteen[15]days ‘of receipt of the"Letter of Acceptance [LOA]" of the 

Tender by the successful Bidder/ Contractor. Failure on the part of the 

successful Bidder/ Contractor to sign the 'Agreement' within the above 

stipulated period, shall constitute sufficient grounds for forfeiture of EMD/ 

Security Deposit. 

 
37.0 CONTRACT PERFORMANCE GUARANTEE/ SECURITYDEPOSIT 

 

37.1 Within 30 days of the receipt of the notification of award/ FOA from Rajasthan 

state Gas Limited, the successful Bidder shall furnish the Contract Performance 

Guarantee/Security Deposit. The Contract Performance Guarantee shall be in 

the form of either Banker’s Cheque or Demand Draft or Bank Guarantee or 

Letter of Credit and shall be in the currency of the Contract. However, CPG/SD 

shall not be applicable in cases wherein the individual order value as specified 

in Notification of Award is up to INR 5 Lakh (excludingGST). 

 

37.2 The Contract Performance Guarantee shall be for an amount as specified in 

BDS towards faithful performance of the contractual obligations and 

performance of equipment/material. For the purpose of Contract Performance 

Guarantee, Contract Value shall be exclusive of taxes and duties / GST (CGST 

& SGST/UTGST orIGST). 

 

37.3 Bank Guarantee towards Contract Performance Guarantee shall be from any 

Indian scheduled bank or a branch of an International bank situated in India and 

registered with Reserve bank of India as scheduled foreign bank in case of 

Indian bidder as well as foreign bidder. However, in case of bank guarantees 

from banks other than the Nationalized Indian banks, the bank must be a 

commercial bank having net worth in excess of Rs 100 crores or its equivalent 

in foreign currency and a declaration to this effect should be made by such 

commercial bank either in the Bank Guarantee itself or separately on its 

letterhead. This bank guarantee shall be valid for a period as three months 

beyond the Warranty/ Guarantee Period specified in Tender Document. 

 

37.4 Failure of the successful Bidder to comply with the requirements of this article 

shall constitute sufficient grounds for the annulment of the award and forfeiture 

of the EMD. 

 

37.5 The Contract Performance Guarantee has to cover the entire contract value 

including extra works/services also. As long as the Contract Performance 

Guarantee submitted at the time of award take cares the extra works/ services 

executed and total executed value are within the awarded contract price, there is 
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no need for additional Contract Performance Guarantee. As soon as the total 

executed value is likely to burst the ceiling of awarded contract price, the 

contractor should furnish additional Contract Performance Guarantee. 

 

37.6 Further, the bidder can submit CPBG on line through issuing bank to Rajasthan 

state Gas Limited directly as per Ministry of Finance (MOF) Department of 

financial service direction vide letter ref number F.No.7/112/2011-BOA dated 

17th July 2012. In such cases confirmation will not be sought from issuing 

banker by Rajasthan state Gas Limited. 

 
38.0 PROCEDURE FOR ACTION IN CASE CORRUPT/ FRAUDULENT/ 

COLLUSIVE/ COERCIVEPRACTICES 

 

38.1 Procedure for action in case Corrupt/ Fraudulent/Collusive/Coercive Practices 

is enclosed at Annexure-III. 

38.2 The Fraud Prevention Policy document is available on RSGL web 

site shall be applicable 
 

38.3 NON-APPLICABILITY OF ARBITRATION CLAUSE IN CASE OF 

BANNING OF VENDORS/ SUPPLIERS / CONTRACTORS /BIDDERS/ 

CONSULTANTS INDULGED IN FRAUDULENT/ 

COERCIVEPRACTICES: 

 

Notwithstanding anything contained contrary in GCC and other "CONTRACT 

DOCUMENTS", in case it is found that the Vendors/ Suppliers / 

Contractors/Bidders/ Consultants indulged in fraudulent/ coercive practices at 

the time of bidding, during execution of the contract etc., and/or on other 

grounds as mentioned in Rajasthan state Gas Limited’ “Procedure for action in 

case Corrupt/Fraudulent/Collusive/Coercive Practices” (Annexure-III), the 

contractor/bidder shall be banned (in terms of aforesaid procedure) from the 

date of issuance of such order by Rajasthan state Gas Limited Ltd., to such 

Vendors/ Suppliers / Contractors/Bidders/ Consultants. 

 

The Vendor/ Supplier / Contractor/ Bidder/Consultant understands and agrees 

that in such cases where Vendor/ Supplier / Contractor/ Bidder/Consultant has 

been banned (in terms of aforesaid procedure) from the date of issuance of such 

order by Rajasthan state Gas Limited, such decision of Rajasthan state Gas 

Limited shall be final and binding on such Vendor/ Supplier / Contractor/  

Bidder/Consultant  and  the   ‘Arbitration   clause’   in   the   GCC   and   other 

"CONTRACT DOCUMENTS" shall not be applicable for any consequential 

issue 

/dispute arising in the matter. 

 

39.0 In case bidder is a Micro or Small Enterprise under the Micro, Small and 

Medium Enterprises Development Act, 2006, the bidder shall submit the 

Documentary evidence that the bidder is a Micro or Small Enterprises 

registered with District Industries Centers or Khadi and Village Industries 

National Small Industries Corporation or Directorate of Handicrafts and 

Page 37 of 279



 

Handloom or any other body specified by Ministry of Micro, Small and 

Medium Enterprises or Udyog Aadhaar Memorandum. The above documents 

submitted by the bidder shall be duly certified by the Statutory Auditor of the 

bidder or a Chartered Accountant (not being an employee or a Director or not 

having any interest in the bidder’s company/firm) and notary public with legible 

stamp. 

 

 

40.0 AHRITEMS 

 

40.1. In item rate contract where the quoted rates for the items exceed 50% of the 

estimate rates, such items will be considered as Abnormally High Rates (AHR) 

items and payment of AHR items beyond the SOR stipulated quantities shall be 

made at the lowest amongst the following rates: 

 

I. Rates as per SOR, quoted by the Contractor/Bidder. 

II. Rate of the item, which shall be derived as follows: 

a) Based on rates of Machine and labour as available from the contract 

(which includes contractor’s supervision, profit, overheads and 

otherexpenses). 

b) In case rates are not available in the contract, rates will be calculated 

based on prevailing market rates of machine, material and labour 

plus 15% to cover contractor’s supervision profit, overhead & other 

expenses. 

 
41.0 VENDOR PERFORMANCEEVALUATION 

 

The procedure for evaluation of performance of Supplier containing provisions for 

putting a Bidder / Supplier on suspension and/or holiday list (as the case may be) 

is enclosed as Annexure IV. 

 
42.0 INCOME TAX & CORPORATETAX 

 

42.1 Income tax deduction shall be made from all payments made to the contractor 

as per the rules and regulations in force and in accordance with the Income Tax 

Act prevailing from time to time. 

 

42.2 Corporate Tax liability, if any, shall be to the contractor’s account. 

 

42.3 TDS, wherever applicable, shall be deducted as per applicable act/law/rule. 

 

42.4 MENTIONING OF PAN NO. ININVOICE/BILL 

As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN 

no. is mandatory for procurement of goods/services/works/consultancy services 

exceeding Rs. cs per transaction. 

 

Accordingly, service provider should mention their PAN no. in their invoice/ 

bill for any transaction exceeding Rs. 2 lakhs. As provided in the notification, in 
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case service provider do not have PAN no., they have to submit declaration in 

Form 60 along with invoice/ bill for each transaction. 

 

Payment of supplier/ contractor / service provider/ consultant shall be processed 

only after fulfilment of above requirement. 

 

43.0  SETTLEMENT OF COMMERCIAL DISPUTES BETWEEN PUBLIC 

SECTOR ENTERPRISE(S) INTER-SE AND PUBLIC SECTOR 

ENTERPRISE(S) AND GOVERNMENT DEPARTMENT (S) THROUGH 

PERMANENT MACHINERY OF ARBITRATION (PMA) IN THE 

DEPARTMENT OF PUBLIC ENTERPRISES 

 

 

In the event of any dispute or difference relating to the interpretation and 

application of the provisions of the Contracts, such dispute or difference shall 

be referred by either party for Arbitration to the sole Arbitrator in the 

Department of Public Enterprises to be nominated by the Secretary to the 

Government of India in-charge of the Department of Public Enterprises. The 

Arbitration and Conciliation Act, 1996 shall not be applicable to arbitrator 

under this clause. The award of the Arbitrator shall be binding upon the parties 

to the dispute, provided, however, any party aggrieved by such award may 

make a further reference for setting aside or revision of the award to the Law 

Secretary, Department of Legal Affairs, Ministry of Law & Justice, 

Government of India. Upon such reference the dispute shall be decided by the 

Law Secretary or the Special Secretary / Additional Secretary, when so 

authorized by the Law Secretary, whose decision shall bind the Parties finally 

and conclusively. The parties to the dispute will share equally the cost of 

arbitration as intimated by the Arbitrator. 
44.0 DISPUTE RESOLUTION (ADDENDUM TO PROVISION

REGARDING APPLICABLE LAWS AND SETTLEMENT OF 

DISPUTES OFGCC) (RULES FRAMED BY RSGLLTD. SHALL BE 

APPLICABLE FOR RSGL ALSO AS DEFINED BELOW) 

 

44.1 RSGL/GAIL Gas has framed the Conciliation Rules 2013 in conformity with 

supplementary to Part – III of the Indian Arbitration and Conciliation Act 1996 

for speedier, cost effective and amicable settlement of disputes through 

conciliation. A copy of the said rules made available on RSGLweb site for 

reference. Unless otherwise specified, the matters where decision of the 

Engineer-in-Charge is deemed to be final and binding as provided in the 

Agreement and the issues/disputes which cannot be mutually resolved within a 

reasonable time, all disputes shall be settled in accordance with the Conciliation 

Rules2013.  
 

44.2 Any dispute(s)/difference(s)/issue(s) of any kind whatsoever between/ amongst 

the  Parties arising under/out of/in connection with this contract shall be settled 

in accordance with the afore said rules3.0 
 

44.3 In case of any dispute(s)/difference(s)/issue(s), a Party shall notify the other 

Party (ies) in writing about such a dispute(s)/ difference(s) / issue(s) between / 

amongst the Parties and that such a Party wishes to refer the 
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dispute(s)/difference(s)/issue(s) to Conciliation. Such invitation for Conciliation 

shall contain sufficient information as to the dispute(s)/difference(s)/issue(s) to 

enable the other Party (ies) to be fully informed as to the nature of the 

dispute(s)/difference(s)/issue(s), the amount of monetary claim, if any, and 

apparent cause(s) of action. 
 

44.4 Conciliation proceedings commence when the other Party(ies) accept(s) the 

invitation to conciliate and confirmed in writing. If the other Party (ies) reject(s) 

the invitation, there will be no conciliation proceedings. 
 

44.5  If the Party initiating conciliation does not receive a reply within thirty days 

from the date on which he/she sends the invitation, or within such other period 

of time as specified in the invitation, he/she may elect to treat this as a rejection 

of the invitation to conciliate. If he/she so elects, he/she shall inform the other 

Party(ies)accordingly. 
 

44.6 Where Invitation for Conciliation has been furnished, the Parties shall attempt 

to settle such dispute(s) amicably under Part-III of the Indian Arbitration and 

Conciliation Act, 1996 and RSGL/GAIL gas Conciliation Rules, 2013 

(Applicable for RSGL). It would be only after exhausting the option of 

Conciliation as an Alternate Dispute Resolution Mechanism that the Parties 

hereto shall go for Arbitration. For the purpose of this clause, the option of 

„Conciliation‟ shall be deemed to have been exhausted,even in case of rejection 

of„Conciliation‟by any of the Parties. 
 

44.7 The cost of Conciliation proceedings including but not limited to fees for 

Conciliator(s), Airfare, Local Transport, Accommodation, cost towards 

conference facility etc. shall be borne by the Parties equally. 
 

44.8 The Parties shall freeze claim(s) of interest, if any, and shall not claim the same 

during the pendency of Conciliation proceedings. The Settlement Agreement, as 

and when reached/agreed upon, shall be signed between the Parties and 

Conciliation proceedings shall stand terminated on the date of the Settlement 

Agreement. 

 

=================== X ================== 
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Annexure-I 

 

 

Bid Data Sheet (BDS) 

[ITB to be read in conjunction with BDS] 
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ITB 

clause 
Description 

A.GENERAL 

1.1 The Purchaser is: Rajasthan state Gas Limited 

 
1.2 

The name of the Works/Services to be performed is: TENDER DOCUMENT FOR 
RENOVATION, INTERIOR FURNISHING (WOOD WORK), ELECTRICAL AND 

ALLIED WORKS,JAIPUR(RAJ.) 

The scope of work covers RENOVATION, INTERIOR 

FURNISHING(WOOD WORK), ELECTRICAL AND ALLIED WORKS” in 

accordance with all items mentioned in SOR. 

 

 

 

SITE ADDRESS:  

RAJASTHAN STATE GAS LIMITED  

THIRD FLOOR  

KHANIZ BHAWAN, 

TILAK MARG, C-

SCHEME 

JAIPUR -302005 

 

 
Refer PJS & for details. 

 

 

3.0 

Bid from a Joint Venture/Consortium 

 
APPLICABLE 

 

✖  
 

NOT 

APPLICABLE 

 
 

✔  

B. BIDDING DOCUMENT 

 

 

 

 

 

8.1 

For clarification purposes only, the communication address is: 

Vivek Shrivastava 

DGM (C&P) 

 RAJASTHAN STATE GAS LIMITED 

 Email: viveks.rsgl@rajasthan.gov.in 

Khaniz Bhawan,  

 Tilak Marg, C-Scheme 

Jaipur -302005  

 

Websites: http://rsgl.rajasthan.gov.in 

C. PREPARATION OF BIDS 
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11.1.1 .1 

The Bidder shall submit with its Techno-commercial/ Unpriced bid the 

following additional documents as per SCC…Nil 

 

12.0 
Additional Provision for Schedule of Rate/ Bid Price are as under: 
 

Nil 

 
13 & 14 

Whether Rajasthan state Gas Limited will be able to avail input tax credit in 

the instant tender…..NO 

16.1 
Applicability of EMD/ Bid Security :NOT APPLICABLE 

 

 

 
17.0 

Date, Time and Venue of Pre-Bid meeting 

Date and Time:27-04-2022/15:00 hrs. 

Rajasthan state Gas Limited  

Khaniz Bhawan,  

  Tilak Marg, C-Scheme 

Jaipur -302005  

 

D. SUBMISSION AND OPENING OF BIDS 

21.0 
The Tender No. of this bidding process is: RSGL/JPR/C&P/HR/2022-

23/NIT-01 dated 21-04-2022 

 

 

 

 

21.2 

For bid submission purposes only, the Owner’s contact details are as below: 

Dy. General Manager (C&P) 

Rajasthan state Gas Limited, 

Khaniz Bhawan,  

  Tilak Marg, C-Scheme 

Jaipur -302005  

22.1 Due Date and Time of Bid Submission :05-05-2022/1400 Hrs. 

 

 

 

26.0 

The Unpriced bid opening shall take place at: 

Date:05-05-2022 

Time: 1500 hours 

Rajasthan state Gas Limited  

Khaniz Bhawan,  

  Tilak Marg, C-Scheme 

Jaipur -302005  

 

E. EVALUATION AND COMPARISON OF BIDS 
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ITB 

clause 

 

Description 

31.0 Evaluation Methodology is mentioned in Section 1.2 of ITB. 

32.0 
Compensation for Extended Stay: NOT  APPLICABLE 

F. AWARD OF CONTRACT 

 

 

 
37.0 

Contract Performance Guarantee / Security Deposit :APPLICABLE 
 
Pursuant to Clause No. 24 of GCC-Works, Bidder will provide Performance 

Guarantee of 3% of Contract value within 30 days of award The contract 

performance bank guarantee shall be valid 03 (three) months beyond the expiry of 

defect liability period. 

 

While issuing bank Guarantee applicant must mention receiver’s details as ICICI Bank account 

No. 678605600349, IFSC ICIC0006786, Branch__Khaniz Bhawan -Tilak Marg, C-scheme 

Jaipur, in BG text at which SFMS IFN 760 message to be send by issuing bank, to establish the 

authenticity of given BG. 

 

 Whether tendered item is non-split able or non-divisible: YES 

40.0 Provision of AHR Item : APPLICABLE 

Clause no. 

27.3 of GCC 
BONUS FOR EARLY COMPLETION: NOT APPLICABLE 
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Annexure-II 

 

Procedure for Action in Case of Corrupt/ 

Fraudulent/ Collusive/ Coercive Practices 
 

 

Introduction: 

 
In the endeavour to maintain and foster most ethical and  corruption  free  business  

environment, this Banning Procedure containing provision for putting a Vendor/ 

Supplier on Suspension and/or banning list if such agency indulges in corrupt/ 

fraudulent/ collusive/  coercive practice is being followed. 

 
A] Definitions: 

 
A.1 “Corrupt Practice” means the offering, giving, receiving or soliciting, directly 

or indirectly, anything of value to improperly influence the actions in selection 

process or in contract execution. 

 
“Corrupt Practice” also includes any omission for misrepresentation that may 

mislead   or attempt to mislead so that financial or other benefit may be 

obtained or an obligation avoided. 

 
A.2 “Fraudulent Practice” means and include any act or omission committed by an 

agency or with his connivance or by his agent by misrepresenting/ submitting 

false  documents and/ or false information or concealment of facts or to 

deceive in order to influence a selection processor during execution of 

contract/order. 

 
A.3 “Collusive Practice amongst bidders (prior to or after bid  submission)”  means  
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a scheme or arrangement designed to establish bid prices at artificial non-

competitive levels and to deprive the Employer of the benefits of free and open 

competition. 

 
A.4 “Coercive practice” means impairing or harming or threatening to impair or 

harm directly or indirectly, any agency or its property to influence the 

improperly actions of anagency,obstruction of any investigation or auditing of 

a procurement process. 

 
A.5 “Vendor/Supplier/Contractor/Consultant/Bidder”is here in after referredas“Agency” 

 
A.6 “Appellate Authority” shall mean Committee of Directors of Rajasthan state Gas 

Limited 

 

A.7 “Competent Authority” shall mean the authority, who is competent to  take  

final decision for Suspension of business dealing with an Agency/ ies and 

Banning of  business dealings with Agency/ies, 

 

A.8 “Allied Agency” shall mean all the concerns within the sphere of effective 

influence of banned/ suspended agencies. In  determining this, the following 

factors may be taken  into consideration: 

(a) Whether the management iscommon; 

(b) Majority interest in the management is held by the partners or directors of 

banned/ suspended firm. 

(c) Substantial or majority shares are owned by banned/ suspended agency and 

by virtue of this it has a controlling voice. 

 
A.9 “Investigating Agency” shall mean any department or unit of RAJASTHAN 

STATE/Rajasthan state Gas Limited investigating into the conduct of Agency/ 

party and shall include the Vigilance Department of the RAJASTHAN 

STATE/Rajasthan state Gas Limited, Central Bureau of Investigation, State 

Police or any other agency set up by the Central or state government having 

power to investigate. 

 
B] Actions against bidder(s) indulging in corrupt /fraudulent/ collusive/ 

coercive practice 

 
B.1 Irregularities noticed during the evaluation of the bids: 

If it is observed during bidding process/ bids evaluation stage that a bidder  has  

indulged in corrupt/fraudulent/collusive/coercive practice,the bid of such 

Bidder(s)shall be rejected and its Earnest Money Deposit(EMD) shall be 

forfeited. 

 
Further, such agency shall be banned for future business with Rajasthan state 
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Gas Limited for a period specified in para B.2.2 below from the date of issue 

of banning order. 

 
B.2 Irregularities noticed after award of contract 

 
(i) During execution of contract: 

If an agency, is found to have indulged in corrupt/fraudulent/ 

collusive/coercive practices, during execution of contract, the agency shall be 

banned for future business with Rajasthan state Gas Limited for a period 

specified in para B.2.2 below from the date of issue of banning order. 

 
The concerned order (s)/ contract(s) where corrupt/ fraudulent/ collusive 

practices is observed, shall be suspended with immediate effect by Engineer-

in-Charge (EIC)/ Employer whereby the supply/ work/ service and payment 

etc. will be suspended. The action shall be initiated for putting the agency on 

banning. 

 
After conclusion of process, the order (s)/ contract (s) where it is concluded 

that such irregularities have been committed shall be terminated and Contract 

Performance Guarantee submitted by agency against such order (s)/ contract 

(s) shall also  be  forfeited. The amount that may have become due  to  the  

contractor  on  account  of work already executed by  him  shall be payable to 

the contractor and this amount shall be subject to  adjustment against  any 

amounts due from the contractor under the terms  of the contract. 

 
No risk and cost provision will be enforced in such cases. 

(ii) After execution of contract and during Defect liability

period (DLP)/ Warranty/Guarantee Period: 

 
If an agency is found to have indulged in corrupt/ fraudulent/ collusive/ 

coercive practices, after execution of contract  and  during  DLP/  Warranty/ 

Guarantee Period,  the agency shall be banned for future business with 

Rajasthan state Gas Limited for a period specified in para B.2.2 below from 

the date of issue of banning order. 

 
Further, the Contract Performance Guarantee submitted by agency against 

such order (s)/ contract (s) shall be forfeited. 

 
(iii) After expiry of Defect liability period (DLP)/ Warranty/Guarantee Period 

 
If an agency is found to have indulged in corrupt/fraudulent/ 

collusive/coercive  practices, after expiry of  Defect  liability  period  

(DLP)/Warranty/Guarantee Period,  the agency shall be banned for future 
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business with Rajasthan state Gas Limited for a period specified in para B. 2.2 

below from the date of issue of banning order. 

 
B.2.2 Period of Banning 

 
The period of banning of agencies indulged in Corrupt /Fraudulent /Collusive 

/Coercive Practices shall be as under and to be reckoned from the date of 

banning order: 

 
 

Sl. 

No. 

 
Description 

Period of 

banning from the 

date of issuance 

of Banning order 

 

 

 
1 

Misrepresentation/False information other than 

pertaining to BEC of tender but having impact on the 

selection process. 

 

For example, if an agency confirms not being in 

holiday/ banning list of PSUs/ Govt. Dept., liquidation, 

bankruptcy etc. and subsequently it is found otherwise, 

such acts shall be considered in this category. 

 

 

 
02 years 

 
2 

Corrupt/Fraudulent (pertaining to BEC of tender) 

/Collusive/Coercive Practices 

 
03 years 

 

 
2.1 

If an agency again commits Corrupt/Fraudulent 

(pertaining to BEC of tender) /Collusive/ Coercive 

Practices in subsequent cases after their banning, such 

situation of repeated offense to be dealt with more 

severity and following shall be the period of banning: 

 

  
(i) Repeated once 

7 years (in 

addition to the 

period already 

served) 

 
(ii) Repeated twice or more 

15 years (in 

addition to the 

period already 

served) 

3 
Indulged in unauthorized disposal of materials provided 

by Rajasthan state Gas Limited 
7 years 

4 
If act of vendor/ contractor is a threat to the National 

Security 
15 years 

5 
Corrupt/Fraudulent/Collusive/Coercive Practices during 

execution of contract 
02 years 

 

In exceptional cases where the act of vendor/ contractor is a threat to the 
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National Security, the banning shall be for indefinite period. 

 
C] Effect of banning on other ongoing contracts/tenders 

 
C.1 If an agency is put on Banning, such agency should not be considered in 

ongoing tenders/future tenders. 

 
C.2 However, if such an agency is already executing other order (s)/ contract (s) 

where no corrupt/fraudulent/ collusive/coercive practice is found, the agency 

should be allowed to continue till its completion without any further increase in 

scope except those incidental to original scope mentioned in the contract. 

 
C.3 If an agency is put on the Banning List during tendering and no irregularity is 

found in the case under process: 

 
C.3.1 after issue of the enquiry /bid/tender but before opening of Technical bid, the 

bid submitted by the agency shall be ignored. 

 
C.3.2 after opening Technical bid but before opening the Price bid, the Price bid of 

the agency shall not be opened and BG/EMD submitted by the agency shall be 

returned to  the agency. 

 
C.3.3 after opening of price, BG/EMD made by the agency shall be returned; the offer 

of the agency shall be ignored & will not be further evaluated. If the agency is 

put on banning list for fraud/ mis-appropriation of facts committed in the same 

tender/other tender where errant agency emerges as the lowest (L1), then such 

tender shall also be cancelled and re- invited. 

 

D] Procedure for Suspension of Bidder 

 
D.1 Initiation of Suspension 

 
Action for suspension business dealing with any agency/ (ies)  shall  be  

initiated  by C&P Department when 

 
(i) Corporate Vigilance Department based on the fact of the case gathered during 

investigation by them recommend for specific immediate action against the 

agency. 

 
(ii) Corporate Vigilance Department based on the input from Investigating  

agency, forward for specific immediate action against the agency. 

 
D.2 Suspension Procedure: 
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D.2.1 The order of suspension would operate initially for a period not more than six  

months  and will be communicated to the agency and also to Corporate 

Vigilance Department. Period of suspension  may  be  extended  by  one  month  

at  a  time  with  a  ceiling  of  six months pending a conclusive decision to put 

the agency on banning list. 

 

D.2.2 During the period of suspension, no new business dealing may be held with the 

agency. 

 
D.2.3 Period of suspension will be accounted for in the final order passed for banning 

of business with the agency. 

 
D.2.4 The decision  regarding  suspension  of  business  dealings  should  also  be  

communicated to the agency. 

 
D.2.5 If a prima-facie, case is made out that the agency is guilty on the grounds which 

can result in banning of business dealings, proposal for issuance of suspension 

order and show cause notice shall be put up to the Competent Authority. The 

suspension order and show cause notice must include that (i) the agency is put 

on suspension list and (ii) why action should not be taken for banning the 

agency for future business from Rajasthan state Gas Limited. 

 
The competent authority to approve the suspension will be same as that for 

according approval for banning. 

 
D.3 Effect of Suspension of business: 

 
Effect of suspension on other on-going/future tenders will be as under: 

 
D.3.1     No enquiry/bid/tender shall be entertained from an agency as long as the name of agency 

appears in the Suspension List. 

D.3.2 If an agency is put on the Suspension List during tendering: 

 
D.3.2.1 After issue of the enquiry /bid/tender but before opening of Technical bid, the 

bid submitted by the agency shall be ignored. 

 
D.3.2.2 After opening Technical bid but before opening the Price bid, the Price bid of 

the agency shall not be opened and BG/EMD submitted by the agency shall be  

returned to the agency. 

 
D.3.2.3 After opening of price, BG/EMD made by the agency shall be returned; the 

offer of the agency shall be ignored & will not be further evaluated. If the 

agency is put on Suspension list for fraud/ mis-appropriation of facts conducted  

in  the  same  tender/other tender where errant agency emerges as the lowest 

Page 50 of 279



 

(L1), then such tender  shall also be cancelled and re-invited. 

 
D.3.3 The existing contract (s)/ order (s) under execution shall continue. 

 
D.3.4 Tenders invited for procurement of goods, works and services shall have 

provision that the bidder shall submit a undertaking to the effect that (i) neither 

the bidder themselves nor their allied agency/(ies) are on banning list of 

Rajasthan state Gas Limited or the Ministry of Petroleum and Natural GAS and 

(ii) bidder is not banned by any Government department/ Public-sector. 

 
E] Appeal against the Decision of the Competent Authority: 

 
E.1 The agency may file an appeal against the order of the Competent Authority for 

putting the agency on banning list. The appeal shall be filed to Appellate 

Authority. Such an appeal shall be preferred within one month from the receipt 

of banning order. 

 
E.2  Appellate Authority would consider the appeal and pass appropriate order 

which shall be communicated to the party as well as the Competent Authority. 

 
E.3 Appeal process may be completed within 45 days of filing of appeal with the 

Appellate Authority. 

 
F] Wherever there is contradiction with respect to terms of GCC and ‘Procedure 

for action in case of Corrupt/Fraudulent/ Collusive/Coercive Practice’, the 

provisions of ‘Procedure for action in case of Corrupt/ Fraudulent/ Collusive/ 

Coercive Practice’ shall prevail. 
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Annexure-III 

 
Procedure for Evaluation of Performance of Vendor/ 

Suppliers 
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1.0 OBJECTIVE 

 

The objective of Evaluation of Performance aims to recognize, and develop reliable 

Vendors/ Suppliers/Contractors/ Consultants so that they consistently meet or exceed 

expectations and requirements. 

 
The purpose of  this procedure  is to put in place a system  to monitor performance   

of Vendors/ Suppliers/Contractors/ Consultants associated with RAJASTHAN 

STATE  GAS  in Projects and in O&M so as to  ensure  timely  completion  of  

various  projects,  timely receipt of supplies including completion of works & 

services for operation and maintenance of operating plants and quality standards in 

all respects. 

 
2.0 METHODOLOGY 

 

i) Preparation of Performance Rating Data Sheet 

 

Performance rating data Sheet for each and every Vendor/ 

Supplier/Contractor/ Consultant for all orders/Contracts with a value of Rs. 7 

Lakhs and above is recommended to be drawn up. These data sheets  are to  

be separately prepared for orders/ contracts related to Projects and O&M. 

Format, Parameters, Process, responsibility for preparation of Performance 

Rating Data Sheet are separately mentioned. 

 
ii) Measurement of Performance 

 

Based on the parameters defined in Data Sheet, Performance of concerned 

Vendor/ Supplier/Contractor/ Consultant would be computed and graded 

accordingly. The measurement of the performance of the Party would be its 

ability to achieve the minimum scoring of 60% points in the given parameters. 

 
iii) Initiation of Measures: 

 

Depending upon the Grading of Performance, corrective measures would be 

initiated by taking up the matter with concerned  Vendor/   Supplier/ 

Contractor/ Consultant. Response of Vendor/ Supplier/Contractor/ Consultant 

would be considered before deciding further course of action. 

 
iv) Implementation of Corrective Measures: 

 

Based on the response of Vendor/  Supplier/Contractor/  Consultant,  

concerned Engineer-in-Charge for the  Projects  and/or  OIC  in  case  of  

O&M would recommend for continuation or discontinuation of such party 
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from the business of Rajasthan state Gas Limited. 

 
v) Orders/contracts placed on Proprietary/OEM basis for O&M will be  

evaluated and, if required, corrective action will be taken for improvement in 

future. 

 
3.0 PROCESS OF EVALUATION OF PERFORMANCE OF VENDORS/ 

SUPPLIERS/ CONTRACTORS/CONSULTANTS 

 

3.1 FOR PROJECTS 

 
i) Evaluation of performance of Vendors/ Suppliers/Contractors/ Consultants in 

case of PROJECTS shall be done immediately with commissioning of any 

Project. 

 
ii) On commissioning of any Project, EIC (Engineer-in-charge)/ Project-in- 

charge shall prepare a Performance Rating Data Sheet(Format at Annexure- 

1) for all Orders and Contracts. 

 
iii) Depending upon the Performance Rating, following action need to  be 

initiated by Engineer-in-charge/Project-in-charge: 

 
Sl. No. Performance 

Rating 

Action 

1 POOR Seek explanation for Poor 

performance 

2 FAIR Seek explanation for Fair performance 

3 GOOD Letter to the concerned for improving 

performance in future 

4 VERY GOOD No further action 

 
iv) Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be 

examined. In case of satisfactory reply, Performance Rating data Sheet to be 

closed with a letter to the concerned for improving performance in future. 

 
v) When no reply is received or reasons indicated are unsatisfactory, the 

following actions need to be taken: 

 
A) Where Performance rating is “POOR”: 

 

Recommend such defaulting Vendor/ Supplier/Contractor/ Consultant 

for putting on Holiday for a period from one to three years as given 

below: 
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(i) Poor Performance due to reasons other than Quality :One Year 

(ii) Poor Performance on  account  of  Quality  (if  any  mark 

obtained against Quality parameter is less than 30): Two Years 

(iii) Poor Performance leading to termination of contract  or  

Offloading of contract due to poor  performance  solely 

attributable to Vendor/ Supplier/Contractor/ Consultant or 

Repeated Offence: Three Years 

 
Non performance of a Vendor/Supplier/Contractor/Consultant leading to 

termination of Contract/ Order, such Vendor/ Supplier/ Contractor/Consultant 

are also to be considered for Suspension. 

 
In all such cases, concerned site will put up recommendation for issuance of 

SCN and putting the party on suspension list as per process defined for 

suspension in “Procedure for Action in case of Corrupt/ Fraudulent/  

Collusive/ Coercive Practices” 

 
(B) Where Performance rating is “FAIR”: 

 

Recommend for issuance of warning to such defaulting Vendor/ 

Supplier/Contractor/ Consultant to improve their performance. 

 
3.2 FOR CONSULTANCYJOBS 

 

Monitoring and Evaluation of consultancy jobs will be carried out in the same way 

as described in para 3.1 for Projects. 

 
3.3 FOR OPERATION &MAINTENANCE 

 

i) Evaluation of performance of Vendors/ Suppliers/Contractors/ Consultants in 

case of Operation and Maintenance shall be done immediately after execution 

of order/contract. 

 
ii) After execution of orders a Performance Rating Data Sheet (Format at 

Annexure-2) shall be prepared for Orders by Site C&P and for 

Contracts/Services by respective Engineer-In-Charge. 

 
iii) Depending upon Performance Rating, following action need  to be  initiated  

by Site C&P: 
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Sl. No. Performance 

Rating 

Action 

1 POOR Seek explanation for Poor 

performance 

2. FAIR Seek explanation for Fair 

performance 

3 GOOD Letter to the concerned for 

improving performance in future. 

4 VERY GOOD No further action 

 

iv) Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be 

examined. In case of satisfactory reply, Performance Rating data Sheet to be 

closed with a letter to the concerned for improving performance in future. 

 
v) When no reply is received or reasons indicated are unsatisfactory, the 

following actions need to be taken: 

 
A) Where performance rating is“POOR” 

 

Recommend such defaulting Vendor/Supplier/Contractor/ Consultant 

for putting on Holiday for a period from one to three years as given 

below: 

 
(i) Poor Performance due to reasons other than Quality :SixMonths 

(ii) Poor Performance on  account  of  Quality  (if  any  mark 

obtained against Quality parameter is less than 30): SixMonths 

(iii) Poor Performance leading to termination of contract or Offloading 

of contract due to poor performance solely attributable to 

Vendor/Supplier/Contractor/Consultant or Repeated Offence: Six 

Months 

 

In case of repeated offence on above ground covered under sl. no. (i), (ii) 

and (iii): 

 

 For once- 1year. 

 For two and above-3years 

 
Non-performance of a  Vendor/Supplier/Contractor/Consultant  

leading to termination of Contract/ Order such Vendor/ Supplier/ 

Contractor/Consultant are also to be considered for Suspension. 

 
In all such cases, concerned site will put up recommendation for 

issuance of SCN and putting the party on suspension list as per  

process defined for suspension in “Procedure for Action in case of 

Corrupt/Fraudulent/Collusive/Coercive Practices” 
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B) Where Performance rating is “FAIR” 

 

Recommend for issuance of warning to such defaulting 

Vendors/Contractors/Consultants to improve their performance. 

 
4.0 REVIEW & RESTORATION OF PARITES PUT ONHOLIDAY 

 

4.1 An order for Holiday passed for a certain specified period shall deemed to have been 

automatically revoked on the expiry of that specified period and it will not be 

necessary to issue a specific formal order of revocation. 

 
Further, in case Vendor/ Supplier/Contractor/ Consultant is put on holiday due to 

quality, and new order is placed on bidder after restoration of Vendor/ 

Supplier/Contractor/ Consultant, such order will be properly monitored during 

execution stage by the concerned site. 

 
5.0 EFFECT OFHOLIDAY 

 

5.1 If a Vendor/Supplier/Contractor/Consultant is put on Holiday, such Vendor/ 

Supplier/Contractor/ Consultant should not be considered in ongoing tenders/future 

tenders. 

5.2 However, if such Vendor/ Supplier/Contractor/ Consultant is already executing any 

other order/ contract and their performance is satisfactory in terms of the relevant 

contract, should be allowed to continue till its completion without any further increase 

in scope except those incidental to original scope mentioned in the contract. In such a 

case CPBG will not be forfeited and payment will be made as per provisions of 

concerned contract. However, this would be without prejudice to other terms and 

conditions of the contract. 

5.3 Effect on other ongoing tendering: 

5.3.1 after issue of the enquiry /bid/tender but before opening of Technical bid, the bid 

submitted by the party shall be ignored. 

5.3.2 after opening Technical bid but before opening the Price bid, the Price bid of the party 

shall not be opened and BG/EMD submitted by the party shall be returned to the party. 

5.3.3 after opening of price, BG/EMD made by the party shall be returned; the offer of the 

party shall be ignored & will not be further evaluated. If errant party emerges as the 

lowest (L1), then such tender shall also be cancelled and re-invited. 

5.4 Procedure for Suspension of Bidder 

5.4.1 Initiation of Suspension 

Action for suspension of business dealing with any agency/(ies) shall be initiated by C&P 
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Department when Non-performance of Vendor / Supplier Contractor/ Consultant leading 

to termination of Contract/Order. 

5.4.2 Suspension Procedure: 

5.4.2.1 The suspension period shall be limited to maximum six months. 

5.4.2.2 The suspension order shall also be hosted on Rajasthan state Gas Limited intranet and a 

copy will be forwarded to all OICs/ HODs by C&P Department. During the period of 

suspension, no new business dealing may be held with the agency. 

5.4.2.3 Period of suspension shall be accounted for in the final order passed for putting the party 

for holiday 

5.4.2.4 The decision regarding suspension of business dealings should also be communicated to 

the agency. 

5.4.2.5 Prior to putting the party on holiday, proposal for issuance of suspension order and show 

cause notice shall be put up to the Competent Authority. The suspension order and show 

cause notice must include that (i) the agency is put on suspension list and (ii) why action 

should not be taken for putting the agency on holiday for future business from Rajasthan 

state Gas Limited. 

 

The competent authority to approve the suspension will be same as that for according 

approval for holiday. 

 

5.4.2.6  The process for putting the agency on suspension list shall be completed within 30 days 

from the date of recommendation by site committee. 

5.4.3 Effect of Suspension of business: 

Effect of suspension on other on-going/future tenders will be as under: 

5.4.3.1 No enquiry/bid/tender shall be entertained from an agency as long as the name of Agency 

appears in the Suspension List. 

5.4.3.2 If an agency is put on the Suspension List during tendering: 

5.4.3.2.1 After issue of the enquiry /bid/tender but before opening of Technical bid, the bid 

submitted by the agency shall be ignored. 

5.4.3.2.2 After opening Technical bid but before opening the Price bid, the Price bid of the agency 

shall not be opened and EMD submitted by the agency shall be returned to the agency. 

5.4.3.2.3 After opening of price, the offer of the agency shall be ignored & will not be further 

evaluated. If the agency emerges as the lowest (L1), then such tender shall also be 

cancelled and re-invited. EMD submitted by such agency shall be returned. 

5.4.3.3 The existing contract (s)/ order (s) under execution shall continue. 

5.4.3.4 Tenders invited for procurement of goods, works and services shall have provision that the 

bidder shall submit a undertaking to the effect that (i) neither the bidder themselves nor 

their allied agency/(ies) are on banning list of RAJASTHAN STATE/Rajasthan state Gas 

Limited or the Ministry of Petroleum and Natural GAS and (ii) bidder is not banned by 

any Government department/ Public-sector 

6.0  While putting the Vendor/ Supplier/Contractor/ Consultant on holiday as per  the  

procedure, the holding company, subsidiary, joint venture, sister concerns, group division 

of the errant Vendor/ Supplier/Contractor/ Consultant shall not be considered for putting 

on holiday list. 
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Any bidder, put on holiday, will  not  be  allowed  to  bid  through  consortium route also 

in new tender during the period of holiday. 

 
7.0   If an unsuccessful bidder makes any vexatious, frivolous or malicious complaint against   

the tender process with the intention of delaying or defeating any procurement or causing 

loss to Rajasthan state Gas Limited or any other bidder, such bidder will be put on holiday 

for a period of six months, if such complaint is proved to be vexatious, frivolous or 

malicious, after following the due procedure. 

 
8.0 APPEAL AGAINST THE DECISION OF THE COMPETENT AUTHORITY: 

 

(a) The party may file an appeal against the order of the Competent Authority for 

putting the party on Holiday list. The appeal shall be filed to Appellate 

Authority. Such an appeal shall be preferred within one month from the of 

receipt of Holiday order. 

(b) Appellate Authority would consider the appeal and pass appropriate order  

which shall be communicated to the  party  as  well  as  the  Competent 

Authority. 

(c) Appeal process may be completed within  45  days  of  filing  of  appeal  with 

the Appellate Authority. 

(d) “Appellate Authority” shall mean Committee of Directors. 

 

9.0 ERRANTBIDDER 
 

In case after price bid opening the lowest evaluated bidder (L1) is not awarded the job  

for any mistake committed by him in bidding or withdrawal of bid or  modification of  

bid or varying any term in regard thereof leading to re- tendering, Rajasthan state Gas 

Limited shall forfeit EMD paid by the bidder and such bidders shall be debarred from 

participation in re- tendering of the same job(s)/item(s). 

 
Further, such bidder will be put on holiday for  a  period  of  six  months  after  following 

the due procedure. 

 
10.0  In case CBEC (Central Board of Excise and Customs)/ any equivalent Central Government 

agency/ State Government agency brings to the notice of Rajasthan state Gas Limited that 

the Supplier of Goods / Services (Service Provider) has not remitted the amount towards 

GST (CGST & SGST/UTGST or IGST) collected from Rajasthan state Gas Limited to 

the government exchequer, then party will be put on holiday for a period of six months 

after following the due procedure. 
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Rajasthan state Gas Limited 

 

PERFORMANCE RATING DATA SHEET (FOR PROJECTS/ CONSULTANCY JOBS) 
 
 

i) Project/WorkCentre : 

ii) Order/ Contract No. &date : 

iii) Brief description of 

Items Works/Assignment 

: 

iv) Order/Contract value(Rs.) : 

v) Name of 

Vendor/Supplier/ 

Contractor/Consultant 

: 

vi) Contracted delivery/ 

Completion Schedule 

: 

vii) Actual delivery/ : Completion date 
 
 

Performance 

Parameter 

Delivery/ 

Completion 

Performance 

Quality 

Performance 

Reliability 

Performance# 

Total 

Maximum 

Marks 

40 40 20 100 

Marks Allocated     

Note: 

Remarks (if any) 

PERFORMANCE RATING (**) 

 
Note : 

(#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or 

deviation beyond contract payment term or seeking direct payment to the sub- 

vendor/sub-contractor due to financial constraints, then ‘0’ marks  should  be  

allotted against Reliability Performance. 

(*) Allocation of marks should be as per enclosed instructions 

(**) Performance rating shall be classified as under : 

Signature of 

Authorised  Signatory: 

 

Name: Designation: 
 

 

 

 

 

 

Annexure-1 

Sl. 
No. 

Range (Marks) Rating 

1 60 & below POOR 

2 61-75 FAIR 

3 76-90 GOOD 

4 More than 90 VERY 
GOOD 
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Instructions for allocation of marks 
 

1. Marks are to be allocated as under: 

1.1 DELIVERY/COMPLETIONPERFORMANCE 40 Marks 
 
 

Delivery Period/ 

Completion Schedule 

Delay in Weeks Marks 

a) Upto 3 months Before CDD 40 

 Delay upto 4 weeks 35 
 ” 8weeks 30 
 ” 10weeks 25 
 ” 12weeks 20 
 ” 16weeks 15 
 More than 16 weeks 0 

b) Above 3 months Before CDD 40 

 Delay upto 4 weeks 35 
 ” 8weeks 30 
 ” 10weeks 25 
 ” 16weeks 20 
 ” 20weeks 15 
 ” 24weeks 10 
 More than 24 weeks 0 

 
1.2 QUALITYPERFORMANCE 40 Marks 

For Normal Cases: No Defects/ No Deviation/No failure: 40 marks 

 
i) Rejection/Defects Marks to be allocated on 10marks 

pro rata basis for 

acceptable quantity as 

compared to total 

quantity for normal 

cases 

 
ii) When quality Failure of severe nature 0 marks 

failure endanger - Moderate nature 5 marks 

system integration 

and safety of the 

system 

- low severe nature 10-25 marks 

 
iii) Number of 

 
1. No deviation 

 
5 marks 

deviations 2. No. of deviations <2 

3. No. of deviations >2 

2marks 

0marks 
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1.3 RELIABILITYPERFORMANCE 20 Marks 

 

A. FOR WORKS/CONTRACTS  

i) Submission of order acceptance, agreement, PBG, Drawings and 

other documents within time 

4 marks 

ii) Mobilization of resources as per Contract and in time 4 marks 

iii) Liquidation of Check-list points 4 marks 

iv) Compliance to statutory and HS&E requirements or 

Reliability  of Estimates/Design/Drawing etc. in case of 

Consultancy jobs 

4 marks 

v) Timely submission of estimates and other documents for Extra, 

Substituted & AHR items 

4 marks 

B. FOR SUPPLIES  

i) Submission of order acceptance, PBG, Drawings and other 

documents within time 

5 marks 

ii) Attending   complaints   and   requests   for after sales service/ 

warranty  repairs  and/  or  query/  advice   (upto   the  evaluation 

5 marks 

iii) Response to various correspondence and conformance to 

standards like ISO 

5 marks 

iv) Submission of all required documents including Test 

Certificates at the time of supply 

5 marks 
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Rajasthan state Gas Limited PERFORMANCE RATING DATA SHEET 

(FOR O&M) 

 

i) Location : 

ii) Order/ Contract No. &date : 

iii) Brief description of Items : 

Works/Assignment  

iv) Order/Contract value(Rs.) : 

v) Name of 
Vendor/Supplier/ 
Contractor/Consultant 

: 

vi) Contracted delivery/ 

Completion Schedule 
: 

vii) Actual delivery/ : Completion date 

 

Performance 
Parameter 

Delivery 
Performance 

Quality 
Performance 

Reliability 
Performance# 

Total 

Maximum Marks 40 40 20 100 

Marks Allocated 
(*) 

    

Remarks (if any) 

PERFORMANCE RATING (**) 

 
Note : 

(#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or 

deviation beyond contract payment term or seeking direct payment to the sub- 

vendor/sub-contractor due to financial constraints, then ‘0’ marks  should  be  

allotted against Reliability Performance 

(*) Allocation of marks should be as per enclosed instructions 

(**) Performance rating shall be classified as under : 

 
Signature of 

Authorised Signatory: 

 
Name: 

Designation

: 
 

 

 
 

 

 

 

 

 

 
 

Sl. 
No. 

Range (Marks) Rating 

1 60 & below POOR 

2 61-75 FAIR 

3 76-90 GOOD 

4 More than 90 VERY 
GOOD 

 

Annexure-2 
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Instructions for allocation of marks (For O&M) 
 

1. Marks are to be allocated as under: 

1.1 DELIVERY/COMPLETION PERFORMANCE 40 Marks 
 
 

Delivery Period/ 

Completion Schedule 

Delay in Weeks Marks 

a) Upto 3 months Before CDD 40 

 Delay upto 4 weeks 35 
 ” 8weeks 30 
 ” 10weeks 25 
 ” 12weeks 20 
 ” 16weeks 15 
 More than 16 weeks 0 

b) Above 3 months Before CDD 40 

 Delay upto 4 weeks 35 
 ” 8weeks 30 
 ” 10weeks 25 
 ” 16weeks 20 
 ” 20weeks 15 
 ” 24weeks 10 
 More than 24 weeks 0 

 
1.2 QUALITYPERFORMANCE 40 Marks 

 
For Normal Cases : No Defects/ No Deviation/No failure: 40 marks 

 
i) Rejection/Defects Marks to be allocated on 10marks 

Pro rata basis for 

acceptable quantity as 

compared to total 

quantity for normal 

cases 

 
ii) When quality Failure of severe nature 0 marks 

failure endanger - Moderate nature 5 marks 

system integration 

and safety of the 

system 

- low severe nature 10-25 marks 

 
iii) Number of 

 
1. No deviation 

 
5 marks 

deviations 2. No. of deviations <2 

3. No. of deviations >2 

2marks 

0marks 
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1.3 RELIABILITYPERFORMANCE 20 Marks 
 

 

 

A. FOR WORKS/CONTRACTS  

i) Submission of order acceptance, agreement, PBG, Drawings 

and other documents within time 

4 marks 

ii) Mobilization of resources as per Contract and in time 4 marks 

iii) Liquidation of Check-list points 4 marks 

iv) Compliance to statutory and HS&E requirements or 

Reliability of Estimates/Design/Drawing etc. in case of 

Consultancy jobs 

4 marks 

v) Timely submission of estimates and other documents for 

Extra, Substituted & AHR items 

4 marks 

B. FOR SUPPLIES  

i) Submission of order acceptance, PBG, Drawings and other 

documents within time 

5 marks 

ii) Attending complaints and requests for after sales service/ 

warranty repairs and/ or query/ advice (upto the evaluation 

period). 

5 marks 

iii) Response to various correspondence and 

conformance to standards like ISO 

5 marks 

iv) Submission   of   all   required documents including Test 

Certificates at the time of supply 

5 marks 
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Annexure-IV  

Forms & Format 
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LIST OF FORMS & FORMAT 
 

Form No. Description 

F-1 BIDDER’S GENERAL INFORMATION 

F-2 BID FORM 

F-3 LIST OF ENCLOSURES 

 

F-4 
PROFORMA OF "BANK GUARANTEE" FOR "EARNEST 

MONEY / BID SECURITY" 

 

F-4A 
PROFORMA OF "LETTER OF CREDIT" FOR "EARNEST 

MONEY / BID SECURITY" 

F-5 LETTER OF AUTHORITY 

F-6 NO DEVIATION CONFIRMATION 

 

F-7 
DECLARATION REGARDING HOLIDAY/BANNING AND 

LIQUIDATION,COURT RECEIVERSHIP ETC. 

F-8 CERTIFICATE FOR NON-INVOLVMENT OF GOVT. OF INDIA 

 

F-9 
PROFORMA   OF   "BANK GUARANTEE" FOR "CONTRACT 

PERFORMANCE SECURITY / SECURITYDEPOSIT" 

F-10 AGREED TERMS & CONDITIONS 

F-11 ACKNOWLEDGEMENT CUM CONSENT LETTER 

F-12 UNDERTAKING ON LETTERHEAD 

F-13 BIDDER’S EXPERIENCE 

F-14 CHECK LIST 

F-14A CHECK LIST FOR QUOTED ITEMS 

 
F-15 

FORMAT FOR CERTIFICATE FROM BANK 

IF BIDDER’S WORKING CAPITAL IS INADEQUATE 

 

F-16 
FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE 

FOR FINANCIAL CAPABILITY OF THE BIDDER 

F-17 BIDDER'S QUERIES FOR PRE BID MEETING 

F-18 E-BANKING FORMAT 

F-19 INDEMNITY BOND 

F-20 FREQUENTLY ASKED QUESTIONS 

F-21 DETAILS OF QUOTED PARTS 
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F-1 
 

BIDDER'S GENERAL INFORMATION 

To, 

M/s Rajasthan state Gas Limited 

 

 

Sub: Tender document for RENOVATION, INTERIOR FURNISHING(WOOD WORK), 

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Tender no: RSGL/JPR/C&P/HR/2021-22/NIT.-14 

 

1 Bidder’s Name  

2 Status of Firm Proprietorship Firm/Partnership firm/ 

Limited/Others 

If Others Specify:  

[Enclose certificate of Registration] 

3 Name of Proprietor/Partners/Directors 

of the firm/company 

 

4 Number of Years in Operation  

5 Address of Registered Office: 

*In case of Partnership firm, enclose 

letter mentioning current address of 

the firm and the full names and current 

addresses of all the partners of the 

firm. 

 

City: 

District: 

State: 

PIN/ZIP: 

 
6 

Operation Address 

(if different from above) 

 

City: 

District: 

State: 

PIN/ZIP: 

7 Mobile Number  
 

8 E-mail address  

9 Website  

10 Fax Number:  
 

(CountryCode) (AreaCode) (Telephone 

No.) 

11 ISO Certification, if any {If yes, please furnish details} 

12 Bid Currency INR 
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13 Banker’s Name  

14 Branch  

15 Bank account number  

16 IFSC code  

17 PAN No.  
[Enclose copy of PAN Card] 

18 GST No.  
[Enclose copy of GST Certificate] 

19 We (Bidder) are cover under the 

definition of section 2 (n) of the 

MSMED Act 

Yes / No 

(If the response to the above is ‘Yes”, Bidder to 

provide Purchaser a copy of the Entrepreneurs 

Memorandum (EM) filled with the authority 

specified by the respective State Government.) 

20 Whether Micro/Small/Medium 

Enterprise 

(Bidder to submit documents as specified in 

Clause 37 of ITB) 

21 Type of Entity Corporate/ Non-Corporate (As per 

CGST/SGST/UTGST Act). 

(In case of Non-Corporate Entity, bidder will 

submit documentary evidence for same). 

22 Offer No.  

 

 

Place: [Signature of Authorized Signatory of Bidder] 

Date: Name: 

Designation

: Seal: 

 

 

 

Page 69 of 279



F-2 
 

 

BID FORM 

To, 
 

M/s. Rajasthan state Gas Limited 
 

 

Sub: Tender document for RENOVATION, INTERIOR FURNISHING(WOOD WORK), 

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

 Tender no: RSGL/JPR/C&P/HR/2022-23/NIT/01- 

 
Dear Sir, 

 

After    examining    /     reviewing     the     Bidding    Documents     for     the     tender     of 

“including “Specifications& Scope of Work", "General Conditions of Contract [GCC]", 

"Special Conditions of Contract [SCC]" and "Schedule of Rates [SOR]", etc. the receipt of 

which is hereby duly acknowledged, we, the undersigned, are pleased to offer to execute the 

whole part of the job and in conformity with the said Bid Documents, including Addenda / 

Corrigenda Nos. . 
 

We confirm that this Bid is valid for a period as specified in BDS from the date of opening of 

"Techno-Commercial / Un-priced Bid", and it shall remain binding upon us and may be 

accepted by any time before the expiry of that period. 

 

If our Bid is accepted, we will provide the "Contract Performance Security / Security 

Deposit" equal to" of the Contract Price" or as mentioned in Tender Document 

for the due performance within "thirty [30] days" of such Award. 

 

Until a final Agreement/Letter of Award is prepared and executed, the tender document 

(including addenda/ corrigenda) together with the "Notification of Award" shall constitute a 

binding Agreement between us. 

 

We understand that Bidding Document is not exhaustive and any action and activity not 

mentioned in  Bidding Documents but may be inferred to be included to meet the intend of 

the Bidding Documents shall be deemed to be mentioned in Bidding Documents unless 

otherwise specifically excluded and we confirm to perform for fulfillment of Agreement and 

completeness of the Work in all respects within the time frame and agreed price. 

 

We understand that you are not bound to accept the lowest priced or any Bid that you may 

receive. 

 
 

Place: [Signature of Authorized Signatory of Bidder] 

Date: Name: 

Designation 

Seal: 
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F-3 
 

 

 

LIST OF ENCLOSURES 

To, 

 
M/s Rajasthan state Gas Limited 

 

 

Sub: Tender document for RENOVATION, INTERIOR FURNISHING(WOOD WORK), 

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Tender no:RSGL/JPR/C&P/HR/2022-23/NIT/01-------------- 

 

 
Dear Sir, 

We are enclosing the following documents as part of the bid: 

 

1. Power of Attorney of the signatory to the Bidding Document. 

2. Document showing  annual  turnover  for  the  last  three  years  such  as  annual 
reports, profit and loss account, net worth etc. along with information as sought in 

enclosed formatF-16 

3. Document showing Financial Situation Information as sought in  enclosed format  F-
16 

4. Copy of Bidding Documents along with addendum/corrigendum duly signed and 

sealed on each page,  in token  of confirmation  that  Bid  Documents  are  considered 

in full while preparing the bid and in case of award, work will be executed in 
accordance with the provisions detailed in Bid Documents. 

5. Documentary Evidences showing the Bidder’s claim of meeting Technical 

Criteria as mentioned in Section 1.1 (A) of ITB. 

6. Bid Security/EMD*[Submission of Original is not applicable for online banking 

transaction] 

7. Power of Attorney* 

8. Duly certified document from chartered engineer and or chartered accountant. 

 

 
 

Place: [Signature of Authorized Signatory of Bidder] 

Date: Name: 

Designation

: 

Seal: 
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F-4 
 

 

 

PROFORMA OF "BANK GUARANTEE" FOR "EARNEST MONEY / BID 

SECURITY" 

(To be stamped in accordance with the Rajasthan Stamp Act) 

 
Ref............... Bank Guarantee No......... 

Date...................... 

To, 

 
M/s Rajasthan state Gas Limited 

 

 

Sub: Tender document for RENOVATION, INTERIOR FURNISHING(WOOD WORK), 

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Tender no: RSGL/JPR/C&P/HR/2022-23/NIT/01 

Dear Sir(s), 

 

In  accordance with  Letter  Inviting  Tender  under  your reference No M/s. 
 

having their Registered  /Head Office at  (hereinafter called the Tenderer), wish to 

participate in the  said

 tender for       

 

As an irrevocable Bank Guarantee against Earnest  Money for  the amount of is 

required to be submitted by the Tenderer as a condition precedent for participation in the said tender 

which amount is liable to be forfeited on the happening of any contingencies mentioned  in the 

Tender Document. 

 

We, the   Bank at 

 having our Head Office 

 (Local Address) guarantee and  

undertake to pay immediately on demand without any recourse to the tenderers by Rajasthan state 

Gas Limited 

Ltd., the amount  without  any reservation, protest, 
 

demur and recourse. Any such demand made by Rajasthan state Gas Limited, shall be conclusive and 

binding on us irrespective of any dispute or difference raised by the Tenderer. 

 

This guarantee shall be irrevocable and shall remain valid upto [this date should be 
 

two (02) months beyond the validity of the bid].If any further extension of this guarantee is required, 

the   same   shall   be   extended to   such   required period   on   receiving   instructions from M/s. 

 whose behalf this guarantee is issued.
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In witness whereof the Bank, through its authorized officer, has set its hand and stamp on this 

 day of 20at . 

 

 

 
WITNESS: 

 
(SIGNATURE) (SIGNATURE) 

(NAME) (NAME) 

Designation with Bank Stamp 

 
(OFFICIAL ADDRESS) Attorney asper 

Power of Attorney No.

 D

ate:   
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INSTRUCTIONS FOR FURNISHING "BID SECURITY / EARNEST MONEY" 

BY"BANK GUARANTEE" 

 

1.0 The Bank Guarantee by successful Bidder(s) will be given on non-judicial stamp paper as per the 

Rajasthan Stamp duty Act,. The non-judicial stamp paper should be in name of the issuing 

bank. 

2.0The expiry date should be arrived at in accordance with "ITB: Clause-15.1 and 16.3". 

3.0 The Bank Guarantee by bidders will be given from Bank as specified in "ITB". 

4.0 A letter (preferably digitally/Manually signed secured e-mail)  from  the issuing bank of the 

requisite Bank Guarantee confirming that said bank guarantee and future communication 

relating to  the Bank Guarantee may be forwarded to Employer 

5.0 Bidders must indicate the full postal address of the Bank along with the Bank's E-mail / Fax / 

Phone from where the Earnest Money Bond has been issued. 

6.0   If a Bank Guarantee is issued by a commercial Bank, then a letter to Employer confirming 

its net worth is more than Rs. ------------ [Rupees --------] or equivalent along with 

documentary evidence. 
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F-4A 

 
PROFORMA OF "LETTER OF CREDIT" FOR "EARNEST MONEY / BID SECURITY" 

To, 

 
M/s Rajasthan state Gas Limited 

 

 

Sub: Tender document for RENOVATION, INTERIOR FURNISHING(WOOD WORK), 

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Tender no: RSGL/JPR/C&P/HR/2022-23/NIT/01--- 

Irrevocable and confirmed Letter  of Credit No.……………………Amount: Rs. 

 

 

Validity of this Irrevocable ................................................................ (in India) 

LetterofCredit (2 months beyond validity of Offer) 

 
Dear Sir, 

 
1. You are here by authorized to draw on ………………….. (Name of Applicant with full 

address) for a sum not exceeding …………………… available by your demand letter 

(draft) on them at sight drawn for Rs. ………… accompanied by a certificate by 

Rajasthan state Gas Limited, with the Tender No. duly incorporated therein, that one or 

more of the following conditions has/have occurred, specifying the occurred condition(s): 

 
(i) The Bidder withdraws its Bid during the period of Bid validity or any extension thereof 

duly agreed by the Bidder. 

(ii) The Bidder varies or modifies its Bid in a manner not acceptable to Rajasthan state Gas 

Limited during the period of bid validity or any extension thereof duly agreed by the 

Bidder. 

(iii) The Bidder, having been notified of the acceptance of its Bids, 

(a) Fails or refuses to execute the Supply Order/Contract 

(b) Fails or refuses to furnish the Contract Performance Guarantee within 30 days before 

expiry of Bid Security. 

(c) Fails to accept arithmetic corrections as per tender conditions. 

 
2. This Irrevocable Letter of Credit has been established towards Bid Security Tender No 

………………for ...........................(Item) 

 
3. We hereby guarantee to protect the Drawers, Endorsers and bonafide holders from any 

consequences, which may arise in the event of the non-acceptance or non-payment of 

Demand Letter (draft) in accordance with the terms of this credit. 

 
4. This Credit is issued subject to the Uniform Customs and Practices for Documentary 
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Credits (1993 Revised) International Chamber of Commerce brochure No. 500. 

 
5. Please obtain reimbursement as under:…………………………………………. 

 
6. All foreign as well as Indian bank charges will be on the account of M/s. 

…………………………… (Applicant) 
 

FOR ……………………….. 

 

 
Counter Signature 

 
Authorized Signature 

(Original Bank) 
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F-5 

 
LETTER OF AUTHORITY 

 

[Proforma for Letter of Authority for Attending Subsequent 'Negotiations' / 'Pre-Bid Meetings' 

/'Un-priced Bid Opening' / 'Price Bid Opening'] 

 

 
Ref: Date: 

 
To, 

M/s Rajasthan state Gas Limited 
 

 

Sub: Tender document for RENOVATION, INTERIOR FURNISHING(WOOD WORK), 

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Tender no: RSGL/JPR/C&P/HR/2021-22/NIT----- 

 

Dear Sir, 

 

I/We,   hereby authorize the following 

representative(s) for attending any 'Negotiations' / 'Meetings [Pre-Bid Meeting]', 'Un-priced Bid 

Opening', 'Price Bid Opening' and for any subsequent correspondence / communication against 

the above Bidding Documents: 

 
[1] Name&Designation Signature  Phone/Cell: 

Fax: 

E-mail: ………………………………….. @ ……………………………… 

 
[2] Name&Designation Signature  Phone/Cell: 

Fax: 

E-mail: ……………………………………….. @ ……………………………… 

 
We confirm that we shall be bound by all commitments made by aforementioned authorised 

representative(s). 

 

 
Place: [Signature of Authorized Signatory of Bidder] 

Date: Name: 

Designation

: Seal: 
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Note: This "Letter of Authority" should be on the "letterhead"of the Firm / Bidder and should 

be signed by a person competent and having the 'Power of Attorney' to bind the Bidder. 

Not more than 'two [02] persons per Bidder' are permitted to attend "Techno-commercial / 

Un-priced" & "Price Bid" Openings. Bidders authorized representative is required to carry 

a copy of this authority letter while attending the un-priced and priced bid opening, the 

same shall be submitted to Rajasthan state Gas Limited. 
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F-6 
 

  

 

"NO DEVIATION" CONFIRMATION 
 

To, 

 
M/s Rajasthan state Gas Limited 

 

 

Sub: Sub: Tender document for RENOVATION, INTERIOR FURNISHING(WOOD WORK), 

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Tender no: RSGL/JPR/C&P/HR/2022-23/NIT/01--- 

Dear Sir, 

 
We understand that any 'deviation / exception'  in  any form  may result  in  rejection  of  Bid. 

We, therefore, certify that we have not taken any 'exception / deviation'  any where in the Bid  

and we agree that if any 'deviation / exception' is mentioned or noticed,  our  Bid  may be 

rejected. 

 

 

 

 
Place: [Signature of Authorized Signatory of Bidder] 

Date: Name: 

Designation

: Seal: 
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F-7 
 

  

 

DECLARATION REGARDING HOLIDAY/ BANNING AND LIQUIDATION, 

COURT RECEIVERSHIP 
 

 

To, 

 
M/s. Rajasthan state Gas Limited 

 

Sub: Tender document for RENOVATION, INTERIOR FURNISHING(WOOD WORK), 

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Tender no: RSGL/JPR/C&P/HR/2022-23/NIT/01--- 

Dear Sir, 

 
We hereby confirm that we are not on ‘Holiday’ by Rajasthan state Gas Limited or Public Sector 

Project Management Consultant (like EIL, Mecon,,etc. only due to “poor performance” or “corrupt 

and fraudulent practices”) or banned by Government department/ Public Sector on due date of 

submission of bid. 

 
Further, we confirm that neither we nor our allied agency/(ies) (as defined in the Procedure for 

Action in case of Corrupt/ Fraudulent/ Collusive/ Coercive Practices) are on banning list of 

Rajasthan state Gas Limited or the Ministry of Petroleum and Natural GAS. 

 
We also confirm that we are not under any liquidation, court receivership or similar proceedings or 

'bankruptcy'. 

 
In case it comes to the notice of Rajasthan state Gas Limited that the bidder has given wrong 

declaration in this regard, the same shall be dealt as ‘fraudulent practices’ and action shall be 

initiated as per the Procedure for action in case of Corrupt/Fraudulent/Collusive/Coercive 

Practices. 

 
Further, we also confirm that in case there is any change in status of the declaration prior to 

award of contract, the same will be promptly informed to Rajasthan state Gas Limited by us. 

 
Place: [Signature of Authorized Signatory of Bidder] 

Date: Name: 

Designation

: Seal: 
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F-8 
 

  

 

CERTIFICATE FOR NON-INVOLVMENT OF GOVT. OF INDIA 
 

To, 

 
M/s Rajasthan state Gas Limited 

 

 

Sub: Sub: Tender document for RENOVATION, INTERIOR FURNISHING(WOOD WORK), 

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Tender no: RSGL/JPR/C&P/HR/2022-23/NIT/01--- 

 

 

Dear Sir, 

 
If we become a successful Bidder and pursuant to the provisions of the Bidding Documents,  

Award is given to us for the tender for “ 

 ”, the following Certificate 

shall be automatically enforceable: 

 
"We agree and acknowledge that the Employer is entering into the Agreement solely on its own 

behalf and not on behalf of any other person or entity. In particular, it is expressly understood & 

agreed that the Government of India is not a party to the Agreement and has no liabilities, 

obligations or rights thereunder. It is expressly understood and agreed that the Employer is 

authorized to enter into Agreement, solely on its own behalf under the applicable laws of India. 

We expressly agree, acknowledge and understand that the Employer is not an agent, 

representative or delegate of the Government of India. It is further understood and agreed that the 

Government of India is not and shall not be liable for any acts, omissions, commissions, breaches 

or other wrongs arising out of the Agreement. Accordingly, we hereby expressly waive, release 

and forego any and all actions or claims, including cross claims, VIP claims or counter claims 

against the Government of India arising out of the Agreement and covenants not to sue to 

Government of India as to any manner, claim, cause of action or things whatsoever arising of or 

under the Agreement." 

 

 
Place: [Signature of Authorized Signatory of Bidder] 

Date: Name: 

Designation

: Seal: 
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PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT 

PERFORMANCEGUARANTEE / SECURITY DEPOSIT" 

(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE AS PER 

RAJASTHAN STAMP DUTY ACT) 

 

To, 

 
M/s Rajasthan state Gas Limited 

 

 

Performance Guarantee No. 

 
Dear Sir(s), 

 

M/s.   having 

Registered office at (herein after called the “contractor/supplier” which 

expression shall wherever the context so require include its successors and assignees) have been 

placed/   awarded the job/work of 

 vide 

PO/LOA /FOA No. dated for   RAJASTHAN STATE  

GAS Limited corporate office at Rajasthan State Gas Ltd., Room no. 215, KhanizBhawan, Tilak Marg, C- 

Scheme,Jaipur- 302005 and registered office at C-89-90 Jan path , Lalkothi Scheme Jaipur 302004 (herein after 

called the “Rajasthan state Gas Limited” which expression shall wherever the context so require include its 

successors and assignees). 

 
The Contract conditions provide that the SUPPLIER/CONTRACTOR shall pay a sum of Rs. 

 (Rupees ) as full 

Contract Performance Guarantee in the form therein mentioned. The form of payment of Contract 

Performance Guarantee includes guarantee executed by Nationalized Bank/Scheduled Commercial 

Bank,undertaking full responsibility to indemnify Rajasthan state Gas Limited,incase of default. 

 
The said M/s. has approached us and 

at their request and in consideration of the premises we having our office at 

 have agreed to give such guarantee as herein after mentioned. 
 

1 We hereby 

undertake to give the irrevocable &unconditional guarantee to you that if default shall be 

made by M/s. in performing any of the terms and 

conditions of the tender/order/contract or in payment of any money payable to Rajasthan 

state Gas Limited we shall on first demand pay without demur, contest, protest and/ or 

without any recourse to the supplier / contractor to Rajasthan state Gas Limited in such 

manner as Rajasthan state Gas Limited may direct the said amount of Rupees  only 

or such portion thereof not exceeding the said sum as you may require from time to time. 

 
2 You will have the full liberty without reference to us and without affecting this guarantee, 

postpone for any time or from time to time the exercise of any of the powers and rights 

conferred on you under the order/contract with the said 

3 M/s.  and to enforce or to forbear from endorsing any powers    or    rights     or     by     

reason  of  time being given to the said M/s. and such postponement for bearance would 

Page 82 of 279



 

  

not have the effect of releasing the bank from its obligation under this debt. 

 

4 Your right to recover the said sum of Rs.  

(Rupees ) from us in manner aforesaid is 

absolute &unequivocal and will not be affected or suspended by reason of the fact that any 

dispute or disputes have been raised by the said M/s.  and/or 

that any dispute or disputes are pending before any officer, tribunal or court or arbitrator or 

any other authority/forum and any demand made by you in the bank shall be conclusive and 

binding. The bank shall not be released of its obligations under these presents by any exercise 

by you of its liberty with reference to matter aforesaid or any of their or by reason or any 

other act of omission or commission on your part or any other indulgence shown by you or by 

any other matter or changed what so ever which under law would, but for this provision, have 

the effect of releasing the bank. 

 
5 The guarantee herein contained shall not be determined or affected by the liquidation or 

winding up dissolution or changes of constitution or insolvency of the said supplier/contractor 

but shall in all respects and for all purposes be binding and operative until payment of all 

money due to you in respect of such liabilities is paid. 

 
6 This guarantee shall be irrevocable and shall remain  valid up to (this 

date   should   be  90  days   after   the  expiry  of  defect liability period/ Guarantee period) 

 . The bank undertakes not to revoke this guarantee during its currency 

without your previous consent and further agrees that the guarantee shall continue to be 

enforceable until it is discharged by Rajasthan state Gas Limited in writing. However, if for 

any reason, the supplier/contractor is unable to complete the supply/work within the period 

stipulated in the order/contract and in case of extension of the date of delivery/completion 

resulting extension of defect liability period/guarantee period of the supplier/contractor fails to 

perform the supply/work fully, the bank hereby agrees to further extend this guarantee at the 

instance of the supplier/contractor till such time as may be determined by Rajasthan state Gas 

Limited. If any further extension of this guarantee is required, the same shall be extended to 

such required period on receiving 

 instruction from M/s. 

 (supplier/ contractor)on 

whose behalf this guarantee is issued. 

 
7 Bank also agrees that Rajasthan state Gas Limited at its option shall be entitled to enforce this 

Guarantee against the bank (as principal  debtor) in the first instant, without proceeding  

against the supplier/contractor and notwithstanding any security or other guarantee that 

Rajasthan state Gas Limited may have in relation to the supplier’s/contractor’s liabilities. 

 
8 The amount under the Bank Guarantee is payable forthwith without any delay by Bank upon 

the written demand raised by Rajasthan state Gas Limited. Any dispute arising out of or in 

relation to the said Bank Guarantee shall be subject to the exclusive jurisdiction of courts at 

Jaipur 

9 Therefore, we hereby affirm that we are guarantors and responsible to you on behalf of the 

Supplier/Contractor up to a total amount of (amount of guarantees in words and 

figures)and we undertake to pay you, upon your first written demand declaring the 

Supplier/Contractor to be in default under the order/contract and without caveat or argument, 
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any sum or sums within the limits of (amounts of guarantee) as aforesaid, without your 

needing to prove ors how grounds or reasons for your demand or the sum specified therein. 

 
10 We have power to issue this guarantee in your favor under Memorandum and Articles of 

Association and the undersigned has full power to do under the Power of Attorney, dated 

 granted to him by the Bank. 

 
Yours faithfully, 

 

Bank by its Constituted Attorney 

 

 
Signature of a person 

dulyAuthorized to sign on behalf 

of the 

Bank 
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INSTRUCTIONS FOR FURNISHING 

"CONTRACT PERFORMANCE GUARANTEE / SECURITY DEPOSIT" BY 

"BANKGUARANTEE" 

 

1 The Bank Guarantee by successful Bidder(s) will be given on non-judicial stamp paper as 

per 'stamp duty' applicable. The non-judicial stamp paper should be in name of the issuing 

bank. In case of foreign bank, the said Bank Guarantee to be issued by its correspondent 

bank in India on requisite non- judicial stamp paper and place of Bid to be considered as 

JAIPUR 

 
2 The Bank Guarantee by Bidders will be given from bank as specified in tender. 

 
3 A letter (preferably digitally/manually signed secured e-mail) from the issuing bank of the 

requisite Bank Guarantee confirming that said bank guarantee and future communication 

relating to the Bank Guarantee may be forwarded to Employer 

 
4 Bidder must indicate the full postal address of the Bank along with the Bank's E-mail /Fax 

/ Phone from where the Bank Guarantee has been issued 

 
5 If a Bank Guarantee is issued by a commercial bank, then a letter to Employer and copy to 

Consultant (if applicable) confirming its net worth is more than Rs. ----------------- 

[Rupees -------------] or its equivalent in foreign currency along with documentary 

evidence. 

 
6 Bidder can submit CPBG on line through issuing bank to Rajasthan state Gas Limited 

directly as per Ministry of Finance (MOF) Department of financial service direction vide 

letter ref number F.No.7/112/2011-BOA dated 17th July 2012. In such cases confirmation 

will not be sought from issuing banker by Rajasthan state Gas Limited. 
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F-10 

AGREED TERMS & CONDITIONS 

To, 

 
M/s.Rajasthan state Gas Limited 

 

 

Sub: Sub: Tender document for RENOVATION, INTERIOR FURNISHING(WOOD WORK), 

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Tender no: RSGL/JPR/C&P/HR/2022-23/NIT/01--- 

 

This Questionnaire duly filled in, signed & stamped must form part of Bidder’s  Bid  and 

should be returned along with Un-priced Bid. Clauses confirmed hereunder need not be 

repeated in the Bid. 

 
 Sl. DESCRIPTION BIDDER'S 

CONFIRMATION 

1 Bidder's name and address  

2 Confirm quoted prices will remain firm and 

fixed till complete execution of the order. 

 

3 Rate of applicable GST (CGST & SGST/ 

UTGST or IGST ) 

CGST: …………… % Plus 

SGST/UTGST……… % 

Total: ………………..% Or 

IGST ................. % 

3.1 Whether in the instant tender services/works are 

covered in reverse  charge  rule  of  GST 

(CGST & SGST/UTGST orIGST) 

Yes/ No 

 
In case of Yes, please specify GST 

(CGST & SGST/UTGST orIGST) 

payable by: 

Rajasthan state Gas Limited % 

Bidder ............ % 

3.2 Service Accounting Codes (SAC)/ Harmonized 

System of Nomenclature (HSN) 

 

3.3 
We hereby confirm that  the  quoted  prices  is  

in compliance with the Section 171 of CGST 

Act/ SGST Act as mentioned as clause no. 13.10 

of ITB 

 

4 i) Confirm acceptance of relevant Terms of 

Payment specified in the Bid Document. 

ii) In case of delay, the bills shall be 

submitted after deducting the price 

reduction due to delay. 
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Sl. DESCRIPTION BIDDER'S 

CONFIRMATI 

5 Confirm that Contract Performance Security will be 

furnished as per Bid Document. 

 

6 Confirm that Contract Performance Security shall be from any 

Indian scheduled bank or a branch of an International bank 

situated in India and registered with Reserve bank of India as 

scheduled foreign bank. However, in case of bank guarantees 

from banks other than the Nationalized Indian banks, the bank 

must be a commercial bank having net worth in excess  of Rs  

100 crores or its equivalent in foreign currency and a declaration 

to this effect shall be made by such commercial bank either in  

the Bank Guarantee itself or separately on its letterhead. 

 

7 Confirm compliance to Completion Schedule as  specified  in  

Bid document. Confirm contract period shall be reckoned from 

the date of Fax of Acceptance. 

 

8 Confirm acceptance of Price Reduction Schedule for delay in 

completion schedule specified in Bid document. 

 

9 a) Confirm acceptance of all terms and conditions of Bid 

Document (all sections). 

b) Confirm that printed terms and conditions of bidder are not 

applicable. 

 

10 Confirm your offer is valid for period specified in BDS from 

Final/Extended due date of opening of Techno- commercial  

Bids. 

 

11 Please furnish EMD/Bid Security details : 

a) EMD/ Bid Security No. &date 

b) Value 

c) Validity 

 

12 Confirm acceptance to all provisions of ITB reading 

conjunction with Bid Data Sheet (BDS). 

 

13 Confirm that Annual Reports for the last three financial years are 

furnished along with the Un-priced Bid. 

 

14 Confirm that, in case of contradiction  between  the  

confirmations provided in this format and terms & conditions 

mentioned elsewhere in the offer, the confirmations given in this 

format shall prevail. 
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Sl. DESCRIPTION BIDDER'S 

CONFIRMATI 

15 Confirm the none of Directors of bidder is a relative of any 

Director of Owner or the bidder is a firm in which any Director  

of Owner/Rajasthan state Gas Limited or his relative is a partner. 

 

16 All correspondence must be in ENGLISH language only. 
 

 
17 

Owner reserves the right to make any change in the terms & 

conditions of the TENDER/BIDDING DOCUMENT and to 

reject any or all bids. 

 

18 
Confirm that all Bank charges associated with Bidder’s Bank 

shall be borne by Bidder. 

 

 

 

 

 
 

19 

Confirm that you have not been banned or de-listed by any 

Government or Quasi-Government agencies or Public Sector 

Undertakings. If you have been banned or de-listed by any 

Government or Quasi-Government agency or Public Sector 

Undertakings, then this fact must be clearly stated. If this 

declaration is not furnished bid shall be treated as non-responsive 

and liable for rejection. 

* It shall be the sole responsibility of the bidder to inform 

Rajasthan state Gas Limited about the changes that may occur in 

the stated declaration during the course of finalization of the 

tender. 

 

 
20 

Confirm that any correction in documents submitted in the Un- 

priced part has been initialed and with signatures of the 

authorized person 

 
CONFIRMED 

 

 

 

21 

Please confirm whether you are MSE and if so then you have 

submitted Documentary evidence that you are a Micro or Small 

Enterprises registered with District Industries Centers or Khadi 

and Village Industries Commission or Khadi and Village 

Industries Board or Coir Board or National Small Industries 

Corporation or Directorate of Handicrafts and Handloom or any 

other body specified by Ministry of Micro, Small and Medium 

Enterprises. 

 

 

 
22 

Confirm that all documents submitted with bid against the subject 

tender are true and genuine and in case of any discrepancy 

noticed or observed at any stage, bidder shall be personally 

responsible not only for the damages or loss to Rajasthan state 

Gas Limited, but also for criminal proceedings under the relevant 

laws. 

 

 
CONFIRMED 

 
23 

Confirm that scanned copy of the EMD / Bid Bond has been 

submitted  

 
CONFIRMED 
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Sl. DESCRIPTION BIDDER'S 

CONFIRMATI 

 

 
24 

Confirm that no Price disclosing files have been attached with 

unpriced/ technical bid. 

*In case price disclosing files are attached in techno-commercial 

unpriced bid area, bid will be summarily rejected as per clause 

19.0 of ITB. 

 

 
CONFIRMED 

 
25 

Confirm that bid documents are considered in full while 

preparing the bid and in case of award, work will be executed in 

accordance with the provisions detailed in bid document. 

 
CONFIRMED 

 
 

 

 

Place: [Signature of Authorized Signatory of Bidder] 

Date: Name: 

Designation

: Seal: 
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ACKNOWLEDGEMENT CUM CONSENT LETTER 

 

(On receipt of tender document/information regarding the tender, Bidder shall 

acknowledge the receipt and confirm his intention to bid or reason for non- 

participation against the enquiry  /tender  through  e-mail/fax  to  concerned executive 

in Rajasthan state Gas Limited issued the tender, by filling up the Format) 

 

To, 

M/s Rajasthan state Gas Limited 

 
 

 

Sub: Sub: Tender document for RENOVATION, INTERIOR FURNISHING(WOOD WORK), 

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Tender no: RSGL/JPR/C&P/HR/2022-23/NIT/01--- 

Dear Sir, 

 
We hereby acknowledge receipt of a complete set of bidding document along with 

enclosures for subject item/job and/or the information regarding the subject tender. 

 
 We intend to bid as requested for the subject item/job and furnish following 

details with respect to our quoting office: 

 
Postal Address with Pin Code: .................... 

Telephone Number :.................... 

Fax Number :.................... 

Contact Person :.................... 

E-mail Address :.................... 

Mobile No. :.................... 

Date :.................... 

Seal/Stamp :.................... 

 We are unable to bid for the reason given 

below: Reasons for non-submission of bid: 

 _ 

 

Agency’s Name :.................... 

Signature :.................... 

Name :.................... 

Designation :.................... 

Date :.................... 

Seal/Stamp :.................... 
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UNDERTAKING ON LETTERHEAD 
 

To, 

 
M/s. Rajasthan state Gas Limited 

 

 

Sub: Sub: Tender document for RENOVATION, INTERIOR FURNISHING(WOOD WORK), 

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Tender no: RSGL/JPR/C&P/HR/2022-23/NIT/01--- 

 
Dear Sir 

 

We hereby confirm that “The contents of this Tender Document No.    

have not been modified or altered by M/s. …………….( Name of the bidder with complete 

address). In case, it is found that the tender document has been modified / altered by the bidder, 

the bid submitted by M/s ...................(Name of the bidder) shall be liable for rejection”. 

 

 

Place: [Signature of Authorized Signatory of Bidder] 

Date: Name: 

Designation

: Seal: 
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To, 

 
M/s. Rajasthan state Gas 

Limited 

F-13 

BIDDER’S EXPERIENCE 

 
 

 

Sub: Tender document for RENOVATION, INTERIOR FURNISHING(WOOD WORK), 

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Tender no: RSGL/JPR/C&P/HR/2022-23/NIT/01---…..         ….. 

 

 
 

Sl. 

No 

Descripti

on  

of the 

Services 

LOA 
/WO 

No. and 
date 

Full Postal 

Address  & 

phone nos. of 
Client. Name, 

designation and 

address  of 
Engineer/ 

Officer-in- 

Charge  (for 

cases other 

than purchase) 

Value of 

Contract/ 

Order 
(Specify 

Currency 

Amount) 

Date of 

Commence

ment of 
Services 

Scheduled 

Completion 

Time 
(Months) 

Date of 

Actual 

Completi
on 

Reasons for 

delay in 

execution 

, if any 

(1) (2) (3) (5) (6) (7) (8) (9) (10) 

         

         

         

 

 

 

 

Place: [Signature of Authorized Signatory of Bidder] 

Date: Name: 

Designation

: Seal: 
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F-14 

CHECK LIST 
 

Bidders are requested to duly fill  in  the  checklist.  This checklist  gives  only  certain important 

items to facilitate the bidder to make sure that the necessary data/information  as  called for in 

the bid document has been submitted by them along with their offer. This, however, does not 

relieve the bidder of his responsibilities to make sure that his offer is otherwise complete in all 

respects. 

 

Please ensure compliance and tick (√) against following points: 

 

S. No. DESCRIPTION CHECK 

BOX 

REFERENCE PAGE 

NO. OF THE BID 

SUBMITTED 

 

1.0 

Manually Signing offer,  original  bidding 

document including SCC, ITB, GCC, SOR 

drawings, addendum (if any) 

  

2.0 
Confirm that the following details have been 

submitted in the Un-priced part of the bid 

  

i Covering Letter, Letter of Submission   

ii Bid Security   

 
iii 

Signed and stamped original copy of bidding 

document along with drawings and addendum (if 

any) 

  

iv 
Power of Attorney in the name of person 

signing the bid. 

  

 
v 

Copies of documents defining constitution  or  

legal status, place of registration and principal 

place of business of the company 

  

 
vi 

Bidders declaration that regarding, Holiday/ 

Banning, liquidation court receivership or similar 

proceedings 

  

 

vii 

Details and documentary proof required against 

qualification criteria along with complete 

documents establishing ownership of equipment as 

per SCC are enclosed 

  

 

 

 

 

 
 

Page 93 of 279



 

Page 94 of 279  

 

 
 

viii Confirm submission of document along with 

unpriced bid as per bid requirement. 

  

3.0 Confirm that all forms duly filled in are enclosed 

with the bid duly signed by authorized person(s) 

  

i Confirm that no Price disclosing files have been 

attached with unpriced/ technical bid 

  

4.0 Confirm that proper page nos. have been given in 

sequential way in all the documents submitted 
along with your offer with Index. 

  

5.0 Confirmation that no deviations are taken against 

commercial and technical specifications of the bid 
document. 

  

6.0 Confirm that the price part of bid as per Price 

Schedule format enclosed with Bidding Document 

has been duly filled in for each item, 
signed on each page separately 

  

7.0 Confirm that annual reports for last three financial 

years & duly filled in Form 14 are enclosed in the 

offer for financial assessment (where financial 
criteria of BEC is applicable). 

  

 

 

 

Place: [Signature of Authorized Signatory of Bidder] 

Date: Name: 

Designation

: Seal: 
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95 | P a g e  

 

 

 

CHECK LIST FOR QUOTED ITEMS 

 

ITEM 

CATEGORY 

SOR ITEM 

DESCRIPTION 
QUOTED / NOT QUOTED 

 
1 

ALL SOR items against 

Tender document for 

RENOVATION, 

INTERIOR 

FURNISHING(WOOD 

WORK), ELECTRICAL 

AND ALLIED 

WORKS,JAIPUR(RAJ.) 

Ref. no. 

RSGL/JPR/C&P/HR/2022-

23/NIT/01--- 
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FORMAT FOR CERTIFICATE FROM BANK IF BIDDER’S WORKING CAPITAL 

ISINADEQUATE 

(To be provided on Bank’s letter head) 
 

Date: 

Bidder’s Name:   Tender No.:    

 

To 

Rajasthan state Gas Limited 
 

 

This is to certify that M/s ………………………………….. (name of the bidder with address) 

(hereinafter referred to as Customer) is an existing customer of our Bank. 

 
The  Customer  has  informed  that  they  wish  to  bid  for  RAJASTHAN STATE  GAS’s  RFQ/Tender  

no. 

..................................................  dated……………for ............................................................ (Name 

of the supply) and as per the terms of the said RFQ/Tender they have to furnish a certificate from 

their Bank confirming the availability of line of credit. 

 
Accordingly M/s .......................................... (name of the Bank with address) confirms availability 

Ofline of credit to M/s……………………..(name of the bidder)for atleast an amount of Rs. 

  /USD . 

 
It is also confirmed that the net worth of the Bank is more than Rs. --------- and the undersigned is 

authorized to issue this certificate. 

 
Yours Truly, 

 
For  

 

 

(Authorized Signatory) 

Name of the Signatory: 

Designation: 

Registration No. Stamp of Bank 
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FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE/ CERTIFIED 

PUBLICACCOUNTANT (CPA) FOR FINANCIAL CAPABILITY OF THE BIDDER 

 

We  have  verified  the   Audited   Financial   Statements   and   other   relevant   records   of  

M/s ............................................... (Name of the bidder) and certify the following: 

 

A. AUDITED ANNUAL TURNOVER* OF LAST 3YEARS: 

 
Year Amount (Currency) 

Year 1:  

Year 2:  

Year 3:  

 
B. NETWORTH* AS PER LAST AUDITED FINANCIALSTATEMENT: 

 

Description Year  

 Amount (Currency) 

1. Net Worth  

 
C. WORKING CAPITAL* AS PER LAST AUDITED FINANCIAL STATEMENT: 

 

Description Year  

 Amount (Currency) 

1. Current Assets  

2. Current Liabilities  

3. Working Capital (Current 

Assets-Current liabilities) 

 

 
*Refer Instructions 

 

Note: It is further certified that the above mentioned applicable figures are matching with 

the returns filed with Registrar of Companies (ROC) [Applicable only in case of Indian 

Companies] 

 

Name of Audit Firm: [Signature of Authorized Signatory] 

Chartered Accountant/CPA Name: 

Date: Designation: 

Seal: 

Membership 

No.: 
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Instructions: 

 

1. The Separate Pro-forma shall be used for each member in case of JV/Consortium. 
 

2. The financial year would be the same as one normally followed by the bidder for its 
Annual Report. 

 

3. The bidder shall provide the audited annual financial statements as required for this 

Tender document. Failure to do so would result in the Proposal being  considered as   

non-responsive. 
 

4. For the purpose of this Tender document: 
 

(i) Annual Turnover shall be “Sale Value/Operating Income” 

(ii) Working Capital shall be“CurrentAssets less Current liabilities”and 

(iii) Net Worth shall be Paid up share capital plus Free Reserves & Surplus less 
accumulated losses, deferred expenditure and miscellaneous expenditure not 

written off, if any. 

 

5. Above figures shall be calculated after considering the qualification, if any, made  by  

the statutory auditor on the audited financial statements of the bidder including  

quantified financial implication. 

 

6. This certificate is to be submitted on the letter head of Chartered Accountant/CPA. 
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BIDDER'S QUERIES FOR PRE BID MEETING 

To, 

M/s Rajasthan state Gas Limited 
 

 

Sub: Sub: Sub: Tender document for RENOVATION, INTERIOR FURNISHING (WOOD WORK), 

ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Tender no: RSGL/JPR/C&P/HR/2022-23/NIT/01--- 

 

 

 

 
SL. 

NO. 

 

REFERENCE OF BIDDING 

DOCUMENT 

 
BIDDER'S QUERY 

 
Rajasthan state Gas 

Limited's REPLY 

Sec. 

No. 

Page 

No. 

Clause 

No. 

Subject 

       

 

NOTE: The Pre-Bid Queries may be sent by fax / e-mail before due date for receipt of 

Bidder's queries in terms of Clause No. 8.1 of ITB. 

 

 

 

 

 
Place: [Signature of Authorized Signatory of Bidder] 

Date: Name: 

Designation

: Seal: 
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E-Banking Mandate Form 

(To be issued on vendors letter head) 

1. Vendor/customer Name: 

 
2. Vendor/customer Code: 

 
3. Vendor /customer Address: 

 

4. Vendor/customer e-mailed: 

 
5. Particulars of bank account 

a) Name of Bank 

b) Name of branch 

c) Branch code: 

d) Address: 

e) Telephone number: 

f) Type of account (current/saving etc.) 

g) Account Number: 

h) RTGS IFSC code of the bank branch 

i) NEFT IFSC code of the bank branch 

j) 9 digit MICR code 

 
I/We hereby authorize Rajasthan state Gas Limited to release any amount due to me/us in the 

bank account as mentioned above. I/We hereby declare that the particulars given above are  

correct and complete. If the transaction is delayed or lost because of incomplete or incorrect  

information, we would not hold the Rajasthan state Gas Limited responsible. 

 

 
(Signature of vendor/customer) 

 
BANK CERTIFICATE 

 

We certify that --------------------------- has an Account no. ---------------------------- with us and we 

confirm that the details given above are correct as per our records. 

Bank stamp 

 
Date (Signature of authorized officer of bank) 
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F-19 
 

INDEMNITY BOND 
 

WHEREAS Rajasthan state Gas Limited Ltd. (hereinafter referred to as “Rajasthan state 

Gas Limited”) which expression  shall, unless repugnant to the context include its 

successors and assigns, having  its  corporate office at Khaniz Bhawan, Tilak Marg, C-

scheme Jaipur and registered office at C-89-90 Janpath , lal-kothi Scheme , Jaipur has 

entered into a contract with M/s*…………………………. (here in after referred to as the 

“Contractor”) which expression shall unless repugnant to the context include its 

representatives,successorsandassigns,havingitsregisteredofficeat*………………….. 

and on the terms and conditions as set out, inter-alia in the [ mention the work 

order/LOA/Tender No.] and various documents forming part thereof,  hereinafter  

collectively referred to as the ‘CONTRACT’ which expression shall include all 

amendments, modifications and / or variations there to. 

 
Rajasthan state Gas Limited has also advised the Contractor to execute an Indemnity Bond 

in general in  favour of Rajasthan state Gas Limited indemnifying Rajasthan state Gas 

Limited and its employees and Directors from all consequences which may arise out of 

any  prospective  litigation  or  proceedings filed or may be initiated by any third 

party,includinganyBanker/financial institution/worker(s) 

/vendor(s)/ subcontractor(s) etc. who may have been associated or engaged by the  

Contractor directly or in directly with or without consent of Rajasthan state Gas Limited 

for above works. 

 
NOW, THEREFORE, in consideration of the promises aforesaid, the Contractor hereby 

irrevocably and unconditionally undertakes to indemnify and keep indemnified Rajasthan 

state Gas Limited and all its employees, Directors, including Independent Directors, from 

and against all/any claim(s), damages, loss, which may arise out of any litigations/ 

liabilities  that  may  be raised by the Contractor or any  third  party  against  

RAJASTHAN STATE  GAS  under  or  in  relation  to this contract. The Contractor 

undertakes to compensate and pay to Rajasthan state Gas Limited and/or any     of its 

employees, Directors forth with on demand without any protest the  amount  claimed by 

Rajasthan state Gas Limited for itself and for and on behalf of its employees, Directors 

together with direct/indirect expenses including all legal expenses incurred by them or any 

of them on account of such litigation or proceedings. 

 
AND THE CONTRACTOR hereby further agrees with Rajasthan state Gas Limited that: 

 
(i) This Indemnity shall remain valid and irrevocable for all claims of Rajasthan state Gas 

Limited  and/or  any of its employees and Directors arising out of said contract with 

respect to any such litigation / court case for which Rajasthan state Gas Limited and/or 

its employees and Directors has been made party until now or here-in-after. 

(ii) This Indemnity shall not be discharged/revoked by any change/modification 
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/amendment/assignment of the contract or any merger of the Contractor with other 

entity or any change in the constitution/structure of the Contractor’s firm/Company or 

any conditions thereof including insolvency etc. of the Contractor, but shall be in all 

respects and for all purposes binding and operative until any/all claims for payment of 

Rajasthan state Gas Limited are settled by the Contractor and/or Rajasthan state Gas 

Limited discharges the Contractor in writing from this Indemnity. 

 
The undersigned has full power to execute this Indemnity Bond for and on behalf of 

the Contractor and the same stands valid. 

 
SIGNED BY : 

For [ Contractor] Authorized Representative 

Place: 

Dated: 

Witness

es: 

1. 

2. 
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F-20 

FREQUENTLY ASKED 

QUESTIONS (FAQs) 

SL. 

NO. 

QUESTION ANSWER 

 

1.0 

 

Can any vendor quote for subject 

Tender? 

Yes. A Vendor has to meet Bid Evaluation Criteria 

given under Section 1.1 of Tender document in 

addition to other requirements. 

 
2.0 

Should the Bid Evaluation 

Criteria documents be attested? 

Yes.  Please  refer clause  no C of Section 1.1 of 

Tender document 

 

 
3.0 

 
Is attending Pre Bid 

Meeting mandatory. 

No. Refer Clause No. 17 of Instruction to Bidders of 

Tender Document. However attending Pre Bid 

Meeting is recommended to sort out any issue before 

submission of bid by a Bidder. 

 
4.0 

Can a vendor submit more than 

one offer? 

No. Please refer ClauseNo. 4 of Instruction to 

Bidders of Tender Document. 

 
5.0 

 

Is there any Help document 

available for e-Tender? 

Not applicable 

 

All the terms and conditions of Tender remain unaltered. 
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Details of Quoted Parts 

 

Bidder’s Name: ............................................ 

Description Quoted/ Not 

Quoted 

Amount of EMD 

submitted  

ALL SOR items against  

tender document ref. 

no.RSGL/JPR/C&P/HR/2022

-23/NIT/01 dated 21-04-2022 
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CUT-OUT SLIP 
 

 

(To be pasted on the envelope containing PRICE BID 

 
DO NOT OPEN - THIS IS A QUOTATION 

 

Tender : TENDER DOCUMENT FOR TENDER DOCUMENT FOR 

RENOVATION, INTERIOR FURNISHING(WOOD WORK), ELECTRICAL AND 

ALLIED WORKS,JAIPUR(RAJ.) 

 
 

Tenderno. : RSGL/JPR/C&P/HR/2022-23/NIT/01 

 

Due Date& Time : Upto 1400 Hrs. (IST) on 05-05-2022. 

 

From: To: 
M/s _  
  

 

  

  

DGM (C&P) 

RAJASTHAN STATE GAS LIMITED 

Khaniz Bhawan,  

Tilak Marg, C-Scheme 
Jaipur –302005 
 
Email:viveks.rsgl@rajasthan.gov.in 
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Section 2: General Conditions of Contract (to be 

read in conjunction with other sections of the bid documents) 
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General Conditions of Contract 
 

Section- I. Definitions 

 
1. Definition of Terms: 1.1 In this CONTRACT (as here-in-after defined)the following words and 

expressions shall have the meanings hereby assigned to them except where the 

context otherwise required. 

 

1.1.1 The EMPLOYER/COMPANY/RSGL means RSGL,  incorporated under the 

Company’s act 1956 and having its office at Khanizbhawan, Tilak marg,C-
scheme Jaipur-302005and includes its successors and assigns. 

 

1.1.2 The "CONTRACTOR" means the person or the persons, firm or Company or 

corporation whose tender has been accepted by the EMPLOYER and includes the 

CONTRACTOR's legal Representatives his successors and permitted assigns. 

 

1.1.3 The ENGINEER/ENGINEER-IN-CHARGE" shall mean the person designated 

from time to time by the RSGLand shall include those who are expressly 

authorized by him to act for and on his behalf for operation of this CONTRACT. 

 

1.1.4 The "WORK" shall mean and include all items and things to be supplied/ done 

and services and activities to be performed by the CONTRACTOR in pursuant to 

and in accordance with CONTRACT or part thereof as the case may be and shall 

include all extra, additional, altered or substituted works as required for purpose of 

the CONTRACT. 

 

1.1.5 The "PERMANENT WORK" means and includes works which will be 

incorporated in and form a part of the work to be handed over to the 

EMPLOYER by the CONTRACTOR on completion of the CONTRACT. 

 

1.1.6 "CONSTRUCTION EQUIPMENT" means all  appliances/equipment and things 

whatsoever nature for the use in or for the execution, completion, operation, or 

maintenance of the work or temporary works (as hereinafter defined) but does not 

include materials or other things intended to form or to be incorporated into the 
WORK, or camping facilities. 

 

1.1.7 "CONTRACT DOCUMENTS" means collectively the Tender Documents, 

Designs, Drawings, Specification, Schedule of Quantities and Rates, Letter of 

Acceptance and agreed variations if any, and such other documents constituting 
the tender and acceptance thereof. 

 

1.1.8 CONSULTANT: means The Consultant firm appointed by the RSGL 

 

 

1.1.9 The "SUB-CONTRACTOR" means any person or firm or Company (other than 

the CONTRACTOR) to whom any part of the work has been entrusted by the 

CONTRACTOR, with the written consent of the ENGINEER-IN-CHARGE, and 

the legal representatives, successors and permitted assigns of such person, firm or 
company. 

 

1.1.10 The "CONTRACT” shall mean the Agreement between the EMPLOYER and the 

CONTRACTOR for the execution of the works 
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including therein all contract documents. 

 

1.1.11 The "SPECIFICATION" shall mean all directions the various technical 

specifications, provisions attached and referred to the Tender Documents which 

pertain to the method and manner of performing the work or works to the 

quantities and qualities of the work or works and the materials to be furnished 

under the CONTRACT for the work or works, as may be amplified or modified 

by the RSGL ENGINEER-IN-CHARGE during the performance of CONTRACT 

in order to provide the unforeseen conditions or in the best interests of  the work 

or works. It shall also include the latest edition of relevant Standard Specifications 

including all addenda/corrigenda published before entering into CONTRACT. 

 

1.1.12 The "DRAWINGS" shall include maps, plans and tracings or prints or sketches 

thereof with any modifications approved in writing by the ENGINEER- IN-

CHARGE and such other drawing as may, from time to time, be furnished or 

approved in writing by the ENGINEER-IN-CHARGE. 
 

1.1.13 The "TENDER" means the proposal along with supporting documents submitted 

by the CONTRACTOR for consideration by the EMPLOYER. 

 

1.1.14 The "CHANGE ORDER" means an order given in writing by the ENGINEER-

IN-CHARGE to effect additions to or deletion from and alteration in the works. 

 

1.1.15 The "COMPLETION CERTIFICATE" shall mean the certificate to be issued by 

the ENGINEER-IN-CHARGE when the works have been completed entirely in 

accordance with CONTRACT DOCUMENT to his satisfaction. 

 

1.1.16 The "FINAL CERTIFICATE" in relation to a work means the certificate 

regarding the satisfactory compliance of various provision of the CONTRACT by 

the CONTRACTOR issued by the ENGINEER-IN- CHARGE/EMPLOYER after 

the period of liability is over. 

 

1.1.17 “DEFECT LIABILITY PERIOD” in relation to a work means the specified period 

from the date of COMPLETION CERTIFICATE up to the date of issue of 

FINAL CERTIFICATE during which the CONTRACTOR stands responsible for 

rectifying all defects that may appear in the works executed by the 

CONTRACTOR in pursuance of the CONTRACT and includes warranties against 

Manufacturing/Fabrication/ Erection/Construction defects covering all materials 

plants, equipment, components, and the like supplied by the CONTRACTOR, 

works executed against workmanship defects. 

 

1.1.18 The "APPOINTING AUTHORITY" for the purpose of arbitration shall be the 

CHAIRMAN and MANAGING DIRECTOR or any other person so designated 
by the EMPLOYER. 

 

1.1.19 "TEMPORARY WORKS" shall mean all temporary works of every kind required 

in or about the execution, completion or maintenance of works. 
 

1.1.20 "PLANS" shall mean all maps, sketches and layouts as are incorporated in the 

CONTRACT in order to define broadly the scope and specifications of the work 

or works, and all reproductions thereof. 

 

1.1.21 "SITE “shall mean the lands and other places on,under,in or through 
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which the permanent works are to be carried out and any other lands or places 

provided by the EMPLOYER for the purpose of the CONTRACT. 

 

1.1.22 "NOTICE IN WRITING OR WRITTEN NOTICE" shall mean a notice in 

written, typed or printed characters sent (unless delivered personally or otherwise 

proved to have been received by the addressee) by registered post to the latest 

known private or business address or registered office of the addressee and shall 

be deemed to have been received in the ordinary course of post it would have 

been delivered. 

 

1.1.23 "APPROVED" shall mean approved in writing including subsequent written 

confirmation of previous verbal approval and "APPROVAL" means approval in 

writing including as a foresaid. 

 

1.1.24 "LETTER OF INTENT/FAX OF INTENT” shall mean intimation by a Fax/Letter 

to Tenderer(s) that the tender has been accepted in accordance with the provisions 

contained in the letter. 

 

1.1.25 "DAY" means a day of 24 hours from midnight to midnight irrespective of the 

number of hours worked in that day. 
 

1.1.26 "WORKING DAY" means any day which is not declared to be holiday or rest 

day by the EMPLOYER. 

 

1.1.27 "WEEK" means a period of any consecutive seven days. 

 

1.1.28 "METRIC SYSTEM" - All technical documents regarding the construction of 

works are given in the metric system and all work in the project should be carried 

out according to the metric system. All documents concerning the work shall also 

be maintained in the metric system. 

 

1.1.29 "VALUE OF CONTRACT” or “TOTAL CONTRACT PRICE” shall mean the 

sum accepted or the sum calculated in accordance with the prices accepted in 

tender and/or the CONTRACT rates as payable to the CONTRACTOR for the 

entire execution and full completion of the work, including change order. 

 

1.1.30 "LANGUAGE FOR DRAWINGS AND INSTRUCTION" All the drawings, 

titles, notes, instruction, dimensions, etc. shall be in English Language. 

 

1.1.31 "MOBILIZATION" shall mean establishment of sufficiently adequate 

infrastructure by the CONTRACTOR at "SITE" comprising of construction 

equipments, aids, tools tackles including setting of site offices with facilities such 

as power, water, communication etc. establishing manpower organisation 

comprising  of  Resident Engineers, Supervising personnel and an adequate 

strength of skilled, semi-skilled and un-skilled workers, who with the so 

established infrastructure shall be in a position to commence execution of work at 

site(s), in accordance with the agreed Time Schedule of Completion of Work. 

"MOBILISATION" shall be considered to have been achieved, if the 

CONTRACTOR is able to establish infrastructure as per Time Schedule, where so 
warranted in accordance with agreed schedule of work implementation to the 

satisfaction of ENGINEER-IN-CHARGE/ EMPLOYER. 

 

1.1.32 "COMMISSIONING" shall mean pressing into service of the system including the 

plant(s), equipment(s), vessel(s),  pipeline,  machinery(ies), or any other section or 

sub-section of installation(s) 

Page 115 of 279



 

 

pertaining to the work of the CONTRACTOR after successful testing and trial 

runs of the same. 

 

 "COMMISSIONING" can be either for a completed system or a part of system 

of a combination of systems or sub-systems and can be performed in any 

sequence as desired by EMPLOYER and in a manner established to be made 

suited according to availability of pre-requisites. Any such readjustments made 

by EMPLOYER in performance of "COMMISSIONING" activity will not be 

construed to be violating CONTRACT provisions and CONTRACTOR shall be 
deemed to have provided for the same. 

 

Section-II General Information 

 

2. General Information 2.1 a)Location of Site:The proposed location of Project site is defined in 

the Special Conditions of Contract. 
 

b) Access by Road: CONTRACTOR, if necessary, shall build other temporary 

access roads to the actual site of construction for his own work at his own cost. 

The CONTRACTOR shall be required to permit the use of the roads so 
constructed by him for vehicles of any other parties who may be engaged on the 

project site. The CONTRACTOR shall also facilitate the construction of the 

permanent roads should the construction there of start while he is engaged on this 

work. He shall make allowance in his tender for any inconvenience he anticipates 

on such account. 

 

Non-availability of access roads, railway siding and railway wagons for the use of 

the CONTRACTOR shall in no case condone any delay in the execution of 

WORK nor be the cause for any claim for compensation against the EMPLOYER. 

 

2.2  Scope of Work: The scope of WORK is defined in the Technical Part of the 

tender document. The CONTRACTOR shall provide all necessary materials, 

equipment, labour etc. for the execution and maintenance of the WORK till 

completion unless otherwise mentioned in the Tender Document. 

 

2.3  Water Supply: Contractor will have to make his own arrangements for supply of 

water to his labour camps and for works. All pumping installations, pipe net work 
and distribution system will have to be carried out by the Contractor at his own 

risk and cost. 

 

Alternatively the Employer at his discretion may endeavour to provide water to 

the Contractor at the Employer's source of supply provided the Contractor makes 

his own arrangement for the water meter which shall be in custody of the Employer 

and other pipe net works from source of supply and such distribution pipe network 

shall have prior approval of the Engineer-in-Charge so as not to interfere with the 

layout and progress of the other construction works. In such case, the rate for  water 

shall be deducted from the running account bills. 

 

However, the Employer does not guarantee the supply of water and this does not 

relieve the Contractor of his responsibility in making his own arrangement and for 

the timely completion of the various works as stipulated. 
 

2.4 Power Supply: 
 

2.4.1 Subject to availability, EMPLOYER will supply power at 400/440 V at only one 

point at the nearest sub-station, from where the 
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CONTRACTOR will make his own arrangement for temporary distribution. The 

point of supply will not be more than 500  m away from the CONTRACTOR'S 

premises. All the works will be done as per the applicable regulations and passed 

by the ENGINEER-IN-CHARGE. The temporary line will  be removed forthwith 

after the completion of work or if there is any hindrance caused to the other works 

due to the alignment of these lines, the CONTRACTOR will re-route or remove 

the temporary lines at his own cost. The CONTRACTOR at his cost will also 

provide suitable electric meters, fuses, switches, etc. for purposes of payment to 

the EMPLOYER which should be in the custody and control of the EMPLOYER. 
The cost of power supply shall be payable to the EMPLOYER every month for 

Construction Works power which would be deducted from the running account 

bills. The EMPLOYER  shall not, however, guarantee the supply of electricity nor 

have any liability  in respect thereof. No claim for compensation for any failure or 

short supply of electricity will be admissible. 

 

2.4.2 It shall be the responsibility of the CONTRACTOR to provide and maintain the 

complete installation on the load side of the supply with due regard to safety 

requirement at site. All cabling, equipment, installations etc. shall comply in all 

respects with the latest statutory requirements and safety provisions i.e., as per the 

Central/State Electricity Acts and Rules etc. The CONTRACTOR will ensure that 

his equipment and Electrical Wiring etc., are installed,  modified, maintained by a 

licensed Electrician/Supervisor. A test certificate is to be produced to the 

ENGINEER-IN-CHARGE for his approval, before power is made available. 

 

2.4.3 At all times, IEA regulations shall be followed failing which the EMPLOYER has 
a right to disconnect the power supply without any reference to the 

CONTRACTOR. No claim shall be entertained for such disconnection by the 

ENGINEER-IN-CHARGE.  Power  supply will be reconnected only after 

production of fresh certificate from authorized electrical supervisors. 

 

2.4.4 The EMPLOYER is not liable for any loss or damage to the CONTRACTOR's 

equipment as a result of variation in voltage or frequency or interruption in power 

supply or other loss to the CONTRACTOR arising therefrom. 

 

2.4.5 The CONTRACTOR shall ensure that the Electrical  equipment installed by him 

are such that average power factors does not fall below 0.90 at his premises. In 

case power factor falls below 0.90 in  any month, he will reimburse to the 

EMPLOYER at the penal rate determined by the EMPLOYER for all units 

consumed during the month. 
 

2.4.6 The power supply required for CONTRACTOR's colony near the plant site will 

be determined by the EMPLOYER and shall be as per State Electricity Board's 

Rules and other statutory provisions applicable for such installations from time to 

time. In case of power supply to CONTRACTOR's colony, the power will be 

made available at a single point and the CONTRACTOR shall make his own 

arrangement at his own cost for distribution to the occupants of the colony as per 

Electricity Rules and Acts. The site and colony shall be sufficiently illuminated to 

avoid accidents. 

 

2.4.7 The CONTRACTOR will have to provide and install his own lights and power 

meters which will be governed as per Central/State Government Electricity Rules. 

The metres shall be sealed by the EMPLOYER. 
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2.4.8 In case of damage of any of the EMPLOYER’s equipment on account of fault, 

intentional or unintentional on the part of the CONTRACTOR, the EMPLOYER 

reserves the right to recover the cost of such damage from the CONTRACTOR's 

bill. Cost of HRC Fuses replaced at the EMPLOYER's terminals due to any fault 

in the CONTRACTOR's installation shall be to CONTRACTOR's account at the 

rates decided by the ENGINEER-IN-CHARGE. 

 

2.4.9 Only motors upto3 HP will be allowed to be started direct on line. For motors 

above 3 HP and upto 100 HP a suitable Starting device approved by the 

ENGINEER- IN-CHARGE shall be provided by the CONTRACTOR. For motors 
above 100 HP slip ring induction motors with suitable starting devices as 

approved by the ENGINEER- IN-CHARGE shall be provided by the 

CONTRACTOR. 

 

2.4.10 The CONTRACTOR shall ensure at his cost that all electrical lines and equipment 

and all installations are approved by the State Electricity Inspector before power 

can be supplied to the EMPLOYER. 

 

2.4.11  The total requirement of power shall be indicated by the Tenderer along with his 

tender. 

 

2.5 Land for Contractor’s Field Office, Godown and Workshop:TheEMPLOYER will, at 

his own discretion and convenience and for the duration of the execution of the work 

make available near the site, land for construction of CONTRACTOR's Temporary 

Field Office, godowns workshops and assembly yard required for the execution of the 
CONTRACT. The CONTRACTOR shall at his own cost construct all these temporary 

buildings and provide suitable water supply and sanitary arrangement and get the same 

approved by the ENGINEER-IN-CHARGE. 

 

On completion of the works undertaken by the CONTRACTOR, he shall remove all 

temporary works erected by him and have the SITE cleaned as directed by 

ENGINEER-IN-CHARGE. If the CONTRACTOR shall fail to comply with these 

requirements, the ENGINEER-IN-CHARGE may at the expenses of the 

CONTRACTOR remove such surplus, and rubbish materials and dispose off the same 

as he deems fit and get the site cleared as aforesaid; and CONTRACTOR shall 
forthwith pay the amount of all expenses so incurred and shall have no claim in respect 

of any such surplus materials disposed off as aforesaid. But the EMPLOYER reserves 

the right to ask the CONTRACTOR any time during the pendency of the CONTRACT 

to vacate the land by giving 7 days notice on security reasons or on national interest or 

otherwise. Rent may be charged for the land so occupied from contractor by the 

Employer. 

 

The CONTRACTOR shall put up temporary structures as required by them for their 

office, fabrication shop and construction stores only in the area allocated to them on the 

project site by the EMPLOYER or his authorised representative. No tea stalls/canteens 

should be put up or allowed  to be put up by any CONTRACTOR in the allotted land 

or complex area without written permission of the EMPLOYER. 

 

No unauthorised buildings, constructions or structures should be put up by the 

CONTRACTOR anywhere on the project site. 

 

For uninterrupted fabrication work, the CONTRACTOR shall put up temporary 

covered structures at his cost within Area in the location  allocated to them in the 

project site by the EMPLOYER or his authorised representative. 
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No person except for authorised watchman shall be allowed to stay in the plant 

area/CONTRACTOR's area after completion of the day's job without prior written 

permission from ENGINEER-IN-CHARGE. 

 

2.6 Land for Residential Accommodation:-:No Land shall be made available for residential 

accommodation for staff and labour of CONTRACTOR. 

 

 

Section-III. General Instructions to Tenderers 

 

3. Submission of  Tender: 3.1 TENDER must be submitted without making any additions, alterations, and 
as per details given in other clauses hereunder. The requisite details shall be filled in by 

the TENDERER at space provided under “Submission of Tender at the beginning of 

GCC of Tender Document. The rate shall be filled only in the schedule given in this 

Tender Document. 
 

3.2 Addenda/Corrigenda to this Tender Document, if issued, must be signed, submitted 

along with the Tender Document. the tenderer should  write clearly the revised 

quantities in Schedule of Rates of Tender  Document and should price the WORK 

based on revised quantities when amendments of quantities are issued in addenda. 

 

3.3 Covering letter along with its enclosures accompanying the Tender Document and all 

further correspondence shall be submitted in duplicate. 

 

3.4 Tenderers are advised to submit quotations based strictly on the terms and conditions 

and specifications contained in the Tender Documents and not to stipulate any 

deviations. 

 

3.5 Tenders should always be placed in double sealed covers, super scribing 

["QUOTATION DO NOT OPEN" Tender for 

 Project of RSGL due for opening on 

 ]. The Full Name, Address and Telegraphic 

Address, Fax No. of the Tenderers shall be written on the bottom left hand corner 

of the sealed cover. 

4. Documents: 4.1General: 
 

The tenders as submitted, will consist of the following: 

 

i) Complete set of Tender Documents (Original) as sold duly filled in and 

signed by the tenderer as prescribed in different clauses of the Tender 

Documents. 

 

ii) Earnest money in the manner specified in Clause 6 hereof. 

 

iii) Power of Attorney or a true copy thereof duly attested by a Gazetted 

Officer in case an authorised representative has signed the tender, as 

required by Clause 14 hereof. 

 

iv) Information regarding tenderers in the proforma enclosed. 

 

v) Details of work of similar type and magnitude carried out by the 

Tenderer in the proforma provided in the tender document. 

 

vi) Organisation chart giving details of field management at site, the tenderer 

proposes to have for this job. 

 

vii) Details of construction plant and equipments available with the tenderer 

for using in this work. 
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viii) Solvency Certificate from Scheduled Bank to prove the financial ability to 

carry out the work tendered for. 

 

ix) Latest Balance Sheet and Profit &Loss Account duly audited. 

 

x) Details of present commitment as per proforma enclosed to tender. 

 

xi) Data required regarding SUB-CONTRACTOR(s)/ Supplier/ 

Manufacturers and other technical information the tenderer wish to 

furnish. 

 

xii) Provident fund registration certificate 

 

xiii) List showing all enclosures to tender. 

 

4.2 All pages are to be Initialed: All signatures in Tender Documents shall be dated, as 

well as, all the pages of all sections of Tender Documents shall be initialed at the 

lower right hand corner and signed wherever required in the tender papers by the 

TENDERER or by a person holding power of attorney authorizing him to sign on 

behalf of the tenderer before submission of tender. 

 

4.3 Rates to be in Figures and Words: The tender should quote in English  both in figures 

as well as in words the rates and amounts tendered by him in the Schedule of Rates of 

Tender submitted by the CONTRACTOR for each item and in such a way that 
interpolation is not possible. The amount for each item should be worked out and 

entered and requisite total given  of all items, both in figures and in words. The 

tendered amount for the  work shall be entered in the tender and duly signed by the 

Tenderer. 

 

If some discrepancies are found between the RATES in FIGURES and WORDS 

or the AMOUNT shown in the tender, the following procedure shall be 

followed: 

 

a) When there is difference between the rates in figures and words, the rate 

which corresponds to the amount worked out by the tenderer shall be taken 

as correct. 

 

b) When the rate quoted by the tenderer in figures and words tally but the 

amount is incorrect the rate quoted by the tenderer shall be taken as correct. 

 

c) When it is not possible to ascertain the correct rate by either of above 

methods, the rate quoted in words shall be taken as correct. 

 

4.4 Corrections and Erasures: All correction(s) and alteration(s) in the entries of tender 

paper shall be signed in full by the TENDERER with date. No erasure or over 

writing is permissible. 
 

4.5 Signature of Tenderer: 

4.5.1 The TENDERER shall contain the name, residence and place of business of 

person or persons making the tender and shall be signed by the TENDERER with 
his usual signature. Partnership firms shall furnish the full names of all partners in 

the tender. It should be signed in the partnership's name by all the partners or by 

duly authorised representatives followed by the name and designation of the 

person signing. Tender by a corporation shall be signed by an authorised 

representative, and a Power of Attorney in that behalf shall  accompany the 

tender. A copy of the constitution of the firm with 
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names of all partners shall be furnished. 

 

4.5.2 When a tenderer signs a tender in a language other than English, the total amount 

tendered should, in addition, be written in the same language. The signature 

should be attested by at least one witness. 

 

4.6 Witness: Witness and sureties shall be persons of status and property and their names, 

occupation and address shall be stated below their signature. 

 

4.7 Details of Experience: The tenderer should furnish, along with his tender, details of 

previous experience in having successfully completed in the recent past works of this 

nature, together with the names of Employers, location of sites and value of contract, 

date of commencement and completion of work, delays if any, reasons of delay and 

other details along with documentary evidence(s). 

 

4.8 Liability of Government of India:It is expressly understood and agreed by and 

between Bidder or/Contractor and M/s RSGL, and that M/s RSGL, is entering into 
this agreement solely on its own behalf and not on behalf of any other person or 

entity. In particular, it is expressly understood and agreed that the Government of 

India is not a party to this agreement and has no liabilities, obligations or rights 

hereunder. It is expressly understood and agreed that M/s RSGL is an independent 

legal entity with power and authority to enter into contracts solely on its own 

behalf under the applicable Laws  of India and general principles of Contract Law. 

The Bidder/Contractor expressly agrees, acknowledges and understands that M/s 

RSGL is not an agent, representative or delegate of the Government  of India. It is 

further understood and agreed that the Government of India is not and shall not be 

liable for any acts, omissions, commissions, breaches or other wrongs arising out 

of the contract. Accordingly, Bidder/Contractor hereby expressly waives, releases 

and foregoes any and all actions or claims, including cross claims, impleader 
claims or counter claims against the Government of India arising out of this 

contract and covenants not to sue to Government of India as to any manner, claim, 

cause of action or thing whatsoever arising of or under this agreement. 
 

5. Transfer of Tender 

Documents: 

5.1 Transfer of Tender Documents purchased by one intending tenderer to another is not 

permissible. 

6. Earnest Money: 6.1 The bidder must pay Earnest Money as given in the letter/notice 
inviting tenders and attach the official receipt with the tender failing which the 

tender is liable to be rejected and representatives of such tenderers will not be 
allowed to attend the tender opening. Earnest Money can be paid in Demand 

Drafts or Bank Guarantee or Banker’s Cheque or Letter of Credit from any Indian 

scheduled bank or a branch of an International bank situated in India and 

registered with Reserve Bank of India as scheduled foreign bank. However, 

other than the Nationalised Indian Banks, the banks whose BGs are furnished, 

must be commercial banks having net worth in excess of Rs. 100 crores and a 

declaration to this effect should be made by such commercial bank either in the 

bank guarantee itself or separately on a letter head. 

 

The bid guarantee shall be submitted in the prescribed format . 
 

Note:The Bank Guarantee so furnished by the tenderer shall be in the proforma 

prescribed by the EMPLOYER. No interest shall be paid by the EMPLOYER on 

the Earnest Money deposited  by the  tenderer. The Bank Guarantee furnished in 

lieu of Earnest Money shall be kept valid for a period of "SIX MONTHS" from 

the date of opening of 
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tender.(TWO MONTHS beyond the bid due date). 

 

The Earnest Money deposited by successful tenderer shall be forfeited if the 

Contractor fails to furnish the requisite Contract Performance Security as per 

clause 24 hereof and /or fails to start work within a period of 15 days or fails to 

execute the AGREEMENT within 15 days of the receipt by him of the 

Notification of Acceptance of Tender. 

 

Note: The Earnest Money of the unsuccessful bidder will be returned 

by EMPLOYER/CONSULTANT, directly to the tenderer (s), 

within a reasonable period of time but not later than 30 days after 

the expiration of the period of bid validity prescribed by 

EMPLOYER. 
 

7 Validity: 7.1Tendersubmitted by tenderers shall remain valid for acceptance for a 
period of "3 MONTHS" from the date of opening of the tender. The tenderers 

shall not be entitled during the said period of 3 months, without the consent in 

writing of the EMPLOYER, to revoke or cancel his tender or to vary the tender 

given or any term thereof. In case of tender revoking or canceling his tender or 

varying any term in regard thereof without the consent of EMPLOYER in writing, 

the EMPLOYER shall forfeit Earnest Money paid by him along with tender. 

 

8 Addenda/Corrigenda 8.1Addenda/Corrigenda to the Tender Documents will be issued in 
duplicate prior to the date of opening of the tenders to clarify documents or to 

reflect modification in design or CONTRACT terms. 

 

8.2 Each addenda/ corrigendum issued will be issued in duplicate to each person or 

organization to whom set of  Tender Documents has been issued. Recipient will 

retain tenderer's copy of each Addendum/Corrigendum and attach original copy 

duly signed along with his offer. All Addenda/Corrigenda issued shall become 

part of Tender Documents. 
 

9 Right of Employer to 

Accept or Reject Tender: 

9.1 The right to accept the tender will rest with the EMPLOYER. The 

EMPLOYER, however, does not bind himself to accept the lowest tender, and 

reserves to itself the authority to reject any or all the tenders received without 

assigning any reason whatsoever. At the option of the Employer, the work for 

which the tender had been invited, may be awarded to one Contractor or split 

between more than one  bidders, in which case the award will be made for 

only that part of the work, in respect of which the bid has been accepted. The 

quoted rates should hold good for such eventualities. 

 

Tenders in which any of the particulars and prescribed information are missing 

or are incomplete in any respect and/or the prescribed conditions are not 

fulfilled are liable to be rejected. The Tender containing uncalled for remarks 

or any additional conditions are liable to be rejected. 

 

Canvassing in connection with tenders is strictly prohibited and tenders 
submitted by the Tenderers who resort to canvassing will be liable to 

rejection. 
 

10 Time Schedule 10.1 The WORK shall be executed strictly as per the TIME SCHEDULE 
specified in TENDER/CONTRACT Document. The period of construction 

given in Time Schedule includes the time required for mobilization as well as 

testing, rectifications if any, retesting and completion in all respects to the 

entire satisfaction of the ENGINEER-IN- CHARGE. 
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10.2 A joint programme of execution of the WORK will be prepared by the 

ENGINEER-IN-CHARGE and CONTRACTOR based on priority requirement of 

this project. This programme will take into account the time of completion 

mentioned in 10.1 above and the time allowed for the priority works by the 

ENGINEER-IN-CHARGE. 

 

10.3 Monthly/Weekly construction programme will; be drawn up by the ENGINEER-

IN-CHARGE jointly with the CONTRACTOR, based on availability of work 

fronts and the joint construction programme as per10.2 above. The 

CONTRACTOR shall scrupulously adhere to these targets /programmes by 

deploying adequate personnel, construction tools and tackles and he shall also 

supply himself all materials of his scope of supply in good time to achieve the 
targets/programmes. In all matters concerning the extent of targets set out in the 

weekly and monthly programmes and the degree of achievements the decision of 

the ENGINEER-IN-CHARGE will be final and binding on the CONTRACTOR. 

 

11 Tenderer’s Responsibility            11.1        The intending tenderers shall be deemed to have visited the SITE and 
familiarised submitting the tender. Non-familiarity with the site conditions will 

not be considered a reason either for extra claims or for not carrying out the works 

in strict conformity with the DRAWINGS and SPECIFICATIONS or for any 

delay in performance. 
 

12 Retired Government or 

Company Officers 

12.1 No Engineer of Gazetted rank or other Gazetted Officer employed in 

Engineering or Administrative duties in an Engineering Department of the 

States/ Central Government or of the EMPLOYER is allowed to work as a 

CONTRACTOR for a period of two years after his retirement from 

Government Service, or from the employment of the EMPLOYER without the 
previous permission of the EMPLOYER. The CONTRACT, if awarded, is 

liable to be cancelled if either the CONTRACTOR or any of his employees is 

found at any time to be such a person, who has not obtained the permission of 

the State/Central Government or of the EMPLOYER as aforesaid before 

submission of tender, or engagement in the CONTRACTOR'S service as the 

case may be. 
 

13 Signing of the Contract:               13.1      The successful tenderer shall be required to execute an AGREEMENT 
in the proforma attached with TENDER DOCUMENT within 15 days of the 

receipt by him of the Notification of Acceptance of Tender. In the event of failure 

on the part of the successful tenderer to sign the AGREEMENT within the above 

stipulated period, the Earnest  Money or his initial deposit will be forfeited and the 

acceptance of the tender shall be considered as cancelled. 
 

14 Field Management 

&Controlling/ 

Coordinating Authority: 

14.1 The field management will be the responsibility of the ENGINEER-IN-

CHARGE, who will be nominated by the EMPLOYER. The ENGINEER-IN-

CHARGE may also authorize his  representatives to assist in performing his 
duties and functions. 

 

14.2 The ENGINEER-IN-CHARGE shall coordinate the works of various agencies 

engaged at site to ensure minimum disruption of work carried out by different 

agencies. It shall be the responsibility of the CONTRACTOR to plan and 

execute the work strictly in accordance with site instructions to avoid hindrance 

to the work being executed by other agencies. 
 

15 Note to Schedule of 

Rates: 

15.1 The Schedule of Rates should be read in conjunction with all the other sections 

of the tender. 

 

15.2 The tenderer shall be deemed to have studied the DRAWINGS, 
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SPECIFICATIONS and details of work to be done within TIME SCHEDULE 

and to have aquainted himself of the condition prevailing at site. 

 

15.3 Rates must be filled in the Schedule of Rates of original Tender Documents. If 

quoted in separate typed sheets no variation in item description or specification 

shall be accepted. Any exceptions taken by the tenderer to the Schedule of Rates 

shall be brought out in the terms and conditions of the offer. 

 

15.4 The quantities shown against the various items are only approximate. Any increase 

or decrease in the quantities shall not form the basis of alteration of the rates 
quoted and accepted. 

 

15.5 The EMPLOYER reserves the right to interpolate the rates for such items of work 

falling between similar items of lower and higher magnitude. 
 

16 Policy for Tenders Under 

Consideration: 

16.1 Only Those Tenders which are complete in all respects and are strictly in 

accordance with the Terms and Conditions and Technical Specifications of 

Tender Document, shall be considered for evaluation. Such Tenders shall be 

deemed to be under consideration immediately after opening of Tender and 

until such time an official intimation of acceptance /rejection of Tender is 

made by RSGL the bidder. 

 

16.2 Zero Deviation: Bidders to note that this is a ZERO DEVIATION 

TENDER. RSGLwill appreciate submission of offer based on the terms and 
conditions in the enclosed General Conditions of Contract (GCC), Special 

Conditions of Contract (SCC), Instructions to Bidders (ITB), Scope of 

Work, technical specifications etc. to avoid wastage of time and money in 

seeking clarifications on technical/ commercial aspects of the offer. Bidder 

may note that no technical and commercial clarifications will be sought for 

after the receipt of the bids. In case of any deviation/nonconformity 

observed in the bid, it will be liable for rejection. 
 

17 Award of Contract: 17.1 The Acceptance of Tender will be intimated to the successful Tenderer 
by RSGLeither by Telex/ Telegram/ Fax or by Letter or like means-defined as 
LETTER OF ACCEPTANCE OF TENDER. 

 

17.2 RSGLwill be the sole judge in the matter of award of CONTRACT and the 

decision of RSGL shall be final and binding. 
 

18 Clarification of Tender 

Document: 

18.1 The Tender is required to carefully examine the Technical Specifications, 

Conditions of Contract, Drawings and other details relating to WORK and 

given in Tender Document and fully inform himself as to all conditions and 

matters which may in any way affect the WORK or the cost thereof. In case 

the Tenderer is in doubt about the completeness or correctness of any of the 

contents of the Tender Documents he should request in writing for an 

interpretation/clarification to RSGL in triplicate. RSGL will then issue 

interpretation/clarification to Tenderer in writing. Such clarifications and or 
interpretations shall form part of the Specifications and Documents and shall 

accompany the tender which shall be submitted by tenderer within time and 

date as specified in invitations to tender. 

 

18.2 Verbal clarification and information given by RSGLor its employee(s) or its 

representatives shall not in any way be binding on RSGL. 
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19 Local Conditions: 19.1 It  will be  imperative  on  each  tenderer  to  inform  himself  of all local 
Conditions and factors which may have any effect on the execution of 
WORK covered under the Tender Document. In their own interest, the 
tenderer are requested to familiarise themselves with the Indian  
Income Tax Act 1961, Indian Companies Act 1956, Indian Customs 
Act 1962 and other related Acts and Laws and Regulations of India 
with their latest amendments, as applicable RSGLshallnot 
entertain any requests for clarifications from the tenderer regarding 
such local conditions. 

  

  

  

  

  

  

  

 
19.2 It must be understood and agreed that such factors have properly been 

  investigated and considered while submitting the tender. No claim for 
  financial or any other adjustments to VALUE OF CONTRACT, on lack 

  of clarity of such factors shall be entertained. 

20 Abnormal Rates: 20.1 The tenderer is expected to quote rate for each item after careful analysis of 
cost involved for the performance of the completed item 

 considering all specifications and Conditions of Contract. This will 

avoid loss of profit or gain in case of curtailment or change of 

specification for any item. In case it is noticed that the rates quoted by 
the tenderer for any item are unusually high or unusually low, it will be 

sufficient cause for the rejection of the tender unless the EMPLOYER 

is convinced about the reasonableness after scrutiny of the analysis for 
such rate(s) to be furnished by the tenderer (on demand). 

 

Section-IV. General Obligations 
 

21 Priority of Contract 

Documents 

21.1 Except if and the extent otherwise provided by the Contract, the 

provisions of the General Conditions of Contract and Special Conditions 

shall prevail over those of any other documents forming part of the 

CONTRACT. Several documents forming the CONTRACT are to be 

taken as mutually explanatory of one another, but in case of ambiguities 
or discrepancies the same shall be explained and adjusted by the 

ENGINEER-IN-CHARGE who shall there upon issue to the Contractor 

instructions thereon and in such event, unless otherwise provided in the 

Contract, the priority of the documents forming the Contract shall be as 

follows: 

 

1) The Contract Agreement; 

2) The Letter of Acceptance; 
3) The (Instructions to Bidders)ITB; 

4) Special Conditions of Contract (SCC); 

5) General Conditions of Contract(GCC) 
6) Any other document forming part of the Contract. 

 

Works shown in the DRAWING but not mentioned in the 

SPECIFICATIONS OR described in the SPECIFICATIONS without being 

shown in the DRAWINGS shall nevertheless be deemed to be included in 

the same manner as if they had been specifically shown upon the 

DRAWINGS and described in the SPECIFICATIONS. 

 

21.2 Headings and Marginal Notes: All headings and marginal notes to the 

clauses of these General Conditions of Contract or to the 

SPECIFICATIONS or to any other Tender Document  are solely for the 

purpose of giving a concise indication and not a summary of the contents 

thereof, and they shall never be deemed to be part thereof or be used in 

the interpretation or construction thereof the CONTRACT. 
 

21.3 Singular and Plural: In CONTRACT DOCUMENTS unless otherwise 

stated specifically, the singular shall include the plural 
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and vice versa wherever the context so requires. 

 

21.4 Interpretation:Word simplying`Persons'shall include relevant 

`Corporate Companies / Registered Associations/ Body of Individuals/ 

 Firm of Partnership' as the case may be. 
 

22 Special Conditions of 

Contract: 

22.1 Special Conditions of Contract shall be read in conjunction with the 

General Conditions of Contract, specification of Work, Drawings and any 

other documents forming part of this CONTRACT wherever the context 

so requires. 

 

22.2 Not with standing the sub-division of the documents into these separate 

sections and volumes every part of each shall be deemed to be 

supplementary to and complementary of every other part and shall be 

read with and into the CONTRACT so far as it may be practicable to do 

so. 

 

22.3 Where any portion of the General Condition of Contract is repugnant to 

or at variance with any provisions of the Special Conditions of Contract, 

unless a different intention appears the provisions of the Special 

Conditions of Contract shall be deemed to over-ride the provisions of the 
General Conditions of Contract and shall to the extent of such 

repugnancy, or variations, prevail. 

 

22.4 Wherever it is mentioned in the specifications that the CONTRACTOR 

shall perform certain WORK or provide certain facilities, it is understood 

that the CONTRACTOR shall do so at his cost and the VALUE OF 

CONTRACT shall be deemed to have included cost of such performance 

and provisions, so mentioned. 

 

22.5 The materials, design and workmanship shall satisfy the relevant INDIAN 

STANDARDS, the JOB SPECIFICATIONS contained herein and 

CODES referred to. Where the job specification stipulate requirements in 

addition to those contained in the standard codes and specifications, these 

additional requirements shall also be satisfied. 
 

23 Contractor to obtain his 

own Information: 

23.1 The CONTRACTOR in fixing his rate shall for all purpose whatsoever 

reason may be, deemed to have himself independently obtained all 

necessary information for the purpose of preparing his tender and his 

tender as accepted shall be deemed to have taken into account all 

contingencies as may arise due to such information or lack of same. The 
correctness of the details, given in the Tender Document to help the 

CONTRACTOR to make up the tender is not guaranteed. 

 

The CONTRACTOR shall be deemed to have examined the 

CONTRACT DOCUMENTS, to have generally obtained his own 

information in all matters whatsoever that might affect the carrying out of 

the works at the schedules rates and to have satisfied himself to the 

sufficiency of his tender. Any error in description of quantity or omission 

therefrom shall not vitiate the CONTRACT or release the 

CONTRACTOR from executing the work comprised in the  

CONTRACT according to DRAWINGS and SPECIFICATIONS at the 

scheduled rates. He is deemed to have known the scope, nature and 
magnitude of the WORKS and the requirements of materials and labour 

involved etc., and as to what all works he has to complete in accordance 

with the CONTRACT documents whatever be the defects, omissions or 

errors that may be found in the DOCUMENTS. The CONTRACTOR 

shall be deemed to have visited surroundings,to have satisfied himself to 
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the nature of all existing structures, if any, and also as to the nature and the 

conditions of the Railways, Roads, Bridges and Culverts, means of transport 

and communication, whether by  land, water or air, and as to possible 

interruptions thereto and the access and egress from the site, to have made 

enquiries, examined and satisfied himself as to the sites for obtaining sand, 

stones, bricks and other materials, the sites for disposal of surplus materials, 

the available accommodation as to whatever required, depots and such other 

buildings as may be necessary for executing and completing the works, to 

have made local independent enquiries as to the sub-soil, subsoil water and 
variations thereof, storms, prevailing winds, climatic  conditions and all other 

similar matters effecting these works. He is deemed to have acquainted 

himself as to his liability of payment of Government Taxes, Customs duty 

and other charges, levies etc. 

 

Any neglect or omission or failure on the part of the CONTRACTOR in 

obtaining necessary and reliable information upon the foregoing or any other 

matters affecting the CONTRACT shall not relieve him from any risks or 

liabilities or the entire responsibility from completion of the works at the 

scheduled rates and times in strict accordance with the CONTRACT. 

 

It is, therefore, expected that should the CONTRACTOR have any doubt as 

to the meaning of any portion of the CONTRACT DOCUMENT he shall set 

forth the particulars thereof in writing to EMPLOYER in duplicate, before 

submission of tender. The EMPLOYER may provide such clarification as 

may be necessary in writing to CONTRACT, such clarifications as provided 
by EMPLOYER shall form part of CONTRACT DOCUMENTS. 

 

No verbal agreement or inference from conversation with any effect or 

employee of the EMPLOYER either before, during  or after the execution of 

the CONTRACT agreement shall in any way affect or modify and of the 

terms or obligations here in contained. 

 

Any change in layout due to site conditions or technological requirement 

shall be binding on the CONTRACTOR and no extra claim on this account 

shall be entertained. 
 

24 Contract Performance 

Security: 

24.1 The CONTRACTOR shall furnish to the EMPLOYER, within 15 days 

from the date of notification of award, a security in the sum of 10% of 

the accepted value of the tender or the actual value of work to be done 

whichever is applicable due to any additional work or any other reasons, 
in the form of a Bank draft/Banker’s cheque or Bank Guarantee or 

irrevocable Letter of credit (as per proforma enclosed) as Contract 

Performance Security with the EMPLOYER which will be refunded after 

the expiry of DEFECTS LIABILITY PERIOD. 

 

24.2 CONTRACTOR can furnish the Contract Performance Security in the 

form of Demand Draft or through a Bank Guarantee  or through an 

irrevocable Letter of Credit from any Indian scheduled bank or a branch 

of an International bank situated in India and registered with Reserve 

Bank of India as scheduled foreign bank. However, other than the 

Nationalised Indian Banks, the banks whose BGs are furnished, must 

be commercial banks having net worth in excess of Rs. 100 crores and 

a declaration to this effect should be made by such commercial bank 

either in the bank guarantee itself or separately on a letterhead. 
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The bank guarantee or the Letter of Credit shall be submitted in the 

prescribed format. 

 

24.3 If the CONTRACTOR/SUB-CONTRACTOR or their employees or the 

CONTRACTOR’s agents and representatives shall damage, break, deface or 

destroy any property belonging to the EMPLOYER or others during the 

execution of the CONTRACT, the same shall be made good by the 

CONTRACTOR at his own expenses and in default thereof, the 

ENGINEER-IN-CHARGE  may cause the same to be made good by other 

agencies and recover expenses from the CONTRACTOR (for which the 

certificate of the ENGINEER- IN-CHARGE shall be final). 
 

24.4 All compensation or other sums of money payable by the CONTRACTOR 

to the EMPLOYER under terms of this CONTRACT may be deducted from 

or paid by the encashment or sale of a sufficient part of his Contract 

Performance Security or from any sums which may be due or may become 

due to the CONTRACTOR by the EMPLOYER of any account whatsoever 

and in the event of his Contract Performance Security being reduced by 

reasons of any such deductions or sale of aforesaid, the CONTRACTOR 

shall within ten days thereafter make good in cash, bank drafts as aforesaid 

any sum or sums which may have been deducted from or realized by sale of 

his Contract Performance Security, or any part thereof. No interest shall be 

payable by the EMPLOYER for sum deposited as Contract Performance 

Security. 

 

24.5 Failure of the successful bidder to comply with the requirements of this 

Clause shall constitute sufficient grounds for the annulment of the award and 

the forfeiture of bid security. 

 

25 Time of Performance: 25.1 Time for Mobilisation 
The work covered by this CONTRACT shall be commenced within fifteen 

(15) days, the date of letter/Fax of Intent and be completed in stages on or 

before the dates as mentioned in the TIME SCHEDULE OF COMPLETION 

OF WORK. The CONTRACTOR 

should bear in mind that time is the essence of this agreement. Request for 

revision of construction time after tenders are opened will not receive 

consideration. The above period of fifteen (15)  days is included within the 

overall COMPLETION  SCHEDULE, not over and above the completion 

time to any additional work or any other reasons. 
 

25.2 Time Schedule of Construction: 
 

25.2.1 The general Time Schedule of construction is given in the TENDER 

DOCUMENT. CONTRACTOR should prepare a detailed monthly or 

weekly construction program jointly with the ENGINEER-IN-CHARGE 

within 15 days of receipt of LETTER/FAX OF INTENT or 

ACCEPTANCE OF TENDER. The WORK shall be executed strictly as per 

the Time Schedule given in the CONTRACT DOCUMENT. The period of 

construction given includes the time required for mobilisation testing, 

rectifications, if any, retesting and completion in all respects in accordance 

with CONTRACT DOCUMENT to the entire satisfaction of the 

ENGINEER-IN-CHARGE. 

 

25.2.2 The CONTRACTOR shall submit a detailed PERT network within the time 

frame agreed above consisting of adequate number of activities covering 

various key phases of the WORK such as 
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design, procurement, manufacturing, shipment and field erection activities 

within fifteen (15) days from the date of LETTER/FAX OF INTENT. This 

network shall also indicate the interface facilities to be provided by the 

EMPLOYER and the dates by which such facilities are needed. 

 

25.2.3 CONTRACTOR shall discuss the network so submitted with the 

EMPLOYER and the agreed network which may be in the form as 

submitted with the EMPLOYER or in revised form in line with the outcome 

of discussions shall form part of the CONTRACT, to be signed within 

fifteen (15) days from the date of LETTER OF ACCEPTANCE OF 

TENDER. During the performance of the CONTRACT, if in the opinion of 

the EMPLOYER proper progress is not maintained suitable changes shall be 

made in the CONTRACTOR's operation to ensure proper progress. 

 
 The  above  PERT  network  shall  be  reviewed  periodically and 

Reports shall be submitted by the CONTRACTOR as directed by 

EMPLOYER. 

26 Force Majeure: 26.1 CONDITIONS FOR FORCE MAJEURES 

   
In the event of either party being rendered unable by Force Majeure 

to perform any obligations required to be performed by them under 

the CONTRACT the relative obligation of the party affected by such 

Force Majeures shall upon notification to the other party be 

suspended for the period during which Force Majeures event lasts. 

The cost and loss sustained by the either party shall be borne by the 

respective parties. 

   
The term "Force Majeures" as employed herein shall mean acts of God, 

earthquake, war (declared or undeclared), revolts, riots, fires, floods, 

rebellions, explosions, hurricane, sabotage, civil commotions and acts 

and regulations of respective Government of the two parties, namely the 

EMPLOYER and the CONTRACTOR. 

   
Upon the occurrence of such cause(s) and upon its termination, the party 

alleging that it has been rendered unable as aforesaid thereby, shall 

notify the other party in writing immediately but not later than 72 

(Seventy-two) hours of the alleged beginning and ending thereof giving 
full particulars and satisfactory evidence in support of its claim. 

   
Time for performance of the relative obligation suspended by the Force 

Majeures shall then stand extended by the period for which such cause 

lasts. 

   
If deliveries of bought out items and/or works to be executed by the 

CONTRACTOR are suspended by Force Majeure conditions lasting for 

more than 2 (two) months the EMPLOYER shall have the option to 
terminate the CONTRACT or re-negotiate the contract provisions. 

  
26.2 OUTBREAK OF WAR 

  
26.2.1 If during the currency of the CONTRACT there shall be an out-break of 

war whether declared or not, in that part of the World which whether 

financially or otherwise materially affect the execution  of the  WORK  

the  CONTRACTOR  shall  unless and 
Until the CONTRACT is terminated under the provisions in this 
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clause continue to use his best endeavour to complete the execution of the 

WORK, provided always that the EMPLOYER shall be entitled, at any time 

after such out-break of war to terminate or re-negotiate the CONTRACT by 

giving notice in writing to the CONTRACTOR and upon such notice being 

given the CONTRACT shall, save as to the rights of the parties under this 

clause and to the operation of the clauses entitled settlement of Disputes and 

Arbitration hereof, be terminated but without prejudice to the right of either 

party in respect of any antecedent breach there of. 

 

26.2.2 If the CONTRACT shall be terminated under the provisions of the above 

clause, the CONTRACTOR shall with all reasonable diligence remove from 
the SITE all the CONTRACTOR's equipment and shall give similar 

facilities to his SUB-CONTRACTORS to do so. 
 

27 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
27.3 

Price reduction 

schedule: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Bonus For Early 

Completion (*) 

27.1 Time is the essence of the CONTRACT. In case the CONTRACTOR 

fails to complete the WORK within the stipulated period, then, unless 

such failure is due to Force Majeure as defined in Clause 26 here above 

or due to EMPLOYER's defaults, the Total Contract price shall be 

reduced by ½ % of the total Contract Price per complete week of delay 
or part thereof subject to a maximum of 5 % of the Total Contract Price, 

by way of reduction in price for delay and not as penalty. The said 

amount will be recovered from amount due to the Contractor/ 

Contractor’s Contract Performance Security payable on demand. 

 

The decision of the ENGINEER-IN-CHARGE in regard to applicability 

of Price Reduction Schedule shall be final and binding on the 

CONTRACTOR. 

 

27.2 All sums payable under this clause is the reduction in price due to delay 

in completion period at the above agreed rate. 

 

27.3 BONUS FOR EARLYCOMPLETION 
 

If the Contractor achieves completion of  Works in all respect prior to 

the time schedule stipulated in the SCC, the Employer shall pay to the 

Contractor the relevant sum, if mentioned specifically  in SCC, as bonus 

for early completion. The bonus for early completion, if provided 

specifically in SCC, shall be payable to the maximum ceiling of 2 ½ % 
of the total contract price. 

 

(*)    Partial earlier completion may not always produce net benefits to  the 

Employer, for example where utilization of the completed Works 

requires (a) the fulfilment of all parts of the Contract (e.g. the training of 

personnel); or (b) the completion of all Sections (e.g. in pipeline laying, 

where early completion of the laying of pipeline would not be useful if 

the compressor is still under installation); or (c) certain seasonal effects 

to take place (e.g. onset of the rainy season, for impounding a reservoir);  

or (d) other circumstances. Also a more rapid drawdown of budgeted 

funds may be required. All such factors should be considered prior to the 

inclusion of a bonus clause in the Contract. 
 

28 Rights of the employer to 

forfeit contract performance 

security: 

28.1 Whenever any claim against the CONTRACTOR for the payment of a 

sum of money arises out or under the CONTRACT, the EMPLOYER 

shall be entitled to recover such sum by appropriating in part or whole 

the Contract Performance Security of the CONTRACTOR. In the event 
of the security being 
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insufficient or if no security has been taken from the CONTRACTOR, then 

the balance or the total sum recoverable, as the case may be shall be 

deducted from any sum then due or which at any time thereafter may 

become due to the CONTRACTOR. The CONTRACTOR shall pay to the 

EMPLOYER on demand any balance remaining due. 
 

29 Failure by the contractor 

to comply with the 

provisions of the contract: 

29.1 If the CONTRACTOR refuses or fails to execute the WORK or any 

separate part thereof with such diligence as will ensure its completion 

within the time specified in the CONTRACT or extension thereof or 

fails to perform any of his obligation under the CONTRACT or in any 

manner commits a breach of any of  the provisions of the CONTRACT 

it shall be open to the EMPLOYER at its option by written notice to the 
CONTRACTOR: 

 

a) TO DETERMINE THE CONTRACT in which event 

the CONTRACT shall stand terminated and shall cease to be in 

force and effect on and from the date appointed by the 
EMPLOYER on that behalf, whereupon the CONTRACTOR 

shall stop forthwith any of the CONTRACTOR's work then in 

progress, except such WORK as the EMPLOYER may, in 

writing, require to be done to safeguard any property or 

WORK,  or installations from damage, and the EMPLOYER, 

for its part, may take over the work remaining unfinished by 

the CONTRACTOR and complete the same through a fresh 

contractor or by other means, at the risk and cost of the 

CONTRACTOR, and any of his sureties if any, shall be liable 

to the EMPLOYER for any excess cost occasioned by such 

work having to be so taken over and completed by the 
EMPLOYER over and above the cost at the rates specified in 

the schedule of quantities and rate/prices. 

 

b) WITHOUT DETERMINING THE CONTRACT to 

take over the work of the CONTRACTOR or any part thereof 

and complete the same through a fresh contractor or by other 

means at the risk and cost of the CONTRACTOR. The 

CONTRACTOR and any of his sureties are liable to the 

EMPLOYER for any  excess cost over and above the cost at 

the rates specified in the Schedule of Quantities/ rates, 

occasioned by such works having been taken over and 

completed by the EMPLOYER. 
 

29.2 In such events of Clause 29.1(a) or (b)above. 

 

a) The whole or part of the Contract Performance 

Security furnished by the CONTRACTOR is liable to be 

forfeited without prejudice to the right of the EMPLOYER to 

recover from the CONTRACTOR the excess cost referred to in 

the sub-clause aforesaid, the EMPLOYER shall also have the 

right of taking possession and  utilizing in completing the 

works or any part thereof, such as materials equipment and 

plants available at work site belonging to the CONTRACTOR 

as may be necessary and the CONTRACTOR shall not be 

entitled for any compensation for use or damage to such 

materials, equipment and plant. 

 

b) The amount that may have become due to the 

CONTRACTOR on account of work already executed by 
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him shall not be payable to him until after the expiry of Six (6) 

calendar months reckoned from the date of termination of 

CONTRACT or from the taking over of the WORK or part 

thereof by the EMPLOYER as the case may be, during which 

period the responsibility for faulty materials or workmanship in 

respect of such work shall, under the CONTRACT, rest 

exclusively with the CONTRACTOR. This amount shall be 

subject to deduction of any amounts due from the CONTRACT to 

the EMPLOYER under the terms of the CONTRACT authorized 
or required to be reserved or retained by the EMPLOYER. 

 

29.3 Before determining the CONTRACT as per Clause 29.1(a) or (b) provided 

in the judgement of the EMPLOYER, the default or defaults committed by 

the CONTRACTOR is/are curable and can be cured by the 

CONTRACTOR if an opportunity given to him, then the EMPLOYER may 

issue Notice in writing calling the CONTRACTOR to cure the default 

within such time specified in the Notice. 

 

29.4 The EMPLOYER shall also have the right to proceed or take action as per 

29.1(a) or (b) above, in the event that the CONTRACTOR becomes 

bankrupt, insolvent, compounds with his creditors, assigns the  CONTRACT 

in favour of his creditors or any other person or persons, or being a 

company or a corporation goes into voluntary liquidation, provided that in 

the said events it shall not be necessary for the EMPLOYER to give any 

prior notice to the CONTRACTOR. 
 

 

 
 

 
30 Contractor remains liable to 

pay compensation if action 

not taken under clause29: 

29.5 Termination of the CONTRACT as provided for in sub- clause 29.1(a) 

above shall not prejudice or affect their rights of the EMPLOYER which 
may have accrued upto the date of such termination. 

30.1  In any case in which any of the powers conferred upon the EMPLOYER 

BY CLAUSE 29.0 thereof shall have become exercisable and the same 
had not been exercised, the non-exercise thereof shall not constitute a 

waiver of any of the conditions hereof and such powers shall 

notwithstanding be exercisable in .the event of any further case of 

default by the CONTRACTOR for which by any clause or clauses 

hereof he is declared liable to pay compensation amounting to the whole  

of his Contract Performance Security, and the liability of the 

CONTRACTOR for past and future compensation shall remain 

unaffected. In the event of the EMPLOYER putting in force the power 

under above sub-clause (a), (b) or (c) vested in him under the preceding 

clause he may, if he so desired, take possession of all or any tools, and 

plants, materials and stores in or upon the works or the site thereof 
belonging to the CONTRACTOR or procured by him and intended to 

be used for the execution of the WORK or any part thereof paying or 

allowing for the same in account at the CONTRACT rates or in case of 

these not being applicable at current market rates to be certified by the 

ENGINEER-IN-CHARGE whose certificate thereof shall be final, 

otherwise the ENGINEER-IN- CHARGE may give notice  in writing to 

the CONTRACTOR or his clerk of the works, foreman or other 

authorised agent, requiring him to remove such tools, plant, materials or 

stores from the premises (within a time to be specified in such notice), 

and in the event of the CONTRACTOR failing to comply with any such 

requisition, the ENGINEER-IN-CHARGE may remove them at the 
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 CONTRACTOR's expense or sell them by auction or private sale 

on account of the CONTRACTOR and at his risk in all respects 
without any further notice as to the date, time or place of sale and 

the certificate of the ENGINEER-IN-CHARGE as to the expenses 

of any such removal and the amount of the proceeds and 

expenses of any such sale shall be final and conclusive against 

the CONTRACTOR. 
31 Change in constitution: 31.1 Where the CONTRACTOR is a partnership firm, the prior 

approval of the EMPLOYER shall be obtained in writing, before 
any change is made in the constitution of the firm. Where the  
CONTRACTOR is an individual or a Hindu undivided family 
business concern, such approval as aforesaid shall, likewise be 
obtained before such CONTRACTOR enters into any agreement 
with other parties, where under, the reconstituted firm would have 
the right to carry out the work hereby undertaken by the 
CONTRACTOR. In either case if prior approval as aforesaid is 
not obtained, the CONTRACT shall be deemed to have been 
allotted in contravention of clause 37 hereof and the same action 
may be taken and the same consequence shall ensure as  

  

  

  

  

  

  

  

  

  

  

  

 
 

32 Termination of contract 

 

32(A) 

provided in the said clause. 
 

TERMINATION OF CONTRACT FOR DEATH: 

If the CONTRACTOR is an individual or a proprietary concern and the 

individual or the proprietor dies or if the CONTRACTOR is a partnership 

concern and one of the partner dies then  unless, the EMPLOYER is 

satisfied that the legal representative of the individual or the proprietary 

concern or the surviving partners are capable of carrying out and 

completing CONTRACT, he (the EMPLOYER)is entitled to cancel the 
CONTRACT for the uncompleted part without being in any way liable for 

any compensation payment to the estate of the diseased CONTRACTOR 

and/or to the surviving partners of the CONTRACTOR'S firm on account 

of the cancellation of CONTRACT. The decision of the EMPLOYER in 

such assessment shall be final and binding on the parties. In the event of 

such cancellation, the EMPLOYER shall not hold the estate of the diseased 

CONTRACTOR and/or the surviving partners of the CONTRACTOR'S 

firm liable for any damages for non-completion of CONTRACT. 

32(B) TERMINATION OF CONTRACT IN CASE OF LIQUIDATION / 

BANKRUPTCY ETC. 
 

If the Contractor shall dissolve or become bankrupt or insolvent or cause 

or suffer any receiver to be appointed of his business of any assets 

thereof compound with his Creditors, or being a corporation commence 

to be wound up, not being a member’s voluntary winding up for the 

purpose of amalgamation or reconstruction, or carry on its business 

under a Receiver for the benefits of its Creditors any of them, 

EMPLOYER shall be at liberty:- 

 

To terminate the contract forthwith upon coming to know of the happening 

of any such event as aforesaid by notice in writing to the Contractor or to 

give the Receiver or liquidator or other person, the option of carrying out 

the contract subject to his providing a guarantee upto an amount to be 
agreed upon by EMPLOYER for due and faithful performance of the 

contract. 

 

32 (C) In case of termination of CONTRACT herein set forth (under clause 29.0) 

except under conditions of Force Majeure and termination after expiry of 

contract, the CONTRACTOR shall be 
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33 Members of the employer 

not individually liable: 

 

 

 

34 Employer not bound by 

personal representations: 

 
 

35 Contractor's office at 

site: 

 

 

 

 

 
36 Contractor's subordinate 

staff and their conduct 

put under holiday [i.e., neither any enquiry will be issued to the party 

by RSGL against any type of tender nor their offer will be considered 

by RSGL against any ongoing tender (s) where contract between 

RSGLand that particular CONTRACTOR (as a bidder) has not been 

finalized] for three years from the date of termination by RSGL 

Limited  to such CONTRACTOR. 

 

33.1  No Director, or official or employee of the EMPLOYER/ CONSULTANT 

shall in any way be personally bound or liable for the acts or obligations 

of the EMPLOYER under the CONTRACT or answerable for any 

default or omission in the observance or performance of any of the acts, 
matters or things which  are herein contained. 

 

34.1  The CONTRACTOR shall not be entitled to any increase on the scheduled 

rates or any other right or claim whatsoever by reason of any 

representation, explanation statement or alleged representation, promise 

or guarantees given or alleged to have been given to him by any person. 

35.1   The CONTRACTOR shall provide and maintain an office at the   site for 

the accommodation of his agent and staff and such office shall be open 

at all reasonable hours to receive instructions, notice or other 

communications. The CONTRACTOR at all time shall maintain a site 

instruction book and compliance of these shall be communicated to the 

ENGINEER-IN CHARGE from time to time and the whole document to 

be preserved and handed over after completion of works. 

36.1 The CONTRACTOR, on or after award of the WORK shall name and 

depute a qualified engineer having sufficient experience in carrying out 

work of similar nature, to whom the equipments, materials, if any, shall 

be issued and instructions for works given. The CONTRACTOR shall 

also provide to the satisfaction of the ENGINEER-IN- CHARGE 
sufficient and qualified staff to superintend the execution of the WORK, 

competent sub-agents, foremen and leading hands including those 

specially qualified by previous experience to supervise the types of 

works comprised in the CONTRACT in such manner as will ensure 

work of the best quality, expeditious working. Whenever in the opinion 

of the ENGINEER-IN- CHARGE additional properly  qualified 

supervisory staff is considered necessary, they shall be  employed by the 

CONTRACTOR without additional charge on accounts thereof. The 

CONTRACTOR shall ensure to the satisfaction of the ENGINEER-IN-

CHARGE that SUB- CONTRACTORS, if any, shall provide competent 

and efficient supervision, over the work entrusted to them. 

 

36.2 If and whenever any of the CONTRACTOR's or SUB- 

CONTRACTOR'S agents, sub-agents, assistants, foremen, or other 

employees shall in the opinion of ENGINEER-IN- CHARGE be guilty 

of any misconduct or be incompetent or insufficiently qualified or 
negligent in the performance of their duties of that in the opinion of the 

EMPLOYER or the ENGINEER-IN-CHARGE, it is undesirable for 

administrative or any other reason for such person or persons to be 

employed in the works, the CONTRACTOR, is so directed by the 

ENGINEER-IN-CHARGE, shall at once remove such person or persons 

from employment thereon. Any person or persons so removed from the 

works shall not again be employed in connection with the WORKS 

without the written permission of the ENGINEER-IN- CHARGE. Any 

person so removed from the WORK shall be immediately re-placed at 

the expense of the CONTRACTOR by a qualified and competent 

substitute. Should the CONTRACTOR be 
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  requested to repatriate any person removed from the works he shall do 

so and shall bear all costs in connection herewith. 

36.3 The CONTRACTOR shall be responsible for the proper  behaviour of 

all the staff, foremen, workmen, and others, and shall exercise a proper 

degree of control over them and in particular and without prejudice to 

the said generality, the CONTRACTOR shall be bound to prohibit and 

prevent any employees from trespassing or acting in any way 

detrimental or prejudicial to the interest of the community or of the 
properties or occupiers of land and properties in the neighbourhood and 

in the event of such employee so trespassing, the CONTRACTOR shall 

be responsible therefore and relieve the EMPLOYER of all consequent 

claims or actions for damages or injury or any other grounds      

whatsoever. The  decision of the ENGINEER-

IN-CHARGE upon any matter arising under this clause shall be final. 

The CONTRACTOR shall be liable for any liability to EMPLOYER on 

account of deployment of CONTRACTOR's staff etc. or incidental or 

arising out of the execution of CONTRACT. 

 
The CONTRACTOR shall be liable for all acts or omissions on the part 

of his staff, Foremen and Workmen and others in his employment, 

including misfeasance or negligence of whatever kind in the course of 

their work or during their employment, which are connected directly or 

indirectly with the CONTRACT. 

36.4 If and when required by the EMPLOYER and CONTRACTOR's 

personnel entering upon the EMPLOYER's premises shall be properly 

identified by badges of a type acceptable to the EMPLOYER which 

must be worn at all times on EMPLOYER's premises. CONTRACTOR 
may be required to obtain daily entry passes for his staff/employees 

from EMPLOYER to work within operating areas. These being safety 

requirements,  no relaxations on this account shall be given to 

CONTRACTOR. 

36.5 The contractor shall obtain necessary certificate with regard to 

verification of character and antecedents in respect of personnel 

deployed / proposed to be deployed to carry out the contractual 

obligations and provide the copy of the said certificate for facilitating 

Photo Pass to enter into RSGL’s premises. 

37 Sub-letting of works: 37.1 No part of the CONTRACT nor any share or interest therein shall in any 

manner or degree be transferred, assigned or sublet by the 

CONTRACTOR directly or indirectly to any person, firm or corporation 

whatsoever without the consent in writing, of the 

ENGINEER/EMPLOYER except as provided for in the succeeding sub-

clause. 

   
i) SUB-CONTRACTS FOR TEMPORARY WORKSETC.: 

   
The EMPLOYER may give written consent to Sub- contract 
for the execution of any part of the WORK at the site, being 

entered in to by CONTRACTOR provided each individual 

Sub- contract is submitted to the ENGINEER-IN-CHARGE 

before being entered into and is approved by him. 

   
ii) LIST OF SUB-CONTRACTORS TO BESUPPLIED: 

 

At the commencement of every month the 
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CONTRACTOR shall furnish to the ENGINEER-IN- 

CHARGE list of all SUB-CONTRACTORS or other persons or 

firms engaged by the CONTRACTOR and working at the SITE 

during the previous month with particulars of the general nature 

of the Subcontract or works done by them. 

 

iii) CONTRACTOR'S LIABILITY NOTLIMITED BY SUB- 

CONTRACTORS: 
 

Notwithstanding any sub-letting with such approval as aforesaid 

and notwithstanding that the ENGINEER-IN-CHARGE shall have 

received copies of any Subcontracts, the contractor shall be and 

shall remain solely responsible for the quality, proper and 

expeditious execution of the Contract in all respects as if such sub-

letting or Subcontracting had not taken place, and as if such work 

had been done directly by the CONTRACTOR. The 

CONTRACTOR shall bear all responsibility for any act or 

omission on the part of sub- contractors in regard to work to be 

performed under the CONTRACT. 

 
 

iv) EMPLOYER MAY TERMINATESUB-CONTRACTS: 
 

If any SUB-CONTRACTOR engaged upon the works at the site 

executes any works which in the opinion of the ENGINEER-IN-
CHARGE is not in accordance with the CONTRACT documents, 

the EMPLOYER may by  written notice to the CONTRACTOR 

request him to terminate such subcontract and the 

CONTRACTOR upon the receipt of such notice shall terminate 

such Subcontract and dismiss the SUB-CONTRACTOR(S) and 

the later shall forthwith leave the works, failing which the 

EMPLOYER shall have the right to remove such SUB- 

CONTRACTOR(S) from the site. 

 

v) NO REMEDY FOR ACTION TAKEN UNDER THIS 

CLAUSE: 

 

No action taken by the EMPLOYER under the clause shall 

relieve the CONTRACTOR of any of his liabilities under the 

CONTRACT or give rise to any right or compensation, 

extension of time or otherwise failing which the EMPLOYER 
shall have the right to remove such SUB-CONTRACTOR(S) 

from the site. 

 

38 Powerofentry: 38.1  If the CONTRACTOR shall not commence the WORK in the 
manner previously described in the CONTRACT documents or if he shall at 

any time in the opinion of the ENGINEER-IN-CHARGE. 

 

i) fail to carry out the WORK in conformity with the CONTRACT 

documents, or 

 

ii) fail to carry out the WORK in accordance with the Time 

Schedule,or 

 

iii) substantially suspend work or the WORK for a period of 

fourteen days without authority  from the ENGINEER-IN-

CHARGE, or 
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iv) fail to carry out and execute the WORK to the satisfaction of the 

ENGINEER-IN-CHARGE, or 

 

v) fail to supply sufficient or suitable construction plant, temporary works, 

labor, materials or things, or 

 

vi) Commit, suffer, or permit any other breach of any of the provisions of the 

CONTRACT on his part to be performed or observed or persist in any of 

the above mentioned breaches of the CONTRACT for fourteen days, after 

notice in writing shall have been given to the CONTRACTOR by

 the ENGINEER-IN-

CHARGE requiring such breach to be remedied, or 

 

vii) if the CONTRACTOR shall abandon the WORK or 

 

viii) If the CONTRACTOR during the continuance of the CONTRACT shall 

become bankrupt, make any arrangement or composition with his creditors, 

or permit any execution to be levied or go into liquidation whether 

compulsory or voluntary not being merely a voluntary  

liquidation for the purpose of amalgamation or reconstruction then in any 

such case, the EMPLOYER shall have the power to enter upon the WORK 

and take possession thereof and of the materials, temporary WORK, 
construction plant, and stock thereon, and to revoke the CONTRACTOR's 

licence to use the same, and to complete the WORK by his agents, other 

CONTRACTORS or workmen or to relate the same upon any terms and to 

such other person, firm or corporation as the EMPLOYER in his absolute 

discretion may think proper  to employ and for the purpose aforesaid to use 

or authorisethe use of any materials, temporary work, CONSTRUCTION 

PLANT, and stock as aforesaid, without making payment or allowance to 

the CONTRACTOR for the said materials other than such as may be 

certified in writing by the ENGINEER-IN-CHARGE to be reasonable, and 

without making any payment or allowance to the CONTRACTOR for the 

use of the temporary said works, construction plant and stock or being liable 

for any loss or damage thereto, and if the EMPLOYER shall by reason of 
his taking possession of the WORK or of the WORK being completed by 

other CONTRACTOR (due account being taken of any such extra work or 

works which may or be omitted) then the amount of such excess as certified 

by the ENGINEER-IN- CHARGE shall be deducted from any money 

which may be due for work done by the CONTRACTOR under the 

CONTRACT and not paid for. Any deficiency shall forthwith be made 

good and paid to the EMPLOYER by the CONTRACTOR and the 

EMPLOYER shall have power to sell in such manner and for such price as 

he may think fit all or any of the construction plant, materials etc. 

constructed by or belonging to and to recoup and retain the said deficiency 

or any part thereof out of proceeds of the sale. 
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39 Contractor's responsibility 

with the mechanical, 

electrical, 

intercommunication 

system, air-conditioning 

contractors and other 

agencies: 

39.1 Without repugnance of any other condition, it shall Bethe 

responsibility of the CONTRACTOR executing the work of civil 

construction, to work in close cooperation and coordinate the WORK 

with the Mechanical, Electrical, Air-conditioning and 

Intercommunication Contractor's and other agencies or their authorized 

representatives, in providing the necessary grooves, recesses, cuts and 

opening etc., in wall, slabs beams and columns etc. and making good 

the same to the desired finish as per specification, for the placement of 

electrical, intercommunication cables, conduits, air-conditioning inlets 
and outlets grills and other equipments etc. where required. For the 

above said requirements in the false ceiling and other partitions, the 

CONTRACTOR before starting-up the work shall in consultation with 

the Electrical, Mechanical, Intercommunication, Air-conditioning 

contractor and other agencies prepare and  put-up a joint scheme, 

showing the necessary  openings,  grooves, recesses, cuts, the methods 

of fixing required for the  WORK of the aforesaid, and the finishes 

therein, to the ENGINEER-IN-CHARGE and get the approval. The 

CONTRACTOR before finally submitting the scheme to the 

ENGINEER-IN-CHARGE, shall have the written  agreement  of the 

other agencies. The ENGINEER- IN-CHARGE, before communicating 
his approval to the scheme, with any required modification, shall get 

the final agreement of all the agencies, which shall be binding. No 

claim shall be entertained on account of the above. 

 

The CONTRACTOR shall confirm in all respects with provision of 

any statutory regulations, ordinances or byelaws of any local or duly 

constituted authorities or public bodies which may be applicable from 

time to time to the WORK or any temporary works. The 

CONTRACTOR shall keep the EMPLOYER

 indemnified against all penalties and liabilities of every kind, 

arising out of non- adherence to such stains, ordinances, laws, 

rules, regulations, etc. 

40 Other agencies at site: 40.1 The CONTRACTOR shall have to execute the WORK in such place 

and conditions where other agencies will also be engaged 
  for other works such as site grading, filling, and levelling, 
  electrical and mechanical engineering works, etc. No claim shall 
  be entertained due to WORK being executed in the above 

  circumstances. 

41 Notice: 41.1 TO THE CONTRACTOR: 

  
Any notice hereunder may be served on the CONTRACTOR or 

  his duly authorized representative at the job site or may be 
  served by registered mail direct to the address furnished by the 
  CONTRACTOR. Proof of issue of any such notice could be 
  conclusive of the CONTRACTOR having been duly informed of 

  all contents therein. 

 
41.2 TO THE EMPLOYER: 

  
Any notice to be given to the EMPLOYER under the terms of the 

  CONTRACTOR shall be served by sending the same by 
  Registered mail to or delivering the same at the respective site 

offices   of   M/S.   RSGL addressed to the 

HEAD/SITE-IN-CHARGE. 
 

42 Right of various 

interests: 

42.1 i) The EMPLOYER reserves the right to distribute the work 

between more than one agency(ies). The 
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CONTRACTOR shall cooperate and afford other agency(ies) 

reasonable opportunity for access to the WORK for the carriage 

and storage of materials and execution of their works. 

 

ii) Wherever the work being done by any department of the EMPLOYER 

or by other agency(ies) employed by the EMPLOYER is 

contingent upon WORK covered by this CONTRACT, the 

respective rights of the  various interests involved shall be 

determined by the ENGINEER-IN-CHARGE to secure the 
completion of the various portions of the work in general harmony. 

43 Patents and royalties: 43.1  The CONTRACTOR, if licensed under any patent covering 
equipment, machinery, materials or compositions of matter to be used or 

supplied or methods and process to be practised or employed in the 

performance of this CONTRACT, agrees to pay all royalties and licence 

fees which may be due with respect thereto. If any equipment, machinery, 

materials, composition of matters, be used or supplied or methods and 

processes to be practiced or employed in the performance of this 

CONTRACT,is covered by a patent under which the CONTRACTOR is 

not licensed then the CONTRACTOR before supplying or using the 

equipment, machinery materials, composition method or processes shall 

obtain such licences and pay such royalties and licence fees as may be 

necessary for performance of this CONTRACT. In the event the 

CONTRACTOR fails to pay any such royalty or obtain any such licence, 
any suit for infringement of such patents which is brought against the 

CONTRACTOR or the EMPLOYER as a result such failure will be 

defended by the CONTRACTOR at his own expense and the 

CONTRACTOR will pay any damages and costs awarded in such suit. The 

CONTRACTOR shall promptly notify the EMPLOYER if the 

CONTRACTOR has acquired the knowledge of any plant under which a 

suit for infringement could be reasonably brought because of the use by the 

EMPLOYER of any equipment, machinery, materials, process, methods to 

be supplied hereunder. The CONTRACTOR agrees to and does  hereby 

grant to EMPLOYER, together with the right to extend the same to any of 

the subsidiaries of the EMPLOYER as irrevocable, royalty free license to 
use in any country, any invention made by the CONTRACTOR or his 

employee in or as result of the performance of the WORK under the 

CONTRACT. 

 

43.2 All charges on account of royalty. toilage, rent, octroi terminal or sales tax 

and/or other duties or any other levy on materials obtained for the work or 

temporary work or part  thereof (excluding materials provided by the 
EMPLOYER) shall be borne by theCONTRACTOR. 

 

43.3 The CONTRACTOR shall not sell or otherwise dispose of or remove except 

for the purpose of this CONTRACT, the sand, stone, clay, ballast, earth, 

rock or other substances, or materials obtained from any excavation made 

for the purpose of the  WORK or any building or produce upon the site at 

the time of delivery of the possession thereof, but all such substances, 

materials, buildings and produce shall be the property of the EMPLOYER 

provided that the CONTRACTOR may with the permission of the 

ENGINEER-IN-CHARGE, use the same for the purpose of the work by 

payment of cost of the same at such a rate as may be determined by the 

ENGINEER-IN-CHARGE. 
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43.4 The EMPLOYER shall indemnify and save harmless the CONTRACTOR 

from any loss on account of claims against CONTRACTOR for the 

contributory infringement of patent rights arising out and based upon the 

claim that the use of the EMPLOYER of the process included in the design 

prepared by the EMPLOYER and used in the operation of the plant 

infringes on any patent right. With respect to any subcontract entered into 

by CONTRACTOR pursuant to the provisions of the relevant clause hereof, 

the CONTRACTOR shall obtain from the SUB-CONTRACTOR an 

undertaking to provide the EMPLOYER with the same patent protection 

that CONTRACTOR is required to provide under the provisions of this 

clause. 

 

44 Liens: 44.1  If, at any time there should be evidence or any lien or claim for which the 

EMPLOYER might have become liable and which is chargeable to the 

CONTRACTOR, the EMPLOYER shall have the right to retain out of any 

payment then due or thereafter to become due an amount sufficient to 

completely indemnify the EMPLOYER against such lien or claim and if 

such lien or claim be valid, the EMPLOYER may pay and discharge the 
same and deduct the amount so paid from any money which may be or may 

become due and payable to the CONTRACTOR. If any lien or claim 

remain unsettled after all payments are made, the CONTRACTOR shall 

refund or pay to the EMPLOYER all money that the latter may be 

compelled to pay in discharging  such lien or claim including all costs and 

reasonable expenses. EMPLOYER reserves the right to do the same. 

 

44.2 The EMPLOYER shall have lien on all materials, equipments including 

those brought by the CONTRACTOR for the purpose of erection, testing 

and commissioning of the WORK. 

 

44.3 The final payment shall not become due until the CONTRACTOR delivers 

to the ENGINEER-IN-CHARGE a complete release or waiver of all liens 

arising or which may arise out of his agreement or receipt in full or 

certification by the CONTRACTOR in a form approved by ENGINEER-

IN-CHARGE that all invoices for labour, materials, services have been paid 

in lien thereof and if required by the ENGINEER-IN-CHARGE in any case 
an affidavit that so far as the CONTRACTOR has knowledge or 

information the releases and receipts include all the labour and material for 

which a lien could be filled. 

 

44.4 CONTRACTOR will indemnify and hold the EMPLOYER harmless, for a 

period of two years after the issue of FINAL CERTIFICATE, from all liens 

and other encumbrances against the EMPLOYER on account of debts or 

claims alleged to be due from the CONTRACTOR or his SUB-

CONTRACTOR to any person including SUB- CONTRACTOR and on 

behalf of EMPLOYER will defend at his own expense, any claim or 

litigation brought against the EMPLOYER or the CONTRACTOR in 

connection therewith. CONTRACTOR shall defend or contest at his own 

expense any fresh claim or litigation by any person including his SUB-
CONTRACTOR, till its satisfactory settlement even after the expiry of two 

years from the date of issue of FINAL CERTIFICATE. 
 

45 Delays by employer or 

his authorized agents: 

45.1 In case the CONTRACTOR's performance is delayed due to any act or 
omission on the part of the EMPLOYER or his authorised agents, then 

the CONTRACTOR shall be given due extension of time for the 

completion of the WORK, to the extent such omission 
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  on the part of the EMPLOYER has caused delay in the 
 CONTRACTOR's performance of his WORK. 

45.2 No adjustment in CONTRACT PRICE shall be allowed for 
 reasons of such delays and extensions granted except as 
 provided in TENDER DOCUMENT, where the EMPLOYER 
 reserves the right to seek indulgence of CONTRACTOR to 
 maintain the agreed Time Schedule of Completion. 

 
In such an event the CONTRACTOR shall be obliged for working 

 by CONTRACTOR's personnel for additional time beyond 
 stipulated working hours as also Sundays and Holidays and 
 achieve the completion date/interim targets. 

46 Payment if the contract is 46.1 If the CONTRACT shall be terminated as per Tender pursuant to 
 terminated:  Clauseno.29ofGCC,theCONTRACTOR shall be paid by the 

EMPLOYER in so far as such amounts or items shall not have 

 already been covered by payments of amounts made to the 

CONTRACTOR for the WORK executed and accepted by 

ENGINEER-IN-CHARGE prior to the date of termination at the 

rates and prices provided for in the CONTRACT and in addition 

to the following: 

a) The amount payable in respect of any 

preliminary items, so far as the Work or service comprised therein 

has been carried out or  performed and an appropriate portion as 

certified  by ENGINEER-IN- CHARGE of any such items or 

service comprised in which has been partially carried out or 
performed. 

 

b)     Any other expenses which  the CONTRACTOR  has 

expended for performing the WORK under the CONTRACT 

subject to being duly recommended by ENGINEER-IN-CHARGE 

and approved by EMPLOYER for payment, based on 

documentary evidence of his having incurred such expenses. 

 
 

 

46.2 The CONTRACTOR will be further required to transfer the title and 

provide the following in the manner and as directed by the EMPLOYER. 
 

a) Any and all completed works. 

 

B)           Such partially completed WORK including drawings, 

information’s and CONTRACT rights as the CONTRACTOR has 

specially performed, produced or acquired for the performance of 

the CONTRACTOR. 

47 No waiver of rights: 47.1  Neither the inspection by the EMPLOYER or any of their officials, 
employees, or agents nor any order by the EMPLOYER for payment of 

money or any payment for or acceptance of the whole or any part of the 

Work by the EMPLOYER nor any extension of time, nor any possession 

taken by  EMPLOYER shall operate as a waiver of any provision of the 

CONTRACT, or of any power herein reserved to the EMPLOYER, or any 

right to damages herein provided, nor shall any waiver of any breach in the 

CONTRACT be held to be a waiver of any other subsequent breach. 
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48 Certificate not to affect 

right of employer and 

liability of contractor: 

48.1 No interim payment certificate(s) issued by the Engineer-in- Charge of 

the EMPLOYER, nor any sum paid on account by the EMPLOYER, 

nor any extension of time for execution of the work granted by 

EMPLOYER shall affect or prejudice the rights of the Employer 

against the CONTRACTOR or relieve the CONTRACTOR of his 

obligations for the due performance of the CONTRACT, or be 

interpreted as approval of the WORK done or of the equipment 

supplied and no certificate shall create liability for the EMPLOYER to 

pay for alterations,  amendments, variations or additional works not 

ordered, in writing, by EMPLOYER or discharge the liability of the 
CONTRACTOR for the payment of damages whether due, ascertained, 

or certified or not or any sum against the payment of which he is bound 

to indemnify the EMPLOYER. 
 

49 Language and measures:           49.1       All documents pertaining to the CONTRACT including 
Specifications, Schedules, Notices, Correspondence, operating and 

maintenance Instructions, DRAWINGS, or any other writing shall be 

written in English language. The Metric System of measurement shall be 

used in the CONTRACT unless otherwise specified. 

 

50 Transfer of title: 50.1        The title of Ownership of supplies furnished by the 
CONTRACTOR shall not pass on to the EMPLOYER for all Supplies till 

the same are finally accepted by the EMPLOYER after the successful 

completion of PERFORMANCE TEST and GUARANTEE TEST and 

issue of FINALCERTIFICATE. 

 

50.2    However, the EMPLOYER shall have the lien on all such works performed as 

soon as any advance or progressive payment is made by the EMPLOYER 
to the CONTRACTOR and the CONTRACTOR shall not subject these 

works for use other than those intended under this CONTRACT. 

 

51 Release of information:              51.1The CONTRACTOR shall not communicate or use in advertising, 
publicity, sales releases or in any other medium, photographs, or other 

reproduction of the Work under this CONTRACT or description of the site 

dimensions, quantity ,quality or other information, concerning the Work 

unless prior written permission has been obtained from the EMPLOYER. 

 

52 Brand names: 52.1ThespecificreferenceintheSPECIFICATIONSanddocuments 
to any material by trade name, make or catalogue number shall be construed 

as establishing standard or quality  and performance and not as limited 

competition. However, TENDERER may offer other similar equipments 

provided it  meets the specified standard design and performance 
requirements. 

 

53 Completion of contract:              53.1      Unless otherwise terminated under the provisions of any other 
relevant clause, this CONTRACT shall be deemed to have been completed 

at the expiration of the PERIOD OF LIABILITY as provided for under the 

CONTRACT. 

 

54 Spares: 54.1  the CONTRACTOR shall furnish to the EMPLOYER all spares required for 

COMMISSIONING of the plants, recommendatory and/or mandatory 
spares, which are required essential by the manufacturer/supplier. The same 

shall be delivered at SITE, 3(Three) months before COMMISSIONING. 
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Also the CONTRACTOR should furnish the manufacturing drawings for 

fast wearing spares. 

  54.2   The CONTRACTOR guarantees the EMPLOYER that before the 

manufacturers of the equipments, plants and machineries go out of 

production of spare parts for the equipment furnished and erected by him, he 

shall give at least twelve (12) months' advance notice to the EMPLOYER, 

so that the latter may order his requirement of spares in one lot,if he so 

desires. 

 

SECTION-V Performance of Work 

 

55 Execution of work: 55.1       All  the  Works  shall  be  executed  in  strict  conformity  with  the 
provisions of the CONTRACT Documents and with such explanatory 

detailed drawings, specification and instructions as may be furnished from 
time to time to the CONTRACTOR by the ENGINEER-IN-CHARGE 

whether mentioned in the CONTRACT or not. The CONTRACTOR shall 

be responsible for ensuring that works throughout are executed in the most 

substantial,  proper and workmanlike manner with the quality of material and 

workmanship in strict accordance with the SPECIFICATIONS and to the 

entire satisfaction of the ENGINEER-IN-CHARGE. The CONTRACTOR 

shall provide all necessary materials equipment labor etc. for execution and 

maintenance of WORK till completion   unless   otherwise   mentioned   in   

the CONTRACT. 
 

56 Co-ordination and inspection of 

work: 

56.1 The coordination and inspection of the day-to-day work under the 

CONTRACT shall Be the  responsibility of the ENGINEER-IN-
CHARGE. The written instruction regarding any particular job will 

normally be passed by the ENGINEER-IN-CHARGE or his authorized 

representative. A  workorder book will be maintained by the 

CONTRACTOR for each sector in which the aforesaid written 

instructions will be entered. These will be signed by the 

CONTRACTOR or his authorized representative by way of 

acknowledgement within 12 hours. 

 

 

57 Work in monsoon and 

dewatering: 

 

 

 

 

 

 

 
58 Work on Sundays and 

holidays: 

 

 

 

 

 

 
59 General conditions for 

construction and erection 

work: 

 

57.1 Unless otherwise specified elsewhere in the tender, the execution of the 

WORK may entail working in the monsoon also. The CONTRACTOR 

must maintain a minimum labour force as may  be required for the job 

and plan and execute the construction and erection according to the 

prescribed schedule. No extra rate will be considered for such work in 

monsoon. 

 

57.2 During monsoon and other period, it shall be the responsibility of the 

CONTRACTOR to keep the construction work site free from water at 
his own cost. 

58.1 For carrying out Work on Sundays, and Holidays, the  CONTRACTOR will 

approach the ENGINEER-IN-CHARGE or his representative at least two 

days in advance and  obtain permission in writing. The CONTRACTOR 

shall observe  all labour laws and other statutory rules and regulations in 

force. In case of any violations of such laws, rules and regulations, 

consequence if any, including the cost thereto shall be exclusively borne 

by the CONTRACTOR and the EMPLOYER shall have no liability 

whatsoever on this account. 

59.1 The working time at the site of work is 48 hours per week. Overtime 

work is permitted in cases of need and the EMPLOYER will not 

compensate the same. Shift working at 2 or 3 shifts per day will become 

necessary and the CONTRACTOR should take this aspect into 

consideration for formulating his rates for 
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quotation. No extra claims will be entertained by the EMPLOYER no this 

account. For carrying out work beyond working hours the CONTRACTOR 

will approach the ENGINEER-IN-CHARGE or his authorised representative 

and obtain his prior written permission. 

 

59.2 The CONTRACTOR must arrange for the placement of workers  in such a 

way that the delayed completion of the WORK or any part thereof for any 

reason whatsoever will not affect their proper employment. The 

EMPLOYER will not entertain any claim for idle time payment whatsoever. 
 

 

 
 

 

 
 

60 Alterations in specifications, 

design and extra works: 

59.3 The CONTRACTOR shall submit to the EMPLOYER/ENGINEER-IN- 

CHARGE reports at  regular intervals regarding the state and progress of 

WORK. The details and proforma of the report will mutually be agreed 

after the award of CONTRACT. The CONTRACTOR shall  provide  
display boards showing progress and labour strengths at worksite, as 

directed by the ENGINEER-IN-CHARGE. 

60.1 The WORK covered under this CONTRACT having to be executed by 

the CONTRACTOR on a lumpsum firm price/item rate quoted by him, 

the EMPLOYER will not accept any proposals for changes in VALUE 
OF CONTRACT or extension in time on account of any such changes 

which may arise to the CONTRACTOR's scope of WORK as a result of 

detailed Engineering and thereafter during the execution of WORK. The 

only exception to this will be a case where the EMPLOYER requests in 

writing to the CONTRACTOR to upgrade the SPECIFICATIONS or the 

size of any major pieces of equipments, plant or machinery beyond what 

is normally required to meet the scope of WORK as defined in the 

CONTRACTDOCUMENT. 

 

In such cases, a change order will be initialed by the CONTRACTOR at 

the appropriate time for the  EMPLOYER's prior approval giving the full 
back-up data for their review and for final settlement of any impact on 

price within 30 (thirty) days thereafter. 

 

60.2 The ENGINEER-IN-CHARGE shall have to make any alterations in, 

omission from, additions to or substitutions for, the Schedule of Rates, 
the original specifications, drawings, designs and instructions that may 

appear to him to be necessary or advisable during the progress of the 

WORK and the CONTRACTOR shall be bound to carry out the such 

altered/ extra/ new items of WORK in accordance with any instructions 

which may be given to him in writing signed by the ENGINEER-IN- 

CHARGE, and such alterations, omissions, additions or substitutions 

shall not invalidate the CONTRACT and any altered, additional or 

substituted work which the CONTRACTOR may be directed to do in the 

manner above specified as part of the WORK shall be carried out by the 

CONTRACTOR on the same conditions in all respects on which he 

agreed to do the main WORK. The time of completion of WORK may 
be extended for the part of the particular job at the discretion of the 

ENGINEER-IN- CHARGE,  for only such alterations, additions or 

substitutions of the WORK, as he may consider as just and reasonable. 

The rates for such additional, altered or substituted WORK under this 

clause shall be worked out in accordance with the following provisions:- 

 

I. For Item Rate Contract 
 

a) If the rates for the additional, altered or 
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substituted WORK are specified in the CONTRACT for 

the WORK, the CONTRACTOR 

is bound to carry on the additional, altered or 

substituted WORK at the same rates as are specified in 

the CONTRACT. 

 

b) If the rates for the additional, altered or substituted 

WORK are not specifically provided  in the CONTRACT 

for the WORK, the rates will be derived from the rates for 

similar class of WORK as are specified in the 

CONTRACT for the WORK. The opinion of the 

ENGINEER-IN- CHARGE, as to whether or not the rates 

can be reasonably so derived from the items in this 

CONTRACT will be final and binding on the 
CONTRACTOR. 

 

c) If the rates for the altered, additional or substituted 

WORK cannot be determined in the manner specified in 

sub-clause(s) and (b) above, then the CONTRACTOR 

shall, within 7 days of the date of receipt of order to carry 

out the WORK, inform the ENGINEER-IN-CHARGE of 

the rates which it is his intention to charge for such class 

of WORK, supported by analysis of the rate or rates 

claimed, and the ENGINEER-IN-CHARGE shall 

determine  the rate or rates on the basis of the prevailing 

market rates, labour cost at schedule of labour  rates plus 

10% to cover contractor's supervision, overheads and 
profit and pay the CONTRACTOR accordingly. The 

opinion of the ENGINEER- IN-CHARGE as to current 

market rates of materials and the quantum of labour 

involved per unit of measurement will be final and 

binding on the CONTRACTOR. 

 

d) Where the item of work will be executed through 

nominated specialist agency as approved by the 

ENGINEER-IN-CHARGE, then the actual amount paid 

to such nominated agency supported by documentary 

evidence and as certified by ENGINEER-IN-CHARGE 

shall be considered plus 10% (ten percent) to cover all 

contingencies, overhead, profits to arrive at the rates. 

 

e) Provisions contained in the Sub-clause (a) &(d) above 

shall, however, not apply for the  following:- 

 

Where the value of additions of new items together with 

the value of alterations, additions/deletions or 

substitutions does not exceed by or is not less than 
plus/minus(+_)25% of the VALUE OF CONTRACT. The 

item rates in the Schedule of Rates shall hold good for all 

such variations between the above mentioned limits, 

irrespective of any increase/decrease of quantities in the 

individual items of Schedule of Rates. 
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II. For Lumpsum Contracts 
 

CONTRACTOR shall, within 7 days of the date of receipt of order 

to carry out the WORK, inform the ENGINEER-IN- CHARGE of 

the rates which it is his intention to charge for such class of 
WORK, supported by analysis of the rate or rates claimed, and the 

ENGINEER-IN-CHARGE shall determine the rate  or rates on the 

basis of the prevailing market rates, labour cost at schedule of 

labour rates plus 10% to cover contractor's supervision, overheads 

and profit and  pay the CONTRACTOR accordingly. The opinion 

of the ENGINEER- IN-CHARGE as to current market rates of 

materials and the quantum of labour involved per unit of 

measurement will be final and binding on the CONTRACTOR. 

61 Drawings to be supplied by the employer 

 

61.1 The drawings attached with tender are only for the general  guidance to the 

CONTRACTOR to enable him to visualize the type of work contemplated and 

scope of work involved. The CONTRACTOR will be deemed to have studied 

the DRAWINGS and formed an idea about the WORK involved. 

 

61.2 Detailed working drawings on the basis of which actual execution of the 

WORK is to proceed, will be furnished from time to time during the progress 

of the work. The CONTRACTOR shall be deemed to have gone through the 
DRAWINGS supplied to him thoroughly and carefully and in conjunction with 

all other connected drawings and 

bring to the notice of the ENGINEER-IN-CHARGE discrepancies, if any, 

therein before actually carrying out the Work. 

 

61.3 Copies of all detailed working drawings relating to the WORK shall be kept at 

the CONTRACTOR's office on the site and shall be made available to the 

ENGINEER-IN- CHARGE at any time during the CONTRACT. The 

drawings and other documents issued by the EMPLOYER shall be returned to 

the EMPLOYER on completion of the WORK. 
 

62 Drawings to be supplied by 

the contractor: 

62.1 The drawings/date which are to be furnished by the CONTRACTOR are 

enumerated in the special conditions of contract, and shall be furnished 

within the specified time. 

 

62.2 Where approval/review of drawings before manufacture/ 

construction/fabrication has been specified, it shall be CONTRACTOR's 

responsibility to have these drawings prepared as per the directions of 

ENGINEER-IN-CHARGE and got approved before proceeding with 

manufacture/construction/fabrication as the case may be. Any change that 

may have become necessary in these drawings during the execution of the 
work shall have to be carried out by the CONTRACTOR to the 

satisfaction of ENGINEER-IN-CHARGE at no extra cost. All final 

drawings shall bear the certification stamp as indicated below duly signed 

by both the CONTRACTOR and ENGINEER-IN-CHARGE. 

 

"Certified true for  

(Name of Work) 
 

Agreement 

No.  
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Signed:    

(CONTRACTOR) (ENGINEER-IN-CHARGE) 
 

62.3 The DRAWINGS submitted by the CONTRACTOR shall be reviewed by the 

ENGINEER-IN-CHARGE as far as practicable within 3 (Three) weeks and 

shall be modified by the CONTRACTOR, if any modifications and/or 

corrections are required by the ENGINEER-IN-CHARGE. The 

CONTRACTOR shall incorporate such modifications and/or corrections and 

submit the  final drawings for approval. Any delays arising out of failure by the 

CONTRACTOR to rectify the drawing in good time shall not alter  the 

Contract Completion Time. 

 

62.4 As built drawings showing all corrections, adjustments etc. shall be furnished 

by the CONTRACTOR in six copies and one transparent for record purposed 

to the EMPLOYER. 

 

 

63 Setting outworks: 63.1 The ENGINEER-IN-CHARGE shall furnish the CONTRACTOR with 
only the four corners of the Works site and a level bench mark and the 
CONTRACTOR shall set out the Works and shall provide an efficient staff for 

the purpose and shall be solely responsible for the accuracy of such setting out. 

 

63.2 The CONTRACTOR shall provide, fix and be responsible for the maintenance 

of all stakes, templates, level marks, profiles and other similar things and shall 

take all necessary precautions to prevent their removal or disturbance and shall 

be responsible for the consequence of such removal or disturbance should the 

same take place and for their efficient and timely reinstatement. The 

CONTRACTOR shall also be responsible for the maintenance of all existing 

survey marks, boundary marks, distance marks and center line marks, either 

existing or supplied and fixed by the CONTRACTOR. The work shall be set 

out to the satisfaction of the ENGINEER-IN-CHARGE. The approval there of 

joining with the CONTRACTOR by the ENGINEER- IN-CHARGE in setting 

out the work, shall not relieve the CONTRACTOR of any of his responsibility. 

 

63.3 Before beginning the Works, the CONTRACTOR shall at his own cost, 

provide all necessary reference and level posts, pegs, bamboos, flags, ranging 

rods, strings and other materials for proper layout of the works in accordance 

with the schemes for bearing marks acceptable to the ENGINEER-IN-

CHARGE. The center, longitudinal or face lines and cross lines shall be 
marked by means of small masonry pillars. Each pillar shall have distinct mark 

at the Centre to enable theodolite to be set over it. No work shall be  started 

until all these points are checked and approved by the ENGINEER-IN-

CHARGE in writing but such approval shall not relieve the CONTRACTOR 

of any of his responsibilities. The CONTRACTOR shall also provide all 

labour, material and other facilities, as necessary, for the proper checking of 

layout and inspection of the points during construction. 

 

63.4 Pillars bearing geodetic marks located at the sites of units of WORKS under 

construction should be protected and fenced by the CONTRACTOR. 

 

63.5 On completion of WORK, the CONTRACTOR must submit the geodetic 

documents according to which the WORK was carried out. 

 

 

64 Responsibility for level and 

alignment: 

 

64.1 The CONTRACTOR shall be entirely and exclusively responsible  for the 

horizontal and vertical alignment, the levels and correctness of every part 

of the WORK and shall rectify effectively any errors or imperfections 

therein, such rectifications shall be carried out by the CONTRACTOR, at 

his own cost, when instructions are issued to that effect by the 

ENGINEER-IN-CHARGE. 
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65 Materials to be supplied by Contractor :65.1 The CONTRACTOR shall procure and provide within the VALUE 

OF CONTRACT the whole of the materials required for the construction 
including steels, cement and other building materials, tools, tackles, 

construction plant and equipment for the completion and maintenance of the 

WORK except the materials which will be issued by the EMPLOYER and 

shall make his own arrangement for procuring such materials and for the 

transport thereof. The EMPLOYER may give necessary recommendation to the 

respective authority if so desired by the CONTRACTOR but assumes no 

further responsibility of any nature. The EMPLOYER will insist on the 

procurement of materials which bear ISI stamp and/or which are supplied by 

reputed suppliers. 

 

65.1 The CONTRACTOR shall properly store all materials either issued to him or 

brought by him to the SITE to prevent damages due to rain, wind, direct 

exposure to sun, etc. as also from theft, pilferage, etc. for proper and speedy 
execution of his works. The CONTRACTOR shall maintain sufficient stocks of 

all materials required by him. 

65.2 No material shall be dispatched from the CONTRACTOR's stores before 

obtaining the approval in writing of the ENGINEER-IN-CHARGE. 
 

66 Stores supplied by the 

employer: 

66.1 If the SPECIFICATION of the WORK provides for the use of any material 

of special description to be supplied from  the EMPLOYER's stores or it 

is required that the CONTRACTOR shall use certain stores to be provided 

by the ENGINEER-IN-CHARGE, such materials and stores, and price to 

be charged there for as hereinafter mentioned being so far as practicable 

for the convenience of the CONTRACTOR, but not so as in any way to 

control the meaning or effect of the CONTRACT, the CONTRACTOR 

shall be bound to purchase and shall be supplied such materials and stores 

as are from time to time required to be used by him for the purpose of the 

CONTRACT only. The sums  due from the CONTRACTOR for the value 

of materials supplied by the EMPLOYER will be recovered from the 

running account bill on the basis of the actual consumption of materials in 
the works covered and for which the running account bill has been 

prepared. After the completion of the WORK, however, the 

CONTRACTOR has to account for the full quantity of materials supplied 

to him as per relevant clauses in this document. 

 

66.2 The value of the stores/materials as may be supplied to the 

CONTRACTOR by the EMPLOYER will be debited to the 
CONTRACTOR's account at the rates shown in the schedule of materials 

and if they are not entered in the schedule, they will be debited at cost 

price, which for the purpose of the CONTRACT shall include the cost of 

carriage and all other expenses whatsoever such as normal storage 

supervision charges which shall have been incurred in obtaining the same 

at the EMPLOYER's stores. All materials so supplied to the 

CONTRACTOR shall remain the absolute property of the EMPLOYER 

and shall not be removed on any account from the SITE of the WORK, 

and shall be at all times open for inspection to the ENGINEER-IN-

CHARGE. Any such materials remaining unused at the time of the 

completion or termination of the CONTRACT shall be returned to the 
EMPLOYER's stores or at a place as directed by the ENGINEER-IN-

CHARGE in perfectly good condition at Contractor’s cost. 
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67 Conditions for issue of materials:  i) Materials specified as to be issued by the EMPLOYER will be 

supplied to the CONTRACTOR by the  EMPLOYER form his stores. 

It shall be responsibility of the CONTRACTOR to take delivery of 

the materials and arrange for its loading, transport and unloading at 
the SITE of WORK at his own cost. The materials shall be issued 

between the working hours and as per the rules of the EMPLOYER as 

framed from time to time. 

 

ii) The CONTRACTOR shall bear all incidental charges  for the storage 

and safe custody of materials at site after these have been issued to 

him. 

iii) Materials specified as to be issued by the  EMPLOYER shall be 

issued in standard sizes as obtained from the manufacturers. 

iv) The CONTRACTOR shall construct suitable Godowns at the SITE 

of WORK for storing the materials safe against damage by rain, 

dampness employ necessary watch and ward establishment for the 

purpose. 

 

v) It shall be duty of the CONTRACTOR to inspect the materials 

supplied to him at the time of taking delivery and satisfy himself that 

they are in good condition. After the materials have been delivered by 

the EMPLOYER, it shall be the responsibility of the 

CONTRACTOR to keep them in good condition and if the materials 

are damaged or lost, at any time, they shall be repaired and/or 

replaced by him at his own cost according to the instructions of the 

ENGINEER-IN-CHARGE. 

 

vi) The EMPLOYER shall not be liable for delay in supply or non-

supply of any materials which the EMPLOYER has undertaken to 
supply where such failure or delay is due to natural calamities, act of 

enemies, transport and procurement difficulties and any circumstances 

beyond the control of the EMPLOYER. In no case,  the 

CONTRACTOR shall be entitled to claim  any compensation or loss 

suffered by him on this account. 

 

vii) It shall be responsibility of the CONTRACTOR to arrange in time all 

materials required for the WORK other  than those to be supplied by 

the EMPLOYER. If, however, in the opinion of the ENGINEER-IN-

CHARGE the execution  of the WORK is likely to be delayed due to 

the CONTRACTOR's inability to make arrangements for supply of 

materials which normally he has to arrange for, the ENGINEER-IN-

CHARGE shall have the right at his own discretion to issue such 

materials, if available with the EMPLOYER or procure the materials 

from the market or as elsewhere and the CONTRACTOR will be 

bound to take such materials at the rates decided by the ENGINEER-
IN-CHARGE. This, however, does not in any way absolve the 

CONTRACTOR from responsibility of making arrangements for the 

supply of such materials in part or in full, should such a situation 

occur nor shall this constitute a reason for the delay in the execution 

of the WORK. 

viii) None of the materials supplied to the CONTRACTOR will be 

utilized by the CONTRACTOR for manufacturing item which can be 

obtained as supplied from standard manufacturer in finished form. 

 

ix) The CONTRACTOR shall, if desired by the ENGINEER- IN-

CHARGE, be required to execute an Indemnity Bond in the 

prescribed form for safe custody and accounting of all materials 

issued by the EMPLOYER. 

 

x) The CONTRACTOR shall furnish to the ENGINEER-IN- CHARGE 

sufficiently in advance a statement showing his requirement of the 

quantities of the materials to be supplied by the EMPLOYER and the 

time when the same will be required by him for the works, so as to 

enable the ENGINEER-IN-CHARGE to make necessary 
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arrangements for procurement and supply of the material. 

 

xi) Account of the materials issued by the EMPLOYER shall be 

maintained by CONTRACTOR indicating the daily receipt, 
consumption and balance in hand. Thisaccount shall be maintained in 

a manner prescribed by the ENGINEER-IN-CHARGE along with all 

connected papers viz. requisitions, issues, etc., and shall be always 

available for inspection in the CONTRACTOR's office at SITE. 

 

xii) The CONTRACTOR should see that only the required quantities of 

materials are got issued. The CONTRACTOR shall not be entitled to 

cartage and incidental charges for returning the surplus materials, if 

any, to the stores wherefrom they were issued or to the place as 

directed by the ENGINEER-IN-CHARGE. 

 

xiii) Materials/Equipment(s) supplied by EMPLOYER shall not be 

utilized for any purpose(s) than issuedfor. 

 

 

68 Material procured with 

assistance of employer/return 

ofsurplus: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
69 Materials obtained from 

dismantling: 

 

68.1  Notwithstanding anything contained to the contrary in any or all the clauses of 

this CONTRACT where any materials for the execution  of the 

CONTRACT are procured with the assistance of the EMPLOYER either 
by issue from EMPLOYER's stock or purchases made under order or 

permits or licences issued by Government, the CONTRACTOR shall hold 

the said materials as trustee for the EMPLOYER and use such materials 

economically and solely for the purpose of the CONTRACT and not 

dispose them off without the permission of the EMPLOYER and return, if 

required by the ENGINEER-IN-CHARGE, shall determine having due 

regard to the condition of the materials. The price 

allowedtotheCONTRACTOR, however, shall not exceed the amount 

charged to him excluding the storage charges, if any. The decision of the 

ENGINEER-IN-CHARGE shall be final and conclusive in such matters. In 

the event of breach of the aforesaid condition, the CONTRACTOR shall, in 

terms of the licencesor permits and/or criminal breach of trust, be liable to 
compensate the EMPLOYER at double rate or any higher rate, in the event 

of those materials at that time having higher rate or not being available in 

the market, then any other rate to be determined by the ENGINEER-IN-

CHARGE and his decision shall be final andconclusive. 

 

 

69.1  Ifthe CONTRACTOR in the course of execution of the WORK is  called upon 

to dismantle any part for reasons other than those stipulated in Clauses 74 

and 77 hereunder, the materials obtained  in the WORK of dismantling etc., 

will be considered as the EMPLOYER's property and will be disposed 

offto the best advantage of theEMPLOYER. 

70 Articles ofvalue found: 70.1  All gold, silver and other minerals of any description and allprecious 
stones, coins, treasure relics, antiquities and other similar things which shall be 

found in, under or upon the SITE, shall be the property of the EMPLOYER 

and the CONTRACTOR shall duly preserve thesametothe  satisfaction of the 

ENGINEER-IN-CHARGE and shall from time to time deliver the same to 
such person or persons indicated by the EMPLOYER. 

71 Discrepancies between 

instructions: 

71.1 Should any discrepancy occur between the various instructions furnished to 

the CONTRACTOR, his agent or staff or any doubt arises as to the 

meaning of any such instructions or should there be any misunderstanding 

between the CONTRACTOR's staff and the ENGINEER-IN- CHARGE's 

staff, the CONTRACTOR shall refer the matter immediately in writing to 

the ENGINEER-IN-CHARGE whose decision thereon shall be final and 

conclusive and no claim for losses alleged to have been caused by such 

discrepancies between instructions, doubts, or misunderstanding shall in 

any event be admissible. 
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72 Action where no 

specification isissued: 

72.1 In case of any class of WORK for which there is no SPECIFICATION 

supplied by the EMPLOYER as mentioned in the Tender Documents such 

WORK shall be carried out in accordance with Indian Standard 

Specifications and if the Indian Standard Specifications do not cover the 

same, the WORK should be carried out as per standard Engineering 

Practice subject to the approval of the ENGINEER-IN-CHARGE. 
 

73 Inspection of works: 73.1  The ENGINEER-IN-CHARGE will have full power and authority to 
inspect the WORK at any time wherever in progress either on the SITE or at 

the CONTRACTOR's premises/workshops wherever situated, premises/ 

workshops of any person, firm or corporation where WORK in connection 

with the CONTRACT may be in hand or where materials are being or are to 

be supplied, and the CONTRACTOR shall afford or procure for the 

ENGINEER-IN- CHARGE every facility and assistance to carry out such 

inspection. The CONTRACTOR shall, at all time during the usual  working 
hours and at all other time at which reasonable notice of the intention of the 

ENGINEER-IN- CHARGE or his representative to visit the WORK shall have 

been given to the CONTRACTOR, either himself be present or receive orders 

and instructions, or have a responsible agent duly accredited in writing, present 

for  the purpose. Orders given to the CONTRACTOR's agent shall be 

considered to have the same force as if they had been given to the 

CONTRACTOR himself. The CONTRACTOR shall give not less than seven 

days’ notice in writing to the ENGINEER-IN-CHARGE before covering up or 

otherwise placing beyond reach of inspection and measurement of any work in 

order that the same may be inspected and measured. In the event of breach of 

above the same shall be uncovered at CONTRACTOR's expense for carrying 
out such measurement or inspection. 

 

73.2 No material shall be despatched from the CONTRACTOR's stores before 

obtaining the approval in writing of the Engineer-in-Charge. 

 
The CONTRACTOR is to provide at all time during the progress of the 

WORK and the maintenance period, proper means of access with ladders, 

gangways etc. and the necessary attendance to move and adopt as directed for 

inspection or measurements of the WORK by the ENGINEER- IN-CHARGE. 

 

73.3 The CONTRACTOR shall make available to the ENGINEER-IN- CHARGE 

free of cost all necessary instruments and assistance in checking or setting out 

of WORK and in the checking of any WORK made by the CONTRACTOR 

for the purpose of setting out and taking measurements of WORK. 

 

74 Tests for quality of work: 74.1  All workmanship shall be of the respective kinds described in the 
CONTRACT DOCUMENTS and in accordance with the instructions of the 

ENGINEER-IN-CHARGE and shall be subjected from time to time to such 

test at CONTRACTOR's cost as the ENGINEER-IN-CHARGE may direct at 

the place of manufacture or fabrication or on the site or at all or any such 

places. The CONTRACTOR shall provide assistance, instruments, labour and 
materials as are normally required for examining, measuring and testing any 

workmanship as may be selected and required by the ENGINEER-IN-

CHARGE. 

 

74.2 All the tests that will be necessary in connection with the execution of the 

WORK as decided by the ENGINEER- IN-CHARGE shall be carried out at 

the field testing laboratory of the EMPLOYER by 
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paying the charges as decided by the EMPLOYER from time to time. In case 

of non- availability of testing facility with the EMPLOYER, the required test 

shall be carried out at the cost of CONTRACTOR at Government or any other 

testing laboratory as directed by ENGINEER-IN-CHARGE. 

 

74.3 If any tests are required to be carried out in conjunction with the WORK or 

materials or workmanship not supplied by the CONTRACTOR, such tests 

shall be carried out by the CONTRACTOR as per instructions of ENGINEER-

IN-CHARGE and cost of such tests shall be reimbursed by the EMPLOYER. 

 

75 Samples for approval: 75.1 The CONTRACTOR shall furnish to the ENGINEER-IN-CHARGE 
for approval, when requested or if required by the specifications, adequate 

samples of all materials and finished to be used in the WORK. Such samples 

shall be submitted before the WORK is commenced and in ample time to 
permit tests and examinations thereof. All materials furnished and finishes 

applied in  actual WORK shall be fully equal to the approved samples. 
 

76 Action and compensation in 

case of bad work: 

76.1 If it shall appear to the ENGINEER-IN-CHARGE that any work has been 

executed with unsound, imperfect or unskilled  workmanship, or with 

materials of any inferior description, or that any materials or articles 

provided by the CONTRACTOR for the execution of the WORK are 

unsound, or of a quality inferior to that contracted for, or otherwise not in 

accordance with the CONTRACT, the CONTRACTOR shall on demand 

in writing from the ENGINEER-IN-CHARGE or his authorised 

representative  specifying the WORK, materials or articles complained of 

notwithstanding that the same may have been  inadvertently passed, 

certified and paid for, forthwith rectify or remove and reconstruct the 

WORK so specified and provide other proper and suitable materials or 
articles at his own cost and in the event of failure to do so within the 

period specified by the ENGINEER-IN-CHARGE in his demand 

aforesaid, the 

CONTRACTORshallbeliabletopaycompensationattherateof1 

% (One percent) of the estimated cost of the whole WORK, for every week 

limited to a maximum of 10% (ten percent) of the value of the whole 

WORK, while his failure to do so shall continue and in the case of any such 

failure the ENGINEER-IN-CHARGE may on expiry of notice period 

rectify or remove and re-execute the WORK or remove and replaced with 

others, the materials or articles complained of to as the case may be at the 

risk and expense in all respects of the CONTRACTOR. The decision of the 

Engineering-in-charge as to any question arising under this clause shall be 
final and conclusive. 
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77 Suspension of works: 77.1     i) Subjecttotheprovisionsofsub-para(ii)ofthisclause,the 
CONTRACTOR shall, if ordered in writing by the ENGINEER-IN-

CHARGE, or his representative, temporarily suspend the WORKS or 

any part thereof for such written order, proceed with the WORK 

therein ordered to be suspended until, he shall have received a written 

order to proceed therewith. The CONTRACTOR shall not  be entitled 

to claim compensation for any loss or damage sustained by him by 

reason of temporary suspension of the WORKS aforesaid. An 

extension of time for completion, corresponding with the delay 

caused by any such suspension of the WORKS as aforesaid will be 
granted to the CONTRACTOR should he apply for the same 

provided that the suspension was not consequent to any default to 

failure on the part of the CONTRACTOR. 

 

ii)     In case of suspensions of entire WORK, ordered in writing   by 

ENGINEER-IN-CHARGE, for a period of  more than  two months, 

the CONTRACTOR shall have the option to terminate the 

CONTRACT. 
 

78 Employer may do part of 

work: 

78.1 Upon failure of the CONTRACTOR to comply with any instructions given 

in accordance with the provisions of this CONTRACT the EMPLOYER 

has the alternative right, instead of assuming charge  of entire WORK, to 

place additional labour force, tools, equipment and materials on such parts 

of the WORK, as the EMPLOYER may designate or also engage another 

CONTRACTOR to carry out the WORK. In such cases, the EMPLOYER 
shall deduct from the amount which otherwise might become due to the 

CONTRACTOR, the cost of such work and material with ten percent 

(10%) added to cover all departmental charges and should the total 

amount thereof exceed the amount due to the CONTRACTOR, the 

CONTRACTOR shall pay the difference to the EMPLOYER. 

 

 

79 Possession prior to 

completion: 

 

79.1 The ENGINEER-IN-CHARGE shall have the right to take possession of or 

use any completed or partially completed WORK or part of the WORK. 

Such possession or use shall not be deemed to be an acceptance of any 

work completed in accordance with the CONTRACT agreement. If 

such prior possession or use by the ENGINEER-IN- CHARGE delays the 

progress of WORK, equitable adjustment in the time of completion will be 
made and the CONTRACT agreement shall be deemed to be modified 

accordingly. 
 

80 (Defects liability period) 

twelve months period of 

liability from the date of 

issue of completion 

certificate: 

80.1 The CONTRACTOR shall guarantee the installation/WORK for a period of 

12 months from the date of completion of WORK as certified by the 

ENGINEER-IN-CHARGE which is indicated in the Completion 

Certificate. Any damage or defect that may arise or lie undiscovered at the 
time of issue of Completion Certificate, connected in any way with the 

equipment or materials supplied by him or in the workmanship, shall be 

rectified or replaced by the CONTRACTOR at his own expense as deemed 

necessary by the ENGINEER-IN-CHARGE or in default, the ENGINEER- 

IN-CHARGE may carry out such works by other work and deduct actual 

cost incurred towards labour, supervision and materials consumables or 

otherwise plus 100% towards overheads (of which the certificate of 

ENGINEER-IN-CHARGE shall be final) from any sums that may then be 

or at any time thereafter, become due to the CONTRACTOR or from his 

Contract Performance Security, or the proceeds of sale thereof or a 

sufficient part on thereof. 

 

80.2 If the CONTRACTOR feels that any variation in WORK or in quality of 

materials or proportions would be beneficial or necessary to fulfil the 

guarantees called for, he shall bring this to the notice of the ENGINEER- 

IN-CHARGE inwriting. 
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If during the period of liability any portion of the WORK/equipment, is found 

defective and is rectified/ replaced, the period of liability for such equipment/ 

portion of WORK shall be operative from the date such rectification/ 

replacement are carried out and Contract Performance Guarantee shall be 

furnished separately for the extended period of liability for that portion of 

WORK/ equipment  only. Notwithstanding the above provisions the supplier's, 

guarantees/warrantees for the replaced equipments hall also be passed on to 
the EMPLOYER. 

 

80.3 LIMITATION OFLIABILITY 
 

Notwithstanding anything contrary contained herein, the aggregate total 

liability of CONTRACTOR under the Agreement or otherwise shall be 

limited to 100% of Agreement / Contract Value. However, neither party 

shall be liable to the other party for any indirect and consequential 

damages, loss of profits or loss of production. 

 

81 Care of works: 81.0  From the commencement to completion of the WORK, the 
CONTRACTOR shall take full responsibility for the care for all works 

including all temporary works and in case any damages, loss or injury shall 

happen to the WORK or to any part thereof or to any  temporary works from 

any cause whatsoever, shall at his own cost repair and make good the same so 

that at completion the WORK shall be in good order and in conformity in 

every respects with the requirement of the CONTRACT and the ENGINEER-
IN- CHARGE's instructions. 

 

81.1 DEFECTS PRIOR TO TAKINGOVER: 
 

If at any time, before the WORK is taken over, the ENGINEER-IN-

CHARGE shall: 

 

a) Decide that any works done or materials used by the 

CONTRACTOR or by any SUB-CONTRACTOR is defective or not 

in accordance with the CONTRACT, or that the works or any portion 

thereof are defective, or do not fulfill the requirements of 

CONTRACT (all such matters being hereinafter, called `Defects' in 

this clause),and 

 

b) As soon as reasonably practicable, gives to the 

CONTRACTOR notice in writing of the said decision, specifying 
particulars of the defects alleged to exist or to have occurred, then the 

CONTRACTOR shall at his own expenses and with all speed make 

good the defects so specified. 

 

In case CONTRACTOR shall fail to do so, the EMPLOYER may  take, at the 

cost of the CONTRACTOR, such steps as may in all circumstances, be 

reasonable to make good such defects. The expenditure so incurred by the 

EMPLOYER will be recovered from the amount due to the CONTRACTOR. 

The decision of the ENGINEER-IN-CHARGE with regard to the amount to be 

recovered from the CONTRACTOR will be final and binding on the 

CONTRACTOR. As soon as the WORK has been completed in accordance 

with the CONTRACT (except in minor respects that do not affect their use for 

the purpose for which they are intended and except for maintenance there of 
provided in clause 80.1 of General Conditions of Contract) and have passed 

the tests on completion, the ENGINEER-IN-CHARGE shall issue a certificate 

(hereinafter called Completion Certificate) in which he shall certify the date on 

which the WORK have been so completed and have passed the said tests and 

the EMPLOYER shall be deemed to have taken over the WORK on the date 

so certified. If the WORK has been divided into various groups in the 

CONTRACT, the EMPLOYER shall be entitled to take over any group or 

groups before the other or others and there upon the ENGINEER-IN-

CHARGE shall issue a Completion Certificate which will, however, be for 

such group or 
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groups so taken over only. In such an event if the group /section/ part so taken 

over is related, to the integrated system of the work, not withstanding date of 

grant of Completion Certificate for group/ section/ part. The period of liability 

in respect of such group/ section/ part shall extend 12 (twelve) months from 

the date of completion of WORK. 

 

81.2 DEFECTS AFTER TAKINGOVER: 
 

In order that the CONTRACTOR could obtain a COMPLETION 

CERTIFICATE he shall make good, with all possible speed, any defect arising 

from the defective materials supplied by the CONTRACTOR or workmanship 

or any act or omission of the CONTRACT or that may have been noticed or 
developed, after the works or groups of the works has been taken over, the 

period allowed for carrying out such WORK will be normally one month. If 

any defect be not remedied within a reasonable time, the EMPLOYER may 

proceed to do the WORK at CONTRACTOR's risk and expense and deduct 

from the final bill such amount as may be decided by the EMPLOYER. 

 

If by reason of any default on the part of the CONTRACTOR a 

COMPLETION CERTIFICATE has not been issued in respect of any portion 

of the WORK within one month after the date fixed by the CONTRACT for 

the completion of the WORK, the EMPLOYER shall be at liberty to use the 

WORK or any portion thereof in respect of which a completion certificate has 
not been issued, provided that the WORK or the portion thereof so used as 

aforesaid shall be afforded reasonable opportunity for completing these works 

for the issue of Completion Certificate. 

 

 

82 Guarantee/transfer of 

guarantee: 

 

82.1 For works like water-proofing, acid and alkali resisting materials, pre-

construction soil treatment against termite or any other specialized works 

etc. the CONTRACTOR shall invariably engage SUB-CONTRACTORS 

who are specialists in the field and firms of repute and such a SUB-

CONTRACTOR shall furnish  guarantees for their workmanship to the 

EMPLOYER, through the CONTRACTOR. In case such a SUB-

CONTRACTOR/ firm is not prepared to furnish a guarantee to the 

EMPLOYER, the CONTRACTOR shall give that guarantee to the 

EMPLOYER directly. 
 

83 Training of employer's 

personnel: 

83.1 The CONTRACTOR undertakes to provide training to Engineering 

personnel selected and sent by the EMPLOYER at the works of the 

CONTRACTOR without any cost to the EMPLOYER. The period and the 

nature of training for the individual personnel shall be agreed upon 

mutually between the CONTRACTOR and the EMPLOYER. These 

engineering personnel shall be given special training at the shops, where 
the equipment will be manufactured and/ or in their collaborator's works 

and where possible, in any other plant where equipment manufactured by 

the CONTRACTOR or his collaborators is under installation or test to 

enable those personnel to become familiar with the equipment being 

furnished by the CONTRACTOR. EMPLOYER shall bear only the to and 

fro fare of the said engineering personnel. 
 

84 Replacement of defective 

parts and materials: 

84.1 If during the progress of the WORK, EMPLOYER shall decide and inform 

in writing to the CONTRACTOR, that the CONTRACTOR has 

manufactured any plant or part of the plant unsound or imperfect or has 

furnished plant inferior to the quality specified,the 

Page 155 of 279



 

 

CONTRACTOR on receiving details of such defects or deficiencies shall at his 

own expenses within 7 (seven) days of his receiving the notice, or otherwise 

within such time as may be reasonably necessary for making it good, proceed 

to alter, re-construct or remove such work and furnish fresh equipments upto 

the standards of the specifications. In case the CONTRACTOR fails to do so, 

EMPLOYER may on giving the CONTRACTOR 7 (seven) day's notice in 

writing of his intentions to do so, proceed to remove the portion of the WORK 

so complained of and at the cost of CONTRACTOR's, perform all such works 

or furnish all such equipments provided that nothing in the clause shall be 
deemed to deprive the EMPLOYER of or affect any rights under the 

CONTRACT, the EMPLOYER may otherwise have in respect of such defects 

and deficiencies. 

 

84.2 The CONTRACTOR's full and extreme liability under this clause shall be 

satisfied by the payments to the EMPLOYER of the extra cost, of such 

replacements procured including erection/installation as provided for in the 

CONTRACT; such extra cost being the ascertained difference between the 

price paid by the EMPLOYER for such replacements and the CONTRACT 

price portion for such defective plants and repayments of any sum paid by the 

EMPLOYER to the CONTRACTOR in respect of such defective plant.  

Should the EMPLOYER not so replace the defective plant  the Contractor’s 

extreme liability under this clause shall be limited to the repayment of all such 

sums paid by the EMPLOYER under the CONTRACT for such defective 

plant. 

 

85 Indemnity 85.1  If any action is brought before a Court, Tribunal or  any  other  Authority against 

the Employer or an officer or agent of the EMPLOYER, for the failure, 

omission or neglect on the part of the CONTRACTOR to perform any acts, 

matters, covenants or things under the CONTRACT, or damage or injury 

caused by the alleged omission or negligence on the part of the 

CONTRACTOR, his agents, representatives or his SUB- CONTRACTOR's, or 

in connection with any claim based on lawful demands of SUB-
CONTRACTOR's workmen suppliers or employees, the CONTRACTOR, 

shall in such cases indemnify and keep the EMPLOYER and/or their 

representatives harmless from all losses, damages, expenses or decrees arising 

out of such action. 
 

86 Construction aids, equipments, 

tools &tackles: 

86.1 CONTRACTOR shall be solely responsible for making available for 

executing the WORK, all requisite CONSTRUCTION EQUIPMENTS, 

Special Aids, Barges, Cranes and the like, all Tools, Tackles and Testing 

Equipment and Appliances, including imports  of such equipment etc. as 

required. In case of import of the same the rates applicable for levying of 

Custom Duty on such Equipment, Tools, &Tackles and the duty drawback 

applicable thereon shall be ascertained by the CONTRACTOR from the 
concerned authorities of Government of India. It shall be clearly 

understood that EMPLOYER shall not in any way be responsible for 

arranging to obtain Custom Clearance and/or payment of any duties and/or 

duty draw backs etc. for such equipments imported by the 

CONTRACTOR and the CONTRACTOR shall be fully responsible for all 

taxes, duties and documentation with regard to the same. Tenderer in his 

own interest may contact, for any clarifications in the matter, concerned 

agencies/Dept./Ministries of Govt. of India. All clarifications so obtained 

and interpretations thereof shall be solely the responsibility of the 

CONTRACTOR. 

 

SECTION-VI Certificates and Payments 
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87 Schedule of rates and 

payments: 

87.1 i) CONTRACTOR'SREMUNERATION: 

 

The price to be paid by the EMPLOYER to CONTRACTOR for 

the whole of the WORK to be done and for the performance of 

all the obligations undertaken by the CONTRACTOR under the 

CONTRACT DOCUMENTS 

shall be ascertained by the application of the respective Schedule 

of Rates (the inclusive nature of which is more particularly 

defined by way of application but not of limitation, with the 

succeeding sub-clause of this clause) and payment to be made 
accordingly for the WORK actually executed and approved by the 

ENGINEER- IN-CHARGE. The sum so ascertained  

shall(excepting only as and to the extent expressly provided 

herein) constitute the sole and inclusive remuneration of the 

CONTRACTOR under the CONTRACT and no further or other 

payment whatsoever shall be or become due or payable to the 

CONTRACTOR under the CONTRACT. 

 

ii) SCHEDULE OF RATES TO BEINCLUSIVE: 
 

The prices/rates quoted by the CONTRACTOR  shall remain firm till 

the issue of FINAL CERTIFICATE and shall not be subject to 

escalation. Schedule of Rates shall be deemed to include and cover all 
costs, expenses and liabilities of every description and all risks of 

every kind to be taken in executing, completing and handing over the 

WORK to the EMPLOYER by the CONTRACTOR. The 

CONTRACTOR shall be deemed to have known  the nature, scope, 

magnitude and the extent of the WORK and materials required 

though the CONTRACT DOCUMENT may not fully and precisely 

furnish them. Tenderer's shall make such provision in the Schedule of 

Rates as he may consider necessary to cover the cost of such items of 

WORK and materials as may be reasonable and necessary to 

complete the WORK. The opinion of the ENGINEER-IN-CHARGE 

as to the items of WORK which are necessary and reasonable for 
COMPLETION OF WORK shall be final and binding on the 

CONTRACTOR, although the same may not be shown on or 

described specifically in CONTRACTDOCUMENTS. 

 

Generality of this present provision shall not be deemed to cut down 
or limit in any way because in certain cases it may and in other cases 

it may not be expressly stated that the CONTRACTOR shall do or 

perform a work or supply articles or perform services at his own cost 

or without addition of payment or without extra charge or words to 

the same effect or that it may be stated or not stated that the same are 

included in and covered by the Schedule of Rates. 

 

iii) SCHEDULE OF RATES TO COVER CONSTRUCTION 

EQUIPMENTS, MATERIALS, LABOUR ETC.: 
 

Without in any way limiting the provisions of the preceding sub-

clause the Schedule of Rates shall be deemed to include and cover the 

cost of all construction equipment, temporary WORK (except as 

provided for herein), pumps, 
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materials, labour, insurance, fuel, consumables, stores and appliances 

to be supplied by the CONTRACTOR and all other matters in 

connection with each item in the Schedule of Rates and the execution 

of the WORK or any portion thereof finished, complete in every 

respect and maintained as shown or described in the CONTRACT 

DOCUMENTS or as may be ordered in writing during the 

continuance of the CONTRACT. 

 

\iv) SCHEDULE OF RATES TO COVER 

ROYALTIES,RENTSANDCLAIMS: 
 

The Schedule of Rates (i.e., VALUE OF CONTRACT) shall be 

deemed to include and cover the cost of all royalties and fees for the 

articles and processes, protected by letters, patent or otherwise 

incorporated in or used in connection with the WORK, also all 

royalties, rents and other payments in connection with obtaining 

materials of whatsoever kind for the WORK and shall include an 

indemnity to the EMPLOYER which the CONTRACTOR hereby 

gives against all actions, proceedings, claims, damages, costs and 

expenses arising from the incorporation in or use on the WORK of 

any such articles, processes or materials, octroi or other municipal or 

local Board Charges, if levied  on materials, equipment or 
machineries to be brought to site for use on WORK shall be borne by 

the CONTRACTOR. 

 

v) SCHEDULE OF RATES TO COVER TAXESAND 

DUTIES: 
 

No exemption or reduction of Customs Duties, Excise Duties, Sales 

Tax, Sales Tax on works Contract quay or any port dues, transport 

charges, stamp duties or Central  or State Government or local Body 

or Municipal Taxes or duties, taxes or charges (from or of any other 

body), whatsoever, will be granted or obtained, all of which expenses 

shall be deemed to be included in and covered by the Schedule or 
Rates. The CONTRACTOR shall also obtain and pay for all permits 

or other privileges necessary to complete the WORK. 

 

vi) SCHEDULE OF RATES TO COVER RISKS OFDELAY: 
 

The Schedule of Rates shall be deemed to include and cover the risk 

of all possibilities of delay and interference with the 

CONTRACTOR's conduct of WORK which occur from any causes 

including orders of the EMPLOYER in the exercise of his power and 

on account of extension of time granted due to various reasons and 

for all other possible or probable causes of delay. 

 

vii) SCHEDULE OF RATES CANNOT BEALTERED: 
 

For WORK under unit rate basis, no alteration will be allowed in the 

Schedule of Rates by reason of works or any part of them being 
modified, altered, extended, diminished or committed. The Schedule 

of Rates are fully inclusive of rates which have been fixed by the 

CONTRACTOR and agreed to by the EMPLOYER and cannot be 

altered. 
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For lumpsum CONTRACTS, the payment will be made according to 

the WORK actually carried out, for which purpose an item wise, or 

work wise Schedule of Rates shall be furnished, suitable for 

evaluating the value of WORK done and preparing running account 

bill. 

Payment for any additional work which is not covered in the 

Schedule of Rates, shall only be released on issuance of change 

order. 

 

 

88 Procedure for measurement 

and billing of work in 

progress: 

 

88.1 BILLINGPROCEDURE: 

 

Following procedures shall be adopted for billing of works executed by the 

CONTRACTOR. 

 

88.1.1 All measurements shall be recorded in sextuplicate on standard 

measurement sheets supplied by EMPLOYER and submitted to 

EMPLOYER/CONSULTANT for scrutiny and passing. 

 

88.1.2 EMPLOYER/CONSULTANT shall scrutinize and check the measurements 

recorded on the sheets and shall certify correctness of the same on the 

measurement sheets. 

 

88.1.3 ENGINEER-IN-CHARGE shall pass the bills after carrying out the 

comprehensive checks in accordance with the terms and conditions of the 

CONTRACTS, within 7 days of submission of the bills, complete in all 

respects and send the same to the Employer to effect payment to the 

CONTRACTOR. 

 

88.1.4 RSGL shall make all endeavour to make payments of undisputed amount of 

the bills submitted based on the joint measurements within 15 (Fifteen) 

days from the date of certification by the Engineer-in-Charge. 

 

88.1.5 Measurements shall be recorded as per the methods of measurement spelt 

out in EMPLOYER/CONSULTANT SPECIFICATIONS /

 CONTRACT DOCUMENT. EMPLOYER/CONSULTANT 

shall be fully responsible for checking the measurements quantitatively and 
qualitatively as recorded in the Measurement Books/Bills. 

 

88.1.6 While preparing the final bills overall measurements will not be taken again. 

Only volume of work executed since the last measured bill along with 
summary of final measurements will be considered for the final bill. 

However, a detailed check shall be made as to missing measurements and 

in case there are any missing items or measurements the same shall be 

recorded. 

 

88.1.7  COMPUTERISED BILLING SYSTEM: RSGL has introduced 

Computerised Billing System whereby when the Bills are submitted in 

RSGL by a Contractor, a receipt number is generated. The Contractor can 

know the status of the Bill through RSGL’s website. 
 

88.2 SECURED ADVANCE ONMATERIAL: 

 

Unless otherwise provided elsewhere in the tender, no `Secured 

Advance' on security of materials brought to site for execution of 

contracted items(s) shall be paid to the Contractor whatsoever. 

 

88.3 DISPUTE IN MODE OFMEASUREMENT: 
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In case of any dispute as to the mode of measurement not covered by the 

CONTRACT to be adopted for any item of WORK, mode of measurement as 

per latest Indian Standard Specifications shall be followed. 

 

88.4 ROUNDING OFAMOUNTS: 

 

In calculating the amount of each item due to the CONTRACTOR in every 

certificate prepared for payment, sum of less than 50 paise shall be omitted and 

the total amount on each certificate shall be rounded off to the nearest rupees, 
i.e., sum of less than 50 paise shall be omitted and sums of 50 paise and more 

up to one rupee shall be reckoned as one rupee. 

 

89 Lumpsum in tender: 89.1 The payment against any Lumpsum item shall be made only on 
completion of that item as per the provision of the CONTRACT after 
certification by ENGINEER-IN-CHARGE. 

 

90 Running account payments to 

be regarded as advance: 

90.1 All running account payments shall be regarded as payment by way of 

advance against the final payment only and not as payments for WORK 

actually done and completed and shall not preclude the requiring of bad, 

unsound and imperfect or unskilled work to be removed and taken away 

and reconstructed or re-erected or be considered as an admission of the 

due performance of the CONTRACT, or any part thereof, in this respect, 

or of the accruing of any claim by the CONTRACTOR, nor shall it 

conclude, determine or affect in any way the powers of the EMPLOYER 
under these conditions or any of them as to the final settlement and 

adjustment of the accounts or otherwise, or in any other way vary or affect 

the CONTRACT. The final bill shall be submitted by  the 

CONTRACTOR within one month of the date of physical completion of 

the WORK, otherwise, the ENGINEER-IN-CHARGE's certificate of the 

measurement and of total amount payable for the WORK accordingly 

shall be final and binding on all parties 
 

91 Notice of claims for 

additional payments: 

91.1 Should the CONTRACTOR consider that he is entitled to any extra 

payment for any extra/additional WORKS or MATERIAL change in 

original SPECIFICATIONS carried out by him in respect of WORK he 

shall forthwith give notice in writing to the ENGINEER-IN- CHARGE 

that he claims extra payment. Such notice shall be given to the 

ENGINEER-IN-CHARGE upon which CONTRACTOR bases such 

claims and such notice shall contain full particulars of the nature of such 

claim with full details of amount claimed. Irrespective of any provision in 

the CONTRACT to the contrary, the CONTRACTOR must intimate his 
intention to lodge claim on the EMPLOYER within 10 (ten) days of the 

commencement of happening of the event and quantify the claim within 

30 (thirty) days, failing which the CONTRACTOR will lose his right to 

claim any compensation/reimbursement/damages etc. or refer the matter to 

arbitration. Failure on the part of CONTRACTOR to put forward any 

claim without the necessary particulars as above within the time above 

specified shall be an absolute waiver thereof. No omission by 

EMPLOYER to reject any such claim and no delay in dealing therewith 

shall be waiver by EMPLOYER of any of this rights in respect there of. 

 
 

91.2 ENGINEER-IN-CHARGE shall review such claims within a reasonably 

period of time and cause to discharge these in a manner considered 

appropriate after due deliberations thereon. However, 

Page 160 of 279



 

 

 CONTRACTOR shall be obliged to carry on with the WORK during the 

period in which his claims are under consideration by the EMPLOYER, 

irrespective of the outcome of such claims, where additional payments for 
WORKS considered extra are justifiable in accordance with the 

CONTRACT provisions, EMPLOYER shall arrange to release the same in 

the same manner as for normal WORK payments. Such of the extra works 

so admitted by EMPLOYER shall be governed by all the terms, conditions, 

stipulations and specifications as are applicable for the  CONTRACT. The 

rates for extra works shall generally be the unit rates provided for in the 

CONTRACT. In the event unit rates for extra works so executed are not 

available as per CONTRACT, payments may either be released on day 

work basis for which daily/hourly rates for workmen and hourly rates for  

equipment  rental shall apply, or on the unit rate for WORK executed shall 

be derived by interpolation/ extrapolation of unit rates already existing in 

the CONTRACT. In all the matters pertaining to applicability of rate and 
admittance of otherwise of an extra work claim of CONTRACTOR the 

decision of ENGINEER-IN-CHARGE shall be final and binding. 

 

92 Payment of contractor's bill: 

 

92.1 

 

No payment shall be made for works estimated to cost less than 
Rs.10,000/- till the whole of the work shall have been completed  and a 

certificate of completion given. But in case of works  estimated to cost 

more than Rs.10,000/-, that CONTRACTOR on submitting the bill thereof 

be entitled to receive a monthly payment proportionate to the part thereof 

approved and passed by the ENGINEER-IN-CHARGE, whose certificate 

of such approval and passing of the sum so payable shall be final and 

conclusive against the CONTRACTOR. This payment will be made after 

making necessary corrections/deductions as stipulated elsewhere in the 

CONTRACT DOCUMENT for materials, Contract Performance Security, 

taxes etc. 

 
92.2 Payment due to the CONTRACTOR shall be made by the EMPLOYER 

by Account Payee cheque forwarding the same to registered office or the 

notified office of the CONTRACTOR. In no case will EMPLOYER be 

responsible if the cheque is mislaid or misappropriated by unauthorised 

person/persons. In all cases, the CONTRACTOR shall present his bill duly 

pre-receipted on proper revenue stamp payment shall be made in Indian 

Currency. 

 
92.3 In general payment of final bill shall be made to CONTRACTOR within 

60 days of the submission of bill on joint measurements, after completion 
of all the obligations under the CONTRACT. 

93 Receipt for payment: 93.1 Receipt for payment made on account of work when executed by a firm, 

must be signed by a person holding due power of attorney in this respect on 

behalf of the CONTRACTOR, except when the CONTRACTOR's are 

described in their tender as a limited  company in which case the receipts 

must be signed in the name of the company by one of its principal officers 

or by some other person having authority to give effectual receipt for the 

company. 

 

94 Completion certificate: 

 

94.1 

 

APPLICATION FOR COMPLETION CERTIFICATE: 

  
When the CONTRACTOR fulfils his obligation under Clause 81.1 he 

shall be eligible to apply for COMPLETIONCERTIFICATE. 
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The ENGINEER-IN-CHARGE shall normally issue to the CONTRACTOR 

the COMPLETION CERTIFICATE within one 

month after receiving any application therefore from the CONTRACTOR after 

verifying from the completion documents and satisfying himself that the 

WORK has been completed in accordance with and as set out in the 

construction and erection drawings, and the CONTRACTDOCUMENTS. 

 

The CONTRACTOR, after obtaining the COMPLETION CERTIFICATE, 

is eligible to present the final bill for the WORK executed by him under the 
terms of CONTRACT. 

 

94.2 COMPLETIONCERTIFICATE: 
 

Within one month of the completion of the WORK in all respects,  the 

CONTRACTOR shall be furnished with a certificate by the ENGINEER-IN-

CHARGE of such completion, but no certificate shall be given nor shall the 

WORK be deemed to have been executed until all scaffolding, surplus 

materials and rubbish is cleared off the SITE completely nor until the WORK 

shall have been measured by the ENGINEER-IN-CHARGE whose 

measurement shall be binding and conclusive. The WORKS will not be 

considered as complete and taken over by the EMPLOYER, until all the 

temporary works, labour and staff colonies are cleared to the satisfaction of the 

ENGINEER-IN-CHARGE. 

 

If the CONTRACTOR fails to comply with the requirements of this clause on 

or before the date fixed for the completion of the WORK, the ENGINEER-IN-
CHARGE may at the expense of the CONTRACTOR remove such 

scaffolding, surplus materials and rubbish and dispose off the same as he thinks 

fit and clean off such dirt as aforesaid, and the CONTRACTOR shall forthwith 

pay the amount of all expenses so incurred and shall have no claim in respect 

of any such scaffolding or surplus materials as aforesaid except for any sum 

actually realized by the sale thereof. 

 

94.3 COMPLETION CERTIFICATEDOCUMENTS: 
 

For the purpose of Clause 94.0 the following documents will be deemed to 

form the completion documents: 
 

i) The technical documents according to which the WORK was carried 

out. 

 

ii) Six (6) sets of construction drawings showing therein the modification 

and correction made during the course of execution and signed by the 

ENGINEER-IN-CHARGE. 

 

iii) COMPLETION CERTIFICATE for `embedded' and 

`covered' up work. 

 

iv) Certificates of final levels as set out for various works. 

 

v) Certificates of tests performed for various WORKS. 

 

vi) Material appropriation, Statement for the materials issued by the 

EMPLOYER for the WORK and list of surplus materials returned to 

the EMPLOYER's store duly supported by necessary documents. 
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95 Final decision and final 

certificate: 

95.1 Upon expiry of the period of liability and subject to the ENGINEER-IN-

CHARGE being satisfied that the WORKS have been duly maintained by 

the CONTRACTOR during monsoon or such period as hereinbefore 

provided in Clause 80 & 81 and that the CONTRACTOR has in all respect 

duly made-up  any subsidence and performed all his obligations under the  

CONTRACT, the ENGINEER-IN- CHARGE shall (without prejudice to 

the rights of the EMPLOYER to retain the provisions of relevant Clause 

hereof) otherwise give a certificate herein referred to as the FINAL 

CERTIFICATE to that effect and the CONTRACTOR shall not be 

considered to have fulfilled the whole of his obligations under 

CONTRACT until FINAL CERTIFICATE shall have been given by the 
ENGINEER-IN- CHARGE notwithstanding any previous entry upon the 

WORK and taking possession, working or using of the same or any part 

thereof by the EMPLOYER. 
 

96 Certificate and payments on 

evidence of completion: 

96.1 Except the FINAL CERTIFICATE, no other certificates or payments 

against a certificate or on general account shall be taken to be an admission 

by the EMPLOYER of the due performance of the CONTRACT or any 

part thereof or of occupancy or validity of any claim by the 

CONTRACTOR. 
 

97 Deductions from the contract 

price: 

97.1 All costs, damages or expenses which EMPLOYER may have paid or 

incurred, which under the provisions of the CONTRACT, the 

CONTRACTOR is liable/will be liable, will be claimed by the 

EMPLOYER. All such claims shall be billed by the EMPLOYER to the 

CONTRACTOR regularly as and when they fall due. Such claims shall be 

paid by the CONTRACTOR within 15 (fifteen) days of the receipt of the 

corresponding bills and if not paid by the CONTRACTOR within the said 

period, the EMPLOYER may, then, deduct the amount from any moneys 
due i.e.,  Contract Performance Security or becoming due to the 

CONTRACTOR under the CONTRACT or may be recovered by actions 

of law or otherwise, if the CONTRACTOR fails to satisfy the 

EMPLOYER of such claims. 

 

SECTION-VII Taxes and Insurance 
 

98 Taxes, Duties, Octroi etc: 98.1      The CONTRACTOR agrees to and does hereby accept full and 
exclusive liability for the payment of any and all Taxes, Duties, including 

Excise duty, octroi etc. now or hereafter imposed, increased, modified, all 

the sales taxes, duties, octrois etc. now in force and hereafter increased, 

imposed or modified, from time to time in respect of WORKS and 

materials and all contributions and taxes for unemployment compensation, 

insurance and old age pensions or annuities now or hereafter imposed by 

any Central or State Government authorities which are imposed with 

respect to or covered by the wages, salaries, or other compensations paid 

to the persons employed by the CONTRACTOR and the CONTRACTOR 

shall be responsible for the compliance of all SUB-CONTRACTORS, 
with all applicable Central, State, Municipal and local law and regulation 

and requirement of any Central, State or local Government agency or 

authority. CONTRACTOR further agrees to defend, indemnify and hold 

EMPLOYER harmless from any liability or penalty which may be 

imposed by the Central, State or Local authorities by reason or any 

violation by CONTRACTOR  or SUB-CONTRACTOR of such laws, 

suits or proceedings that may be brought against the EMPLOYER arising 

under, growing out of, or by reason of the work provided for by this 

CONTRACT, by third parties, or by Central or State Government 

authority or any administrative sub-division thereof. 
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 Tax deductions will be made as per the rules and regulations in force 

in accordance with acts prevailing from time to time. 

 

99 Sales tax/turnover tax: 

 

99.1 

 

Tenderer should quote all-inclusive prices including the liability of Sales 

Tax/Turnover Tax whether on the works contract as a whole or in 
respect of bought out components used by the CONTRACTOR in 

execution of the CONTRACT.  EMPLOYER shall not be responsible 

for any such liability of the CONTRACTOR in respect of this 

CONTRACT. 

 

100 Statutory variations 

 

100.1 

 

Tenderer should quote prices inclusive of excise-duty and sales tax 

applicable on finished product. Any statutory variations in Excise Duty 

and sales tax on finished product during the contractual completion 

period, shall be to the Employer's account for which the Contractor will 

furnish documentary evidence(s) in support of their claims to RSGL. 

However, any increase in the rate of these taxes and duties (E.D. and 
S.T.) beyond the contractual completion period shall be to 

Contractor's account and any decrease shall be passed on to RSGL. 

 

101 Insurance: 

 

101.1 

 

GENERAL 

 
CONTRACTOR shall at his own expense arrange secure and 

maintain insurance with reputable insurance companies to the 

satisfaction of the EMPLOYER as follows: 

CONTRACTOR at his cost shall arrange, secure and maintain 

insurance as may be necessary and to its full value for all such 

amounts to protect the WORKS in progress from time to time and the 

interest of EMPLOYER against all risks as detailed herein. The form 

and the limit of such insurance, as defined here in together with the 

under works thereof in each case should be as acceptable to the 
EMPLOYER. However, irrespective of work acceptance the 

responsibility to maintain adequate insurance coverage at all times 

during the period of CONTRACT shall be that of CONTRACTOR 

alone. CONTRACTOR's  failure in this regard shall not relieve him of 

any of his responsibilities and obligations under CONTRACT. 

Any loss or damage to the equipment, during ocean transportation, 

port/custom clearance, inland and port handling, inland 

transportation,storage,erection and commissioning till such time 

the WORK is taken over by EMPLOYER, shall be to the account of 

CONTRACTOR.        CONTRACTOR    shall    be    responsible for 
preferring of all claims and make good for the damage or loss by way of 

repairs and/or replacement of the parts of the Work damaged or lost. 

CONTRACTOR shall provide the EMPLOYER with a copy of all 

insurance policies and documents taken out by him in pursuance of the 

CONTRACT. Such copies of document shall be submitted to the 

EMPLOYER immediately upon the CONTRACTOR having taken such 

insurance coverage. CONTRACTOR shall also inform the EMPLOYER 

at least 60(Sixty) days in advance regarding the expiry cancellation and/or 

changes  in any of such documents and ensure revalidation/renewal etc., as 

may be necessary well intime. 

 
Statutory clearances, if any, in respect of foreign supply required for the 

purpose of replacement of equipment lost in transit and/or 
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during erection, shall be made available by the EMPLOYER. 

CONTRACTOR shall, however, be responsible for obtaining requisite 

licences, port clearances and other formalities relating to such import. The 

risks that are to be covered under the insurance shall include, but not be 

limited to the loss or damage in handling, transit, theft, pilferage, riot, civil 

commotion, weather conditions, accidents of all kinds, fire, war risk 

(during ocean transportation only) etc. The scope of such insurance shall 

cover the entire value of supplies of equipments, plants and materials to be 

imported from time to time. 
 

All costs on account of insurance liabilities covered under CONTRACT 

will be to CONTRACTOR's account and will be included in VALUE OF 

CONTRACT. However, the EMPLOYER may from time to time, during 

the currency of the CONTRACT, ask the CONTRACTOR in writing to 

limit the insurance coverage risk and in such a case, the parties to the 

CONTRACT will agree for a mutual settlement, for reduction in VALUE 

OF CONTRACT to the extent of reduced premium amounts. 

 

CONTRACTOR as far as possible shall cover insurance with Indian 

Insurance Companies, including marine Insurance during ocean 

transportation. 

 

i) EMPLOYEES STATE INSURANCEACT: 
 

The CONTRACTOR agrees to and does hereby accept full and 

exclusive liability for the compliance with all obligations 

imposed by the Employee State Insurance Act 1948 and the 

CONTRACTOR further agrees to defend, indemnify and hold 

EMPLOYER harmless for any liability or penalty which may be 

imposed by the Central, State or Local authority by reason of any 

asserted violation by CONTRACTOR or SUB-CONTRACTOR 

of the 

Employees' State Insurance Act, 1948, and also from all claims, 

suits or proceeding that may be brought against the EMPLOYER 

arising under, growing out of or by reasons of the work provided 
for by this CONTRACTOR, by third parties or by Central or 

State Government authority or any political sub- division thereof. 

 

The CONTRACTOR agrees to fill in with the Employee's State 

Insurance Corporation, the Declaration Forms,  and all forms 

which may be required in respect of the CONTRACTOR's or 

SUB- CONTRACTOR's employees, who are employed in the 

WORK provided for or those covered by ESI from time to time 

under the Agreement. The CONTRACTOR shall deduct and 

secure the agreement of the SUB- CONTRACTOR to deduct the 

employee's contribution as per the first schedule of the 

Employee's State Insurance Act from wages and affix the 

Employees Contribution Card at wages payment intervals. The 

CONTRACTOR shall remit and secure the agreement of SUB-
CONTRACTOR to remit to the State Bank of India, Employee's 

State Insurance Corporation Account, and the Employee's 

contribution as required by the Act. The CONTRACTOR agrees 

to maintain all cards and Records as required under the Act in 

respect of employees and payments and the CONTRACTOR 

shall secure the agreement of the SUB- CONTRACTOR to 

maintain such records. Any expenses incurred for the 

contributions, 
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making contributions or maintaining records shall be to the 

CONTRACTOR's or SUB-CONTRACTOR's account. 

 

The EMPLOYER shall retain such sum as may be necessary 

from the total VALUE OF CONTRACT until the 

CONTRACTOR shall furnish satisfactory proof that all 

contributions as required by the Employees State Insurance Act, 

1948, have been paid. This will be pending on the 

CONTRACTOR when the ESI Act is extended to the place of 
work. 

 

ii) WORKMEN COMPENSATION AND 

EMPLOYER'S LIABILITYINSURANCE: 
 

Insurance shall be effected for all the CONTRACTOR's 

employees engaged in the performance of this CONTRACT. If 

any of the work is sublet, the CONTRACTOR shall require the 

SUB-CONTRACTOR to provide workman's Compensation and 

employer's liability insurance for the later's employees if such 

employees are not covered under the CONTRACTOR's 

Insurance. 

 

iii) ACCIDENT OR INJURY TOWORKMEN: 
 

The EMPLOYER shall not be liable for or in respect of any 

damages or compensation payable at law in respect or in 

consequence of any accident or injury to any workman or other 

person in the Employment of the CONTRACTOR or any SUB-

CONTRACTOR save and except an accident or injury resulting 

from any act or default of the EMPLOYER, his agents or 

servants and the CONTRACTOR shall indemnify and keep 

indemnified the EMPLOYER  against all such damages and 

compensation (save and except and aforesaid) and against all 

claims, demands, proceeding, costs, charges and expenses, 
whatsoever in respect or in relation thereto. 

 

iv) TRANSITINSURANCE 
 

In respect of all items to be transported by the CONTRACTOR to the 

SITE of WORK, the cost of transit insurance should be borne by the 

CONTRACTOR and the quoted price shall be inclusive of this cost. 

 

V) COMPREHENSIVE AUTOMOBILEINSURANCE 
 

This insurance shall be in such a form as to protect the Contractor 

against all claims for injuries, disability, disease and death to members 

of public including EMPLOYER’s men and damage to the property of 

others arising from the use of motor vehicles during on or off the `site’ 

operations, irrespective of the Employership of such vehicles. 

 

VI) COMPREHENSIVE GENERAL LIABILITYINSURANCE 
 

a) This insurance shall protect the Contractor against all 

claims arising from injuries, disabilities, disease or 

death of member of public or damage to property of 

others due to any act or omission on the part of the 

Contractor, his agents,his employees, his 
representatives and 
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Sub-Contractor’s or from riots, strikes and civil 

commotion. 

 

b) Contractor shall take suitable Group Personal Accident 

Insurance Cover for taking care of injury, damage or 

any other risks in respect of his Engineers and other 

Supervisory staff who are not covered under Employees 

State Insurance Act. 

 

c) The policy shall cover third party liability. The third 

party (liability shall cover the loss/ disablement of 

human life (person not belonging to the  Contractor) and 

also cover the risk of damage to others materials/ 

equipment/ properties during construction, erection and 

commissioning at site. The value of third party liability 

for compensation for loss of human life or partial/full 
disablement shall be of required statutory value but not 

less than Rs. 2 lakhs per death, Rs. 1.5 lakhs per full 

disablement and Rs. 1 lakh per partial disablement and 

shall nevertheless cover such compensation as may be 

awarded by Court by Law in India and cover for 

damage to others equipment/ property as approved by 

the Purchaser. However, third party risk shall be 

maximum to Rs. 10(ten) lakhs to death. 

 

d) The Contractor shall also arrange suitable insurance to 

cover damage, loss, accidents, risks etc., in respect of all 

his plant, equipments and machinery, erection tools 

&tackles and all other temporary attachments brought 
by him at site to execute the work. 

 

e) The Contractor shall take out insurance policy in the 

joint name of EMPLOYER and Contractor from one or 

more nationalized insurance company from any branch 
office at Project site. 

 

f) Any such insurance requirements as are hereby 

established as the minimum policies and coverage 

which Contractor must secure and keep in force must 

be complied with, Contractor shall at all times be free 

to obtain additional or increased coverage at 

Contractor’s sole expenses. 

 

vii) ANY OTHER INSURANCE REQUIREDUNDER 
 LAW OR REGULATIONS OR BY EMPLOYER: 

CONTRACTOR shall also carry and maintain any and all 

other insurance(s) which he may be required under any 
law or regulation from time to time without any extra cost to 

EMPLOYER. He shall also carry and maintain any other 

insurance which may be required by the EMPLOYER. 

102 Damage to Property or to 

any Person or any Third 

102.1 i) CONTRACTOR shall be responsible for making good to the 

satisfaction of the EMPLOYER any loss or any 
Party   damage to structures and properties belonging to the 

   EMPLOYER or being executed or procured or being 
   procured by the EMPLOYER or of other agencies within in 
   the premises of all the work of the EMPLOYER, if such 
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loss or damage is due to fault and/or the negligence or wilfulacts or 

omission of the CONTRACTOR, his employees, agents,

 representatives or SUB-CONTRACTORs. 

 

ii) The CONTRACTOR shall take sufficient care in moving his plants, 

equipments and materials from one place to another so that they do 

not cause any damage to any person or to the property of the 

EMPLOYER or any third party including overhead and underground 

cables and in the event of any damage resulting to the property of 

the EMPLOYER or of a third party during the movement of the 

aforesaid plant, equipment or materials the cost of such damages 
including eventual loss of production, operation or services in any 

plant or establishment as estimated by the EMPLOYER or 

ascertained or demanded by the third party shall be borne by the 

CONTRACTOR. Third party liability risk shall be Rupees One lakh 

for single accident and limited to Rupees Ten lakhs. 

 

iii) The CONTRACTOR shall indemnify and keeps the EMPLOYER 

harmless of all claims for damages to property other than 

EMPLOYER's property arising under or by reason of this 

agreement, if such claims result from the fault and/or negligence or 

willful acts or omission of the CONTRACTOR, his employees, 

agents, representative of SUB-CONTRACTOR. 

 

SECTION-VIII Labour Laws 

 
 

103 Labour laws: 103.1 i) No labour below the age of 18 (eighteen) years shall be 

employed on the WORK. 
 

ii) The CONTRACTOR shall not pay less than what is provided under 

law to laborer’s engaged by him on the WORK. 

 

iii) The CONTRACTOR shall at his expense comply with all labour 

laws and keep the EMPLOYER indemnified in respect thereof. 

 

iv) The CONTRACTOR shall pay equal wages for men and women 

in accordance with applicable labourlaws. 

 

v) If the CONTRACTOR is covered under the Contract labour 

(Regulation and Abolition) Act, he shall obtain a licence from 

licensing authority (i.e. office of the labour commissioner) by 

payment of necessary prescribed fee and the deposit, if any, before 

starting the WORK under  theCONTRACT. Such fee/deposit shall 

be borne by the CONTRACTOR. 

 

vi) The CONTRACTOR shall employ labourin sufficient numbers either 

directly or through SUB- CONTRACTOR’sto maintain the required 

rate of progress or of quality to ensure workmanship of the degree 

specified in the CONTRACT and to the satisfaction of the 

ENGINEER-IN-CHARGE. 

 

vii) The CONTRACTOR shall furnish to the ENGINEER-IN- CHARGE 

the distribution return of the number and description, by trades of the 
work people employed on the works. The CONTRACTOR shall also 

submit on the 4th and 19th of every month to the ENGINEER-IN-

CHARGE a true statement showing in respect of the second half of 

the preceding month and the first half of the current month (1) the 

accidents that occurred during the said fortnight showing the 

circumstances under which they happened 

andtheextentofdamageandinjurycausedbythemand 

(2) The number of female workers who have been allowed Maternity 

Benefit as provided in the Maternity Benefit Act 1961 on Rules 

made thereunder and the amount paid to them. 
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viii) The CONTRACTOR shall comply with the provisions of the 

payment of Wage Act 1936, Employee Provident Fund Act 1952, 

and Minimum Wages Act 1948. Employers Liability Act 1938. 

Workmen's Compensation Act 1923, Industrial Disputes Act 1947, 

the Maternity Benefit Act 1961 and Contract Labour Regulation and 

Abolition Act 1970, Employment of Children Act 1938 or any 

modifications thereof or any other law relating thereto and rules 

made thereunder from time totime. 

 

ix) The ENGINEER-IN-CHARGE shall on a report having been made 

by an Inspecting Officer as defined in Contract Labour (Regulation 

and Abolition) Act 1970 havethe 

power to deduct from the money due to the CONTRACTOR any 

sum required or estimated to be required for making good the loss 

suffered by a worker or workers by reason of non- fulfilment of the 
Conditions of the Contract for the benefit of workers, non-payment 

of wages or of deductions made from his or their wages which are 

not justified by the terms of the Contract or non-observance of the 

saidregulations. 

 

x) The CONTRACTOR shall indemnify the EMPLOYER against any 

payments to be made under and for the observance of the provisions 

of the aforesaid Acts without prejudice to his right to obtain 

indemnity from his SUB-CONTRACTOR's. In the event of 

theCONTRACTOR committing a default or breach of any of the 

provisions of the aforesaid Acts as amended from time to time, of 

furnishing any information or submitting or filling and Form/ 

Register/ Slip under the provisions of these Acts which is materially 

incorrect then on the report of the inspecting Officers, the 

CONTRACTOR shall without prejudice to any other liability pay to 

the EMPLOYER a sum not exceeding Rs.50.00 as Liquidated 
Damages for every default, breach or furnishing, making, submitting, 

filling materially incorrect statement as may be fixed by the 

ENGINEER-IN- CHARGE and in the event of the 

CONTRACTOR's default continuing in this respect, the Liquidated 

Damages may be enhanced to Rs.50.00 per day for each day of 

default subject to a maximum of one percent of the estimated cost of 

the WORK put to tender. The ENGINEER-IN-CHARGE shall 

deduct such amount from bills or Contract Performance Security of 

the CONTRACTOR and credit the same to the Welfare Fund 

constitute under these acts.  The decision of the ENGINEER-IN-

CHARGE in this respect shall be final and binding. 
 

 

104 Implementation of 

apprenticesact,1961: 

 

104.1 The CONTRACTOR shall comply with the provisions of the Apprentices 

Act, 1961 and the Rules and Orders issued there underfrom time to time. If 
he fails to do so, his failure will be abreach of the CONTRACT and the 

ENGINEER-IN-CHARGE may, at his discretion, cancel the 

CONTRACT. The CONTRACTOR shall also be liable for any pecuniary 

liability arising on account of any violation by him of the provisions, of 

the Act. 
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105 Contractor toindemnify 105.1 i) The CONTRACTOR shall indemnify the EMPLOYER and 

the employer:   every member, office and employee of the EMPLOYER, 
 also the ENGINEER-IN-CHARGE and his staff against all 

actions, proceedings, claims, demands, costs and 

expenses whatsoever arising out of or in connection with 
the matters referred to in Clause 102.0 and elsewhere and 

all actions, proceedings, claims, demands, costs and 

expenses which may be made against the EMPLOYER 

for or in respect of or arising out of any failure by the 

CONTRACTOR in the performance of his obligations 
under the CONTRACT DOCUMENT. The EMPLOYER 

shall not be liable for or in respect of or arising out of any 

failure by the CONTRACTOR in the performance of his 

obligations under  the CONTRACT DOCUMENT. The 
EMPLOYER shall not be liable for or in respect of any 

demand or compensation payable by law in respect or in 

consequence of any accident or injury to any workmen or other 

person.  In the employment of the CONTRACTOR  orhis SUB-

CONTRACTOR the CONTRACTOR shall indemnify and keep 

indemnified the EMPLOYER against all such damages and 

compensations and against all claims, damages, proceedings, costs, 

charges and expenses whatsoever in respect thereof or in relation 
thereto. 

 

ii) PAYMENT OF CLAIMS ANDDAMAGES: 
 

Should the EMPLOYER have to pay any money in respectof such 

claims or demands as aforesaid the amount so paid and the costs 

incurred by the EMPLOYER shall be charged to and paid by the 

CONTRACTOR and the CONTRACTOR shall not be at liberty to 

dispute or question the right of the EMPLOYER to make such 

payments notwithstanding the same, may have been made without 

the consent or authority or in law or otherwise to thecontrary. 

 

iii) In every case in which by virtue of the provisions of Section 12, 

Sub-section (i) of workmen's compensation Act, 1923 or other 

applicable provision of Workmen Compensation Act or any other 

Act, the EMPLOYER is obliged to pay compensation to a workman 
employed by the CONTRACTOR in execution of the WORK, the 

EMPLOYER will recover from the CONTRACTOR the amount of 

the compensation so paid, and without prejudice to the rights of 

EMPLOYER under Section 12, Sub- section (2) of the said act, 

EMPLOYER shall be at liberty to recover such amount or any part 

thereof by deducting it from the Contract Performance Security or 

from any sum due to the CONTRACTOR whether under this 

CONTRACT or otherwise. The EMPLOYER shall not be bound to 

contest any claim made under Section 12, Sub-section (i) of the said 

act, except on the written request of the CONTRACTOR and upon 

his giving to the EMPLOYER full security for all costs for which 

the EMPLOYER might become liable in consequence of contesting 
suchclaim. 
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106.1 Health and sanitary arrangements for workers: Inrespect of all labour directly or indirectly employed in the  WORKS 

for the performance of the CONTRACTOR's part of this agreement, the CONTRACTOR shall comply with or cause 

to be complied with all the rules and regulations of the local sanitary and other authorities or as framed by the 

EMPLOYER from time to time for the protection of health and sanitary arrangements for all workers. 
 

106.2 The CONTRACTOR shall provide in the labourcolony all amenities such as electricity, water and other sanitary and health 

arrangements. The CONTRACTOR shall also provide necessary surface transportation to the place of work and back to the 

colony for their personnel accommodated in the labourcolony.SECTION-IX Applicable Laws and Settlement ofDisputes 

107 Arbitration: 107.1Unlessotherwisespecified,thematterswheredecisionofthe 
Engineer-in-Charge is deemed to be final and binding as provided in the 

Agreement and the issues/disputes which cannot be mutually resolved within a 

reasonable time, all disputes shall be referred to arbitration by SoleArbitrator. 

 

The Employer [RSGL] shall suggest a panel of three independent and 

distinguished persons to the bidder/contractor/supplier/buyer (as the case 

may be) to select any one among them to act as the SoleArbitrator. 
 

In the event of failure of the other parties to select the Sole Arbitrator 

within 30 days from the receipt of the communication suggesting the panel 

of arbitrators, the right of selection of the sole arbitrator by the other party 

shall stand forfeited and the EMPLOYER (RSGL) shall have discretion to 

proceed with the appointment of the Sole Arbitrator. The decision of 

Employer on the appointment of the sole arbitrator shall be final and 

binding on theparties. 

 

The award of sole arbitrator shall be final and binding on the parties and 

unless directed/awarded otherwise by the sole arbitrator, the cost of 

arbitration proceedings shall be shared equally by the parties. The 
Arbitration proceedings shall be in English language and venue shall be 

JAIPUR 

 

Subject to the above, the provisions of (Indian) Arbitration & Conciliation 

ACT 1996 and the Rules framed there under shall be applicable. All 

matter relating to this contract is subject to the exclusive jurisdiction of the 

court situated in the JAIPUR 

 

Bidders/suppliers/contractors may please note that the Arbitration & 

Conciliation Act 1996 was enacted by the Indian Parliament and is based 

on United Nations Commission on International Trade Law (UNCITRAL 

model law), which were prepared after extensive consultation with 

Arbitral Institutions and centers of International Commercial Arbitration. 

The United Nations General Assembly vide resolution 31/98 adopted the 
UNCITRAL Arbitration rules on 15 December1976. 

 

107.2 FOR THE SETTLEMENT OF DISPUTES BETWEEN GOVERNMENT 

DEPARTMENT AND ANOTHER AND ONE GOVERNMENT 

DEPARTMENT AND PUBLIC ENTERPRISEAND ONE PUBLIC 

ENTERPRISE AND ANOTHER THE ARBITRATION SHALL BE 

ASFOLLOWS: 
 

"In the event of any dispute or difference between the parties hereto, such 

dispute or difference shall be resolved amicably by mutual consultation or 

through the good offices of empowered agencies of the Government. If 

such resolution is not possible, then, the unresolved dispute or difference 

shall be referred to arbitration of an arbitrator to be nominated by 

Secretary, Department of Legal Affairs ("Law Secretary") in terms of the 

Office Memorandum No.55/3/1/75-CF, dated the 19th December 1975 

issued by the Cabinet Secretariat (Department of Cabinet Affairs), as 

modified from time to time. The Arbitration Act 1940 (10 of 1940) shall 

not be applicable to the arbitration under this clause. The award of the 
Arbitrator shall be binding upon parties to the dispute. Provided, however, 

any party aggrieved by such award may make a further reference for 

setting aside or revision of the award to Law Secretary whose decision 

shall bind the parties finally and conclusively. 
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108 Jurisdiction: 

The CONTRACT shall be governed by and constructed according to the laws 

in force in INDIA. The CONTRACTOR hereby submits to the jurisdiction of 

the Courts situated at JAIPUR for the purposes of disputes, actions and 

proceedings arising out of the CONTRACT, the courts at JAIPURonly will 

have the jurisdiction to hear and decide such disputed, actions andproceedings. 

 

 

SECTION-X SafetyCodes 
 

109 General: 109.1 CONTRACTOR shall adhere to safe construction practice and guard against 

hazardous, and unsafe working conditions and shall comply with 
EMPLOYER's safety rules as set forth herein. Prior to start of construction, 

CONTRACTOR will be furnished copies of EMPLOYER's "Safety Code" for 

information and guidance, if it has beenprepared. 

 

110 Safety regulations: 110.1 i)                 In respect of all labour, directly employed in the WORK for the  
performance of CONTRACTOR's part of this agreement, the 

CONTRACTOR shall at his own expense arrange for all the safety 

provisions as per safety codes of C.P.W.D., Indian Standards 

Institution. The Electricity Act, The Mines Act and such other acts as 

applicable. 
 

ii) The CONTRACTOR shall observe and abide by all fire and safety 

regulations of the EMPLOYER. Before starting constructionwork 

CONTRACTOR shall consult with EMPLOYER's safety Engineers 

or ENGINEER- IN-CHARGE and must make good to the 

satisfaction of the EMPLOYER any loss or damage due to fire to 

any portion of the work done or to be done under this agreement or 

to any of the EMPLOYER's existing property. 
 

111 First aid and industrial 

injuries: 

111.0 i) CONTRACTOR shall maintain first aid facilities for its 

employees and those of its SUB-CONTRACTOR. 

 

ii) CONTRACTOR shall make outside arrangements for 

ambulance service and for the treatment of industrial injuries. 

Names of those providing these services shall be furnished to 

EMPLOYER prior to start of construction and their telephone 

numbers shall be prominently posted in CONTRACTOR's 
fieldoffice. 

 

iii) All critical industrial injuries shall be reported promptly 

to EMPLOYER, and a copy of CONTRACTOR's report 

covering each personal injury requiring the attention of a 

physician shall be furnished to theEMPLOYER. 
 

112 General rules: 112.0 Smokingwithinthebatteryarea,tankfarmordocklimitsisstrictly prohibited 
. Violators of the no smoking rules shall be discharged immediately. 

 

113 Contractor'sbarricades: 113.0 i) CONTRACTOR shall erect and maintain 

barricades requiredin  connection  with  his  operation to 
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Guard or protect:- 

 

a) Excavations 

 

b) HoistingAreas. 

 

c) Areas adjudged hazardous by CONTRACTOR's or 

EMPLOYER'sinspectors. 

 

d) EMPLOYER's existing property subject to damage by 

CONTRACTOR'sOperations. 

 

e) Rail Road unloadingspots. 

 

ii) CONTRACTOR's employees and those of his SUB- 

CONTRACTOR's shall become acquainted with EMPLOYER's 

barricading practice and shall respect the provisionsthereof. 

 

iii) Barricades and hazardous areas adjacent to, but not located 

in normal routes of travel shall be marked by red flasher lanterns 

atnights. 

 
 

114 Scaffolding: 114.1 i) Suitable scaffolding should be 

provided for workmen for all works that cannot safely be done from 

the ground or from solid construction except such short period work 

as can be done safely from ladders. When a ladder is used an extra 

Mazdoor shall be engaged for holding the ladder and if the ladder is 

used for carrying material as well, suitable footholds and handholds 
shall be provided  onthe ladder and the ladder shall be given an 

inclination not steeper than 1 in 4 (1 horizontal and 4vertical). 
 

ii) Scaffolding or staging more than 4 metresabove the ground or floor, 

swing suspended from an overhead support or erected with 

stationary support shall have a guard rail properly attached, bolted, 

braced and otherwise retarded at least one metre high above the 

floor or platform of such scaffolding or staging and extending along 

the entire length of the outside and ends thereofwith only such 

openings as may be necessary for the delivery of materials. Such 

scaffolding or staging shall be so fastened as to prevent it from 

swaying from the building orstructure. 

 

iii) Working platform, gangway and stairway  shouldbe so 

constructed that they should not sag unduly or unequally and if the 

height of platform of the gangway or the stairway is more than 4 

metres above the ground level or floor level, they should be closely 

boarded, should have adequate width and should be suitably 
fastened as in ii) above. 

 

iv) Every opening in the floor of a building or in a working platform 

shall be provided with suitable means to prevent the fall of persons 
or materials by providing suitable fencing of railing whose 

minimum heights shall be 1 metre. 

 

v) Safe-means of access shall be provided to all 
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working platforms and other working places, every ladder shall be 

securely fixed. No portable single ladder shall be over 9 metresin 

length while the width between side rails in rung ladder shall in no 

case be less than 30 cmsfor ladder upto and including 3 metresin 

length. For longer ladder this width should be increased 5mm for 

each additional foot of length. Uniform steps spacing shall not 

exceed 30 cms. Adequate precautions shall be taken to prevent 

danger from electrical equipment.  No materials on any of the sites 

or work shall be so stacked or placed to cause danger or 
inconvenience to any person or public. The CONTRACTOR shall 

also provide all necessary fencing and lights to protect the workers 

and staff from accidents, and shall be bound to bear the expenses of 

defenceof every suit, action or other proceeding of law that may be 

brought by any person for injury sustained owing to neglect of the 

above precautions and pay any damages and costs which may be 

awarded in any such suit or action or proceeding to any such person 

or which may with the consent of the CONTRACTOR be paid to 

compromise any claim by any suchperson. 

 
 

115 Excavationandtrenching: 115.1 All trenches 1.2 metresor more in depth, shall at all times be supplied with  
at least one ladder for each 50 metres length or fraction thereof. 

 

Ladder shall be extended from bottom of the trenches to at least 1 metre 

above the surface of the ground. The sides of the trenches which are 1.5M in 

depth shall be stepped back to give suitable slope or securely held by timber 

bracing, so as to avoid the danger of sides to collapse. The excavated 

materials shall not be placed within 1.5 metresof the edge of the trench or half 

of the trench width whichever is more. Cutting shall be done from top to 

bottom. Under no circumstances undermining or under-cutting shall be done. 

 

116 Demolition/generalsafety: 116.1 i) Before any demolition work is commenced and 

             also during the progress of the demolition work 
 

a) All roads and open areas adjacent to the work site shall 

either be closed or suitablyprotected. 

 

b) No electric cable or apparatus which is liable to be a source 

of danger shall remain electrically charged. 

 

c) All practical steps shall be taken to prevent danger to 

persons employed from risk of fire or explosion or 

flooding. No floor, roof or other part of the building shall 

be so overloaded with debris or materials as to render 

itunsafe. 
 

ii) All necessary personal safety equipment as considered 

adequate by the ENGINEER-IN-CHARGE, should be kept 
available for the use of the persons employed on the SITE and 

maintained in condition suitable for immediate use, and the 

CONTRACTOR shall take adequate steps to ensure proper use of 

equipment by those concerned. 
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a) Workers employed on mixing asphaltic materials, cement 

and lime mortars shall be provided with protective 

footwear and protectivegloves. 

 

b) Those engaged in white washing and mixing or stacking or 

cement bags or any material which are injurious to the 

eyes be provided with protectivegoggles. 

 

c) Those engaged in welding and cutting works shall be 

provided with protective face &eye shield, hand 

gloves,etc. 

 

d) Stone breakers shall be provided with protective goggles 

and protective clothing and seated at sufficiently 

safeintervals. 

 

e) When workers are employed in sewers and manholes, 

which are in use, the CONTRACTOR shall ensure that the 

manhole covers are opened and are ventilated at least for 

an hour before the workers are allowed to get into the 

manholes, and the manholes so opened shall be cordoned 

off with suitable railing and provided with warning signals 

or board to prevent accident to thepublic. 
 

f) The CONTRACTOR shall not employ men below the 

age of 18 years and women on the work of painting with 

products containing lead in any form. Wherever men 

above the age of 18 years are employed on the work of 

lead painting, the following precautions should be taken. 

 

1) No paint 

containing lead or lead product shall be used 

except in the form of paste or readymadepaint. 

 

2) Suitable face masks 

should be supplied for use by the workers when 

paint is applied in the form of spray or a surface 

having lead paint dry rubbed andscrapped. 

 

3) Overalls shall be 

supplied by the CONTRACTOR to the workmen 

and adequate facilities shall be provided to enable 

the working painters to wash them during and on 

cessation of work. 

 

iii) When the work is done near any place where there is risk of 

drowning, all necessary safety equipment should be provided and 

kept ready for use and all necessary steps taken for prompt rescue of 

any person in danger and adequate provision should be made for 
prompt first aid treatment of all injuries likely to be sustained during 

the course of the work. 

 

iv) Use of  hoisting machines and tackles including their attachments, 

anchorage and supports shall conform to the 
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following standards or conditions: 

 

a) These shall be of good mechanical construction, sound 

materials and adequate strength and free from patent defect 

and shall be kept in good workingorder. 

 

b) Every rope used in hoisting or lowering materials or as 

means of suspension shall be of durable quality and adequate 

strength and free from patent defects. 

 

c) Every crane driver or hoisting appliance operator shall be 

properly qualified and no person under the age of 21 years 

should be in charge of any hoisting machine including any 

scaffolding, winch or give signals to theoperator. 

 

d) In case of every hoisting machine and of every chain ring 

hook, shackle, swivel, and pulley block used in hoisting or 

lowering or as means of suspension, the safe working load 

shall be ascertained by adequate means. Every hoisting 

machine and all gears referred to above shall be plainly 

marked with the safe working load of the conditions under 

which it is applicable and the same shall be clearly indicated. 
No part of any machine or any gear referred to above in this 

paragraph shall be loaded beyond safe working load except 

for the purpose oftesting. 

 

e) In case of departmental machine, the safe working load shall 

be notified by the ENGINEER- IN-CHARGE. As regards 

CONTRACTOR's machines, the CONTRACTOR shall 

notify the safe working load of the machine to the 

ENGINEER-IN-CHARGE whenever he brings any 

machinery to SITE of WORK and get it verified by the 

Engineerconcerned. 

 

v) Motors, gears, transmission lines, electric wiring and other 

dangerous parts of hoisting appliances should be provided with 

efficient safeguards. Hoisting appliances should be provided with 
such means as to reduce to minimum the accidental descent of the 

load, adequate precautions should be taken to reduce the minimum 

risk of any part or parts of a suspended load becoming accidentally 

displaced. When workers are employed on electrical installations 

which are already energised, insulating mats, wearing apparel, such 

as gloves, sleeves, and boots as may be necessary should be 

provided. The workers shall not wear any rings, watches and carry 

keys or other materials which are good conductors of electricity. 

 

vi) All scaffolds, ladders and other safety devices mentioned or 

described herein shall be maintained in safe conditions and no 

scaffolds, ladder or equipment shall be altered or removed while it is 

in use. Adequate washing facilities should be provided at or near 

places ofwork. 

 

vii) These safety provisions should be brought  to the notice  of all 

concerned by displaying on a notice board at a 
                                                                                      Prominent place at the work-spot.  The person responsible for 
                                                                             compliance of the safety code shallbe named therein by the contrator      
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viii) To ensure effective enforcement of the rules        and  regulations 

                   Relating to safety precautions, the arrangements made by the 

                 CONTRACTOR shall be open to inspection by the Welfare 

                 Officer, ENGINEER-IN-CHARGE or safety Engineer of the 

                 Administration or their representatives. 

 

ix) Not with standing the above clauses  there is nothing    these to exempt 

the CONTRACTOR for the operations of 

any other Act or rules in force in the Republic of India. 

The work throughout including any temporary works shall 

be carried out in such a manner as not to interfere in any 
way whatsoever with the traffic on any roads or footpath at 

the site or in the vicinity thereto or any existing works 

whether the property of the Administration or of athird 

party. 

In addition to the above, the CONTRACTOR shall abide 

by the safety code provision as per C.P.W.D. Safety code 

and Indian Standard Safety Code from time to time. 

 

117 Care in handling 

inflammablegas: 

 

117.1 
 

The CONTRACTOR has to ensure all precautionary measures and 

exercise utmost care in handling the inflammable gas 
  cylinder/inflammable liquids/paints etc. as required under the law 
  and/or as advised by the fire Authorities of the EMPLOYER 

Temporary combustible   

118 structures: 118.1 Temporary combustible structures will not be built near or around 
  work site. 

 

119 Precautions againstfire: 

 

119.1 
 

The CONTRACTOR will have to provide Fire Extinguishers, Fire Buckets 
and drums at worksite as recommended by ENGINEER-IN-CHARGE. 

They will have to ensure all precautionary measures and exercise utmost 
care in handling the inflammable gas cylinders/ inflammable liquid/ 
paints etc. as advised by ENGINEER-IN-CHARGE. Temporary 
combustible structures will not be built near or around the work-site. 
 
 

 

  

  

  

  

  

 

120 Explosives: 

 

120.1 
 

Explosives shall not be stored or used on the WORK or on the 
  SITE by the CONTRACTOR without the permission of the 
  ENGINEER-IN-CHARGE in writing and then only in the manner 
  and to the extent to which such permission is given. When 
  explosives are required for the WORK they will be stored in a 
  special magazine to be provided at the cost of the CONTRACTOR 
  in accordance with the Explosives Rules. The CONTRACTOR 
  shall obtain the necessary licence for the storage and the use of 
  explosives and all operations in which or for which explosives are 
  employed shall be at sole risk and responsibility ofthe 
  CONTRACTOR and the CONTRACTOR shall indemnify the 
  EMPLOYER against any loss or damage resulting directly or 
  indirectly there from. 

121 Minesact: 121.1 SAFETY CODE: The CONTRACTOR shall at his own expense arrange 

for the safety provisions as required by the ENGINEER-IN-CHARGE  in 

respect of all labour directly employed      
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for performance of the WORKS and shall provide all facilities in connection 

therewith. In case the CONTRACTOR fails to make arrangements and 

provides necessary facilities as aforesaid, the ENGINEER-IN- CHARGE shall 

be entitled to do so and recover the costs thereof from the CONTRACTOR. 

 

121.2 Failure to comply with Safety Code or the provisions  relating  to report on 

accidents and to grant of maternity benefits to female workers shall make the 

CONTRACTOR liable to pay Company Liquidated Damages an amount not 

exceeding Rs.50/- for each default or materially incorrect statement. The 

decision of the ENGINEER-IN-CHARGE in such matters based on reports 

from the Inspecting Officer or from representatives of 
  ENGINEER-IN-CHARGE shall be final and binding and deductions 
  for recovery of such Liquidated Damages may be made from any 
  amount payable to the CONTRACTOR from all the provisions of 
  the Mines Act, 1952 or any statutory modifications or re-enactment 
  thereof the time being in force and any Rules and Regulations 
  made thereunder in respect of all the persons employed by him 
  under this CONTRACT and shall indemnify the EMPLOYER from 
  and against any claim under the Mines Act or the rules and 
  regulations framed thereunder by or on behalf of any persons 

  employed by him or otherwise. 

122 Preservation ofpeace: 122.1 The CONTRACTOR shall take requisite precautions and use his 
  best endeavours to prevent any riotous or unlawful behaviour by 
  or amongst his worker and others employed or the works and for 
  the preservation of peace and protection of the inhabitants and 
  security of property in the neighbourhood of the WORK. In the 
  event of the EMPLOYER requiring the maintenance of a Special 
  Police Force at or in the vicinity of the site during the tenure of 
  works, the expenses thereof shall be borne by the CONTRACTOR 
  and if paid by the EMPLOYER shall be recoverable from the 

  CONTRACTOR. 

123 Outbreak of infectious 

diseases: 

123.1 The CONTRACTOR shall remove from his camp such labour and their 

facilities who refuse protective inoculation and vaccination 
  when called upon to do so by theENGINEER-IN-CHARGE's 
  representative. Should Cholera, Plague or otherinfectious 
  diseases break out the CONTRACTOR shall burn the huts, 
  beddings, clothes and other belongings or used by the infected 
  parties and promptly erect new huts on healthy sites as required by 
  the ENGINEER-IN-CHARGE failing which within the time specified 
  in the Engineer's requisition, the work may be done by the 
  EMPLOYER and the cost thereof recovered from the 

  CONTRACTOR. 

124 Use ofintoxicants: 124.1 The unauthorised sale of spirits or other intoxicants, beverages 
  upon the work in any of the buildings, encampments or tenements 
  owned, occupied by or within the control of the CONTRACTOR or 
  any of his employee is forbidden and the CONTRACTOR shall 
  exercise his influence and authority to the utmost extent to secure 

  strict compliance with this condition. 

  
In addition to the above, the CONTRACTOR shall abide by the 

  safety code provision as per C.P.W.D. safety code and Indian 
  Standard Code framed from time to time. 
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ATTACHMENT – I 

 

INDEMNITY BOND FOR FREE ISSUE ITEMS SUPPLY 
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PROFORMA OF INDEMNITY BOND FOR SUPPLY OF MATERIALS BY EMPLOYER 

(To be executed on non-judicial stamped paper of appropriate value) 

 

 

WHEREAS RSGL (hereinafter referred to as RSGL) which expression shall unless repugnant to the 

context includes their legal representatives, successors  and  assigns  having their corporate office at 

Rajasthan State Gas Ltd., Room no. 215, KhanizBhawan, Tilak Marg, C- Scheme,Jaipur- 302005 and 

registered office at C-89-90 Jan path , Lalkothi Scheme Jaipur 302004has entered into a CONTRACTwith

 ......................................................................................................................   (here in after referred to as 

the CONTRACTOR which expression shall unless repugnant to the context include their legal 

representatives,  successors  andassigns)for .............................................  on the terms and conditions as set 

out,  inter-alia,  in the CONTRACT  No.................Dated. ..................... and various documents forming 

part thereof here in after collectively referred to as the "CONTRACT" which expression shall include  all 

amendments, modifications and/or variations there to. 

 

AND WHEREAS 

 

i) RSGLhas agreed to supply to the CONTRACTOR, equipment, plants and materials (finished, 

semi-finished and raw)for the purpose of EXECUTION of the said CONTRACT  by the 

CONTRACTOR (the equipment, plants and materials  to be supplied  by RSGLtothe 

CONTRACTOR, hereinafter for the sake of brevity referred to as the "said materials") and 

pending execution by the CONTRACTOR of the CONTRACT incorporating the said materials, 

the said materials shall be under the custody and charge of the CONTRACTOR  and shall be 

kept, stored, altered, worked upon and/or fabricated at the sole risk and expense  of 

theCONTRACTOR. 

 

ii) As a pre-condition to the supply of the said materials by RSGLto the CONTRACTOR, RSGL 

has required the CONTRACTOR to furnish toRSGL an Indemnity Bond in the manner and upon 

terms and conditions here in after indicated. 

 

NOW, THEREFORE, in consideration of the premises aforesaid the  CONTRACTOR  hereby 

irrevocably and unconditionally undertakes to  indemnify  and  keep  indemnified RSGLfrom and 

against all loss, damageand destruction (inclusive but not limited to  any or all loss or damage or 

destruction to or of the said materials or any item or part thereof by theft, pilferage, fire, flood, 

storm, tempest, lightning, explosion, storage, chemical or physical action or reaction, binding, 

warping, exposure, rusting, faulty workmanship, faulty fabrication, or faulty method or technique 

of fabrication, strike, riot, civil  commotion,  or  other act or omission or commission whatsoever 

within or beyond the control of the CONTRACTOR, misuse and misappropriation (inclusive but 

not limited to the misuse or misappropriation by the CONTRACTOR and the Contractor's 

servants and/or agents) whatsoever to, or of in the said materials or any part of them thereof from 

the date that the same or relative part of item thereof was supplied to the CONTRACTOR upto 

and until the date of return to RSGLof the said materials or relative part of item  thereof  or 

completed fabricated works(s) incorporating the said material and undertake to pay to RSGL forth 

withon demand in writing without protest or demur the value as specified by RSGL of the said 

material or item or part thereof, lost, damaged, destroyed, misused and/or misappropriated, as the 

case may be or, together with RSGL’s costs  and  expenses (inclusive of but not limited to 

handling, transportation, cartage, insurance, freight, packing      and      inspection      costs/or      

expenses      upto)      and      aggregate      limit of 

Rs.  (Rupees 
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 ). 

 

AND THE CONTRACTOR hereby agrees with RSGLthat: 

 

i) This Indemnity/Undertaking shall be a continuing Indemnity/ Undertaking and shall 

remain valid and irrevocable for all claims of RSGL arising here under upto and until the 

midnight of . However, if the CONTRACT for which 

this Indemnity/Undertaking is given is not completed by this date, the CONTRACTOR 

hereby agrees to extend the Indemnity/Undertaking till such time as is required to fulfil 

the CONTRACT. 

 

ii) This Indemnity/Undertaking shall not be determined by any  changein constitution or 

upon insolvency of the CONTRACTOR but shall be in all respects and for all purposes 

be binding and operative until payment of all moneys payable to RSGL in terms 

ofhereof. 

 

iii) The mere statement of allegation made by or on behalf of RSGLinany notice or demand 

or other writing addressed to the CONTRACTOR as to any of the said material or item 

or part thereof having been lost , damaged, destroyed, misused or misappropriated while 

in the custody of the CONTRACTOR and/or prior to completion of the completed 

fabricated work(s) and delivery to job site thereof incorporating the said materials shall be 

conclusive of the factum of  the  said  material or item or part thereof having been 

supplied to the CONTRACTOR and/or the loss, damage, destruction, misuse or 

misappropriation thereof, as the case  may  be, while in the custody  of the 

CONTRACTOR and/or prior to the completion  of  the completed fabricated work(s) and 

delivery to job site there of incorporating the  said materials without necessity on the part 

of RSGLtoproduce any documentary proof or other evidence whatsoever in support 

ofthis. 

 

iv) The amount stated in any notice of demand addressed by RSGLto the CONTRACTOR 

as to the value of such said materials lost, damaged, destroyed, misused or 

misappropriated, inclusive relative to the costs and expenses incurred by RSGL in 

connection therewith shall be conclusive of the value of such said materials and the said 

cost and expenses as also of the amount liable to be paid to RSGLto produce any 

voucher, bill or other documentation or evidence whatsoever in support thereof and such 

amount shall be paid without any demur and on demand and no dispute shall be raised 

concerning thesame. 

 

The undersigned has full power to execute this Indemnity Bond on behalf of the CONTRACTOR 

under the Power of Attorney dated . 

 
 

(SIGNED BY COMPETENT AUTHORITY) 
 

Place: 

 

Dated: 

 

Official seal of the CONTRACTOR 
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PROFORMA FOR CONTRACT AGREEMENT 

 
LOA No. RSGL/ dated----------- 

 
Contract Agreement for the work of  -----------------of RSGL made on---------- 

between(Name and Address)------------- , hereinafter called the “CONTRACTOR” (which term shall unless 

excluded by or repugnant to the subject or context include its successors and permitted assignees) of the one part 

and RSGL hereinafter called the “EMPLOYER” (which term shall, unless excluded by or repugnant to the subject 

or context include its successors and assignees) of the otherpart. 

 
WHEREAS 

 
A. The EMPLOYER being desirous of having provided and executed certain work mentioned, enumerated or 

referred to in the Tender Documents including Letter Inviting Tender, General Tender Notice, General 

Conditions of Contract, Special Conditions of Contract, Specifications, Drawings, Plans, Time Schedule of 

completion of jobs, Schedule of Rates, Agreed Variations, other documents has called for Tender. 

 

B. The CONTRACTOR has inspected the SITE and surroundings of WORK specified in the Tender 

Documents and has satisfied himself by careful examination before submitting his tender as to the nature of 

the surface, strata, soil, sub-soil and ground, the form and nature of site and local conditions, the quantities, 

nature and magnitude of the work, the availability of labour and materials necessary for the execution of 

work, the means of access to SITE, the supply of power and water thereto and the accommodation he may 

require and has made local and independent enquiries and obtained complete information as to the matters 

and thing referred to, or implied in the tender documents or having any connection therewith and has 

considered the nature and extent of all probable and possible situations, delays, hindrances or interferences to 

or with the execution and completion of the work  to  be carried out under  the  CONTRACT,  and  has 

examined  and considered all other matters, conditions and things and probable and possible contingencies, 

and generally all matters  incidental  thereto  and  ancillary  thereof affecting the execution and completion 

of the WORK and which might  have influenced  him in making histender. 

 

C. The Tender Documents including the Notice Letter Inviting Tender, General Conditions of Contract, Special 

Conditions of Contract, Schedule of Rates, General Obligations, SPECIFICATIONS, DRAWINGS, PLANS, 

Time Schedule for completion of Jobs, Letter of Acceptance of Tender and any statement of agreed 

variations with its enclosures copies of which are hereto annexed form part of this CONTRACT though 

separately set out herein and are included in the expression “CONTRACT” wherever hereinused. 

 
AND WHEREAS 

 
The EMPLOYER accepted the Tender of the CONTRACTOR for the provision and the execution of the said WORK 

at the rates stated in the schedule of quantities of the work and finally approved by EMPLOYER (hereinafter called 

the "Schedule of Rates") upon the terms and subject to the conditions of CONTRACT. 
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NOW THIS AGREEMENT WITNESSETH AND IT IS HEREBY AGREED AND DECLARED AS FOLLOWS:- 

 
1. In consideration of the payment to be made to the CONTRACTOR for the WORK to be executed by him, 

the CONTRACTOR hereby covenants with EMPLOYER that the CONTRACTOR shall and will duly 

provide, execute and complete the said work and shall  do and perform all other acts and things in the 

CONTRACT mentioned or described or which are to be implied there from or may be reasonably necessary 

for the completion of the said WORK and at the said times and in the manner and subject to the terms and 

conditions or stipulations mentioned in thecontract. 

 

2. In consideration of the due provision execution and completion of the said WORK, EMPLOYER does 

hereby agree with the CONTRACTOR that the EMPLOYER will pay to the CONTRACTOR the respective 

amounts for the WORK actually done by him and approved by the EMPLOYER at the Schedule of Rates 

and such other sum payable to the CONTRACTOR under provision of CONTRACT, such payment to be 

made at such time in such manner as provided for in theCONTRACT. 

 
AND 

 
3. In consideration  of  the  due  provision, execution  and completion of the said WORK  the 

CONTRACTOR does hereby agree to pay such sums as may be due to the EMPLOYER for the services 

rendered by the EMPLOYER to the CONTRACTOR, such as  power  supply, water  supply and others as 

set for  in  the  said CONTRACT  and such other sums as may become payable to the EMPLOYER 

towards the controlled items of consumable materials or towards loss, damage to the EMPLOYER'S  

equipment,  materials construction plant and machinery, such payments to be  made at  such time and in 

such manner as is provided in theCONTRACT. 

 
It is specifically and distinctly understood and agreed between the EMPLOYER and the CONTRACTOR 

that the CONTRACTOR shall have no right, title or interest in the SITE made available by the 

EMPLOYER for execution of the works or in the building, structures or work executed on the said SITE 

by the CONTRACTOR or in the goods, articles, materials etc., brought on the said SITE (unless the same 

specifically belongs to the CONTRACTOR) and the CONTRACTOR shall not have or deemed to have 

any lien whatsoever  charge  for  unpaid bills will not be entitled to assume or retain possession or control 

of the SITE or structures and the EMPLOYER shall have an absolute and unfettered right to take full 

possession of SITE and to remove the CONTRACTOR, their servants, agents and materials belonging to 

the CONTRACTOR and lying on theSITE. 

 
 

The CONTRACTOR shall be allowed to enter upon the SITE for execution of the WORK only as a 

licensee simpliciter and shall not have any claim, right, title or interest in the SITE or the structures erected 

thereon and the EMPLOYER shall be entitled to terminate such license at any time without assigning 

anyreason. 
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The materials including sand, gravel, stone, loose, earth, rock etc., dug up or excavated from the said SITE shall, 

unless otherwise expressly agreed under this CONTRACT, exclusively belong to the EMPLOYER and the 

CONTRACTOR  shall have no right to  claim over the same and such excavation and materials should be disposed 

off on account of the EMPLOYER according to the instruction in writing issued from time to  time by 

theENGINEER-IN-CHARGE. 

 
In Witness whereof the parties have executed these presents in the day and the year first above written. 

 
Signed and Delivered for and on Signed and Delivered for and 

On behalf of EMPLOYER. on behalf of the CONTRACTORs. 

 

 
RSGL (NAME OF THECONTRACTOR) 

 _ 

 _ 

Date: _ Date:  

Place: _ Place:  
 

IN PRESENCE OF TWO WITNESSES 
 

1.  1.   
 

 

 

2.  2.   
 

 _ 
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1.0 SPECIAL CONDITIONS OF CONTRACT (SCC) 

 

2.0 ANNEXURE TO SCC 

SECTIO III  
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SECTION III 

 

1. SPECIAL CONDITIONS 

OF CONTRACT 
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 SPECIAL CONDITIONS OF CONTRACT  

 

INDEX 

 

1.0 GENERAL 
 

2.0 THE WORK 
 

2.1 SCOPE OF WORK  

2.2 SCOPE OF SUPPLY  

2.3 TIME SCHEDULE  

2.4 MEASUREMENT OF WORKS  

2.5 TERMS OF PAYMENT  

2.6 TEMPORARY WORKS  

2.7 TEMPORARY FENCING  

2.8 CONTRACTOR’S TEMPORARY STRUCTURE   

2.9 STATUTORY APPROVALS  

2.10 QUALITY ASSURANCE  

2.11 NOTICE AND LICENSES  

2.12 WORKING HOURS  

2.13 RESPONSIBILITY OF CONTRACTOR  

2.14 ADDITIONAL WORK / EXTRA WORKS  

2.15 COMPENSATION OF IDLE TIME  

2.16 POWER AND WATER CONNECTION  

 
3.0 

 
CONSTRUCTION 

 

3.1 RULES AND REGULATIONS  

3.2 PROCEDURES  

3.3 SECURITY  

3.4 DRAWINGS AND DOCUMENT  

3.5 EXCAVATION BY BLASTING  

3.6 CONSTRUCTION  EQUIPMENT & MECHANIZATION 
ACTIVITIES 

OF CONSTRUCTION 

3.7 SITEORGANIZATION 

3.8 HEALTH SAFETY AND ENVIRONMENT(HSE) MANAGEMENT 

3.9 GENERAL GUIDELINES DURING AND BEFOREERECTION 

3.10 CONSTRUCTIONPHOTOGRAPHS 
3.11 SCHEDULE OF LABOURRATES 

3.12 SPECIFICREQUIREMENT 

3.13 SITECLEANING 

3.14 SURVEY OFWORK 

 
4.0 TESTS, INSPECTION ANDCOMPLETION 

 
4.1 TESTS ANDINSPECTION 

4.2 FINALINSPECTION 

4.3 DOCUMENTATION 

4.4 STATEMENTOFFINALBILLSISSUEOFNODEMANDCERTIFICATES 

4.5 ISSUE AND RECONCILIATION OFMATERIAL 

4.6 GOVERMENT OF INDIA WILNOT BE RESPONSIBLE 

 
 

5. REGISTRATIONOFTHECONTRACTWITHSTATUTORYAUTHORITIES 

6. LIMITATION OFLIABILITY 

7. CONTRACT PERFORMANCEGUARANTEE 

8. TAXES, DUTIES ANDLEVIES 

9. SUBSEQUENTLEGISLATION 
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10. STATUTORY VARIATIONIN TAXES & DUTIES 

11. INCOME TAX & CORPORATETAX 

12. CUSTOMDUTYONCONSTRUCTIONEQUIPMENTS 

13. ISSUE OF CERTIFICATE- PERTAINING TO IMPORT 

14. IMPORTLICENCE 

15. WITHHOLDING, ACCOUNTING ANDTAX REQUIREMENTS 

16. INTELLECTUALPROPERTY 

17. FIRMPRICE 

18. WORKSCONTRACT 

19. PROVIDENT FUNDACT 

20. MOBILIZATIONADVANCE 

21. TERMS OFPAYMENT 

22. COMPENSATIONFOR EXTENDED STAY 

23. COORDINATIONWITHOTHERAGENCIES 

24. SETTLEMENTOFDISPUTEBETWEENTWOPSU’S 

25. ROYALTY 

26. SITE FACILITIES FORWORKMEN 

27. ARBITRATION 

28. PROJECTPLANNING,SCHEDULINGANDMONITORINGSYSTEM 

29. CHECKING OFLEVELS 

30. STORAGEFACILITIES 

31. ABNORMALLY HIGH RATED ITEMS (AHRITEMS) 

32. BANKGUARANTEES 

33. CENVATBENEFITS 

34. COMPUTERIZEDBILLS 

35. ORDERPLACEMENTOFBOUGHTOUTITEMS 

36. REQUIREMENTSFORCONTRACTORATSITE 

37. COMPLIANCE WITHLAWS 

38. NOTES TO SCHEDULE OFRATES 

39. INSURANCE 

40. PRICE REDUCTIONSCHEDULE 

41. DIRECTPAYMENTSTOSUB-VENDORS/SUPPORTINGAGENCIESOFMAIN 

CONTRACTOR 

42. SUB-LETTING OFWORKS 

43. BONUS FOR EARLYCOMPLETION 

44. JOINTSMEASUREMENTOFWORKEXECUTED,BILLING,INVOICEANDPAYMENTS 

45. OPPORTUNITYOFEMPLOYMENTTOTHEPEOPLE,BELONGINGTOSCHEDULED 

CASTESANDWEAKERSECTIONSOFTHESOCIETY. 
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1, GEENERAL 
 

1.0 Special conditions of contract (SCC) shall be read in conjunction with the General 

Conditions of Contract (GCC). Schedule of rates, specifications of work, drawings 

and any other document forming part of this contract wherever the context so 

requires. 

 

1.1 Notwithstanding the sub-division of the document in to these separate sections and 

volumes, every part of each with and into the contract so far as it may be practicable 

to do so. 

 

1.2 Where any portion of the GCC is repugnant to or at variance with any provisions of 

the special conditions of contract, then unless a different intention appears, the 

provision(s) of the special conditions of contract shall be deemed to override the 

provision(s) of GCC only to the extent that such repugnancies of variations in the 

special conditions of contract are not possible of being reconciled with the 

provisions of GCC. 

 
1.3  Wherever it is stated in this Bidding Document that such and such a supply is to be 

effected or such and such a work is to be carried out, it shall be understood that the 

same shall be effected/carried out by the contractor at his own cost, unless a 

different intention is specifically and expressly stated herein or otherwise explicit 

from the context. Contract value (also referred to as Contract price) shall be deemed 

to have included such cost. 

 
1.4 The materials, design and workmanship shall satisfy the applicable relevant Indian 

Standards, the job specifications stipulate requirements in addition to those 

contained in the standard codes and specifications, these additional requirements 

shall also be satisfied. In the absence of any Standard/ Specifications/codes of 

practice for detailed specifications covering any part of the work covered in this 

Bidding on the contractor. 

 

1.6 In partial modification to ClauseNo.21.0 of GCC the following shall apply: 

 
In case of contradiction between Indian or other applicable Standards, General 

Conditions of Contract, Special Conditions of Contract, Specifications, drawings, 

Schedule of Rates, the following shall prevail in order of precedence: 

 

i) Letter of acceptance along with statement of Agreed variations. 

ii) Fax / Letter of Intent / Fax of Acceptance 

iii) Schedule of Rates as enclosures to letter of acceptance 

iv) Job / Particular Specifications 

v) Drawings 

vi) Technical / Material Specifications 

vii) Special Conditions of Contract 

viii) General Conditions of Contract 

ix) Indian Standards 

x) Other Applicable standards 

 
1.7  It will be contractor’s responsibility to bring to the notice of Engineer-in-charge any 

irreconcilable conflict in the contract documents before starting the work(s) of 

making the supply with reference which the conflict exists. 

 

In the absence of any specifications covering any material, design of work(s) 
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in the same shall be performed / supplies / executed in accordance with Standards 

Engineering Practice as per the instructions / directions of the Engineer-in-charge, 

which will be binding on the Contractor. 

 

1.8 The requirements of any statutory body and authority like Indian boiler regulation, 

Tariff Advisory Committee, Chief controller of Explosives, etc, shall govern where 

these are more stringent than the requirements specified above. 

 

1.9 Owner’s representative means authorized representative of RSGL.  

 

2.0 THE WORK 
 

2.1 Scope of work 

 
The scope of work covered in this Contract will be as described in Annexure- 1to 

SCC at Particular job specifications, Standard Specifications, Schedule of Rates 

etc. 

 

2.2.1 Scope of Supply 

 
The scope of supply covered in this Contract will be as described in Annexure- 2 to 

SCC Particular Job Specifications, Standard Specifications and Schedule of Rates 

etc. 

 

2.3 Time schedule 

 
2.3.1 The work shall be executed strictly as per time schedule given in Annexure-3 to 

SCC. The period of completion given includes the time required for mobilization as 

well as testing, rectifications, if any, retesting, demobilization and completion in all 

respects to the satisfaction of the Engineer-in-Charge. 

 
2.3.2 A joint program of execution of work will be prepared by the Engineer-in- Charge 

and Contractor. This program will take into account the time of completion 

mentioned in 2.3.1above. 

 

2.3.3 Monthly/Weekly execution program will be drawn up by the Engineer-in-Charge 

jointly with the Contractor based on availability of materials, work fronts and the joint 

program of execution as referred to above. The contractor shall scrupulously adhere to 

the Targets/ Programs by deploying adequate personnel Construction Equipment, 

Tools and Tackles and also by timely supply of required materials coming within his 

scope of supply as per Contract. In all matters concerning the extent of target set out 

in the weekly/monthly program and the degree of achievement, the decision of the 

Engineer-in-Charge will be final and binding on the Contractor. 

 
2.3.4 Contractor shall give every day category-wise labor and equipment deployment 

report along with the progress of work done on previous day in the proforma 

prescribed by the Engineer-in-Charge. 

 

2.4 Measurement of Works 

 
In addition to the provisions of Clause 88.1 of the General Conditions of Contract 

and associated provisions thereof, the provisions of Annexure–4 to SCC shall 

apply. 

 

2.5 Terms of Payment 

 
Terms of Payment will be as specified in Annexure – 5 to SCC. 
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2.6 Temporary Works 

 
All temporary works, ancillary works, enabling works, including dewatering of 

surface and subsoil water, temporary drains at the work site, preparing approaches 

to working areas, wherever required, for execution of the work, shall be the 

responsibility of Contractor. 

 

2.7 Temporary Fencing 

 
The Contractor shall, at his own costs and expenses, erect and maintain in good 

condition temporary fences and gates along the boundaries of the site assigned to 

him wherever required as per instruction of Engineer-in-charge. Wherever trenching 

is being done specially at crossing site near habitation and public movement. The 

contractor shall provide barricading as pe sketch enclosed and provide proper night 

light as per requirement and to the satisfaction of EIC. The Contractor shall, except 

when authorized by the Engineer-in-Charge, confine his men, materials and plant 

etc. within the site of which he is given possession. The Contractor shall not use any 

part of the site for purpose not connected with the works unless prior written 

permission or consent of the Owner/Engineer-in-Charge has been obtained. Access 

to site shall be made only through the approved gateways. The Contractor shall 

maintain sufficient watchmen at site to the satisfaction of the Owner/Engineer- in-

Charge. 

 

2.8 Contractor’s Temporary Structure 

 
The Contractor may, at his own costs and expenses and subject to the approval of 

the Engineer-in-Charge and statutory authorities, construct offices, stores, workshop 

and remove the same as per the orders of the Engineer-in-Charge on completion of 

the contract. Whenever required the Contractor shall furnish such details of his 

temporary works as may be called for by the Owner/Engineer-in-Charge as to their 

safety and efficiency. The Owner/Engineer-in-Charge may direct those temporary 

works which he considers unsafe or, inefficient be removed and replaced in a 

satisfactory manner. The Contractor shall immediately follow Owner/Engineer-in-

Charge’s direction/instruction, on maintenance of all the equipments and he shall 

ensure that they are suitable for the work and is maintained in such a manner as to 

ensure their efficient working.TheOwner/Engineer-in-Charge,may if they deem 

fit,direct the Contractor to remove from site any equipment which are not efficient 

and/or prejudicial to the quality of work to be replaced by equipment to their 

satisfaction. The Contractor shall immediately follow Owner/Engineer-in- Charge’s 

direction/instruction. 

 

2.9 Statutory Approvals 

 
2.9.1 All associated activities required for obtaining necessary clearances, approvals, all 

licenses from all concerned authorities in respect of pipeline crossing & all related 

works shall be the responsibility of the Contractor and the cost of the same shall be 

deemed to have been included in the quoted prices. 

 

The approval from any authority required as per statutory rules and regulations of 

Central/State Government shall be the Contractor’s responsibility unless otherwise 

specified in the Bidding Document. The application on behalf of the Owner for 

submission to relevant authorities along with copies of required certificate complete 

in all respects shall be prepared and submitted by the Contractor well ahead of time 

so that the actual construction of the work is not delayed for want of the approval/ 

inspection by concerned. 
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authorities. The inspection of the works by the authorities shall be arranged by the 

Contractor and necessary coordination and liaison work in this respect shall be the 

responsibility of the Contractor.However statutory fees paid,if any, for all 

inspections and approvals by such authorities shall be reimbursed at actual by the 

Owner to the Contractor on production of documentary evidence. 

 

Any change/addition required to be made to meet the requirements of the statutory 

authorities shall be carried out by the Contractor free of charge. The inspection and 

acceptance of the work by statutory authorities shall however, not absolve the 

Contract from any of his responsibilities under this Contract. 

 
2.10 Quality Assurance 

 
2.10.1 Bidder shall include in his offer the quality assurance programme containing the 

overall quality management and procedures, which is required to be adhered to 

during the execution of contract. After the award of contract detailed quality 

assurance program shall be prepared by the contractor for the execution of Contract 

for various works, which will be mutually discussed and agreed to. 

 
2.10.2 The Contractor shall establish document and maintain an effective quality assurance 

system as outlined in recognized codes. 

 

2.10.3 Quality Assurance System plans/procedures of the Contractor shall be furnished in 

the in the form of QA manual. This document should cover details of the personnel 

responsible for the quality assurance, plans or procedures to be followed for quality 

control in respect of Design, Engineering, Procurement, Supply, Installation, 

Testing and Commissioning. 

 

The quality assurance system should indicate organizational approach for quality 

control and quality assurance of the construction activities, at all stages of work at 

site as well as at manufacturer’s works and dispatch of materials.  

 
2.10.4 The RSGL’s representative /TPIA/CONSULTANT shall reserve the right to inspect/ 

witness, review any or all stages of work at shop/site as deemed necessary for 

quality assurance. 

 

2.10.5 The Contractor has to ensure the deployment of quality Assurance and Quality 

Control Engineer(s) depending upon the quantum of work. This QA /QC group shall 

be fully responsible to carry out the work as per standards and all code 

requirements. In case Engineer- in-charge feels that contractor’s QA/QC Engineer 

(s) are incompetent or insufficient, contractor has to deploy other experienced 

Engineer(s) 

as per site requirement and to the full satisfaction of engineer-in- charge. 

 

2.10.6  In case contractor fails to follow the instructions of Engineer –in-charge with 

respect to above clauses, next payment due to him shall not be released unless until 

he complies with the instructions to the full satisfaction of Engineer –in–charge. 

 

2.10.7 The contractor shall adhere to the quality assurance system as per Standard 

specification enclosed in the bidding document as Annexure-6. 

 

2.11 Notice and Licenses 

 
The Contractor shall at his costs and expenses give to the Municipal or Panchayat, 

Police and other authorities all notices etc., that may be required in law to be given 

and obtain all necessary permissions and licenses etc., for temporary obstructions, 

enclosures and pay all fees, taxes charges etc. Which may be leviable by such 

authorities for that purpose.The Contractor shall make good any damage to the 
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adjoining property whether public or private. 

 

2.12 Working Hours 

 
Depending upon the requirements, time schedule/ drawn up programs and the target 

set to complete the job in time the works may have to continue beyond normal 

working hours to the extent of round the clock and on holidays also for which no 

extra claim shall be entertained. 

 

2.13 Responsibility of Contractor 

 
Preparing approaches and working are a for the movement and operation or the 

cranes, leveling the area for assembly and erection shall also be the responsibility of 

the Contractor. The Contractor shall acquaint himself with access availability, 

facilities such as railway siding, local labour etc. 

 
The procurement and supply in sequence and at the appropriate time of all materials 

and consumables covered under Contractor’s scope of supply shall be entirely the 

Contractor’s responsibility. Contractor shall not use any of the equipment or 

materials issued to him by Owner for temporary works, manufacturing erection aids 

etc. Misuse of materials will be seriously viewed and deduction at penal rates will 

be made from the Contractors bill for such quantities that are misused.  

 

Contract Price is deemed to be inclusive of all expenses towards above 

responsibilities. 

 
2.14 Additional Works/Extra Works 

 
Owner reserve their right to execute any additional works/ extra works, during the 

execution of Work, either by themselves or by appointing any other agency, even 

though such works are incidental to and necessary for the completion of works 

awarded to the Contractor.In the event of such decisions taken by Owner, 

Contractor is required to extend necessary cooperation and act as per the 

instructions of Engineer-in-Charge 

 

2.15 Compensation for Idle Time 

 
The owner shall make every reasonable effort to have the material sand working 

front available so as not to delay laying activities. No idle time claim shall be 

entertained under any circumstances. 

 

2.16 Power and Water Connection 

 
RSGL will not provide any power and water during construction period. Contractor 

shall apply and obtain necessary power and water during connection from relevant 

authority and will pay its usage charge or arrange the same from the other sources. 

 

3.0 CONSTRUCTION 
 

RSGL reserves the right to inspect all phases of Contractor’s operations to ensure 

conformity to the SPECIFICATIONS. RSGL will have Engineers, Inspectors or 

other duly authorized representatives, made known to the Contractor present during 

progress of the WORK and such representatives shall have free access to the 

WORK at all times. The presence or absence of 
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an RSGL’s representative does not relieve the Contractor of the responsibility for 

quality control in all phases of the WORK. In the event that any of the WORK being 

done by the Contractor or any Sub-Contractor is found by Owner’s representatives 

to be unsatisfactory or not in accordance with the DRAWINGS, procedures and 

SPECIFICATIONS, the Contractor shall, upon written notice of such irregularity, 

rectify the work in a manner to conform to the relevant DRAWINGS, procedures 

and SPECIFICATIONS. 

 

3.1 Rules and Regulations 

 
Contractor shall observe in addition to Codes specified in respective specification, 

all national and local laws, ordinances, rules and regulations and requirements 

pertaining to the work and shall be responsible for extra costs arising from 

violations of the same. 

 
 

3.2 Procedures 

 
Various procedures and method statements to be adopted by Contract or during the 

construction as required in the respective specifications shall be submitted to 

Engineer-in-Charge in due time for approval. No construction activity shall 

commence unless approved by Engineer-in-Charge in writing. 

 

3.3 Security 

 
The work being in protected area, entry into the work area shall be restricted and 

governed by issue of photo gate passes by the Security/CISF. The Contractor shall 

arrange to obtain through the Engineer-in-Charge, well in advance,all necessary 

entry permits/gate pass for his staff and labour and entry and exit of his men and 

materials shall be subject to vigorous check by the security staff. The Contractor 

shall not be eligible for any claim or extension of time whatsoever on this account. 

 

3.4 Drawings and Documents 

 
3.4.1 The drawings accompanying the bid document (if any)are of indicative nature and 

issued for bidding purpose only. Purpose of these drawing is to enable the bidder to 

make an offer in line with the requirements of the RSGL. However, no extra claim 

whatsoever, shall be entertained for variation in the" Approved for Construction 

"and" Bid document drawings" regarding any changes/units. Construction shall be 

as per drawings/specifications issued/ approved by the Engineer-in-Charge during 

the course of execution of work. Detailed construction drawings (wherever 

required) on the basis of which actual execution of work is to proceed will be 

prepared by the contractor. 

 
3.4.2 The drawings and documents to be submitted by the Contractor to RSGL after 

award of the work as per the requirements enlisted in the bidding document shall be 

for RSGL’s review, information and record. The Contractor shall ensure that 

drawings and documents submitted to RSGL are accompanied by relevant 

calculations, data as required and essential for review of the document/ drawings. 

TPIA/CONSULTANT/RSGL shall review the drawings/documents within two weeks 

from the date of submission provided the same are accompanied by relevant 

calculations, data as required and essential for review. 

 

3.4.3 All documents and drawings including those of Contractors sub-vendor's 

manufacturer's etc. shall be submitted to RSGL after having been fully vetted in 

detail,approved and co-opted by the Contractor& shall bear Contractor seal/ 

certifications to this effect. All documents/drawings & submissions made to RSGL 

without compliance to this requirement will not be acceptable and the delay & 
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liability owing to this shall be to the Contractor's account. 

 

3.4.4 The review of documents and drawings by RSGL shall not absolve Contractor from 

his responsibility to meet the requirements of specifications, drawings etc. and 

liabilities for mistakes and deviations. Upon receiving the comments on the 

drawing/documents reviewed by RSGL, Contractor shall incorporate the comments 

as required and ensure their compliance. 

 

3.4.5 Copies of all detailed working drawing relating to the works shall be kept at the 

contractors’ office at the site and shall be made available to the Engineer- in-charge 

at any time during execution of the contract. However no extra claim what so ever 

shall be entertained for any variation in the “approved/issued for construction 

drawings” and “tender drawings” regarding any changes/units unless otherwise 

agreed. 

 

3.4.6  The Contractor shall rectify any inaccuracies, errors and non-compliance to 

contractual requirements. Any delay occurring on this shall not construe a reason for 

delay/extension. 

 

3.5 Excavation by blasting 

 
Excavation by blasting is not permitted wherever required in hard strata other 

mechanical tools shall be used. 

 

3.6 Construction Equipment & Mechanization of Construction Activities 

 
Contractor shall, without prejudice to his overall responsibility to execute and 

complete the Work as per specifications and time schedule, adopt as far as 

practicable, mechanized construction techniques for major site activities. However, 

Contractor agrees that he will deploy the required numbers and types of the part 

&machinery applicable for different activities in consultation with the Engineer-In-

Charge during execution of works. 

 

The Contractor shall mechanize the construction activities to the maximum extent 

by deploying all necessary construction equipment/machinery in adequate numbers 

and capacities. 

 

Wherever Structural/Piping works are included in the scope, the Contractor’s 

responsibilities shall include establishing and maintaining of a proper fabrication 

workshop with transportation facilities to site to carryout fabrication of steel 

structures, piping specials etc., preparing approaches working areas for the 

movement/operation of cranes and leveling the areas for assembly/erection to ensure 

effective mechanization on the works. The Contractor shall acquaint himself with 

availability of access, facilities such as railway siding,local labour etc. and the 

Contractor may have to build temporary access roads to aid his work and the quoted 

and agreed rates shall be deemed to include the same.It may be noted that all 

fabrication work shall be carried out in fully mechanized workshops to reduce site 

fabrication to minimum. 

 
For speedy execution of work, Contractor shall also ensure use of computer 

software for at least the following: 

 

 

(i) Billing 

(ii) Planning &Scheduling 

(iii) Progress Reporting 

(iv) Material Control &Warehousing 

(v) Safety Records 

(vi) Resource Deployment 
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(vii) Communication 

 
 

Contractor further agrees that Contract price is inclusive of all the associated costs) 

which he may incur for actual mobilization,required in respect of use of mechanized 

construction techniques and that the Owner/Consultant in this regard shall entertain 

no claim whatsoever. 

 

3.7 Site Organization 

 
The Contractor shall provide all necessary superintendence during the design and 

execution of the Works and as long thereafter as the Engineer-in-Charge may 

consider necessary for the proper fulfilling of the Contractor’s obligations under the 

Contract. Such super intendance shall be given by sufficient persons having 

adequate knowledge of the operations to be carried out including the methods and 

techniques required the hazards likely to be encountered and methods of preventing 

accident for the satisfactory and safe execution of the Work. The workmen 

deployed, by the Contractor should also possess the necessary license etc., if 

required under any law, rules and regulations. 

 

Subject to the provisions in the Contract Document and without prejudice to 

Contractor’s liabilities and responsibilities to provide adequate qualified and skilled  

personnel on the Work, Contractor shall augment the same as decided by the 

Engineer-in-Charge depending on the exigencies of Work. 

 

3.7.1 SUPERVISION 

 
All construction work will be carried out as per direction of EIC, and this will be the 

primary point of contact between the Contractor and RSGL on site. All work will be 

issued and sanctioned through the EIC and site control exercised by site engineers. 

The Contractor shall ensure that technical quality standards are maintained, that 

construction is carried out cost effectively and that a good customer and public 

image is maintained for RSGL. 

 

The Contractor will appoint his own supervisors of minimum number instructed by 

EIC. These personnel will be responsible to the SE for monitoring construction 

standards and for ensuring that all detailed technical requirements are met on each 

and every job which is undertaken. The Contractor's supervisor(s) will have day to 

day liaison with the SE, and will provide the SE with technical reports and audits, 

and other management information as is required on work progress and construction 

quality standards. 

 
The Contractor's supervisor shall have mobile telephones or pagers to ensure that 

they can be contacted at all times. The Contractor will also nominate one person 

who can be contacted if necessary, out of hours, for the duration of the works. The 

Contractor's supervisor will have access to transport at all times to allow them to 

visit sites and attend meetings with RSGL/TPIA/CONSULTANT as is required. 

The normal day to day issue of work instructions, communication between 

RSGL/TPIA/CONSULTANT and the Contractor's supervisor and the SE. No 

deviation from the approved technical specification / issued construction drawings 

shall be undertaken without written approval of EIC. 
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3.8 Health Safety and Environment (HSE)Management 

 
After the award of the contract, detailed Health, Safety and Environment (HSE) 

program to be followed for execution of contract under various divisions of works 

will be mutually discussed and agreed between Contractors, Client &PMC. 

 

The Contractor shall establish document and maintain an effective Health, Safety 

and Environment (HSE) management system. 

 

In case contractor fails to follow the instructions of Engineer-in-charge with respect 

to above clauses,next payment due to him shall not be released unless until he 

complies with the instructions to the full satisfaction of Engineer-in- charge. 
 

The Contractor shall adhere to the Health, Safety and Environment (HSE) 

management system as per RSGL, Specification and General Conditions of 

Contract. 

 

It will be the Contractor's responsibility to acquaint his site staff and operatives of 

all current safety legislation, statutory requirements and RSGL safety standards. In 

addition, and before any work takes place all the Contractor's operatives shall be 

given training in site safety by the trained person under supervision of 

RSGL/TPIA/CONSULTANT. If the Contractor wishes to start any new operatives 

on site, he must first inform the SE, who will arrange for such training to be 

arranged. 

 

3.9 General Guidelines During and Before Erection 

 
3.9.1 The Contractor shall be responsible for organizing the lifting of the structural 

element, equipment in the proper sequence, that orderly progress of the work is 

ensured and access routes for erecting the other structures/ equipments are kept 

open. 

 

3.9.2  During the performance of the work the Contractor at his own cost,shall keep 

structures, materials and equipment adequately braced by guys, struts or otherwise 

approved means which shall be Supplied and installed by the Contract or as 

required till the installation work is satisfactorily completed. 

 
Such guys, shoring, bracing, strutting, planking supports etc. shall not interfere with 

the work of other agencies and shall not damage or cause distortion to other works 

executed by him or other agencies. 

 

3.9.3 Manufacturer’s recommendations and detailed specifications for the installation of 

the various equipment and machines shall be fulfilled by the Contractor.  

 

3.9.4  Various tolerances required as marked on the drawings and as per specifications 

and instructions of the Engineer-in-Charge, shall be maintained. 

 

Verticality shall be maintained. Verticality shall be verified with the 

Theodolite/advanced instruments, 

 

3.10 Construction Photographs 

 
The Owner desires to have two sets of monthly progress reports with photographs 

showing the progress of construction. Before utilizing any photograph for 

publicity,the Contractor shall obtain prior approval of the Owner. 
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3.11 Schedule of Labour (if applicable) 

 
Schedule of Labour Rates attached as Annexure-9 to SCC shall be used for 

analysing rates for extra items. 

 

Schedule of equipment rates attached as Annexure-9to SCC shall be used for 

analysing rates for extra items. 

 

3.11.1. Construction Equipment (if applicable) 

 
Minimum construction equipment to be deployed is enclosed as Annexure-8 to 

SCC. However, any other equipment required for completion of pipeline laying 

work but not specifically mentioned here, shall be deployed by contractor without 

any additional cost. The list of equipments mentioned inAnnexure-8is the minimum 

to be deployed by contractor and contractor shall ensure the availability at site of 

listed equipments in good working condition. 

 

3.12 Specific Requirements 

 
Specific requirements spelt out in various technical parts of the Bidding Document 

shall be followed by Contractor. 

 

3.13 SITECLEANING 

 
3.13.1 The contractor shall take care for cleaning the working site from time to time for 

easy access to work site and also from safety point of view. 

 

3.13.2 Working site should be always kept cleaned up to the entire satisfactions of the 

Engineer-in-charge. 

 
Before handing over and work to owner, the contractor in addition to other 

formalities to be observed as detailed in the document shall clear the site to the 

entire satisfaction of Engineer-in-charge. 

 

3.14 SURVEY OFWORK 

 
Before the WORK or any part thereof are begun, the Contractor's agent and the 

Engineer-in-Charge's representative shall together survey the SITE and decide the 

tentative route considering all obstructions on which the pipeline is to be laid and on 

which measurements of the WORK are to be based. Such particulars shall be plotted 

by the contractor and trial pits started thereon. 

 

The Contractor shall be entirely responsible for the correctness of every part of  

the work and shall rectify any errors or im perfections therein.Such rectifications shall 

be carried out by the Contractor at his own cost, when instructions are issued to this 

effect by the Engineer-in-Charge or his representative. 

 

WORK shall be suspended for such times as necessary for checking lines and levels on 

any part of the WORK. 

 

The Contractor shall at his own expense provide all assistance, which the Engineer -

in-Charge may require for checking the setting out to WORKS. 

 
Before commencement of any activity, Contractor's quality control set up duly 

approved by company must be available at site. 
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4.0 TESTS, INSPECTION AND COMPLETION 
 

4.1 Tests and Inspection of Material under Contractor’s Scope 

 
Inspection and test prior to shipment of material and at final acceptance shall be as 

specified in Technical Specification. However, without prejudice to the provision of 

Technical Specification following shall hold good. 

 
The Owner/Consultant or its representative shall have the right to inspect ad or to 

test the material to conform their conformity to the specification.  

 

If any inspected or tested material fail to conform the specification, the 

Owner/Consultant may reject them and the contractor shall either replace the 

rejected materials or make all the alteration necessary to meet the specification, free 

of cost to RSGL. 

 
RSGL / TPIA/CONSULTANT right to inspect, test and where ever necessary reject 

the material after the material’s arrival in the RSGL site shall in no way be limited 

to or waived by reason of the material having previously been inspected, tested and 

passed by RSGL / TPIA/CONSULTANT or their representative prior to the 

material shipment from the material supplier. 

 

4.2 Tests and Inspection during execution 

 
The Contractor shall carry out the various tests as enumerated in the technical 

specifications of this Bidding Document and technical documents that will be 

furnished to him during the performance of the work at no extra cost to the Owner.  

 
All the tests either on the field or at outside laboratories concerning the execution of 

the work and supply of materials by the Contractor shall be carried out by 

Contractor at his own cost. 

 

The work is subject to inspection at all times by the Engineer-in-Charge. The 

Contractor shall follow all instructions given during inspection and shall ensure that 

the work is being carried out according to the technical specifications of this 

Bidding Document, the technical documents that will be furnished to him during 

performance of work and there levant codes of practice. 

 

The Contractor shall provide for purposes of inspection access ladders, lighting 

equipment for testing, necessary instruments etc. at his own cost, low voltage 

lighting equipment for tray fixing and inspection work. 

 

Compressed air for carrying out works shall be arranged by the Contractor at his 

own cost. 

 

For material supplied by Owner,Contractor shall carryout the tests,if required by the 

Engineer-in-Charge, and the cost of such tests shall be reimbursed by the Owner at 

actual to the Contractor on production of documentary evidence. 

 
 

Contractor shall inspect carefully all equipment before receiving them from Owner for 

installation purposes. Any damage or defect noticed shall be brought to the notice of 

Engineer-in- Charge immediately. 

 

All results of inspection and tests will be recorded in the inspection reports,  
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proforma of which will be approved by the Engineer-in-Charge. These reports shall 

form part of the completion documents. Any work not conforming to execution  

drawings,specifications or codes shall be rejected and the Contractor shall carryout 

the rectifications at his own cost. 

 
Inspection and acceptance of the work shall not relieve the Contractor from any of his 

responsibilities under this Contract. 

 

4.3 Final Inspection during execution 

 
After completion of all tests as per specification the whole work will be subject to a 

final inspection to ensure that job has been completed as per requirement. If any 

defect is noticed, the Contractor will be notified by the Engineer-in-Charge and he 

shall make good the defects at his own cost and risk with utmost speed. If, however, 

the Contractor fails to attend to these defects within a reasonable time (time period 

shall be fixed by the Engineer- in-Charge) then Engineer-in-Charge may have 

defects rectified at Contractor’s cost 

. 

When these works are carried out at the risk and cost of the Contractor, the 

Engineer-in-charge would recover the actual cost incurred towards labour, 

supervisions and material, consumables or otherwise, plus 100% towards overheads 

from any pending bill of the Contractor or the security deposit. 

 

4.4 Documentation 

 
4.4.1             As - Built Drawings 

 
Not withstanding the provisions contained in standard specifications, upon completion 

of commissioning, the BIDDER shall complete all of the related approved drawings 

along with bill of materials to the "AS BUILT" stage provide to a scale of 1:200 and 

submit to RSGL/TPIA/CONSULTANT, the following: 

 
a) One complete set-in reduced size(279mmx432mm). 

b) One complete set of Soft Copy in CD of all original drawings. 

c) One complete set (original) of approved prints in A2 / A3 sizes for site 

office and one set for RSGL. 

 

4.4.2 Completion Document 

 
The following documents shall be submitted in hard binder by the BIDDER in two sets 

One complete set (original) for site office and one set for RSGL, as a part of 

completion documents: - 

 

d) Copies of the Inspection reports, Laying Graphs, HDD Profiles (IF ANY) and 

valve pit drawings (IFANY). 

 
e) Pre testing, final Hydrostatic / pneumatic and other Test results and reports. 

 

f) Consumption statements of PE / GI / Cu certified by Owner’s / Consultant‘s 

Site Engineer. 

 

g) Final Material Reconciliation, stores issue &return statements 

 
h) All other requirements as specified in the respective specifications. 

 
i) Completion Certificate issued by Owner’s Site Engineer. 
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j) No claim certificate by the BIDDER. 

 
k) Completion certificate for embedded and covered up works wherever 

applicable. 

 
l) Recovery statement, if any. 

 
m) Deviation statement. 

 
n) Statement for reconciliation of all the payments and recoveries made in the 

progress bills. 

 

o) Copies of deviation statement and order of extension of time,if granted. 

 
p) Any other contractual documents required on completion. 

 
q) Total list of houses in the area allotted to him giving details of connections 

provided & reasons where connection could not be given/ completed. 

 
r) The details recorded in measurement cards of every domestic house. 

 
s) Details of houses where extra piping done along with materials used. 

 
t) Total material consumption report. 

 
u) Material reconciliation with respect to the materials issued. 

 

v) Test reports &test certificates of gauges etc. 

 
w) Any other documents / records required. 

 
 

4.5 Statement of Final Bills - Issue of No Demand Certificate 

 
The final bill of Contractor shall be accompanied by no-demand certificate from the 

following departments of the Owner: 

 

i) Administration & Personnel Department regarding vacation of land, 

housing accommodation, recovery of tents etc. 

 
ii) Fire and Safety Officer and CISF. (IFREQUIRED) 

 
The Contractor shall obtain such no-demand certificates from the concerned 

authorities and furnish the same to the Engineer-in-Charge. 

 
 

4.6 Issue and Reconciliation of Material 

 
Refer Annexure-7 to SCC for details. (if applicable) 

 

4.7 GOVERNMENT OF INDIA NOTLIABLE 
 

It is expressly understood and agreed by and between the Contractor and RSGL that 

RSGLis entering into this agreement solely on its own behalf and not on behalf of 

any other person or entity. In particular, it is expressly understood and agreed that 

the Government of India is not a party to this agreement and has no liabilities, 

obligations or rights there under. Itis 
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expressly understood and agreed that RSGL is an independent legal entity with 

power and authority to enter into contract, solely in its own behalf under the 

applicable laws of India and general principal of Contract Law. The Contractor 

expressly agrees, acknowledges and understands that RSGL is not an agent, 

representative or delegate of Govt. of India. It is further understood and agreed that 

the Govt. of India is not and shall not be liable for any acts, omissions, 

commissions, breaches or other wrongs arising out of the contract. Accordingly, 

contractor hereby expressly waives, releases and foregoes any and all actions or 

claims,including cross claims, impleader claims or counter claims against the Govt. 

of India arising out of this contract and covenants not to sue to Govt.of India as to 

any manner,claim,cause of action or thing whatsoever arising of or under this 

agreement. 

 

5.0 REGISTRATION OF THE CONTRACT WITH STATUTORY 

AUTHORITIES (FOR FOREIGN BIDDER (if applicable) 

 
5.1 Within 30 days of execution of the Contract agreement, the Contractor shall register 

themselves and the Contract at their own cost with the Reserve Bank of India, 

Income Tax, and such other statutory authorities, as may be required under the rules 

and regulations governing in India. The Contract Price shall be deemed to include 

all costs towards the same. A copy of all documents related to all such registration 

shall be submitted to RSGL for record. 

 

6.0 LIMITATION OF LIABILITY 

 
6.1 The final payment by the RSGL in pursuance of the Contract terms shall not mean 

release of the Contractor from all of his liabilities under the Contract. The 

Contractor shall be liable and committed under this contract to fulfil all his 

liabilities and responsibilities till the time of release of contract performance 

guarantee by RSGL. 

 

6.2 Not with standing anything contrary contained herein, the aggregate total liability of 

Contractor under the Contract or otherwise shall be limited to 100% of Contract 

value. However, neither party shall be liable to the other party for any indirect and 

consequential damages, loss of profit or loss of production. 

 

7.0 CONTRACT PERFORMANCE GUARANTEE 

 
7.1 Please refer clause no.37of ITB& clause no.24.0 of GCC General Condition of contract) 

 

7.2 In addition to above, following will also apply: 
 

a) In the event completion of works is delayed beyond the Scheduled Completion Date 
for any reasons whatsoever, the Contractor shall have the validity of the guarantee 
suitably extended to cover the period mentioned above. 

 

b) RSGL shall have an unqualified option under this guarantee to invoke the Banker’s 
Guarantee and claim the amount there under in the event of Contractor failing to 
honour any of the commitments entered into under this Contract and/or in respect to f 
any amount due from the Contractor toRSGL. In case Contractor fails to furnish the 
requisite Bank Guarantee as stipulated above, then RSGL shall have the option to 
terminate the Notification of Award of Work and forfeit the Bid Security/Earnest 
Money amount and compensation for the works performed shall be payable upon 
such termination. 

 

c) Upon completion of the Works as per Completion Schedule stipulated in Contract, 

the above said guarantee shall be considered to constitute the Contractor’s 
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warranty/guarantee for the work done by him or for the Works    supplied and 
performance as per the specifications and any other conditions against this Contract. 
The warranty/guarantee shall remain in force for12 months from the date of issuance 
of certificate of Completion and Acceptance against this Contract as per GCC. 
Contractor shall also arrange for the Performance Guarantee to remain valid until 
expiration of the guarantee period for entire works covered under the contract. 

 

d) In the event of Completion of Project being delayed beyond the Scheduled 
Completion Date, RSGL may without prejudice to any other right or remedy 
available to RSGL, operate the Bank Guarantee to recover the Compensation for 
delay leviable as per Clause 27of GCC. The Bank Guarantee amount shall there 
upon be increased to the original amount, or the Contractor may alternatively submit 
a fresh Bank Guarantee for the equivalent amount of compensation for delay 
recovered. 

 
8.0 TAXES, DUTIES AND LEVIES IN INDIA 

 

8.1 The Contractor agrees to and does hereby accept full and exclusive liability for  the 

payment of any and all taxes, duties, including GST, custom duty, etc. now in force 

and hereafter increased, imposed or modified from time to time in respect of works 

and materials and all contributions and taxes for unemployment compensation, 

insurance and old age pensions or annuities now or hereafter imposed by any Central 

or State Government authorities  which  are  imposed with respect to or covered by  

the  wages,  salaries,  or  other  compensations paid to the persons employed by the 

Contractor and the Contractor shall be responsible for the compliance with all 

obligations and restrictions imposed by the Labour Law or any other law affecting 

employer-employee relationship and the Contractor further agrees to comply, and to 

secure the compliance of all subcontractors with all applicable Central, State, 

Municipal and local law and regulation, and requirement of any central, State or Local 

Government agency or authority. Contractor further agrees to defend, indemnify and 

hold RSGL harmless from any liability or penalty which may be imposed by the 

Central, State or Local authorities by reason of any violation by  Contractor or 

Subcontractor of such laws, regulations  or requirements and also from all claims, 

suits or proceedings that may be brought against RSGL arising under, growing out of, 

or by reason of the work provided for by  this Contract, by third parties, or by Central 

or State Government authority or any administrative sub-division thereof. The prices 

shall also be inclusive of Works Contract Tax/ VAT/ Trade tax/ turnover tax as 

applicable. 

 
8.2 RSGL shall make from Contractors bills such tax deductions as are required as per 

rules and regulations in force from time to time. 

 

8.3 If GST or other duty is applicable during site fabrication, the same must be assessed 

and deemed to be included by the bidder in the quoted prices. The bidder in this regard 

shall arrange all required formalities 

 

9.0 SUBSEQUENT LEGISLATION 

 

9.1 All duties, taxes (including sales tax on works contract/ trade tax/ turnover tax/GST 

as applicable), fees, charges, expenses, etc. (except where otherwise expressly 

provided in the Contract) as may be levied/ imposed in consequence of execution of 

the works or in relation there to or in connection therewith as per the Acts, Laws, 

Rules, Regulations in force shall be to Contractor's account. However, any new 

taxes /duties imposed after the date of submission of last price bid& up to 

Contractual Completion date shall be to the RSGL account but such Taxes /duties 

imposed beyond Contractual Completion date shall be to the Contractor’s account. 

However, if such new taxes etc. is in substitute of existing taxes, same will be 

considered on merit of each case. 
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10. STATUTORY VARIATION IN TAXES &DUTIES 

 
Refer Clause no. 12.8 of ITB, Vol.-I. 

 

11.0 INCOME TAX & CORPORATE TAX 

 
11.1 Income Tax deductions shall be made from all payments made to the Contractor as 

per the rules and regulations in force in accordance with the Income Tax Act 

prevailing from time to time. 

 

11.2 Corporate Tax liability, if any, shall be to the contractor’s account. 

 
11.3 Works Contract tax/ VAT as may be applicable shall be deducted as per the trade 

tax act. 

 

12.0 CUSTOMS DUTY ON CONSTRUCTIONEQUIPMENTS 

 
12.1 Contractor is liable to pay custom duty on the equipments brought into India for 

executing the project. The Contractor shall be fully liable for observing all the 

formalities in this regard as well as to pay the custom duty chargeable on the 

equipments, including any deposit payable for such purposes. No adjustment in 

contracted rates shall be permissible for any change in duty draw back applicable in 

respect of equipment & machinery brought in India for the use of the project and for 

re-export of equipment and machinery, on completion of the project. 

 
12.2 If the Custom Authorities require the Contractor to furnish a bond to secure 

payment of any custom duty in respect of any import and that such Bond shall be 

furnished by/Consultant, RSGL may at the request of the Contractor furnish the said 

Bond against the Contractor furnishing a Bank Guarantee to RSGL, of the like 

amount in the for mand from a Bank in India approved by RSGL. 

 
12.3  If for any reason RSGL is required by the Customs Authorities during pendency of 

Contract to pay any customs duty due to the importation or retention by the 

Contractor of any imports, the Contractor shall forthwith on demand by the RSGL 

pay the same to RSGL, with the right in RSGL (without prejudice to any other 

mode of recovery or right of RSGL) to deduct the same from the on account and 

other payments due and/or becoming due or payable to the Contractor from time to 

time. The payments under such a case shall be subject to submission of Bank 

Guarantee from a Bank approved by RSGL, by the Contractor in favour of RSGL 

for an amount equivalent to amount of custom duty. 

 
12.4 The obligations undertaken and/or any bond or facility provided by 

RSGLConsultant to the Contractor shall be based on the clear understanding that 

the said equipment shall be utilized by the Contractor only for the performance of 

the work covered under this contract and that RSGL shall be discharged forth with 

from all said obligations and shall be entitled forthwith to discontinue and recall 

any bond or other facility to the Contractor if the Contractor shall utilise or permit 

to be utilised the said equipment(s) or any of them for the performance of any work 

other than the work covered by the Contract in which event any amount due from 

Contractor in this connection shall also carry interest @22% (Twenty two percent) 

per an num from the date of relative payment byRSGL upto the date of recovery in 

full. 

 

 

13 ISSUE OF CERTIFICATE- PERTAINING TO IMPORT 
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RSGL shall not provide any kind of certificate in this regard. 

 

14.0 IMPORTLICENCE 

 
14.1 Contractor shall arrange import of all materials required for permanent 

incorporation in the works as well as construction equipment as per the guidelines 

laid down by the Government of India. RSGL shall not provide import license. 

 

15.0 WITHHOLDING, ACCOUNTING AND TAXREQUIREMENTS 

 
15.1 Contractor agrees for withholding from wages and salaries of its agents, servants or 

employees all sums, required to be withheld by the laws of the Republic of India or 

any other agency having jurisdiction over the area where Contractor is conducting 

operations, and to pay the same promptly and directly when due to the proper 

authority. Contractor further agrees to comply with all accounting and reporting 

requirements of any Nation having jurisdiction over the subject matter hereof and to 

conform to such laws and regulations and to pay the cost of such compliance. If 

requested, Contractor will furnish the evidence of payment of applicable taxes, in 

the country(ies) of the Contractor's and his sub-contractor(s) and expatriate 

employees. 

 
 

16.0 INTELLECTUALPROPERTY 

 

16.1 Neither RSGL/TPIA/CONSULTANT nor Contract or nor their personnel, agents nor 

any sub-contractor shall divulge to any one (other than persons designated by the 

party disclosing the information) any information designated in writing as 

confidential and obtained from the disclosing party during the course of execution 

of the works so long as and to the extent that the information has not become part of 

the public domain. This obligation does not apply to information furnished or made 

known to the recipient of the information without restriction as to its use by third 

parties or which was in recipient's possession at the time of disclosure by the 

disclosing party. Upon completion of the works or in the event of termination 

pursuant to the provisions of the contract, Contractor shall immediately return to 

RSGL all drawings, plans, specifications and other documents supplied to the 

Contractor by or on behalf of RSGL or prepared by the Contractor solely for the 

purpose of the performance of the works, including all copies made thereof by the 

Contractor. 

 

17.0 FIRMPRICE 

 
17.1 The quoted prices shall be firm and shall not subjected to price escalation till the 

work is completed in all respects. 

 

18.0 WORKSCONTRACT 

 
18.1 The work covered under this contract shall be treated as "Works Contract". 

 

19.0 PROVIDENT FUNDACT 

 

19.1 The Contractor shall strictly comply with the provisions of Employees Provident 

Fund Act and register themselves with RPFC before commencing work. The 

Contractor shall deposit Employees and RSGL contributions to the RPFC every 

month. The Contractor shall furnish along with each running bill, the challan/ 

receipt for the payment made to the RPFC for the preceding months.  
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20.0 MOBILIZATION ADVANCE- NOT APPLICABLE 

 
 

 

 

21.0 TERMS OF PAYMENT 

 

              Terms of payment shall be as set out in Annexure-5 to SCC. 

 

22.0 COMPENSATION FOR EXTENDED STAY- NOT APPLICABLE 

 
 

23.0 COORDINATION WITH OTHERAGENCIES 

 
Work shall be carried out in such a manner that the work of other agencies 

operatingatthesiteisnothamperedduetoanyactionoftheContractor.Proper coordination with other 

agencies will be Contractor's responsibility. In case of any dispute, the decision of Engineer-in-

Charge shall be final and binding on the Contractor. 

 

24.0 SETTLEMENT OF DISPUTE BETWEEN TWO PSU 

 

FOR THE SETTELEMENT OF COMMERCAIL DISPUTES BETWEEN PUBLIC 

SECTOR ENTERPRISES (s) INTER-SE AND PUBLIC SECTER 

ENTERPRISES(s) AND GOVERNMENT DEPARTMENT(s) THROUGH 

PERMANANET MACHINERY OF ARBITRATION (PMA) IN THE 

DEPARTMENT OF PUBLIC ENTERPRISES. 

 
"In the event of any dispute or difference between relating to the interpretation and 

application of the provisions of the contracts, such disputes or difference shall be 

referred by either party for Arbitration to the sole Arbitrator in the Department of 

Public Enterprises to be nominated by the Secretary to the Government of India in-

charge of the Department of Public Enterprises. The Arbitration and Conciliation 

Act, 1996 shall not be applicable to arbitrator under this clause. The award of the 

Arbitrator shall be binding upon the parties to the disputes, provided, however, any 

party aggrieved by such award may make a further reference for setting aside or 

revision of the award to the Law Secretary or the Special Secretary / Additional 

Secretary, when so authorized by the Law Secretary,whose decision shall bind the 

Parties finally and conclusively. The parties to the dispute will share equally the 

cost of arbitration as intimated by the Arbitrator.” 

 
 

25.0 ROYALTY 

 
25.1 Contractor's quoted rate should include the royalty on different applicable items as 

per the prevailing Government rates. In case, RSGL is able to obtain the exemption 

of Royalty from the State Government, the contract or shall pass on the same to 

RSGL for all the items in volving Royalty. 

 

26.0 THE FACILITIES FOR WORKMEN 

 
26.1 Following facilities are to be ensured at all work places where workmen are 

deployed / engaged by Contractor & any other, as required by law at the time of 

execution. 

 
- Arrangement of first aid 

- Arrangement for clean drinking water 

- Toilets 
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- Canteen where tea & snacks are available 

- A crèche where 10 or more women workmen are having children below the age 

of 6years. 

 

27.0 ARBITRATION 

 
27.1 Clause No.107.1of GCC pertaining to Arbitration shall be replaced by the following:  

 

27.1.1 All disputes, controversies, or claims between the parties (accepting matters where 

the decision of the Engineer-in-Charge is deemed to be final and binding) which 

cannot be mutually resolved with in are as on able time shall be referred to 

Arbitration by sole arbitrator. 

 
27.1.2 RSGL shall suggest a panel of three independent and distinguished persons to their 

party (Bidder/Contractor/ Supplier/Buyer as the case may be) to select any one 

among them to act as the sole Arbitrator. 

 
27.1.3 In the event of failure of the other party to select the sole Arbitrator within 30 days 

from the receipt of the communication suggesting the panel of arbitrators, the right 

of selection of sole Arbitrator by the other party shall stand forfeited and RSGL 

shall have discretion to proceed with the appointment of the sole Arbitrator. The 

decision of RSGL on the appointment of Sole Arbitrator shall be final and binding 

on the parties. 

 
27.1.4 The award of the Sole Arbitrator shall be final and binding on the parties and unless 

directed/awarded otherwise by the Sole Arbitrator, the cost of arbitration 

proceedings shall be shared equally by the Parties. The arbitration proceeding shall 

be in English language and the venue shall be at Jaipur, India.  

 
27.1.5 Subject to the above, the provisions of (Indian) Arbitration & Conciliation Act, 

1996 and the rules framed there under shall be applicable. 

 
27.1.6 All matters relating to this contract are subject to the exclusive jurisdiction of the 

Courts situated in the State of Rajasthan (India). 

 
27.1.7 Bidders/ Supplier/ Contractors may please note that the Arbitration & Conciliation 

Act, 1996 was enacted by the Indian Parliament and is based on United Nations 

Commissionon International Trade Law (UNCITRAL,model 

law), which were prepared after extensive consultation with Arbitral Institutions and 

centres of International Commercial Arbitration. The United Nations General 

Assembly vide resolution 31/98 adopted the UNCITRAL Arbitration rules on 15 

December 1976. 

 
27.1.8 DISPUTERESOLUTION 

 
27.1.8.1 GENERAL 

 

Any dispute(s)/ difference(s)/issue(s) of any kind whatsoever between/ amongst the 

Parties arising under/ out of/ in connection with this agreement shall be settled in 

accordance with provisions of this Article. 

 

27.1.8.1 INVITATION FORCONCILIATION 

 

27.1.8.1.1  In case of any dispute(s)/ difference(s)/issue(s), as mentioned above, a Party shall 

notify the other party (ies) in writing about such a dispute(s)/ difference(s)/issue(s) 
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between/ amongst the Parties and that such a Party wishes to refer the dispute(s)/ 

difference(s)/issue(s) to Conciliation. Such Invitation for Conciliation shall contain 

sufficient information as to the dispute(s)/ difference(s)/issue(s) to enable the other 

Party (ies) to be fully informed as to the nature of the dispute(s)/ 

difference(s)/issue(s), the amount of monetary claim, if any, and apparent cause(s) 

of action. 

 

27.1.8.1.2 Conciliation proceedings commence when the other Party (ies) accept(s) the 

invitation to conciliate. If the acceptance is made orally, it is advisable that it be 

confirmed in writing. If the other Party (ies) rejects the invitation, there will be no 

conciliation proceedings. 

 

27.1.8.1.3 If the Party initiating conciliation does not receive a reply within thirty days from 

the date on which he/she sends the invitation, or within such other period of time as 

specified in the invitation, he/she may elect to treat this as a rejection of the 

invitation to conciliate. If he/she so elects, he/she shall inform to other Party 

(ies)accordingly. 

 

27.1.8.2 CONCILIATION 

 

27.1.8.2.1 Where Invitation for Conciliation has been furnished under Article 2, the Parties 

shall attempt to settle such dispute(s) amicably under Part-III of the Indian 

arbitration and Conciliation Act, 1996 and RSGL/GAIL Gas Conciliation Rules, 

2013 (available on Gail Gas website: www.gailgas.com applicable for RSGL). It 

would be only after exhausting the option of Conciliation as an Alternate Dispute 

Resolution Mechanism that the Parties hereto shall go for Arbitration as per the 

provisions of arbitration clause. For the purpose of this Article, the option of 

‘Conciliation’ shall be deemed to have been exhausted, even in  case of rejection 

of‘Conciliation’by any of the Parties. 

 

27.1.8.2.2 For dispute(s)/ difference(s)/issue(s) pending before Arbitral of Judicial proceeding, 

pendency of such proceeding shall not constitute any bar on commencement of 

Conciliation proceeding and Invitation for Conciliation under Article 2, even if the 

Conciliation proceedings under this Article are on the same subject matter(s)/ 

issue(s) as the Arbitral or Judicial proceedings. 

 

27.1.8.2.3 The cost of Conciliation proceeding including but not limited to fees for 

Conciliator(s), Airfare, Local Transport, Accommodation, cost towards conference 

facility etc. Shall be borne by the Parties equally. 

 

27.1.8.2.4 The Parties shall freeze claims (s) of interest, if any, and shall not claim the same 

during pendency of Conciliation proceedings. 

 

The Settlement Agreement, as and when reached/ agreed upon, shall be signed 

between the Parties and Conciliation proceeding shall stand terminated on the date 

of the Settlement Agreement. 

 

27.2 Clause No.107.2 of GCC-Works pertaining to Arbitration shall be replaced by the 

following:- Refer Clause 24.0 above. 

 

 

28.0 PROJECT PLANNING, SCHEDULING AND MONITORING SYSTEM 

 

28.1 The Contractor shall follow the specifications with respect to Project Planning, 
Scheduling and Monitoring system as giving in Bidding Document. 
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29.0 CHECKING OFLEVELS 

 

29.1 The Contractor shall be responsible for checking levels, orientation plan of all 

foundations, foundation bolts, etc., well in advance of taking up the actual erection 

work and bring to the notice of Engineer-in-Charge discrepancies, if any. In case of 

minor variations in levels etc. the Contractor shall carry out the necessary 

rectifications to the foundations within his quoted price. 

 

29.2 The Contractor shall also be responsible for checking with templates, wherever 

necessary, the disposition of foundation bolts with the corresponding bases of 

structure and shall effect rectifications, as directed, within his quoted rate. 

 

30.0 STORAGEFACILITIES 

 
30.1 The Contractor shall maintain wherever required an air-conditioned room for the 

storage of the instruments as well as for calibration and testing of the instruments at 

his own cost. The contractor shall provide these facilities within the quoted price. 

 

31.0 ABNORMALLY HIGH RATED ITEMS (AHR ITEMS) – NOT APPLICABLE 

 

32. COMPUTERIZED CONTRACTORS BILLING SYSTEM 
 

32.1 Without prejudice to stipulation in General Conditions of Contract, Contractor 

should follow following billing system. 

 

32.2 The bills will be prepared by the contractors based on joint measurement carried out 

by contractor and TPIA/CONSULTANT on their own PCs as per the standard 

formats and codification scheme proposed by RSGL / TPIA/CONSULTANT. The 

contractors will be provided with data entry software to capture the relevant billing 

data for subsequent processing. Contractors will submit these data to RSGL / 

TPIA/CONSULTANT in an electronic media along with the hard copy of the bill, 

necessary enclosures and documents. The contractor will also ensure the correctness 

and consistency of data so entered with the hard copy of the bill submitted for 

payment. 

 
32.3 RSGL/ TPIA/CONSULTANT will utilize these data for processing and verification 

of the Contractor's bill and payment." 

33. ORDER PLACEMENT OF BOUGHT OUT ITEMS 

 
The contractor is required to place firm order for all bought out items of adequate 

quantity (including 1stlot in those cases where items are required to be procured in 

more than one lot,if so stated in SOR/SCC) within 30days from the date of 

placement of order,failing which owner reserves the right to procure the same at the 

risk & cost of the contractor. However the contractor shall always take prior 

approval of owner and consultant for items required to be procured. 

 

Further lots (for those cases where items are required to be procured in more than 

one lot, if so stated in SOR/ SCC) shall be procured after suitable period so as to 

ensure adequate availability of material at site throughout the execution period). 

 

 

 

 

 
34. REQUIREMENTS FOR CONTRACTOR ATSITE 
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34.1 Contractor shall establish site office in the respective areas with adequate facilities 

like tables, chairs, telephone, and computer with mailing facility etc. for effective 

communication and documentation. 

 

34.2 Contractor shall provide as and when required a wagon(s) suitable for soil removal, 

for the delivery or reinstatement materials and for the transport of pipe to and from 

site. 

 

34.3 Contractor shall supply transport for their technical staff and operatives to move 

from site to site, and to move tools and equipment from site to site, this vehicle will 

also be fitted with a tow bar suitable for the towing of a mobile air compressor or 

pipe trailer. 

 
34.4 Contractor shall make appropriate arrangements to ensure that their supervisor(s)are 

adequately mobile and can attends meeting with RSGL/ TPIA/CONSULTANT& 

other authorities or customers as required, without any undue delay. 

 

34.5 Contractors shall provide cell phones to their supervisors for day-to-day 

communication with RSGL/ TPIA/CONSULTANT. 

 

34.6 The RCM/ site in-charge must be a permanent employee of the contractor having 

desired qualification and work experience, any change in key persons working at 

site shall be informed to the Owner promptly. 

 

34.7  Owner will not allow switching/ swapping of key personnel of any contractor 

working at site from one contractor to another during the continuity of the contract.  

 

35. COMPLIANCE WITHLAWS 

 
35.1 The Contractor shall abide by all applicable rules, regulations, statutes, laws 

governing the performance of works in India, including but not limited to the 

following: 

 

i) Contract Labour (Regulation & Abolition) Act 1970 & the centre rules, 

1971 framed thereunder. 

ii) Payment of Wages Act. 

iii) Minimum Wages Act. 
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iv) Employer’s Liability Act. 

v) Factory Act. 

vi) Apprentices Act. 

vii) Workman’s Compensation Act. 

viii) Industrial Dispute Act. 

ix) Environment Protection Act. 

x) Wild life Act. 

xi) Maritime Act. 

xii) Any other Statute, Act, Law as may be applicable. 

xiii) PNGRB Act. 

 
36.0 NOTES TO SCHEDULE OF RATES(SOR) 

 
 

i) The SOR items to be operated as per job requirement and shall be decided 

by Engineer- In- Charge. 

 

ii) The quantities stated in SOR are tentative and may vary considerably on± 

side depending up on site condition, methodology adopted as per site 

requirement. The payment will be made as per actual certified Measurement 

at site and as instructed by EIC. 

 

iii) The scope as mentioned in the SOR is of indicative nature only and shall 

include all activities as detailed in the relevant clauses of the specifications 

attached and other relevant documents enclosed with tender. 

 

iv) Any other materials & activities not mentioned/covered in SOR, but 

otherwise required for satisfactory completion/safety of work as defined in 

tender has to be supplied /done by contractor within the specified schedule 

at no extra cost to owner. 

 

 

37.0 Insurance 

 
All kind of Insurances including transit Insurance shall be borne & arranged by the 

bidder in line with clause no. 101 of GCC-Works. Price quoted in SOR shall be 

inclusive of this cost. 

 

38.0 PRICE REDUCTION SCHEDULE 

The Price reduction schedule shall be applicable at the rate mentioned as per clause 

no. 27 of GCC-Works as per following: 

 
 

In case of delay in completion of work as per total scope of work within the 

completion schedule, Price Reduction Schedule shall be applicable at the rateof½ % 

of the total contract value per week of delay or part thereof. 

 

The maximum PRS shall be 5% of total contract value. 

 
For PRS purpose, Contract value shall be excluding of GST. 

 
The compensation on account of any liability(lies) including penalties other than 

above shall be as per provisions of bidding documents and shall be applicable in 

addition to PRS. 
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39.0  DIRECT PAYMENTS TO SUB-VENDORS/ SUPPORTING AGENCIES OF 

MAIN CONTRACTOR 

 
Normally, the payment is to be made to vendor/contractor only as per provision of 

contract. During execution,incase of financial constraints, RSGL may make direct 

payment to their sub-vendor/ supporting agencies as an exception from the amounts 

due to the vendors/contractors from any of their bills under process upon 

certification by EIC subject to receipt of such request from the vendor/ contractor. 

Further, the request for direct payments to the sub-vendor/ sub- contractor shall be 

considered in performance evaluation of such vendor/ contractor.  

 

40.0 SUB-LETTING OF WORKS 

Pursuant to Clause No. 37 of GCC-Works: 

The contractor shall not, save with previous consent in writing of the Engineer-in-

charge, sublet, transfer or assign the contract or any part thereof or interest therein 

or benefit or advantage thereof in any manner whatsoever. Provided, nevertheless, 

that any such consent shall not relieve the contractor from any obligation, duty or 

responsibility under the contract. 

 
However, subletting of WHOLE WORKS is prohibited. Vendor/ Contractor shall 

submit undertaking to this effect along with each invoice/ bill.  

 

41.0 BONUS FOR EARLY COMPLETION- - NOTAPPLICABLE 

 
The Clause 27.3 of GCC-Works for Bonus for early completion shall not be 

applicable in this Contract. 

 

42.0  JOINTS MEASUREMENT OF WORK EXECUTED, BILLING, INVOICE 

AND PAYMENTS. 

 
Measurement shall be recorded as per the methods of measurement spelt out in 

Specification/Contract Documents/ Procedure of RSGL. 

 

43.0  Opportunity of employment to the people, belonging to Scheduled Castes and 

weaker sections of the society: 

 
While engaging the contractual manpower, Contractors are required to make efforts 

to provide opportunity of employment to the people belonging to Scheduled Castes 

and weaker sections of the society also in order to have a fair representation of these 

sections 

 

                   44. LABOUR, LABOUR LAWS AND SITE REQUIREMENTS 

44.1 Labour 

 

a) The Contractor shall make his own arrangements for the engagement of all labour for doing the 

work at site or in respect of or in connection with the execution of work as also for the transport, 

housing, feeding and payment thereof. 

b)The Contractor shall provide on the site, an adequate supply of drinking and  other water for the 
use of the Contractor’s staff and labours. 

c) The Contractor shall not import, sell, give, barter or otherwise dispose of any alcoholic liquor, or 

drugs, or permit or suffer any such importation, sale, gift, barter or disposal by his subcontractor(s), 

his / their servants, agents or employees. 

d)The Contractor shall not give, barter or otherwise dispose of to any person or persons, any arms or 

ammunition of any kind or permit or suffer the same as aforesaid by his subcontractor/s, his / their 

servants, agents or employees. 

e) The Contractor shall in all dealings with labour in his employment have due regard to all 

recognised festivals, days of rest and religious or other customs. 
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f) In the event of any outbreak of illness of an epidemic nature, the Contractor shall comply with any 

carry out such regulations, orders and requirements as may be made by the Government, or the local 
medical or sanitary 

g)The Contractor shall at all times take all reasonable precautions to prevent an y unlawful, riots or 

disorderly conduct by or amongst his employees / labour and for the preservation of peace and 

protection of persons and property in the neighborhood of the works against the same.  

h)The Contractor shall at all times during the continuance of the contract comply fully with all 

existing Acts, Regulations and by laws including all statutory amendments and re-enactment of State 

or Central Government and other local authorities and the Central Government or local authority, 

including Indian Workmen’s Compensation Act., Contract labour (Regulation and Abolition) Act., 

1970 and Equal Remuneration Act, 1976, Factories Act, Minimum wages Act, provident Fund act, 

etc., and sanitary arrangement for the said Act. Health and sanitary Arrangements for workmen, 

Insurance and other benefits etc., and shall indemnify and keep the Owner / Engineer-in-charge 

indemnified in case any proceedings are taken or commenced by any authority against the Engineer -
in-Charge for any contravention of any of the laws, by laws or scheme by the Contractor. If as a 

result of Contractor’s failure, negligence, omission, default or non -observance of any provisions of 

any laws, the Engineer-in-Charge is called upon by any authority to pay or reimburse or required to 

pay or reimburse any amount, the Engineer-in-Charge shall be entitled to deduct the same from any 

money due to that may become due to the Contractor under this contract or any other contract or 

otherwise recover form the Contractor any sums which the Engineer-in-Charge is required or called 

upon to pay or reimburse on behalf of the Contractor. All registration and statutory inspection fees in 

respect of his work pursuant to the contract shall be paid by the Contractor.  

i) The Contractor shall pay the labourers engaged by him on the work not less than a fair wage, 

which expression shall mean, whether for time or piece work, rates of wages as may be fixed by the 

Public Work Department as fair wages for that region payable to the different categories of labourers 
or those notified under the Minimum Wages Act for corresponding employees of the Engineer-in-

Charge whichever may be higher. 

j) Contractor shall notwithstanding the provisions of any contract to the contrary, cause to be paid a 

fair wage to the labourers indirectly engaged by sub-Contractors in connection with the said works as 

if the labourers had been directly employed by him. 

k)The contractor shall, before he commences the work, display and correctly maintain in a clean and 

legible condition at a conspicuous place on the site notices in English and in a local language spoken 

by the majority of the workers, stating therein the rate of wages which have been fixed as fair wages 

and the hours of work for which such wages are earned and send a copy of such notices to the Owner 

/ Engineer-in-Charge. 

l) The Contractor shall maintain records of wages and other remuneration paid to his employees in 

such. form as may be convenient and to the satisfaction of the Engineer-in-Charge and the 
Conciliation Officer (Central), Ministry of Labour, Government of India, or such other authorized 

person appointed by Central or State Government. 

m) The Contractor shall provide a wage slip for each worker employed on the works.  

n)The wage records and wage slips shall be preserved by the Contractor for minimum period of 12 

months after the last entry or such time as the Engineer-in-Charge may fix in that behalf. 

o)The Contractor shall allow inspection of the aforesaid wage records and wage slip to the Engineer -

in-Charge at a convenient time and place after notice is received by him from the Engineer-in-

Charge demanding such inspection. 

p)The Engineer-in-Charge or any other person authorized by him on his behalf shall have power to 

make enquiries with a view to ascertaining and enforcing due and proper observance of the Fair 

wages Clauses. The Engineer-in-Charge shall also have the power to investigate into any complaint 
regarding any default made by the Contractor or his sub- Contractor in regard to such provision. 

q)The Engineer-in-Charge shall have the right to deduct from the moneys due to the Contractor any 

sum required or estimated to be required for making good the loss suffered by a worker or workers 

by reason of non-payment of fair wage, except any deductions that may be permissible under any 

law for the time being in force. 

r) . Insurance coverage - After award of the work, the contractor shall immediately take all 

insurance coverage (Erection ALL risk - EAR Policy, Marine cargo policy, workmen compensation 

policy etc.). The value of Erection All risk policy shall be for Contract value plus free issue material 

value and the marine cargo policy shall be for the free issue material value.  

45. Labour License 

 Before starting of work at site, Contractor shall obtain a license from concerned authorities under 
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the Contract Labour (Abolition and Regulation) Act 1970, and furnish copy of the same to Owner.  

 Contractor shall submit the payment proof of Labour Cess as applicable against  the executed 
value of contract. Labour cess amount shall be reimbursed after submission of proof of the payment 

of the same. 
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ANNEXURES TO SCC 
 

C O N T E N T S 

 

 
Annexure-1 : Scope of Work 

 
Annexure-2 : Scope of Supply 

 
Annexure-3 : Time Schedule 

 
Annexure-4 : Measurement of Work 

 
Annexure-5 : Terms of Payment 

 
Annexure-6 : Quality Assurance 
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SCOPE OF WORK 

 
(ANNEXURE-1 TO SPECIAL CONDITIONS OF 

CONTRACT) 
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ANNEXURE-1 TO SCC 
 

 

 

 

1.0 SCOPE OFWORK 
 

Scope of work shall be as detailed in Particular Job Specification, Technical Specifications, 

Schedule of Rates & various other parts of this Bidding Document. 
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SCOPE OF SUPPLY 

 
(ANNEXURE-2 TO SPECIAL CONDITIONS OF 

CONTRACT) 
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ANNEXURE-2 TO SCC 

 
 

1.0 SCOPE OF SUPPLY 
 

1.1 Owner’s Scope of Supply (Free Issue Item) 

 
All items shall be in Contractor’s Scope of Supply.  

 
Owner’s scope of supply shall be as specified in Particular Job Specification, Technical 

Specifications, Schedule of Rates & various other parts of the Bidding Document. 

 

For Issue and Reconciliation of Materials shall be as per Document enclosed as Annexure-7 

to Special Conditions of Contract. 

 

1.2 Contractor’s Scope of Supply 

 
All materials except what is under Owner’s scope of supply as mentioned in Clause No. 1.1 

above, and required for successful completion of works in all respects shall be supplied by 

the Contractor and the cost of such supply shall be deemed to have been included in the 

quoted price without any additional liability on the part of Owner. 
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TIME SCHEDULE 

 
(ANNEXURE-3 TO SPECIAL CONDITIONS OF 

CONTRACT) 
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ANNEXURE-3 TO SCC 

 
 

TIME SCHEDULE 
 

The time schedule for Completion is 3 months the date of issuance of FAX of Acceptance (FOA) 

 

Note: The above time schedule is inclusive of mobilization period of  7 days 
 

1) The time of completion shall be reckoned from the date of award of contract, which shall be 

the date of issue Fax of Acceptance. 

 

2) The time indicated is for completing all the works in all respects as per specifications, 

codes, drawings and instructions of Engineer-in-charge. 

 

3) It should be noted that the period of construction given above includes preparation of 

drawings (if required), procurement and supply of materials including their inspection & 

testing, mobilization at site, construction, laying, fabrication, erection inspection, testing, 

rectification (if any), pre-commissioning, commissioning and demobilization works etc. 

complete in all respects to the entire satisfaction of Owner/ Engineer-in- charge. 

 

 

 

 
 

(STAMP & SIGNATURE OF BIDDER) 
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MEASUREMENT OF WORK 

(ANNEXURE-4 TO SPECIAL CONDITIONS OF 

CONTRACT – TECHNICAL) 
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ANNEXURE-4 TO SCC 
 

MEASUREMENT OF WORK 
 

1.0 GENERAL 
 

1.1 The mode of measurement shall be as mentioned in relevant standard specification 

incorporated in the bidding Document. Any other mode of measurements not covered in 

above specifications shall be followed in accordance with relevant BIS codes/ Schedule of 

Rates/Specifications etc. And/or as decided by Engineer-in-charge. 

 
1.2 Payment will be made on the basis of joint measurements taken by Contractor and certified 

by TPIA/CONSULTANT Engineer. Measurement shall be based on “Approved for 

Construction” drawings, to be the extent that the work conforms to the drawings and details 

are adequate. Checking of measurement shall be 100% by Consultant/TPIA, 15% by 

Site Engineer and 5% by Engineer-In-Charge/Work-In-Charge. 

 
1.3 Wherever work is executed based on instructions of Engineer-in-charge or details are not 

adequate in the drawings, physical measurements shall be taken by Contract or in the 

presence of Engineer-in-charge. 

 

1.4 Measurements of weights shall be in metric tonnes corrected to the nearest kilogram. Linear 

measurements shall be in meters corrected to the nearest centimeters.  

 
1.5 The weights mentioned in the drawing or shipping list shall be the basis for payment. If 

mountings for panels etc. are packed separately their erection weights shall include all 

mountings. 

 
1.6 Welds, bolts, nuts, washers etc. shall not be measured. Rates for structural steel work shall 

be deemed to include the same. 

 

1.7 No other payment either for temporary works connected with this Contractor for any other 

item such as weld, shims, packing plates etc. shall be made. Such items shall be deemed to 

have been included for in the rates quoted. 

 

1.8 Measurement will be made for various items under schedule of rates on the following basis 

as indicated in the unit column.  

 

i) Weight : MT orKg 

ii) Length : M(Meter) 

iii) Number : No. 

iv) Volume : Cu.M 

v) Area : Sq.M 
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TERMS OF PAYMENT 

(ANNEXURE-5 TO SPECIAL CONDITIONS OF 

CONTRACT) 
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ANNEXURE-5 TO SCC 

 
 

1.0 TERMS OF PAYMENT 
 

Pending completion of the whole works, provisional progressive payments for the 

part of work executed by the contractor shall be made by Owner on the basis of said 

work completed and certified by the Engineer-In-Charge as per the agreed milestone 

payment schedule and the percentage break-ups given below. 

 

Contractor shall submit his invoices to the Engineer-In-Charge monthly in the 

manner as instructed by Owner. Each invoice will be supported by documentation 

acceptable to Engineer-In-Charge and certified by the Engineer-In-Charge. 

Payments made by owner to the contractor for any part of the work shall not deem 

that the Owner has accepted the work. 

 

The Contractor has to raise the RA bill on monthly basis and payment shall be made 

as per the following terms: - 

a) Completion of individual work as per SOR including supply (wherever 

applicable): 90% 

 
b) Completion of all activities and their acceptance submission of final 

documents, final bill and acceptance of these by owner thereafter for 

successful closure of work order: 10% 

 
Note: Any further breakup of each activity for the payment purpose can be done 

depending upon the site situation/requirement and recommendation by EIC and 

approval of construction in-charge 

 
 

2. PAYMENT METHODOLOGY 

 
I. The Contractor shall raise invoices on monthly basis. Bidder shall enclose all 

documents as per checklist issued by RSGL/TPIA/CONSULTANT including 

during Kickoff meeting 

 
II. The payment of the contractor will be released within15days from the date of 

receipt of  bill duly certified by TPIA/CONSULTANT/Site Engineer and EIC. 

 

III. RSGL will release payment through he-payments only as detailed in bidding 

document. 

 

IV. All payments against running bills are advance against the work and shall not be taken 

as Final acceptance of work/measurement carried out till the final bill. 

 
V. Further break-up of Lumpsum Prices, if deemed necessary for any progressive payment 

of individual item may be mutually arrived at between Engineer-in- Charge and the 

Contractor. 

 

VI. Successful bidder (s)to submit material reconciliation certificate along with each bill. 

 

VII. Bills shall be raised by contractor in line with check list attached in Tender document. 

 

VIII. As per CBDT Notification No.95/2015 dated30.12.2015, mentioning of PAN no. 

is mandatory for procurement of goods / services/works/consultancy services 

exceeding Rs. 2 Lacs per transaction. 

 
Accordingly, supplier/ contractor/ service provider/ consultant should mention their 

Page 227 of 279



 ̀

 

PAN no. in their invoice/ bill for any transaction exceeding Rs. 2 lakh. As provided 

in the notification, in case supplier/ contractor/ service provider/ consultant do not 

have PAN no., they have to submit declaration in Form 60 along with invoice/ bill 

for each transaction. 

 
Payment of supplier/ contractor / service provider/ consultant shall be 

processed only after fulfillment of above requirement. 

 

IX. RSGL PAN Card No. isAAGCR7499P 
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QUALITY ASSURANCE 

(ANNEXURE-6 TO SPECIAL CONDITIONS OF 

CONTRACT) 

(Attached Separately- Technical Vol.-II of II- of tender document) 
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SECTION-IV 

 

TECHNICAL SPECIFICATION 

 

 
 

The work under this tender shall be executed strictly in 

accordance with Technical specifications of CPWD 2021. The 

Contractor shall carefully acquaint himself with these 
specifications to determine his contractual obligations for the 

work. The conditions of these specifications will be binding on 

the Contractor and no deviation shall be permissible unless 
specifically approved by RSGL.` 
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LISTOFAPPROVED MAKES (INTERIOR AND FURNISHING)  

 
 

1 COMMERCIALPLY(BWP-303BWP) Green/Century 

/Archid 

WoodGrain/Plain-1.00mm/1.5mmThick 

2 Laminate:- Aica-Sunmica/ 

Greenlam 

/Archid / 

 
3 WOOD(WellSeasoned) C.P.T.W./ 

Malayasian 

/African 

 
4 SCREWS(M.S.Oxidized) G.K.W./ 

NettleFold. 

 
5 BRASSHINGES(HeavyDuty) 

 Ebco/Janata/Ve

nus/Vijayan 

 
6 DRAWERSLIDINGFITTINGS Earl–

Bihari(EB

CO)/Godre

j/Efficient 

(TELESCOPIC) Gadgets/Kich/ 

Sevax/Godrej 

 
7 HARDWARE Ebco/Janata/ 

Venus 

/Shalimar/Glitt

ers/EfficientG

adget 

/Vijayan/Earl-

Bihari. 

 
8 DRAWERSHUTTER/LOCK                                                            Vijayan/Godrej 

/Efficien

t 

Gadgets/Union 

 
9 BALLCATCH Magnetic(M.2.) 

/Brass 

 

10 DOORLOCK/HANDLES 4-
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CAcme,Golden.,Godrej,Ultra, 

11 FLOORSPRINGDorma

/Sevax/Godrej 

Hemco/Efficient

Gadets 

/Everlite/Yale/ 
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12 ADHESIVE Fevicol(SH), 

Fevitite/

Araldite/

Rouff/Ma

kbond 

 
13 STAINLESSSTEEL Salem/Japan 

16Gaugethick. 

 
14 GLASSTINTED/MIRROR

 Saint

Gobian/Asah

iIndia 

 
15 GLASSTINTED SaintGobian/ 

AsahiIndia 

 
16 FRENCHPOLISH Asian/British 

Paint/Fevelite 

 
17 ALUMINUMGRILL Alumgrill 

 
18 P.V.C.Flooring Hanwha/ 

Armstrong/L.

G. 

 
19a. PlasticEmulsion I.C.I./Asian/ 

Nerolac 

/British 

Paint. 

 

20b. SyntheticEnamelPaint Asian/ 

Goodlass/Ne

rolac/British

Paint 

 
21c. TexturePaint Nerolac 

  (Sponiging 

  Basecoatrustic 

Tuquose 

  Blueno.7438 

  –Topcoat 

  Silverm002) 

22 MINERALFIBREBOARDCEILING AMF/Saint 
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  Gobain 

23 UPHOLSTERY Golden/Vimal 

  /Orkay/ 

  Raymond 

  /Champagne. 

24 WOODPRESERVATION AsianPaints/ 

  BritishPaint/ 

  PestContr

olofIndia 

25 CEMENT L&T,Narmada, 

  Manikgad, 

  Ambuja, 

  ACC,Birla, 

  J.K.Cement 

26 SUNCONTROLFILM Garware/Birla 

  3M 

27 CASTORS Relaxo/ 

  Paramount 
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28 VITRIFIEDFLOORING Kajaria/ 

Johnson&Johns

on/Nitco 

 
29 GRANITETILES SouthQuarry’s 

(Bangalore/Mangal

ore) 

 
30 “U”FOAM Prince/ 

Supreme/Swasti

k 

 
31 POLYURETHANEFOAM Sleepwel 

 
32 SOFTBOARD JollyBoard 

 
33 GLASSWOOL FibreGlass/ 

Pilkington 

 
34 ALUMINUMCOMPOSITEPANEL 

 Eurobond/

Durabuild 

/Alstrong 

 

 

LISTOF APPROVED MAKES (ELECTRICAL) 

 

 

1 M.S./PVCconduitsandaccessories

 BEC/STEELCR

AFT/AKG/SETIA 

2 PVCINSULATEDFRLSCOPPERWIRES

 NATIONAL/FINOLE

X/SKYTONE/HAVELLS 

3 TELEPHONEWIRES NATIONAL/FINOLEX 

/SKYTONE/HAVELLS 

4 PVCSHEETHEDARMOUREDALUMINIUMCABLE NATIONAL/POLYCAB 

 
5 SWITCHES/SOCKETSETC. ABB/ANCHOR(VIOLA) 

6 MCCB,MCB,ELCB,DB  ABB/LEGRAND/ C&S ( 

ALLDBS-

DOUBLEDOORTYPE) 

7 SWITCHFUSEUNITS/CHANGEOVER L&T/ABB 

8 CALLBELL ANCHOR/MAX 

9 JOINTINGKITS/CONNECTORS SCREWLESS 

WAGO&CONTROLS(I)
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LTD. 

10 METALCLADPLUG/SOCKETS MDS/L&T/SEIMENS 

11 METERINGEQUIPMENT RISHAB 

/AUTOMATICEL

ECTRIC 

12 ASS/VSS KAYCEE/L&T 

13 CABLEGLANDS

 M/SSEIMENSTYPEBRA

SSCOMPRESSIONGLANDS 

14 LUGS DWELLSCRIMPINGTYPE 

15 LUMINAIRES&FIXTURES PHILIPS 

16 FANS CROMPTON/USHA/BAJAJ 

17 EPABX MATRIX/BPL/TATA 

18 MONITOR,CAMERA THEACE&EQUIVALENT 
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SECTION-IV 

 

 

DRAWINGS 
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SECTION5: 

 

SCHEDULE OF RATES 
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RAJASTHAN STATE GAS LIMITED 

SCHEDULE OF RATES 

Tender No.: RSGL/JPR/C&P/HR/2022-23/NIT-01  DATED: 21-04-2022 

RENOVATION, INTERIOR FURNISHING(WOOD WORK), ELECTRICAL AND ALLIED WORKS,JAIPUR(RAJ.) 

Bill of quantities for the proposed work of RSGL Office. 
S.NO. Description of item/work UOM Qty Unit Rate inclusive of all 

applicable taxes, duties & 
other levies [if any] payable 
by the Contractor under the 
Contract, or for any other 
cause except final GST 
(In Rs.)  

Amount inclusive 
of all applicable 
taxes & duties & 
other levies [if 
any] payable by 
the Contractor 
under the 
Contract, or for 
any other cause 
except final GST 
(In Rs.) 

A Civil Work 

1 Dismantling  & Cleaning 

1.1 Dismantling Brick work and RCC work including disposal of 
malba from site to MC or contractor's own dump. The work 
shall be completed as per drawings, specifications and as per 
the direction of Engineer in charge/ Architect. 

SQM 45     

1.2 Dismantling doors, windows and clerestory windows (steel or 
wood) shutter including chowkhats, architrave, holdfasts etc. 
complete and stacking within 50 metres lead : 

Each 20     

  Of area 3 sq. metres and below         

2 BRICK WORK 

2.1 Half Brick work with 1:4 cement mortar including 15mm thick 
(1:4 )  

SQM 45     

3 PLASTER WORK 
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3.1 Providing cement plaster on brick walls and RCC (beams 
columns coping )surface in cement sand mortar 1:6 (1 cement 
: 6 fine sand ) including raking of joints etc. complete fine finish 
and as under. 

        

3.1.1 12 mm cement plaster  SQM 150     

3.1.2 20 mm cement plaster  SQM 25    

4 TILE AND GRANITE WORK 

4.1 Flooring 

4.1.1 Providing and laying vitrified floor tiles in 600x600 mm size 
(thickness to be specified by the manufacturer) with water 
absorption less than 0.08% and conforming to IS : 15622, of 
approved make, in all colours and shades, with cement based 
high polymer modified quick-set tile adhesive (Water based) 
conforming to IS: 15477,in average 3mm thickness including 
grouting the joints with white cement and matching pigments  
etc., & including of 6% wastage. the work has to be done over 
the existing floor by making required roughness. The work 
shall be completed as per drawings, specifications and as per 
the direction of Engineer in charge/ Architect.  

        

  (Price range of Tile Rs. 45/- to 50/- per Sqft.) SQM 200     

4.1.2 Providing and laying antiskid group (iv) Ceramic floor tiles 300 
mm X 300 mm of approved make, design, shade, size and 
thickness and skirting  laid on 20 mm. thick base of adhesive 
of 1st quality like Pidilite or equivalent including pointing the 
joints with white cement and matching pigments etc., The work 
/ rate shall be inclusive of skirting and required filling 
depressions in floor level, preparing of surface etc. if required 
including disposal of malba from site. The work shall be 
completed as per drawings, specifications and as per the 
direction of Engineer in charge/ Architect. 

      

  (Price range of Tile Rs. 35/- to 40/- per Sqft.) SQM 10    

4.2 Wall Tiles-Dado  
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4.2.1 Ceramic glazed tiles 300 mm X 450 mm of approved make, 
design, shade, size and thickness in dado on 12 mm. thick 
cement plaster 1:3 in base and jointed with white cement 
slurry in joints including beveled corners. The work / rate shall 
be inclusive of borders, motifs & as per pattern of the company 
and dismantling of the old terrazzo / plaster / tile work etc. in 
dado or skirting and removing the old dismantled material .  
The work shall be completed as per drawings, specifications 
and as per the direction of Engineer in charge/ Architect. 

SQM 20     

  (Max. price of Tile Rs. 35/- to 40/- per Sqft.)        

4.3 Counters & Jambs 

4.3.1 Providing and fixing 18 mm thick gang saw cut, mirror 
polished, premoulded and prepolished, machine cut for 
kitchen platforms, vanity counters, window sills , facias and 
similar locations of required size, approved shade, colour and 
texture laid over 20 mm thick base cement mortar 1:4 (1 
cement : 4 coarse sand), joints treated with white cement, 
mixed with matching pigment, epoxy touch ups, including 
rubbing, curing, moulding and polishing to edges to give high 
gloss finish etc. complete at all levels. The work shall be 
completed as per drawings, specifications and as per the 
direction of Engineer in charge/ Architect. 

        

  Granite of any colour and shade as selected by Engineer in 
charge/ Architect. 

        

  Area of slab over 0.50 sqm Sqm 22     

4.3.2 Providing edge moulding to 18 mm thick marble stone 
counters, Vanities etc., including machine polishing to edge to 
give high gloss finish etc. The work shall be completed as per 
drawings, specifications and as per the direction of Engineer in 
charge/ Architect. 

        

  Granite work RM 63     

  (Price range of Granite Rs. 80/- to 100/- per Sqft.)      
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TOTAL OF CIVIL WORK-A (SOR-1 to 4.3.2)   

B INTERIOR FINISHING WORK 

5 ALUMINIUM WORK         

  Providing and fixing Aluminium doors/ window in Powder 
coated aluminium ( Minimum thickness of powder  
coating 50 micron).  Consolidated Price has to be given 
including removal of old aluminium items with reference 
to the drawings, specifications and as per the direction of 
Engineer in charge/ Architect. Following items are to be 
covered in the same. 

SQM 25     

5.1 Aluminium work for doors, windows, ventilators and partitions 
with extruded built-up standard tubular and other sections of 
approved make conforming to IS -733 and IS 1285, anodised 
transparent or dyied to required shade according to IS 1868 
(Min anodic coating of grade AC 15) with necessary rawl plugs 
and screws or with fixing clips or with expansion hold fastener 
including necessary filling up of gaps at junctions, at tops, 
bottom and sides with required PVC /neoprene felt etc. 
Aluminium sections shall be smooth, rust free, straight, mitred 
and jointed mechanically wherever required including cleat 
angle, aluminium snap beading for glazing / panelling, CP 
brass/stainless screws etc. all complete as per architectural 
drawings and the directions of Engineer-In-charge. 

        

5.1.1 For Fixed Portion         

5.1.2 For shutters of door, windows and ventilators including 
providing and fixing hinges /pivots and making provision for 
fixing of fittings wherever required including the cost of 
PVC/neoprene gasket required including all fittings. 
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5.2 12 mm thick prelaminated particle board flat pressed three 
layer or graded wood particle board confirming to IS:12823 
Grade I Type II in panelling fixed in aluminium doors, window 
shutters and partition frames with C.P brass / stainless steel 
screws etc complete.  

        

5.2.1 Prelaminated particle board with decorative lamination on both 
sides. 

        

5.3 Glazing in aluminium door,window,ventilator shutters and 
partitions etc with PVC/neoprene gasket etc complete as per 
the architectural drawings and directions of engineer in 
charge. 

        

5.3.1 With float glass panes of 5.50 mm thickness         

5.4 Double action hydraulic floor spring of approved brand and 
manufacture conforming to IS : 6315, having brand logo 
embossed on the body / plate with double spring mechanism 
and door weight upto 125 kg, for doors, including cost of 
cutting floors, embedding in floors as required and making 
good the same matching to the existing floor finishing and 
cover plates with brass pivot and single piece M.S. sheet outer 
box with slide plate etc. complete. 

        

5.4.1 With stainless steel cover plate minimum 1.25 mm thickness         

5.5 Aluminium extruded section body tubular type universal 
hydraulic door closer (having brand logo with ISI, IS : 3564, 
embossed on the body, door weight up to 36 kg to 80 kg and 
door width from 701 mm to 1000 mm), with double speed 
adjustment with necessary accessories and screws 
etc.complete. 

        

6 DOORS          
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6.1 Providing wood work in frames of doors, windows, clerestory 
windows and other frames, wrought framed and fixed in 
position with hold fast lugs or with dash fasteners of required 
dia & length including hold fast lugs or dash fastener. 

        

6.1.1 Mirindy wood cum  0.5     

6.1.2 Providing Block board construction Flush Door with 
commercial ply on both faces 35 mm thick. 

sqm  9.75     

6.2 Providing and fixing panelled and glazed shutters for doors, 
windows and clerestory windows, fixing with butt hinges of 
required size with necessary screws, excluding panelling 
which will be paid for separately, all complete as per direction 
of Engineer-in-charge. 

        

6.2.1 35 mm thick shutters SQM 5     

6.3 Providing and fixing glazed shutters for doors, windows and 
clerestory windows using 5 mm thick float glass panes, 
including ISI marked M.S. pressed butt hinges bright finished 
of required size with necessary screws. 

        

6.3.1 Second class teak wood         

6.3.2 35 mm thick SQM 5     

  all above inclusive of all Hardware         

7 FALSE CEILING AND POP WORK 

7.1 (MINERAL FIBRE ARMSTRONG)         
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7.1.1 Providing and fixing false ceiling at all heights, made of 600 
mm X 600 mm X 16 mm Armstrong Clasic lite Cortega RH 99, 
or equivalents in Daiken mineral fibre ceiling tiles of type  Fine 
Fissured, Tegular edge, laid on Armstrong / equivalent 
exposed grid systems. The framework comprises of main 
runner spaced at 1200 mm c/c, securely fixed to the structural 
soffit by approved hangers of spacing not more than 1200 mm 
c/c. Hangers (G.I. wire of 4 mm dia.) to be fixed by approved 
rawl plugs, level adjusters & screws etc. The last hanger at 
end of each main runner should not be more than 450 mm 
from the adjacent wall. Flush fitting 1200 mm long Cross T‘s 
(with double stitching) to be interlocked between main runners 
at 600 mm c/c to form 1200 mm X 600 mm modules. Cut 
cross T‘s longer than 600 mm to be supported independently. 
600 mm X 600 mm modules to be formed by fitting 600 mm 
long flush fitting cross T‘s centrally between the 1200 mm 
Cross T's. The rates shall be inclusive of making opening with 
frame etc. for electrical / air conditioner & finishing of ceiling in 
all respect, the work includes provision of trap door if required. 
The work shall be completed as per drawings, specifications 
and as per the direction of Engineer in charge/ Architect. 

SQM 117     

7.2 FALSE CEILING WITH STEPS.  - GYPSUM BOARD         
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7.2.1 Providing and fixing suspended false ceiling (as per 
specification of manufacture) including steps as per design 
with 12.5 mm tapered edge Gyp-board / 12 mm thick Elephant 
Gypsum Board to the grid comprising of cold rolled galvanized 
metal section to the required line and level. The grid consists 
of a perimeter channel (MF6a of dimensions 20 mm X 27 mm 
X 37 mm X 3.5 M) fixed round the perimeter to receive and of 
the ceiling section (MF5) and the outer edges to gyp-board. 
The intermediate channel (MF7 of dimensions 15 mm X 45 
mm X 0.9 mm X 3.6 M) at 1200 mm c/c in the one direction 
and the ceiling section (MF5 of dimensions 80 mm X 26 mm X 
0.5 mm X 3.6 M) at 450 mm c/c in the other direction are 
connected by a connecting clip (MF9). The grid is suspended 
with an adjustable strap hanger (MF8) of dimensions 25 mm X 
0.5 mm at 1200 mm c/c on both ways from the structural soffit 
using a soffit cleat and expandable bolts / fasteners Nut and 
bolts are used to connect strap hangers to soffit cleats and for 
joining ends of channel sections together. The gypsum board 
layers are screwed to the M/F ceiling sections with gyp-board 
drywall screws. Jointing and screw spotting are then carried 
out as per manufacturer‘s standard recommendations. 
Perimeter Channels (MF7) to be used around the cut outs for 
light fittings. A/C ducting etc. The work should be complete as 
per instructions of Architect or Engineer in charge. The rates 
should be inclusive of two or more coats of plastic emulsion 
over a coat of primer to give an even shade. The rate should 
be inclusive of making opening with frame etc. for electrical / 
air conditioner, A.C. grills & trap door etc. if required & 
finishing of ceiling in all respect. The work shall be completed 
as per drawings, specifications and as per the direction of 
Engineer in charge/ Architect. 

        

7.2.2 12.5 mm thick tapered edge Glass Reinforced Gypsum (GRG) 
board conforming to IS: 2095- (Part 3):1996 (Boards with BIS 
certification marks 

SQM 63     
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8 Providing and applying PLASTER OF PARIS putty of 2 mm 
thickness over new plastered surface and also old surface to 
prepare the surface even and smooth complete. 

SQM 756     

9 Painting         

9.1 Wall painting with premium acrylic emulsion paint of interior 
grade, having VOC (Volatile Organic Compound ) content less 
than 50 grams/ litre of approved brand and manufacture, 
including applying additional coats wherever required to 
achieve even shade and colour to achieve even shade and 
colour & making good existing surface to receive new paint 
including cleaning on completion of painting work etc. 
complete in all respects. The work shall be completed as per 
drawings, specifications and as per the direction of Engineer in 
charge/ Architect. 

        

9.2 THREE COATS SQM 650     

  TOTAL OF INTERIOR FINISHING WORK-B (SOR 5 to 9.2)   

C. WOOD WORK-(FIX FURNITURE / WALL PANNELING/ PARTITIONS WITH DOORS/ CABINETS/ LOOSE FURNITURE - CHAIRS ETC. 

10 TABLES         

10.1 OFFICERS' & STAFF TABLES         
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  Providing and fixing of table fabricated out of 18mm/ 12mm/ 
6mm thick commercial ply 
(green/century/sonear/Duro/Kit/Archid), having 18 mm thick 
commercial ply table top laminated with 1.5mm thick laminate 
(Greenham/Duro/Formica/Veer/Marino) and 3mm thick teak 
wood lipping made to shape as per drawing & to be finished in 
malamine with keyboard drawer made of 1mm thick laminate 
over 12mm thick commercial ply and 1" X 1/2" teakwood 
edging made to shape. The drawers shall be fitted with drawer 
slides, handles, locks etc., shutters shall be fitted with self-
closing hinges, (Haffle make) ball catchers, handles( Neiki 
make-brushed S.S finish) locks of approved make. Storage 
unit fabricated out of 18mm thick commercial ply finished with 
1mm thick laminate of approved make & shade on internal 
surfaces, all exposed edges shall be lipped with 1/4" thick teak  
wood lipping and (Haffle make) ball catchers. External vertical 
surfaces of storage units as well as tables shall have 1.5 mm 
thick laminate. As per tender drawing . The work shall be 
completed as per drawings, specifications and as per the 
direction of Engineer in charge/ Architect. 

        

10.1.1 Workstations (H-750MM) SQM 5     

  Note- Sizes may vary as per Site. 

10.2 CONFERENCE TABLE         

10.2.1 Providing and fixing Conference table fabricated out of 18mm/ 
12mm/ 6mm thick commercial ply (green/century/ 
sonear/Duro/Kit/Archid), with table top having power and data 
outlet provisions, finished in 1.5 mm thick Laminates over 
premium quality 18mm thick commercial ply with teak wood 
edging made to shape as per drawing finished in melamine 
polish. The work shall be completed as per drawings, 
specifications and as per the direction of Engineer in charge/ 
Architect. 

SQM 4.5     

  Note- Table top area has to be measured for billing 
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11 STORAGE AND CABINETS   

11.1 BACK CREDENZA / BACK / SIDE STORAGE CABINETS/ 
OVERHEAD STORAGE 

        

  Providing and placing Storage ST - 1'-6" (D) X 2'-3" (H) 
fabricated out of 18mm/ 12mm/ 6mm thick commercial ply 
(green/century/ sonear/Duro/Kit/Archid), 3"X1" teak wood 
skirting, shelves made of 18mm thick commercial ply complete 
in all respect as per drawing, storage shall comprise of 2 rows 
of filing drawers, drawers shall be fitted with drawer slides, 
handles, locks etc., (Haeffle make) ball catchers, handles( 
Neiki make-brushed S.S finish) locks of approved make, 
external exposed surfaces shall be finished with 1.5mm thick 
laminate and all internal surfaces and back with 1.0mm thick 
laminate. The work shall be completed as per drawings, 
specifications and as per the direction of Engineer in charge/ 
Architect. 

SQM 12     

12 WOODEN PANELLING AND PARTITIONS         

12.1 FULL HT. DOUBLE SKIN PLAIN WOODEN PARTITION 
WITH/ WITH GLAZING 

SQM 85     

12.1.1 Providing and fixing in position full high partly glazed partition 
for Cabins as per drawing including door drawing , in frame 
work at 2’ x 2 ‘ grid (horizontally and vertically) comprising of 
2” x 1½” murandi wood Section and / or as per frame work 
shown in the drawings with 8mm plywood on both sides 
finished with 1 mm thick laminates of approved shade and 
colour as shown in drawings/ as instructed. Item to include 8 
mm thick glass   with etching and frosting as per design and 
2”x 2” murandi member for door sides and glass sides and   
murandi. door frame to take 8 mm thick glass with etching and 
frosting. The work shall be completed as per drawings, 
specifications and as per the direction of Engineer in charge/ 
Architect. 
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12.1.2 The door will be provided with Teak wood finished in 
melamine polish of matching laminate colour. The doors are 
also to be provided with Godrej Night Latch. Two wooden 
trays are also to be provided as per drawing. Necessary cut-
outs are to provided in the glass and the edges of the glass 
cut-outs are to be finished in mirror polish. The work shall be 
completed as per drawings, specifications and as per the 
direction of Engineer in charge/ Architect. 

        

12.1.3 All exposed Teak wood surfaces to be finished in melamine 
polish of matching laminate colour as directed including all 
necessary Stainless Steel finish fittings/ hardware, door 
closers, Godrej locks and wood preservative paint etc.  The 
work shall be completed as per drawings, specifications and 
as per the direction of Engineer in charge/ Architect. 

        

12.2 LOW HEIGHT PARTITIONS (1500 mm ht) SQM 6     

12.2.1 Providing and fixing in position partly glazed low 
height(1500mm ht) partition (21/2” thick) in frame work with 
T.W vertical members at 2’ c/c and 3 horizontal members at 
equal distance comprising of   2”x 1½” T.W. Section with 6 mm 
plywood on both sides finished with 1 mm thick laminates of 
approved make and shade as shown in drawing / as 
instructed. Item to include 12 mm thick glass (clear/frosted) to 
be fixed as shown in drawing / as instructed. The exposed 
edges of the glass to be finished in mirror polish. T.W runner 
should be melamine polished in matching colour of laminate 
etc complete in all respects. The work shall be completed as 
per drawings, specifications and as per the direction of 
Engineer in charge/ Architect. 

        

12.3 WALL/ PILLAR PANELLING SQM 10     
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12.3.1 Providing and fixing  in position panelling for wall/pillar as per 
drawing with 12mm plywood on both sides finished1.00mm 
thick approved laminate for panelling on wall with one groove 
at skirting level and other joints and grooves as directed. The 
work shall be completed as per drawings, specifications and 
as per the direction of Engineer in charge/ Architect. 

        

12.4 ENTRANCE DOORS SQM 5     

12.4.1 Entrance door have to match with the partition / counters. 
Door should be made up of 32mm flush door finished with 
1mm laminate. The door shall have SS finished door lock, 
heavy duty SS hinges, SS handles, door stopper etc. as per 
schedule of interior, furniture & finishes. Refer schedule of 
interiors, furniture & finishes. Refer drwgs.The work shall be 
completed as per drawings, specifications and as per the 
direction of Engineer in charge/ Architect. 

        

12.5 ROLLER BLINDS         
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12.5.1 Providing and fixing Roller Blinds, with head rail and fabric 
connector with minimum gap of 6/8 mm with screen Fabric 
79% PVC/ 21 % Polyester fabric openness factories 8% with 
thickness 0.50 mm (+/- 5%), with weight 400 g/m2 (+/- 10%) 
having Control Unit which consists of clutch mechanism of 
high strength reinforced plastic in a wrap spring design which 
are provided to transmit motion from the driven mechanism, 
where the clutch is operated directionally by use of endless 
beaded chain to raise or lower the blind smoothly to decide 
height; an idler which is a high strength reinforced plastic, 
consisting of an outside sleeve and centre shaft where the 
sleeve provides the bearing surface for the centre shaft and 
rotate freely, providing smooth, quiet and long wearing 
operation; an Aluminium handrail on which the control unit and 
idler are mounted with help of brackets along with an 
operating chain made of 4.5 mm plastic beads with a pitch of 
6mm, molded on 2.2 mm thick polyester cord such that the 
chain drives the sprocket correspondence to the sporcket in 
perfect match for trouble free operation. Fixing brackets are 
used to fix the blinds to the wall and ceiling consisting of L- 
Bracket made up of mild steel with zinc plating having a 
thickness of 2mm and zinc plated clamps made up of spring 
steel with thickness of 0.5 mm along with Roller tubes which 
are made of high strength aluminium alloy extruded grooved 
rube which is powder coated or anodized, on which the fabric 
of the blind is attached. There will be a load bar fixed at the 
bottom of the fabric and the purpose of it is to keep the fabric 
in tension and straight is made up of extruded aluminium alloy 
with a groove for fixing the fabric using plastic where the ends 
are plugged using ABS end caps. The work shall be 
completed as per drawings, specifications and as per the 
direction of Engineer in charge/ Architect. 

SQM 15     

12.6 WRITE AND WIPE OFF BOARD         
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12.6.1 Providing and fixing 9mm thick lacquered glass write and wipe 
of board with edges grinded and polished fixed to the partition 
with 10mm SS studs including making of holes and cost of 
studs. The work shall be completed as per drawings, 
specifications and as per the direction of Engineer in charge/ 
Architect. 

SQM 9     

12.7 PINUP BOARD         

12.7.1 Providing and fixing 12mm thick Celotex board with edges 
secured with 3mm thick raw wood lipping covered with fabric. 
The work shall be completed as per drawings, specifications 
and as per the direction of Engineer in charge/ Architect. 

SQM 12     

12.8 Providing and fixing Wall papers over the finished wall and 
ceiling as per selection by the Architect 

SQM 12     

12.9 Providing and fixing Pigeon net (Plastic net) at Balconies as 
per selection by the Architect 

SQM 30     

  

TOTAL OF WOOD WORK-( LOOSE FURNITURE ,PANNELING /PARTITIONS, CABINETS & DOORS)-C (SOR 10 t0 12.9)   

D PANTRIY & PLUMBING WORK 

13 PANTRY         

14 Providing and fixing Granite slab with steel sink with provision 
of water supply and drainage to the existing drain points along 
with the provision of RO point / fridge point  The work shall be 
completed as per drawings, specifications and as per the 
direction of Engineer in charge/ Architect.                                  
First Pantry Size : 6.36 SQM.                                                           
Second Pantry Size : 5.00 SQM. 

EACH 2     

  
TOTAL OF PANTRY & PLUMBING WORK-D (SOR 13 to 14)   

E ELECTRIC WORK ,LAN WORK , HVAC WORK & OTHER SERVICES 

Page 271 of 279



 ̀

  

  Note- all items mentioned in electricals are as follows and 
should be completed as per drawings, specifications and 
as per the direction of Engineer in charge/ Architect. 

        

15.1 Wiring for light point/fan point /exhaust fan point / call bell point 
with 1.5 sq.mm FR PVC Insulated copper conductor single 
core cable in surface/ recessed medium class PVC conduit, 
with modular switch ,modular plate, suitable GI box and 
earthing the point  with 1.5 sq.mm FR PVC insulated copper 
conductor single core cable earthing as required. 

        

15.1.1 Group C Each 95     

15.2 Wiring for group controlled (looped) light point/fan 
point/exhaust fan point/ call bell point (without independent 
switch etc.) with 1.5 sq. mm FRLS PVC insulated copper 
conductor single core cable in surface/ recessed PVC conduit, 
and earthing the point with 1.5 sq. mm FRLS PVC insulated 
copper conductor single core cable etc. as required. 

        

15.2.1 Group C Point 60     

15.3 Wiring for twin control light point with 1.5 sq.mm FR PVC 
insulated copper conductor single core cable in surface/ 
recessed medium class pvc conduit, 2way modular switch, 
modular plate, suitable GI box and earthing the point with 1.5  
sq.mm.  FR PVC insulated copper conductor single core cable 
etc as required. 

Each 2     

15.4 Wiring for light/power plug with 2x4 sq.mm FR PVC Insulated 
copper conductor single core cable in surface/ recessed 
medium class PVC conduit along with 1 no 4 sq mm FR PVC 
insulated copper conductor  single  core cable for loop 
earthing as required. 

Mtr 150     

15.5 Wiring for circuit/ submain wiring along with earth wire with the 
following sizes of FRLS PVC insulated copper conductor, 
single core cable in surface/ recessed medium class PVC 
conduit as required. 
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15.5.1 2 X 1.5 sq. mm + 1 X 1.5 sq. mm earth wire Mtr 100     

15.5.2 2 X 2.5 sq. mm + 1 X 2.5 sq. mm earth wire Mtr 50     

15.5.3 2 X 4 sq. mm +1 X4 sq. mm earth wire Mtr 100     

15.5.4 4 X 10 sq. mm + 2 X 6 sq. mm earth wire Mtr 45     

15.5.5 4 X 16 sq. mm + 2 X 6 sq. mm earth wire  Mtr 20     

15.6 Supplying and fixing of following sizes of medium class PVC 
conduit along with accessories in surface/recess includind 
cutting the wall and making good the same in case of conduit 
as required. 

        

15.6.1 25mm M 200     

15.6.2 32mm M 50     

15.7 supplying and fixing  following modular switch/socket on the 
existing modular plate $switch box including connections but 
excluding modular plate etc.as required. 

        

15.7.1 Telephone socket outlet E 22     

15.7.2 TV antenna socket outlet E 2     

15.8 Supplying and drawing following pair 0.5 mm dia FRLS PVC 
insulated annealed copper conductor, unarmored telephone 
cable in the existing surface/ recessed steel/ PVC conduit as 
required. 

        

15.8.1 2 Pair Mtr 100     

15.9 Supplying and drawing co-axial TV cable RG-6 grade, 0.7 mm Mtr 20     

solid copper conductor PE insulated, shielded with fine tinned 

copper braid and protected with PVC sheath in the existing 
surface/ recessed steel/ PVC conduit as required. 

15.10 Supplying and fixing modular blanking plate on the existing 
modular base and switch box excluding modular plate as 
required. 

E 10     
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15.11 supplying and fixing following sizes/modules, GI box along         

with modular base and cover plate for modular switches in 
recess etc as required. 

15.11.1 1 or 2 Module (75mmx75mm) [For data, telephone, TV] E 24     

15.12 Supplying and fixing suitable size  GI box with modular plate 
and cover in front on surface or in recess, including providing 
and fixing 3 pin 5/6 amps modular socket outlet and 5/6amps 
modular switch,connection etc. as required.(for light plugs to 
be used in non residential buildings). 

E 35     

15.13 Supplying and fixing suitable size  GI box with modular plate 
and cover in front on surface or in recess, including providing 
and fixing 6 pin 5/6 amps and 15/16amps modular socket 
outlet and 15/16 amps modular switch ,connection etc.as 
required. 

E 14     

15.14 Supplying and drawing of UTP 4 pair CAT 6 LAN Cable in the 
existing surface/ recessed Steel/ PVC conduit as required. 

        

15.14.1 1 run of cable Mtr 70     

15.14.2 2 run of cable Mtr 50     

15.15 Supplying   and   fixing   following   rating,   four   pole,415         

Volts,isolator in the existing MCB DB complete with 
connection,testing and commissioning etc.as required. 

15.15.1 63 amps E 3     

15.16 Supplying and fixing following way, horizontal type three pole 
and neutral, sheet steel, MCB distribution board, 415 V, on 
surface/ recess, complete with tinned copper bus bar, neutral 
including earthing etc. as required. (But without 
MCB/RCCB/Isolator)  

        

15.16.1 8 way Double door E 3     
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15.17 Supplying and fixing 5 amps to 32 amps rating, 240/415 volts, 
"c" curve , miniature circuit breaker suitable for inductive load 
of following poles in the exsisting MCB DB complete with 
connections, testing and commissioning etc.as required 

        

15.17.1 Single pole E 75     

15.18 Supplying and fixing following rating, double pole, (single 
phase and neutral), 240 V, residual current circuit breaker 
(RCCB),having a sensitivity current 30 mA in the existing MCB 
DB complete with connections, testing and commissioning etc. 
as required. 

        

15.18.1 40 A E 9     

  TOTAL =A   

B NON DSR ITEMS   

16.1 Supply and installation of recessed ceiling light LED 20 W Each 70     

16.2 Supply and installation of recessed ceiling light LED 12 W Each 44     

16.3 Supply and installation of LED Mirror light Each 1     

16.4 Supply and installation of Fan Each 2     

16.5 Supply and installation of Exhaust Fan Each 2     

  TOTAL =B   

  TOTAL ELECTRICAL (A & B)   

C NON DSR    

17.1 INVERTOR LIGHT FAN (1kw)   

17.1.1 AMAZE AQ 1075 INVERTE Each 1     

17.1.2 AMAZE 2042 STJ 12V-150AH BATTERY  Each 2     

17.1.3 AMAZE 2042 TT 12V-150AH Each 2     

17.2 UPS ONLINE FOR COMPUTER 06KVA   

17.2.1 VERTIV ( EMERSON) GXT MT+6KVA ONLINE UPS Each 1     
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17.2.2 AMARON QUANTA 12V-42AH SMF BATTERY Each 16     

17.2.3 RACK & INTERLINK Each 1     

  TOTAL=C   

D CCTV MARKET BASED   

18.1 HD bullet camera 2 mega pixel Make: Dhaua Each 1     

18.2 DVR 2 Channel with 1TB hard disk, Make: Dhaua Each 1     

18.3 Analog to digital convertor Make: Airpro Each 1     

18.4 6 U network rack with accessories. Make: Net rack Each 1     

18.5 1 Kva online UPS with 15 Min back. Make: eaton Each 1     

18.6 3+1 CCTV wire Make: Molex MTR 30     

18.7 PVC conduit pipe/ casting capping ISI marked MTR 30     

  TOTAL=D   

  INTERCOM NON DSR   

19.1 INTERCOM System   

8/16 line (Panasonic/Telesoft) No. 1     

19.2 MDF Box with Crone Module 50 Pair (Panasonic/Telesoft) 
No. 1     

19.3 Installation Charge 
No. 24     

  OUTDOOR UNIT 
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20.1 Supply Installation, Testing & Commissioning of modular type 
Variable Refrigerant Flow/Variable Refrigerant Volume air 
cooled Outdoor units suitable for cooling and heating, having 
all hermetically sealed inverter type Scroll Compressor(s), 
minimum two compressors for above 14 HP modules, 
microprocessor based Controller, top discharge type 
condensing unit(s), with R 410 A Refrigerant, vibration 
isolators, with suitable foundation etc. complete as required. 
The unit shall deliver the rated capacity at AHRI Conditions 
and work even at 49°C ambient temperature without tripping. 
The unit shall be suitable to work on 400V +/- 10%, 3 Phase, 
50Hz AC power supply. The unit shall be filled with first charge 
of the refrigerant and ready for use as required. The COP at 
AHRI conditions shall not be less than 3.1 and ISEER not less 
than 6.5 . 

        

20.1.1 6HP Heat Pump HP 5   

  INDOOR UNIT-HIGH WALL TYPE 

21.1 Supply, installation, testing and commissioning of following 
minimum capacity VRV/VRF High wall type Indoor unit 
equipped with washable synthetic media pre-filter, fan section 
with low noise fan/dynamically balanced blower, multispeed 
motor, coil section with DX copper coil, electronic expansion 
valve, outer cabinet, cord less remote control, drain pan, 
necessary accessories etc., suitable for operation on 230 V ± 
10%, 50 Hz, single phase AC supply, complete as required. 
The unit shall have automatic force shut down provision in 
case of fire on receiving signal from BMS System. The cooling 
capacity of indoor unit will be at air inlet conditions of 27 
Degree C DB and 19 Degree C WB temperature. 

        

21.1.1 0.8TR Each 8     
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21.2 Supply, installation, testing and commissioning of following 
minimum capacity 5 star inverter Split Ac unit equipped with 
washable synthetic media pre-filter, fan section with low noise 
fan/dynamically balanced blower, multispeed motor, coil 
section with DX copper coil, expansion valve, outer cabinet, 
cord less remote control, drain pan, necessary accessories 
etc., suitable for operation on 230 V ± 10%, 50 Hz, single 
phase AC supply, with 5 mtr. copper and wire complete as 
required. The cooling capacity of indoor unit will be at air inlet 
conditions of 27 Degree C DB and 19 Degree C WB 
temperature. 

        

21.2.1 1.5 TR Non VRV Split Unit  5 Star Inverter Each 2     

  COPEER REFRIGERANT PIPING 

22.1 Supply, Installation, testing and commissioning including 
vaccumiazation and Nitrogen testing of following nominal sizes 
of soft/hard drawn copper refrigerant piping for VRV/VRF 
system, complete with fittings, with suitable adjustable ring 
type hanger supports, jointing/brazing including accessories, 
insulated with XPLE Class-O tubular insulation/with Class-O 
closed cell elastometric nitrile rubber tubular sleeves sections 
of specified thickness as given below for Suction and Liquid 
lines, all accessories as per specifications etc. as required :  

        

22.1.1 6.4 mm dia (OD) (Soft drawn) with tube thickness 1.2 mm with 
13/19 mm thick insulation  

Mtr 30     

22.1.2 9.5 mm dia (OD) (Soft drawn) with tube thickness 1.2 mm with 
13/19 mm thick insulation  

Mtr 25     

22.1.3 12.7 mm dia (OD) (Soft drawn) with tube thickness 1.2 mm 
with 13/ 19 mm thick insulation  

Mtr 30     

22.1.4 15.8 mm dia (OD) (Soft drawn) with tube thickness 1.2 mm 
with 13/19 mm thick insulation  

Mtr 15     

22.1.5 19.1 mm dia (OD) (Hard drawn) with tube thickness 1.2 mm 
with 13/19 mm thick insulation  

Mtr 15     

  COMMUNICATION WIRE 
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23.1 Supply, Installation, testing and commissioning of following 
sizes of copper shielded wire 2 core x 1.0 sqmm. with 20 mm 
heavy duty conduit etc.   

Mtr 115     

  UPVC DRAIN PIPE 

24.1 Supply, Installation, testing and commissioning of following 
sizes of 25 mm dia. Heavy duty UPVC condensing drain pipe 
with proper support and fittings etc.   

Mtr 76     

            

TOTAL OF ELECTRIC WORK,LAN WORK,HVAC WORK & OTHER SERVICES-E (SOR 15.1 to 24.1)  

TOTAL OF (A+B+C+D+E)  
 Total Price (inclusive of all applicable taxes, duties & other levies [if any]  payable 

by the Contractor under the Contract, or for any other cause except final GST) for 

complete scope 
of work 

    

 % and Amount of GST on Basic Amount %  Amount-  

 TOTAL AMOUNT [INCLUSIVE OF GST] IN FIGURES   

 TOTAL AMOUNT [INCLUSIVE OF GST] IN WORDS   

 Service Accounting Code (SAC)     

 Name of authorized person submitting the tender on behalf of the Bidder (s):      

 Designation of authorized person:     

 Name of firm / Contractor:     

 Address of firm / Contractor:     

 Date:     

 1. The rate should be ALL INCLUSIVE, including all expenses, other costs & charges etc. 

 

 

 

 
NOTE 

2. Taxes & Duties if any shall be indicated clearly in your quotation and total amount should be inclusive of all taxes etc. 

3. Bidder shall indicate the rates considered in the prices indicated in the Price Schedule above. Bidder shall note that any error in estimating these taxes  & Duties will be to Bidder's Account. 

5. Bidders quoting rates without considering the statutory payments applicable & payable to the service unit as specified in the SCC/bid document shall be out rightly rejected. 

6. Bidders are required to quote the rates strictly as per the above SOR format and not to use any other format. Any quote received in format other than the tendered SOR, they shall be summarily rejected. 
7. If any bidder offers suo-moto discount after opening of un-priced bids, such reduction /discounts shall not be considered for evaluation. However, if the bidder happens to be the lowest 
evaluated bidder without considering such discount, then benefit of discount will be availed at the time of award of work. No Conditional discount shall be considered. 

8. Any error in quoting taxes & duties to bidder’s account. Statutory Variation  in taxes & duties during contractual completion period shall be to RSGL account. 
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